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INDIANOLA

Clerk’s Office

NOTICE:

The City of Indianola is committed to the safety of our community and our organization. We understand
that many in our community may have questions of the City, but who also may be nervous about
attending gatherings such as a City Council meeting due to the COVID-19 Pandemic.

For those who do not wish to attend the meeting in person, the City of Indianola is currently hosting its
meetings virtually at https://www.youtube.com/channel/UCCwqdy2irWQILB_1QzcVrdw

You may also view the meeting via a zoom webinar (Password: 866944):
https://us02web.zoom.us/|/86826807498?pwd=RWdoeHI4dTF1R1dXbUU3eTNObTdtUT09

Webinar ID: 868 2680 7498 Passcode: 866944
Or iPhone: 1-301-715-8592, 868268074984, *866944#, or 1-312-626-6799, 86826807498#, *866944#

Or Telephone Dial: 1-646-558-8656 or 1-301-715-8592 or 1-312-626-6799 or 1-669-900-9128 or 1-253-215-
8782 or 1-346-248-7799

If you have a question or would like to submit a public comment, but are unable to attend the City Council
meeting due to concerns about COVID-19, please do one of the following:
e (Call 515-962-5240 immediately before the public comment or public hearing
e Submit an electronic public comment form by visiting our website at
http://www.indianolaiowa.gov/Public-Comment
e Submit the form on page seven(7) of the packet to:
City Clerk’s Office
110 N 1st Street
Indianola, 1A
50125
(May be dropped off at the north entrance of City Hall)

Forms received by 4:00 p.m. on the day of the meeting will be distributed to the City Council prior to the
meeting. Comments received after the deadline will be sent to the City Council as soon as possible.

The City of Indianola is pleased to provide accommodations to disabled individuals or groups and encourages
their participation in city government. Should special accommodations be required, please contact the Clerk's
office at least 48 hours in advance at 515-961-9410 or email cityclerk@indianolaiowa.govto have reasonable
accommodations provided.

Thank you for your cooperation, patience and understanding.
- The City of Indianola

110 N. First Street ¢ PO Box 299 e Indianola, lowa 50125 e Phone: (515) 961-9410 e

www.indianolaiowa.gov ;
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https://us02web.zoom.us/j/86826807498?pwd=RWdoeHl4dTF1R1dXbUU3eTN0bTdtUT09
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INDIANOLA

EST. 1843

CITY OF INDIANOLA COUNCIL MEETING
May 17, 2021
6:00 p.m.
City Council Chambers
Agenda

Call to order

Pledge of Allegiance

Roll call

Open Forum (Public comment)

Consent

Approval of agenda

Claims on the computer printout for May 17, 2021.

Resolution approving monthly transfers.

May 3, 2021 Minutes.

Setting Public Hearings

Resolution setting a Public Hearing and authorizing to receive and open bids for the
Valley Place Reconstruction Project.

Resolution Setting a Public Hearing on June 7, 2021 regarding a request from Peterson
Funeral Service, Inc, dba Overton Funeral Home for a right-of-way vacation and
conveyance of a portion of the east/west alley that lies between Lots 1, 2, 3 and Lots 10,
11, 12 and a portion of the north/south alley that lies between Lots 3 and 4, all in Block
14 of the Plat of Jones and Windles Addition to Indianola, Warren County, lowa.
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Page 145
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Page 166

Page 174

Page 177

Page 180

Resolution Setting a Public Hearing on June 7, 2021 regarding a request from Ground
Breaker Homes to rezone property located in the Southwest Quarter of the Southwest
Quarter of Section 29, Township 76 North, Range 23 West from A-1 (Agricultural) to R-3
(Mixed Residential).

Resolution Setting a Public Hearing on June 7, 2021 regarding amendments to Chapter
165 (Zoning Regulations) and Chapter 166 (Site Plan).

Resolution Setting a Public Hearing on June 21, 2021 regarding the adoption of an
amended Official Zoning Map of Indianola, lowa.

Receive and file a letter from Dennis Dop, 608 South G Street, requesting a hearing to
determine if a nuisance exists, and setting a Public Hearing on the request for June 7,
2021 at 6:00 p.m

Approval of a Class E Liquor License with Class B and C permits and Sunday sales
privileges for Walgreens Co, located at 1000 North Jefferson Way.

Approval of Pay Application Number 11 for the Water Resource Recovery Facility from
Williams Brothers Construction Inc in the amount of $1,861,522.83.

Second consideration of an ordinance amending Chapter 76, Bicycles, and adding in
micromobility regulations.

Resolution extending the real estate agreement with lowa Realty for the sale of real
estate owned by the City of Indianola, lowa.

Resolution approving a Professional Services Agreement with the North River Arts
Council for the development of a public art master plan in an amount not to exceed
$5250.

Resolution approving a Plat of Survey for William Jones located within two miles of the
City of Indianola.

Resolution approving a Plat of Survey for the Justin and Jenna Brown, located at 800
West Orchard Avenue (Lot 16 of Heritage Hills 9) and 1602 West Scenic Valley Drive
(Lot 17 of Heritage Hills 9).

Resolution approving salaries.

Council Reports

City Treasurer's Report - Doug Shull

Receive and file the EMS Billing Activity Report for March 2021.
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Greater Des Moines Convention & Visitors Bureau Report — Council Member John
Parker, Jr.

Metro Advisory Report — Council Member Bob Kling

Bravo Report — Council Member Bob Kling

Mayor's Report — Mayor Pam Pepper

Community Update

Proclamation declaring May Mental Health Awareness Month.

Public Consideration

Old Business

Third consideration of an ordinance amending the City Code of the City of Indianola to
increase the stormwater utility fees from $2 to $6 per equivalent residential unit.

Supplemental Agreements with Snyder and Associates

Resolution approving an amendment to Supplemental Agreement Number 12 with
Snyder & Associates for the South K Street paving project.

Resolution approving a supplemental agreement with Snyder & Associates for the
Hillcrest Ave Pavement Reconstruction.

Fiscal Year 21 Budget

Public Hearing on amendments to the Fiscal Year 21 budget.

Resolution approving amendments to the Fiscal Year 21 budget.

New Business

Resolution approving the City's annual insurance renewals.

Resolution approving a Preliminary Plat for Prairie Glynn Plat 3.

Other Business

City Manager's Report — Ryan Waller



1. Page 255 Receive and file correspondence from April 30 and May 7, 2021 weekly updates from
City Manager, Ryan Waller.

B. Page 263 Enter into closed session in accordance with lowa Code Section 21.5 (1)(i) to evaluate
the professional competency of an individual whose appointment, hiring, performance, or
discharge is being considered when necessary to prevent needless and irreparable
injury to that individual’s reputation and that individual requests a closed session.

10. Adjourn



City Council Regular 2nd Mtg Page 6
Meeting Date: 05/17/2021

Information
Subject
Open Forum (Public comment)

Information

¢ A maximum of twenty (20) minutes will be set aside for members of the public to address the Council on
any item not on the agenda and on any subject over which the Council has the authority to act.

¢ Presentations will be limited to three (3) minutes to a maximum of (5) minutes.

¢ Preference will be given to individuals who did not speak at the previous council meeting's Open Forum.

¢ Individuals may not speak more than once during Open Forum.

¢ All speakers must address the entire Council and will not be permitted to engage in dialogue.

¢ Any individual addressing the Council will be asked by the presiding officer to clearly state his/her name
and address prior to speaking before the Council or minimally during or after his/her presentation to the
Council so that his/her name may be accurately recorded in the minutes of the meeting.

¢ Once completed, the public comment form becomes a public document.

(Indianola City Council Rules of Procedure)

Attachments
Public Comment Form



http://www.indianolaiowa.gov/FormCenter/City-Hall-9/Public-Comment-76
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INDIANOLA

CITY OF INDIANOLA
PUBLIC COMMENT FORM

If you would like to address the Council during Open Forum (aka Public Comment) or during a

Public Hearing, please complete and return this form to the Deputy City Clerk.
Electronic submissions will be distributed to the Mayor and Council. Citizens attending the meeting will be called
to the podium to speak.

Please complete the following information:

Your Name:

Your Address:

Organization (if applicable):

City Council Meeting Date:

Agenda Item or topic if not on the agenda:

Comment:

Open Forum
e A maximum of twenty (20) minutes will be set aside for members of the public to address the Council on any

item not on the agenda and on any subject over which the Council has the authority to act.

e Presentations will be limited to three (3) minutes to a maximum of (5) minutes.

o Preference will be given to individuals who did not speak at the previous council meeting's Open Forum.

e Individuals may not speak more than once during Open Forum.

e All speakers must address the entire Council and will not be permitted to engage in dialogue.

e Anyindividual addressing the Council will be asked by the presiding officer to clearly state his/her name and
address prior to speaking before the Council or minimally during or after his/her presentation to the Council so
that his/her name may be accurately recorded in the minutes of the meeting.

e  Once completed, this card becomes a public document.

(Indianola City Council Rules of Procedure)
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Meeting Date: 05/17/2021

Information
Subject
Claims on the computer printout for May 17, 2021.

Information

Attachments
Vendor Report




CITY OF INDIANOLA, 1A

Payment Approval Report - VENDOR REPORT - CITY

Report dates: 5/4/2021-5/17/2021

Page: 1
May 14, 2021 04:51PM

Vendor Name Description Invoice Date Net Invoice Amount FUND

A 6FT GEEK LLC

A6FT GEEK LLC JANITORIAL 05/05/2021 301.50 GENERAL FUND

A6FT GEEK LLC ACTIVITY CENTER COVID CLEANING 05/05/2021 60.00 PARK & RECREATI

A6FT GEEK LLC CLEANING SERVICE 05/05/2021 1,325.00 LIBRARY FUND

A6FT GEEK LLC SUPPLIES 05/05/2021 361.00 LIBRARY FUND
Total A6FT GEEK LLC: 2,047.50

AARP

AARP EMS REFUND OVER PAYMENT 01/07/2020 104.32 AMBULANCE FUN
Total AARP: 104.32

ACE HARDWARE

ACE HARDWARE PAINT - PAVEMENT MARKING 05/03/2021 39.96 ROAD USE TAX FU
Total ACE HARDWARE: 39.96

AGRILAND FS INC

AGRILAND FS INC GRASS SEED 04/28/2021 105.00 PARK & RECREATI
Total AGRILAND FS INC: 105.00

AHLERS & COONEY P.C.

AHLERS & COONEY P.C. CONNECTION FEE ANALYSIS 04/28/2021 156.00 SEWER FUND

AHLERS & COONEY P.C. IOWA AVE SPEC ASSESS-LEGAL 04/28/2021 4,702.50 STREET CAPITAL
Total AHLERS & COONEY P.C.: 4,858.50

AIR-CON MECHANICAL CORP.

AIR-CON MECHANICAL CORP. REPAIRS 05/04/2021 3,547.00 GENERAL FUND
Total AIR-CON MECHANICAL CORP.: 3,547.00

ALEXANDER, ANTHONY

ALEXANDER, ANTHONY AMBULANCE OFFSET REFUNDS 05/07/2021 192.00 AMBULANCE FUN
Total ALEXANDER, ANTHONY: 192.00

ALYCE A. HECK CONZ REV TRUST AGREEMENT

ALYCE A. HECK CONZ REV TRU EMS OVER PAYMENT 12/07/2020 300.00 AMBULANCE FUN
Total ALYCE A. HECK CONZ REV TRUST AGREEMENT: 300.00

AMAZON CAPITAL SERVICES

AMAZON CAPITAL SERVICES SPRAYER PARTS AND CALCULATOR 05/05/2021 74.42 SEWER FUND

AMAZON CAPITAL SERVICES OFFICE SUPPLIES 05/10/2021 31.60 ROAD USE TAX FU

AMAZON CAPITAL SERVICES MOUSE AND LABEL PRINTER 05/10/2021 113.51 ROAD USE TAX FU

AMAZON CAPITAL SERVICES EQUIPMENT 04/23/2021 247.00 POLICE FUND

AMAZON CAPITAL SERVICES PROGRAM SUPPLIES 05/01/2021 1,448.15 LIBRARY FUND

AMAZON CAPITAL SERVICES BUILDING MAINTENANCE 05/01/2021 25.81 LIBRARY FUND

AMAZON CAPITAL SERVICES COLLECTION MATERIALS 05/01/2021 799.55 LIBRARY FUND

AMAZON CAPITAL SERVICES FRIENDS - SRP 05/01/2021 1,625.75 LIBRARY SPECIAL

AMAZON CAPITAL SERVICES OFFICE SUPPLIES 05/01/2021 130.43 LIBRARY FUND

AMAZON CAPITAL SERVICES MATERIALS & SUPPLIES 05/01/2021 122.52 LIBRARY FUND
Total AMAZON CAPITAL SERVICES: 4,618.74




CITY OF INDIANOLA, 1A Payment Approval Report - VENDOR REPORT - CITY Page: 2

Report dates: 5/4/2021-5/17/2021 May 14, 2021 04:51PM

Vendor Name Description Invoice Date Net Invoice Amount FUND

AMERICAN INTEGRATED TRAINING SYSTEMS

AMERICAN INTEGRATED TRAIN EVOC DRIVING TRAINING COURSE 05/06/2021 1,350.00 AMBULANCE FUN
Total AMERICAN INTEGRATED TRAINING SYSTEMS: 1,350.00

ATLANTIC BOTTLING CO.

ATLANTIC BOTTLING CO. PICKARD CONCESSIONS 04/30/2021 456.48 PARK & RECREATI
Total ATLANTIC BOTTLING CO.: 456.48

AUTO GLASS INSTALLERS LLC

AUTO GLASS INSTALLERS LLC  REPAIR MAINT VEHICLE, WINDOW FOR #35 05/04/2021 250.00 ROAD USE TAX FU
Total AUTO GLASS INSTALLERS LLC: 250.00

BAKER & TAYLOR ENTERTAINMENT

BAKER & TAYLOR ENTERTAINM DVD 04/09/2021 69.69 LIBRARY FUND

BAKER & TAYLOR ENTERTAINM DVD 04/13/2021 10.87 LIBRARY FUND

BAKER & TAYLOR ENTERTAINM DVD 04/29/2021 36.24 LIBRARY FUND

BAKER & TAYLOR ENTERTAINM DVD 04/09/2021 7.24 LIBRARY FUND

BAKER & TAYLOR ENTERTAINM DVD 05/05/2021 15.40 LIBRARY FUND
Total BAKER & TAYLOR ENTERTAINMENT: 139.44

BAKER AND TAYLOR

BAKER AND TAYLOR BOOKS 04/10/2021 406.34 LIBRARY FUND

BAKER AND TAYLOR BOOKS - MEMORIAL FUND 04/10/2021 72.22 LIBRARY SPECIAL

BAKER AND TAYLOR BOOKS 04/16/2021 256.42 LIBRARY FUND

BAKER AND TAYLOR BOOKS 04/21/2021 252.18 LIBRARY FUND

BAKER AND TAYLOR BOOKS 04/23/2021 621.94 LIBRARY FUND

BAKER AND TAYLOR BOOKS MEMORIAL FUND 04/23/2021 154.06 LIBRARY SPECIAL

BAKER AND TAYLOR BOOKS 04/28/2021 403.33 LIBRARY FUND

BAKER AND TAYLOR BOOKS 05/04/2021 177.71 LIBRARY FUND

BAKER AND TAYLOR BOOKS MEMORIAL FUND 05/04/2021 30.65 LIBRARY SPECIAL
Total BAKER AND TAYLOR: 2,374.85

BAKER AND TAYLOR SPOKEN WORD

BAKER AND TAYLOR SPOKEN BOOK ON CD - MEMORIAL FUND 04/14/2021 25.98 LIBRARY SPECIAL
Total BAKER AND TAYLOR SPOKEN WORD: 25.98

BENGE, SCOTT

BENGE, SCOTT AMBULANCE OFFSET REFUND 05/07/2021 554.00 AMBULANCE FUN
Total BENGE, SCOTT: 554.00

BOEGE, LISA

BOEGE, LISA YOUTH SB 04/30/2021 65.00 PARK & RECREATI
Total BOEGE, LISA: 65.00

BRICK GENTRY P.C.

BRICK GENTRY P.C. CODE ENFORCEMENT LEGAL FEES 04/25/2021 120.00 GENERAL FUND

BRICK GENTRY P.C. TOBACCO PROSECUTIONS 04/25/2021 225.00 GENERAL FUND

BRICK GENTRY P.C. LEGAL SERVICE FEES FOR CODE UPDATES 04/25/2021 165.00 GENERAL FUND

BRICK GENTRY P.C. LEGAL SERVICE FEES 04/25/2021 4,425.00 GENERAL FUND

BRICK GENTRY P.C. LEGAL SERVICE FEES 04/25/2021 780.00 GENERAL FUND

10



CITY OF INDIANOLA, 1A

Payment Approval Report - VENDOR REPORT - CITY

Report dates: 5/4/2021-5/17/2021

Page: 3
May 14, 2021 04:51PM

Vendor Name Description Invoice Date Net Invoice Amount FUND

BRICK GENTRY P.C. PROSECUTIONS 04/25/2021 45.00 GENERAL FUND

BRICK GENTRY P.C. LEGAL SERVICE FEES UNION NEGOTATION 04/25/2021 1,905.00 POLICE FUND

BRICK GENTRY P.C. LEGAL SERVICE FEES 04/25/2021 120.00 SEWER FUND
Total BRICK GENTRY P.C.: 7,785.00

BROADCAST MUSIC INC

BROADCAST MUSIC INC MUSIC PERMIT 05/02/2021 368.00 GENERAL FUND
Total BROADCAST MUSIC INC: 368.00

BRUENING ROCK PRODUCTS

BRUENING ROCK PRODUCTS ROAD STONE FOR GRAVEL ROADS 04/27/2021 5,208.33 ROAD USE TAX FU

BRUENING ROCK PRODUCTS ROAD STONE FOR GRAVEL ROADS 04/30/2021 650.70 ROAD USE TAX FU
Total BRUENING ROCK PRODUCTS: 5,859.03

BURGESS, BRADLEY

BURGESS, BRADLEY AMBULANCE OFFSET REFUND 05/07/2021 453.00 AMBULANCE FUN
Total BURGESS, BRADLEY: 453.00

CDW GOVERNMENT INC

CDW GOVERNMENT INC SHIIP LAPTOP, PRINTER, ADOBE & OFFICE 04/19/2021 1,605.10 PARK & RECREATI
Total CDW GOVERNMENT INC: 1,605.10

CENTRAL IOWA FASTENERS

CENTRAL IOWA FASTENERS NITRILE GLOVES 04/28/2021 70.00 PARK & RECREATI

CENTRAL IOWA FASTENERS TOILET PAPER 04/28/2021 137.00 PARK & RECREATI
Total CENTRAL IOWA FASTENERS: 207.00

CENTURYLINK

CENTURYLINK MONTHLY SERVICE 04/22/2021 58.34 GENERAL FUND
Total CENTURYLINK: 58.34

CINTAS CORPORATION

CINTAS CORPORATION FIRST AID SUPPLIES 05/05/2021 50.91 ROAD USE TAX FU
Total CINTAS CORPORATION: 50.91

CIRCLE B CASHWAY

CIRCLE B CASHWAY HOWARD/BUXTON CONV. SIGNS 04/29/2021 11.95 SQUARE STREETS

CIRCLE B CASHWAY REZONING SIGNS 04/30/2021 4.24 GENERAL FUND

CIRCLE B CASHWAY PAVEMENT MARKING STENCIL 05/04/2021 68.26 ROAD USE TAX FU
Total CIRCLE B CASHWAY: 84.45

COMBUSTION CONTROL CO.

COMBUSTION CONTROL CO. REPAIR DIGESTER BOILER 04/26/2021 952.00 SEWER FUND
Total COMBUSTION CONTROL CO.: 952.00

CONVERGINT TECHNOLOGIES LLC

CONVERGINT TECHNOLOGIES  SECURITY SYSTEM RENEWAL 04/27/2021 1,079.96 GENERAL FUND

11



CITY OF INDIANOLA, 1A

Payment Approval Report - VENDOR REPORT - CITY

Report dates: 5/4/2021-5/17/2021

Page: 4
May 14, 2021 04:51PM

Vendor Name Description Invoice Date Net Invoice Amount FUND

Total CONVERGINT TECHNOLOGIES LLC: 1,079.96

CORE & MAIN

CORE & MAIN MANHOLE CASTING AND LID 05/10/2021 1,750.00 SEWER FUND
Total CORE & MAIN: 1,750.00

CRAWFORD, RICHARD L.

CRAWFORD, RICHARD L. COED CHURCH SB 04/30/2021 84.00 PARK & RECREATI

CRAWFORD, RICHARD L. COED SB 04/30/2021 84.00 PARK & RECREATI

CRAWFORD, RICHARD L. COED CHURCH SB 05/07/2021 84.00 PARK & RECREATI

CRAWFORD, RICHARD L. COED SB 05/07/2021 84.00 PARK & RECREATI
Total CRAWFORD, RICHARD L.: 336.00

CROSS, CHUCK

CROSS, CHUCK MILEAGE FOR TRAINING 05/07/2021 188.16 FIRE FUND
Total CROSS, CHUCK: 188.16

CRYSTAL CLEAR WATER CO

CRYSTAL CLEAR WATER CO DI WATER FOR LAB 05/12/2021 32.00 SEWER FUND
Total CRYSTAL CLEAR WATER CO: 32.00

DEMCO EDUCATIONAL CORP

DEMCO EDUCATIONAL CORP MATERIALS 04/26/2021 83.91 LIBRARY FUND
Total DEMCO EDUCATIONAL CORP: 83.91

DENNIS J PARKER

DENNIS J PARKER EMS REFUND OVER PAYMENT 02/08/2020 841.00 AMBULANCE FUN
Total DENNIS J PARKER: 841.00

DEPENDABLE DRAIN & PLUMBING INC

DEPENDABLE DRAIN & PLUMBI MANHOLE LINING 05/03/2021 13,600.00 SEWER CAPITAL P
Total DEPENDABLE DRAIN & PLUMBING INC: 13,600.00

DEYARMAN FORD OF INDIANOLA

DEYARMAN FORD OF INDIANO  SEAT BELT CLIP 05/05/2021 64.28 SEWER FUND
Total DEYARMAN FORD OF INDIANOLA: 64.28

DLH GRAFX

DLH GRAFX SOFTBALL COMPLEX BANNERS 04/27/2021 370.00 PARK & RECREATI

DLH GRAFX AQUATIC CENTER COVID SIGN 04/27/2021 45.00 POOL (MEMORIAL)

DLH GRAFX YOUTH SOFTBALL LEAGUE SHIRTS 04/27/2021 17.62 PARK & RECREATI

DLH GRAFX AQUATIC CENTER STAFF SHIRTS 04/28/2021 586.90 POOL (MEMORIAL)
Total DLH GRAFX: 1,019.52

DOWNEY TIRE PROS

DOWNEY TIRE PROS MEDIC 248 TIRE ROTATION 05/11/2021 274.83 AMBULANCE FUN

12



CITY OF INDIANOLA, 1A Payment Approval Report - VENDOR REPORT - CITY Page: 5

Report dates: 5/4/2021-5/17/2021 May 14, 2021 04:51PM
Vendor Name Description Invoice Date Net Invoice Amount FUND

Total DOWNEY TIRE PROS: 274.83

DOWNING STUDIO

DOWNING STUDIO SCHEMATICS FOR IEDA GRANT- 116 EAST A 05/10/2021 560.00 DOWNTOWN REV
Total DOWNING STUDIO: 560.00

DREAMSEATS LLC

DREAMSEATS LLC DAY ROOM CHAIRS 04/30/2021 1,752.92 FIRE FUND
Total DREAMSEATS LLC: 1,752.92

ELIXIR RX SOLUTIONS

ELIXIR RX SOLUTIONS 411 RX 04/30/2021 41.30 POLICE FUND
Total ELIXIR RX SOLUTIONS: 41.30

EMERGENCY MEDICAL PRODUCTS INC

EMERGENCY MEDICAL PRODU |V CATHETERS 20G 04/23/2021 369.00 AMBULANCE FUN
Total EMERGENCY MEDICAL PRODUCTS INC: 369.00

ENVIRONMENTAL RESOURCE ASSOCIATES

ENVIRONMENTAL RESOURCE ANNUAL DMR-QA PH TEST 04/23/2021 104.30 SEWER FUND
Total ENVIRONMENTAL RESOURCE ASSOCIATES: 104.30

FARONICS TECHNOLOGIES USA INC

FARONICS TECHNOLOGIES US DEEP FREEZE X6 + 3YR MAINTENANCE 05/03/2021 519.78 VEHICLE RESERV
Total FARONICS TECHNOLOGIES USA INC: 519.78

FIRE SERVICE TRAINING BUREAU

FIRE SERVICE TRAINING BURE JASON KLING INVESTIGATION CLASS 05/03/2021 50.00 FIRE FUND
Total FIRE SERVICE TRAINING BUREAU: 50.00

FORMATION GROUP

FORMATION GROUP CITY HALL/LIBRARY ARCHITECTURAL REVI 04/30/2021 2,345.00 CAPITAL PROJECT
Total FORMATION GROUP: 2,345.00

GALLS LLC

GALLS LLC UNIFORMS 04/19/2021 604.00 POLICE FUND
Total GALLS LLC: 604.00

HACH COMPANY

HACH COMPANY LAB SUPPLIES 05/05/2021 194.33 SEWER FUND

HACH COMPANY LAB SUPPLIES 05/06/2021 97.70 SEWER FUND

HACH COMPANY LAB SUPPLIES 05/07/2021 64.38 SEWER FUND
Total HACH COMPANY: 356.41

HAWKINS INC

HAWKINS INC AQUATIC CENTER LIQUID CHLORINE 04/30/2021 776.73 POOL (MEMORIAL)

HAWKINS INC AQUATIC CENTER CALCIUM, ACID, BICARB, 04/30/2021 2,211.49 POOL (MEMORIAL)
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CITY OF INDIANOLA, 1A Payment Approval Report - VENDOR REPORT - CITY Page: 6

Report dates: 5/4/2021-5/17/2021 May 14, 2021 04:51PM

Vendor Name Description Invoice Date Net Invoice Amount FUND
Total HAWKINS INC: 2,988.22
HOLMES, PHOEBE
HOLMES, PHOEBE AMBULANCE OFFSET REFUND 05/07/2021 95.00 AMBULANCE FUN
Total HOLMES, PHOEBE: 95.00
HOMEFRONT PROTECTIVE GROUP
HOMEFRONT PROTECTIVE GR TRAINING 04/23/2021 425.00 POLICE FUND
Total HOMEFRONT PROTECTIVE GROUP: 425.00
HONORS GRADUATION
HONORS GRADUATION GRAD CARDS FOR MYC 03/30/2021 54.00 PARK & RECREATI
Total HONORS GRADUATION: 54.00
HR GREEN INC
HR GREEN INC ON CALL SERVICES 04/30/2021 11,674.40 SEWER CAPITAL P
HR GREEN INC SOUTH PLANT LS ENG 04/30/2021 13,297.95 SEWER CAPITAL P
HR GREEN INC WWTP TRUNK LINE ENGINEERING 04/30/2021 45,866.91 WWTP FACILITY C
Total HR GREEN INC: 70,839.26
IA COMMUNITIES ASSURANCE POOL
IA COMMUNITIES ASSURANCE  KADING CLAIM EXPENSE 05/06/2021 664.58 CITY LIAB INS RES
Total IA COMMUNITIES ASSURANCE POOL: 664.58
IMU - UTILITIES
IMU - UTILITIES IMU - UTILITIES (FIBER & ELECTRIC) 05/01/2021 425.17 ROAD USE TAX FU
IMU - UTILITIES UTILITIES 05/01/2021 51.26 PARK & RECREATI
IMU - UTILITIES UTILITES 05/01/2021 164.26 FIRE FUND
IMU - UTILITIES UTILITIES 05/01/2021 322.51 PARK & RECREATI
IMU - UTILITIES PICKARD YOUTH SOFTBALL UTILITIES 05/01/2021 237.78 PARK & RECREATI
IMU - UTILITIES UTILITIES 05/01/2021 227.83 PARK & RECREATI
IMU - UTILITIES UTILITIES 05/01/2021 56.65 PARK & RECREATI
IMU - UTILITIES UTILITIES 05/01/2021 3,243.36  GENERAL FUND
IMU - UTILITIES RENEWABLE 05/01/2021 53.00 FIRE FUND
IMU - UTILITIES STREETLIGHTS 05/01/2021 12,015.94 GENERAL FUND
IMU - UTILITIES UTILITIES 05/01/2021 1,100.91 LIBRARY FUND
IMU - UTILITIES UTILITIES 05/01/2021 137.91 PARK & RECREATI
IMU - UTILITIES IMU UTILITIES - ACTIVITY CENTER 05/01/2021 489.84 PARK & RECREATI
IMU - UTILITIES IMU UTILITIES - ADULT SOFTBALL 05/01/2021 535.52 PARK & RECREATI
IMU - UTILITIES UTILITIES 05/01/2021 69.16 PARK & RECREATI
IMU - UTILITIES AQUATIC CENTER UTILITIES 05/01/2021 267.60 POOL (MEMORIAL)
IMU - UTILITIES UTILITIES 05/01/2021 87.07 PARK & RECREATI
IMU - UTILITIES UTILITIES 05/01/2021 69.56 PARK & RECREATI
IMU - UTILITIES UTILITIES 05/01/2021 55.94 PARK & RECREATI
IMU - UTILITIES UTILITES 05/01/2021 71.03 FIRE FUND
IMU - UTILITIES NORTH PLANT ELECTRIC, WATER, SEWER 05/01/2021 10,276.31 SEWER FUND
IMU - UTILITIES LIFT STATIONS ELECTRIC 05/01/2021 6,434.80 SEWER FUND
Total IMU - UTILITIES: 36,393.41
IMWCA
IMWCA AUDIT PREMIUM ADJUSTMENT 2019-2020 10/15/2020 24,145.00 FIRE FUND
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CITY OF INDIANOLA, 1A Payment Approval Report - VENDOR REPORT - CITY Page: 7

Report dates: 5/4/2021-5/17/2021 May 14, 2021 04:51PM
Vendor Name Description Invoice Date Net Invoice Amount FUND

Total IMWCA: 24,145.00

INDIANOLA MUNICIPAL UTILITIES

INDIANOLA MUNICIPAL UTILITIE MAY UTILITY SRVS 05/04/2021 5,000.00 SEWER FUND

INDIANOLA MUNICIPAL UTILITIE MAY UTILITY SRVS 05/04/2021 710.50 STORMWATER UTI

INDIANOLA MUNICIPAL UTILITIE MAY UTILITY SRVS 05/04/2021 710.75 RECYCLING FUND

INDIANOLA MUNICIPAL UTILITIE SEWER CC PROCESSING FEE APRIL 2021 05/05/2021 1,327.70 SEWER FUND

INDIANOLA MUNICIPAL UTILITIE STORM WATER CC PROCESSING FEE APRIL 05/05/2021 75.44 STORMWATER UTI

INDIANOLA MUNICIPAL UTILITIE RECYCLING CC PROCESSING FEES APRIL2  05/05/2021 105.61 RECYCLING FUND
Total INDIANOLA MUNICIPAL UTILITIES: 7,930.00

INFRASTRUCTURE TECHNOLOGIES

INFRASTRUCTURE TECHNOLO ANNUAL SUPPORT 05/08/2021 1,600.00 SEWER FUND
Total INFRASTRUCTURE TECHNOLOGIES: 1,600.00

IOWA WATER MANAGEMENT CO.

IOWA WATER MANAGEMENT C WATER MGR LIBRARY 05/01/2021 40.00 LIBRARY FUND

IOWA WATER MANAGEMENT C WATER MGR MUN BLDG 05/01/2021 150.00 GENERAL FUND
Total IOWA WATER MANAGEMENT CO.: 190.00

JOHNSTON HY-VEE

JOHNSTON HY-VEE TRAINING / ILEA MEALS 04/28/2021 2,018.50 POLICE FUND
Total JOHNSTON HY-VEE: 2,018.50

KEYSTONE LABORATORIES INC

KEYSTONE LABORATORIES IN MONTHLY LAB TESTS 05/11/2021 1,027.20 SEWER FUND
Total KEYSTONE LABORATORIES INC: 1,027.20

KIRKPATRICK, JUNIOR

KIRKPATRICK, JUNIOR INCOME OFFSET PAYMENT STATUTE OF LI 05/07/2021 354.00 AMBULANCE FUN
Total KIRKPATRICK, JUNIOR: 354.00

LAWSON PRODUCTS

LAWSON PRODUCTS SHOP SUPPLIES 04/21/2021 12.76 ROAD USE TAX FU

LAWSON PRODUCTS BOLTS FOR SIGNAGE 04/23/2021 18.70 ROAD USE TAX FU
Total LAWSON PRODUCTS: 31.46

LENT, ANDREW

LENT, ANDREW WELLNESS MAY 2021 05/05/2021 25.00 GENERAL FUND
Total LENT, ANDREW: 25.00

LOGAN CONTRACTORS SUPPLY INC.

LOGAN CONTRACTORS SUPPL MATERIAL - REBAR FOR KEYWAY 04/29/2021 420.84 ROAD USE TAX FU
Total LOGAN CONTRACTORS SUPPLY INC.: 420.84

LUNDE, SEAN

LUNDE, SEAN WELLNESS 05/10/2021 15.00 FIRE FUND
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CITY OF INDIANOLA, 1A

Payment Approval Report - VENDOR REPORT - CITY

Report dates: 5/4/2021-5/17/2021

Page:

8

May 14, 2021 04:51PM

Vendor Name Description Invoice Date Net Invoice Amount FUND

Total LUNDE, SEAN: 15.00

MACLYN West

MACLYN West PUBLIC RELATIONS SERVICES 04/30/2021 2,076.00 GENERAL FUND
Total MACLYN West: 2,076.00

MACQUEEN EQUIPMENT

MACQUEEN EQUIPMENT REPAIR CAMERA REEL 05/07/2021 1,374.05 SEWER FUND
Total MACQUEEN EQUIPMENT: 1,374.05

MARTIN BROS.

MARTIN BROS. PICKARD CONCESSIONS 04/29/2021 1,236.31 PARK & RECREATI
Total MARTIN BROS.: 1,236.31

MATHESON TRI-GAS INC

MATHESON TRI-GAS INC EMS OXYGEN 04/30/2021 126.55 AMBULANCE FUN
Total MATHESON TRI-GAS INC: 126.55

MCCOY HARDWARE INC

MCCOY HARDWARE INC REPAIR BUILDING - DOOR KEY 04/27/2021 412 ROAD USE TAX FU

MCCOY HARDWARE INC AQUATIC CENTER HARDWARE 04/27/2021 6.80 POOL (MEMORIAL)

MCCOY HARDWARE INC TERMINAL COMPOUND 04/28/2021 8.54 PARK & RECREATI

MCCOY HARDWARE INC SUPPLIES - HAMMER DRILL BIT 04/29/2021 19.78 ROAD USE TAX FU

MCCOY HARDWARE INC AQUATIC CENTER HARDWARE AND CLEANI 04/29/2021 13.82 POOL (MEMORIAL)

MCCOY HARDWARE INC AQUATIC CENTER HARDWARE 04/29/2021 1.04 POOL (MEMORIAL)

MCCOY HARDWARE INC AQUATIC CENTER HARDWARE RETURN 04/29/2021 7.93- POOL (MEMORIAL)

MCCOY HARDWARE INC AQUATIC CENTER HARDWARE 04/29/2021 .72 POOL (MEMORIAL)

MCCOY HARDWARE INC CONSTRUCTION PADDLE LOCK AND CHAIN 05/07/2021 34.86 SEWER FUND

MCCOY HARDWARE INC SOFTBALL MAINTENANCE KEYS 04/28/2021 53.59 PARK & RECREATI
Total MCCOY HARDWARE INC: 135.34

MCINTIRE MANAGEMENT GROUP

MCINTIRE MANAGEMENT GRO COMPOSITE MANHOLES 04/30/2021 4,104.30 SEWER CAPITAL P
Total MCINTIRE MANAGEMENT GROUP: 4,104.30

MCINTYRE, CRAIG

MCINTYRE, CRAIG COED SB 04/30/2021 84.00 PARK & RECREATI

MCINTYRE, CRAIG COED SB 05/07/2021 56.00 PARK & RECREATI
Total MCINTYRE, CRAIG: 140.00

MEDPRO DISPOSAL LLC

MEDPRO DISPOSAL LLC MEDICAL WASTE DISPOSAL 02/28/2021 157.50 AMBULANCE FUN

MEDPRO DISPOSAL LLC MEDICAL WASTE PICK-UP 03/31/2021 157.50 AMBULANCE FUN

MEDPRO DISPOSAL LLC MEDICAL WASTE DISPOSAL 05/01/2021 137.81 AMBULANCE FUN
Total MEDPRO DISPOSAL LLC: 452.81

MENARDS

MENARDS AQUATIC CENTER CONCRETE PATCH 04/26/2021 238.53 PARK & RECREATI
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CITY OF INDIANOLA, 1A Payment Approval Report - VENDOR REPORT - CITY Page: 9

Report dates: 5/4/2021-5/17/2021 May 14, 2021 04:51PM
Vendor Name Description Invoice Date Net Invoice Amount FUND
Total MENARDS: 238.53
MID AMERICAN ENERGY CO.
MID AMERICAN ENERGY CO. UTILITIES 04/15/2021 73.54 GENERAL FUND
MID AMERICAN ENERGY CO. FUEL HEAT BUILDING 04/22/2021 80.11 POLICE FUND
MID AMERICAN ENERGY CO. NATURAL GAS 04/23/2021 73.67 LIBRARY FUND
Total MID AMERICAN ENERGY CO.: 227.32
MILLER ELECTRICAL SERVICES
MILLER ELECTRICAL SERVICE POOL PUMP ELECTRICAL REPAIRS 04/30/2021 245.00 POOL (MEMORIAL)
Total MILLER ELECTRICAL SERVICES: 245.00
MUNICIPAL SUPPLY INC
MUNICIPAL SUPPLY INC STORM SEWER REPAIR 04/26/2021 3,530.00 ROAD USE TAX FU
Total MUNICIPAL SUPPLY INC: 3,530.00
NAPA AUTO PARTS
NAPA AUTO PARTS ANTIFREEZE FOR WESLEY GENERATOR 05/06/2021 9.99 SEWER FUND
Total NAPAAUTO PARTS: 9.99
NOLASOFT DEVELOPMENT
NOLASOFT DEVELOPMENT WEBSITE FORWARDING CITYOFINDIANOLA.  05/01/2021 45.00 GENERAL FUND
Total NOLASOFT DEVELOPMENT: 45.00
NORWALK READY-MIXED CONCRETE
NORWALK READY-MIXED CON  STORM SEWER INTAKE REPAIR 04/20/2021 665.00 ROAD USE TAX FU
NORWALK READY-MIXED CON  STORM SEWER INTAKE REPAIR 04/21/2021 199.50 ROAD USE TAX FU
NORWALK READY-MIXED CON  STORM SEWER INTAKE REPAIR 04/22/2021 635.00 ROAD USE TAX FU
NORWALK READY-MIXED CON STORM SEWER INTAKE REPAIR 04/23/2021 348.00 ROAD USE TAX FU
NORWALK READY-MIXED CON STORM SEWER INTAKE REPAIR 04/27/2021 199.50 ROAD USE TAX FU
NORWALK READY-MIXED CON  SIDEWALK RAMP REPAIR 04/29/2021 254.00 ROAD USE TAX FU
Total NORWALK READY-MIXED CONCRETE: 2,301.00
OPN ARCHITECTS INC
OPN ARCHITECTS INC CITY HALL/LIBRARY ARCHITECTURAL REVI 04/30/2021 7,148.10 CAPITAL PROJECT
Total OPN ARCHITECTS INC: 7,148.10
O'REILLY AUTO PARTS
O'REILLY AUTO PARTS AIR TOOL OIL 04/26/2021 9.99 ROAD USE TAX FU
O'REILLY AUTO PARTS BATTERY, BELTS FOR VENTRAC 05/05/2021 167.36 PARK & RECREATI
O'REILLY AUTO PARTS HOSE FOR WESLEY GENERATOR 05/05/2021 2.00 SEWER FUND
O'REILLY AUTO PARTS AIR FILTER FOR '15 F250 05/05/2021 12.13 SEWER FUND
Total O'REILLY AUTO PARTS: 191.48
PARK, KRIS
PARK, KRIS COED SB 04/30/2021 56.00 PARK & RECREATI
PARK, KRIS COED CHURCH SB 05/07/2021 84.00 PARK & RECREATI
PARK, KRIS COED SB 05/07/2021 84.00 PARK & RECREATI
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Vendor Name Description Invoice Date Net Invoice Amount FUND

Total PARK, KRIS: 224.00

PELLA PRINTING

PELLA PRINTING BUSINESS CARDS- CHARLIE DISSELL 04/30/2021 103.87 GENERAL FUND
Total PELLA PRINTING: 103.87

PROSCREENING LLC

PROSCREENING LLC SCREENINGS - VMAC POOL 05/01/2021 360.00 POOL (MEMORIAL)

PROSCREENING LLC SCREENINGS - LIBRARY 05/01/2021 158.00 LIBRARY FUND

PROSCREENING LLC SCREENINGS - BRUSH/STREETS 05/01/2021 34.00 GENERAL FUND

PROSCREENING LLC SCREENINGS - PARKS ADMIN 05/01/2021 135.00 PARK & RECREATI
Total PROSCREENING LLC: 687.00

PROTECT YOUTH SPORTS

PROTECT YOUTH SPORTS EMPLOYEE BACKGROUND CHECKS - POOL 04/30/2021 204.70 POOL (MEMORIAL)

PROTECT YOUTH SPORTS EMPLOYEE BACKGROUND CHECKS - P&R 04/30/2021 62.30 PARK & RECREATI
Total PROTECT YOUTH SPORTS: 267.00

PUTNEY, PETE

PUTNEY, PETE EMS OVER PAYMENT 11/18/2018 107.97 AMBULANCE FUN
Total PUTNEY, PETE: 107.97

REAMS SPRINKLER SUPPLY

REAMS SPRINKLER SUPPLY FALCON SPRINKLER HEADS FOR PICKARD 05/06/2021 292.33 PARK & RECREATI

REAMS SPRINKLER SUPPLY SPRINKLER HEADS AND NOZZLES 05/11/2021 125.03 PARK & RECREATI
Total REAMS SPRINKLER SUPPLY: 417.36

RECORD-HERALD & INDIANOLA TRIBUNE

RECORD-HERALD & INDIANOL  YEARLY SUBSCRIPTION 04/24/2021 16.00 LIBRARY FUND
Total RECORD-HERALD & INDIANOLA TRIBUNE: 16.00

SAFE BUILDING COMPLIANCE & TECHNOLOGY

SAFE BUILDING COMPLIANCE SAFE BUILD BUILDING PERMIT INSPECTION  04/30/2021 1,065.00 GENERAL FUND
Total SAFE BUILDING COMPLIANCE & TECHNOLOGY: 1,065.00

SANDRY FIRE SUPPLY LLC

SANDRY FIRE SUPPLY LLC ATHLETIXS FIRE GEAR PPE 04/29/2021 6,794.50 FIRE FUND

SANDRY FIRE SUPPLY LLC STORZ ADAPTERS 5" TO 2.5" 05/06/2021 288.95 FIRE FUND
Total SANDRY FIRE SUPPLY LLC: 7,083.45

SANFORD HEALTH

SANFORD HEALTH EMS OVER PAYMENT 02/15/2021 954.00 AMBULANCE FUN
Total SANFORD HEALTH: 954.00

SINCLAIR, ASHLEIGH

SINCLAIR, ASHLEIGH REFUND FAMILY SEASON POOL PASS 05/03/2021 158.00 POOL (MEMORIAL)
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Vendor Name Description Invoice Date Net Invoice Amount FUND
Total SINCLAIR, ASHLEIGH: 158.00
SPRINGER PROFESSIONAL HOME SERVICES
SPRINGER PROFESSIONAL HO PEST CONTROL 04/20/2021 83.00 LIBRARY FUND
Total SPRINGER PROFESSIONAL HOME SERVICES: 83.00
SWOLLEY, DARREN
SWOLLEY, DARREN REFUND FOR WITHDRAWN BOA ITEM 05/14/2021 150.00 GENERAL FUND
Total SWOLLEY, DARREN: 150.00
T.R.M. DISPOSAL LLC
T.R.M. DISPOSAL LLC ACCT #1506 TRASH 04/24/2021 85.00 GENERAL FUND
T.R.M. DISPOSAL LLC TRASH REMOVAL 04/24/2021 97.00 LIBRARY FUND
T.R.M. DISPOSAL LLC ACCT #583 NORTH PLANT 04/24/2021 82.00 SEWER FUND
T.R.M. DISPOSAL LLC ACCT #583 SOUTH PLANT 04/24/2021 54.00 SEWER FUND
Total T.R.M. DISPOSAL LLC: 318.00
TERHUNE, CARLA
TERHUNE, CARLA WATER METER REFUND 05/10/2021 100.00 WATER OPERATIN
Total TERHUNE, CARLA: 100.00
TERWILLIGER, LYSSA
TERWILLIGER, LYSSA AMBULANCE OFFSET REFUND 05/07/2021 599.00 AMBULANCE FUN
Total TERWILLIGER, LYSSA: 599.00
THEISEN'S
THEISEN'S BAG TO COVER SIGN FOR CHANGE OVER 04/28/2021 55.14 ROAD USE TAX FU
THEISEN'S SUPPLIES-TRAFFIC SIGN BOLTS 04/28/2021 54.41 ROAD USE TAX FU
Total THEISEN'S: 109.55
TRUENORTH COMPANIES LC
TRUENORTH COMPANIES LC SAFETY COMMITTEE MTG-COM DEV 04/29/2021 37.50 GENERAL FUND
TRUENORTH COMPANIES LC SAFETY COMMITTEE MTG-CITY ADMIN 04/29/2021 37.50 GENERAL FUND
TRUENORTH COMPANIES LC SAFETY COMMITTEE MTG-STREETS 04/29/2021 37.50 ROAD USE TAX FU
TRUENORTH COMPANIES LC SAFETY COMMITTEE MTG-LIBRARY 04/29/2021 37.50 LIBRARY FUND
TRUENORTH COMPANIES LC SAFETY COMMITTEE MTG-SEWER 04/29/2021 37.50 SEWER FUND
TRUENORTH COMPANIES LC SAFETY COMMITTEE MTG-POLICE 04/29/2021 37.50 POLICE FUND
TRUENORTH COMPANIES LC SAFETY COMMITTEE MTG-FIRE 04/29/2021 37.50 FIRE FUND
TRUENORTH COMPANIES LC SAFETY COMMITTEE MTG-P&R ADMIN 04/29/2021 37.50 PARK & RECREATI
Total TRUENORTH COMPANIES LC: 300.00
U.S. CELLULAR
U.S. CELLULAR CELL PHONE - FIRE DEPT 04/12/2021 261.25 AMBULANCE FUN
U.S. CELLULAR CELL PHONE - PARK 04/12/2021 31.03 PARK & RECREATI
U.S. CELLULAR CELL PHONES - 1 STREET 04/12/2021 108.52 ROAD USE TAX FU
U.S. CELLULAR CELL PHONES - 2 - SEWER 04/12/2021 116.32 SEWER FUND
U.S. CELLULAR CELL PHONE COM DEV 04/12/2021 70.24 GENERAL FUND
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Report dates: 5/4/2021-5/17/2021 May 14, 2021 04:51PM
Vendor Name Description Invoice Date Net Invoice Amount FUND

Total U.S. CELLULAR: 587.36

ULINE

ULINE OFFICE SUPPLIES 04/26/2021 146.60 FIRE FUND
Total ULINE: 146.60

UPHDM OCCUPATIONAL MEDICINE

UPHDM OCCUPATIONAL MEDIC DRUG SCREEN - ERIK ELWELL 04/30/2021 88.00 ROAD USE TAX FU

UPHDM OCCUPATIONAL MEDIC DRUG SCREEN - TREYTON NIXON 04/30/2021 570.00 POLICE FUND
Total UPHDM OCCUPATIONAL MEDICINE: 658.00

VANDERPOOL CONSTRUCTION

VANDERPOOL CONSTRUCTION IOWA AVENUE PAY APP #1 04/22/2021 111,102.50 STREET CAPITAL
Total VANDERPOOL CONSTRUCTION: 111,102.50

WALLER, RYAN

WALLER, RYAN TELEPHONE 05/08/2021 75.00 GENERAL FUND
Total WALLER, RYAN: 75.00

WARREN COUNTY TREASURER

WARREN COUNTY TREASURE  REIMBURSEMENT OF FY20 OVERPAYMENT 05/05/2021 51,499.21 TIF--DOWNTOWN
Total WARREN COUNTY TREASURER: 51,499.21

WASTE MANAGEMENT OF IOWA

WASTE MANAGEMENT OF IOW RECYCLING RES 04/28/2021 20,709.43 RECYCLING FUND

WASTE MANAGEMENT OF IOW RECYCLING APT 04/28/2021 4,020.52 RECYCLING FUND

WASTE MANAGEMENT OF IOW  UTILITIES - GARBAGE 04/28/2021 38.29 ROAD USE TAX FU

WASTE MANAGEMENT OF IOW RECYCLING 04/28/2021 6.83 LIBRARY FUND
Total WASTE MANAGEMENT OF IOWA: 24,775.07

WEEKS, TIM

WEEKS, TIM ROCK - PICKARD NORTH 04/28/2021 423.39 PARK & RECREATI

WEEKS, TIM ROCK - MCCORD 04/28/2021 425.79 PARK & RECREATI

WEEKS, TIM ROCK - PICKARD NORTH 04/28/2021 418.27 PARK & RECREATI
Total WEEKS, TIM: 1,267.45

WHITLOCK, DOUG

WHITLOCK, DOUG COED CHURCH SB 04/30/2021 84.00 PARK & RECREATI
Total WHITLOCK, DOUG: 84.00

WIEGERT DISPOSAL CO.

WIEGERT DISPOSAL CO. PORTABLE TOILET AT BRUSH FACILITY 05/01/2021 65.00 GENERAL FUND

WIEGERT DISPOSAL CO. JANITORIAL SERVICES 05/01/2021 45.00 PARK & RECREATI
Total WIEGERT DISPOSAL CO.: 110.00

WILLIAMS BROTHERS CONSTRUCTION INC

WILLIAMS BROTHERS CONSTR PAY APP #11 05/07/2021 1,861,522.83 WWTP FACILITY C

20



CITY OF INDIANOLA, 1A Payment Approval Report - VENDOR REPORT - CITY

Report dates: 5/4/2021-5/17/2021

Page: 13
May 14, 2021 04:51PM

Vendor Name Description Invoice Date Net Invoice Amount FUND

Total WILLIAMS BROTHERS CONSTRUCTION INC: 1,861,522.83

WILSON, LISA

WILSON, LISA WELLNESS 05/07/2021 15.00 GENERAL FUND
Total WILSON, LISA: 15.00

WOLFKILL, AMANDA

WOLFKILL, AMANDA AMBULANCE OFFSET REFUND 05/07/2021 623.00 AMBULANCE FUN
Total WOLFKILL, AMANDA: 623.00

YMCA OF GREATER DSM

YMCA OF GREATER DSM EMPLOYER EXPENSES 05/01/2021 390.00 GENERAL FUND

YMCA OF GREATER DSM EE LIABILITY 05/01/2021 1,055.00 GENERAL FUND
Total YMCA OF GREATER DSM: 1,445.00
Grand Totals: 2,303,876.44

City Council:

21
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Page: 1
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Vendor Name Description Invoice Date Net Invoice Amount FUND
IOWA PRISON INDUSTRIES
IOWA PRISON INDUSTRIES STOP SIGNS 04/16/2021 467.55 ROAD USE TAX FU

Total IOWA PRISON INDUSTRIES: 467.55

Grand Totals: 467.55

City Council:
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Transfers
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RESOLUTION 2021-
RESOLUTION TO APPROVE MONTHLY TRANSFERS

WHEREAS, the City of Indianola transfers money between funds to meet certain fiduciary obligations,
and

WHEREAS, the transfers described on the attached form need to be accomplished prior to the month end
of May 2021, and

WHEREAS, the reason for the transfers are stated on the attached form.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola, lowa that the
May 2021 transfers as described on the attached form are approved.

Passed and approved this 17" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk/CFO
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FY 2021 Monthly Recurring Transfers

May 2021
DEBIT (CREDIT)
610-8300-69101 | $ 4,666.67 Transfer Out to General Fund
001-9100-49102 $ 4,666.67 Transfer In from Sewer PILOT
610-8300-69101 | $ 8,666.67 Transfer Out to Police Fund
011-1100-49101 $ 8,666.67 Transfer In from Sewer PILOT
610-8300-69615 | $ 6,625.83 Transfer Out to City Manager
001-6150-49615 $ 6,625.83 Transfer In from Sewer
110-2100-69615 | $ 6,625.83 Transfer Out to City Manager
001-6150-49615 $ 6,625.83 Transfer In from Streets/RUT
610-8300-69625 | $ 2,774.25 Transfer Out to Human Resourses
001-6250-49625 $ 2,774.25 Transfer In from Sewer
110-2100-69625 | $ 2,774.25 Transfer Out to Human Resourses
001-6250-49625 $ 2,774.25 Transfer In from Streets/RUT
610-8300-69170 | $ 6,612.67 Transfer Out to Community Development
001-1700-49170 $ 6,612.67 |Transfer In from Sewer
110-2100-69170 | $ 6,612.67 Transfer Out to Community Development
001-1700-49170 $ 6,612.67 |Transfer In from Streets
001-1700-69621 | $ 1,430.00 | CD Transfer Out Info & Tech
001-6100-69621 | $ 1,057.83 | M/C Transfer Out Info & Tech
001-6150-69621 | $ 604.75 | CM Transfer Out Info & Tech
001-6200-69621 | $ 1,867.33 | FIN Transfer Out Info & Tech
001-6250-69621 | $ 604.92 | HR Transfer Out Info & Tech
011-1100-69621 | $ 5,469.17 | PD Transfer Out Info & Tech
015-1500-69621 | $ 1,089.92 | FD Transfer Out Info & Tech
016-1600-69621 | $ 6,176.25 | EMS Transfer Out Info & Tech
041-4100-69621 | $ 3,525.83 | LIB Transfer Out Info & Tech
042-4200-69621 | $ 981.92 | Parks Admin Transfer Out Info & Tech
042-4300-69621 | $ 2,975.83 | Parks Transfer Out Info & Tech
110-2100-69621 | $ 1,927.83 | RUT Transfer Out Info & Tech
610-8300-69621 | $ 1,621.50 | Sewer Transfer Out Info & Tech
001-6210-49621 $ 29,333.08 [Transfer In--Info & Tech
650-9000-69620 | $ 766.92 | Storm Sewer  [Transfer Out Clerk
610-8300-69620 | $ 4,218.25 | Sewer Transfer Out Clerk
670-8400-69620 | $ 766.92 | Recycling Transfer Out Clerk
001-6200-49620 $ 5,752.09 |Transfer In City Clerk
110-2100-69823 |$  15,833.33 Transfer out for Street Lighting
001-2300-49823 $ 15,833.33 |Transfer in for Street Lighting
710-8300-69610 [$ 158,333.33 Transfer Out for Sewer Operations
610-8300-49610 $ 158,333.33 |Transfer In from Sewer Fee Revenue
$ 254,610.67 $ 254,610.67

Prepared By:

Date
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City of Indianola - Regular Session — May 3, 2021

The Indianola City Council met in regular session at 6:00 p.m. on May 3, 2021 in the City Hall
Council Chambers. Mayor Pam Pepper called the meeting to order and on roll call the following
members were present: Heather Hulen, John Parker, Bob Kling, Gwen Schroder, Greta Southall, Greg
Marchant and Mayor Pepper. Absent: None.

There were no public comments in Open Forum.

Council Member Hulen requested to pull agenda item 5B, Claims on the computer printout for
May 3, 2021 from the consent agenda. Council Member Kling moved to approve the consent agenda
and Parker seconded the motion. In discussion, Parker noted the change order for the Wesley Lift
Station shows lift stations are getting updated correctly in order to work with the new Water Resource
Recovery Facility. On roll call, the vote was AYES: Hulen, Parker, Kling, Schroder, Southall and Marchant.
NAYS: None. Whereas the Mayor declared the motion carried unanimously. The consent agenda was as
follows:

e Approval of agenda

e April 16 and 19, 2021 Minutes.

e New Class B Liquor Licenses with outdoor sales privileges for the Indianola Chamber of
Commerce for the Friday Night Live Concert Series.

e Resolution 2021-105 suspending enforcement of Indianola Code 47.01(11) regarding the sale of
beer and wine coolers in city parks for the Friday Night Live Summer Concert Series as requested
by the Indianola Chamber of Commerce.

e Approval of a special event application submitted by the American Legion for the Memorial Day
Parade.

e Arenewal Class E Liquor License with Sunday sales privileges for Wal-Mart, located at 1500
North Jefferson Way.

e Arenewal Class C Liquor License with Class B Wine and Sunday sales privileges for Casey's
General Store, located at 607 North Jefferson Way.

e Arenewal Class C Liquor License with Class B Wine and Sunday sales privileges for Casey's
General Store, located at 507 South Jefferson Way.

e A new Class B Native Wine liquor license with Sunday sales privileges for Willow Moon
Apothecary, LLC, located at 208 W Ashland Avenue.

e Arenewal Class C Liquor License with Sunday and outdoor sales privileges for Babars
Entertainment, Inc. dba The Garage, located at 114 E Ashland.

e Approval of Pay Application Number 1 from Langman Construction for the Water Resource
Recovery Facility Influent Trunk Sewer and Outfall Sewer project in the amount of
$1,021,048.63.

e Approval of Pay Application Number 1 from Vanderpool Construction for the South Plant Lift
Station Improvements project in the amount of $27,696.25.

e Resolution 2021-106 approving Change Order Number 1 in the amount of $2,277.50 and Pay
Application Number 1 to Vanderpool Construction in the amount of $111,102.50 for the East
lowa Avenue Paving project.

e Resolution 2021-107 approving Change Order Number 1 for the Wesley Lift Station Project in
the amount of $5,212.
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e Second consideration of an ordinance amending the City Code of the City of Indianola to
increase the stormwater utility fees from $2 to $6 per equivalent residential unit.

e Approval of Urban Revitalization Designations.

e Resolution 2021-108 approving salaries.

It was moved by Parker and seconded by Southall to approve agenda item 5B, Claims on the
computer printout for May 3, 2021. On roll call, the vote was AYES: Parker, Kling, Schroder, Southall and
Marchant. NAYS: None. ABSTAIN: Hulen. Whereas the Mayor declared the motion passed.

City Manager Ryan Waller noted the consent agenda included payment for sewer and street
projects.

In the Mayor’s Report, Mayor Pepper stated she has been attending IMU Board meetings and
thanked citizens for volunteering on City committees, helping clean-up week go smoothly and for being
involved in Shop Local Day on May 1.

Mayor Pepper read a proclamation declaring May 2-7 as Public Service Recognition Week, May
4 as International Firefighter's Day, May 9-15 as National Police Week and May 16-22 as National EMS
Week in Indianola.

It was moved by Kling and seconded by Parker to approve the third consideration of an
Ordinance amending the City Code of the City of Indianola, lowa converting certain streets from one-
way to two-way and making necessary safety changes to accommodate the change. In discussion,
Charlie Dissell, Community and Economic Development Director stated the changes that would occur.
Public Works Director Akhilesh Pal explained the conversion process and timeline. On roll call, the vote
was AYES: Hulen, Parker, Kling, Schroder, Southall and Marchant. NAYS: None. Whereas the Mayor
declared the motion carried unanimously.

Resolution 2021-109 approving a contract with lowa Plains Signing, Inc to remove the pavement
markings on Howard Street and Buxton Street in an amount not to exceed $13,417 was introduced on a
motion by Southall and seconded by Parker. In discussion, City Manager Ryan Waller stated this
agreement is tied to the conversion. On roll call, the vote was AYES: Hulen, Parker, Kling, Schroder,
Southall and Marchant. NAYS: None. Whereas the Mayor declared the motion carried unanimously.

Hulen moved to strike the Public Hearing for complaints filed on Casey's General Store, 507 S
Jefferson, on tobacco sales permit violations from the agenda and accept acknowledgement and
settlement agreement for cigarette civil penalty. Council Member Parker seconded it. On roll call, the
vote was AYES: Hulen, Parker, Kling, Schroder, Southall and Marchant. NAYS: None. Whereas the Mayor
declared the motion carried unanimously.

Southall moved and Marchant seconded to open the Public Hearing for Murphy USA regarding
the mandatory $300.00 civil penalty prescribed by 453A.22(2)(a) for the violation of lowa Code Section
453A.2(1), selling, giving or otherwise supplying any tobacco, tobacco products, or cigarettes to any
person under twenty-one years of age. On roll call, the vote was AYES: Hulen, Parker, Kling, Schroder,
Southall and Marchant. NAYS: None. Whereas the Mayor declared the motion carried unanimously. No
comments were offered.
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Marchant moved and Parker seconded to close the Public Hearing. On roll call, the vote was
AYES: Hulen, Parker, Kling, Schroder, Southall and Marchant. NAYS: None. Whereas the Mayor declared
the motion carried unanimously.

Parker moved to approve assessing a civil penalty in the amount of $300 against Murphy USA
and Hulen seconded it. On roll call, the vote was AYES: Hulen, Parker, Kling, Schroder, Southall and
Marchant. NAYS: None. Whereas the Mayor declared the motion carried unanimously.

Kling moved and Parker seconded to open the Public Hearing for Indy West 929 regarding the
mandatory $300.00 civil penalty prescribed by 453A.22(2)(a) for the violation of lowa Code Section
453A.2(1), selling, giving or otherwise supplying any tobacco, tobacco products, or cigarettes to any
person under twenty-one years of age. On roll call, the vote was AYES: Hulen, Parker, Kling, Schroder,
Southall and Marchant. NAYS: None. Whereas the Mayor declared the motion carried unanimously. No
comments were offered.

Marchant moved and Parker seconded to close the Public Hearing. On roll call, the vote was
AYES: Hulen, Parker, Kling, Schroder, Southall and Marchant. NAYS: None. Whereas the Mayor declared
the motion carried unanimously.

Parker moved to approve assessing a civil penalty in the amount of $300 against Indy West 929
and Hulen seconded it. On roll call, the vote was AYES: Hulen, Parker, Kling, Schroder, Southall and
Marchant. NAYS: None. Whereas the Mayor declared the motion carried unanimously.

Dissell reviewed the reasons for micromobility regulations and an ordinance amending Chapter
76, Bicycles. Mindy Moore, Snyder & Associates, highlighted some of the proposed code changes. City
Manager Waller noted that if the code is changed, staff will need to look at licensing agreements for
businesses wanting to rent out scooters.

It was moved by Southall and seconded by Hulen to approve the first consideration of an
ordinance amending Chapter 76, Bicycles, and adding in micromobility regulations. On roll call, the vote
was AYES: Hulen, Parker, Kling, Schroder, Southall and Marchant. NAYS: None. Whereas the Mayor
declared the motion carried unanimously.

Parks and Recreation Director Doug Bylund explained the trail connections identified as needed
in the Trails Master Plan, noting that receiving a COVID-19 relief grant would change trail priorities. If
the grant is received, staff would be able to begin detailed plans including more precise locations of the
trails.

Resolution 2021-110 authorizing submittal of a COVID-19 Relief Recreational Trails Program
grant application to the lowa Department of Transportation for North Jefferson Way and South
Jefferson Way Trail Connections was introduced on a motion by Southall and seconded by Parker. On
roll call, the vote was AYES: Hulen, Parker, Kling, Schroder, Southall and Marchant. NAYS: None.
Whereas the Mayor declared the motion carried unanimously.

Alesha Wilhite, Holmes Murphy, presented options regarding insurance renewals for Council
consideration. Council directed staff to work with Holmes Murphy on increasing the stop loss deductible
to $75,000, removing tier four medications from prescription formulary, adding CSV copay card
program, adding nutritional counseling, move to Mutual of Omaha for dental coverage with a two-year
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rate guarantee, renew vision plan with current vendor and enhance the short and long-term disability
benefits. Medical rates will remain flat for both employees and employers. IMU Board Members Adam
Voigts and Mike Rozga were in attendance. They concurred with the recommendations and noted that
they could not speak for the other members. Board Member Voigts asked that City and IMU staff look at
the fund balance levels and options to draw down the reserves.

Marchant moved and Kling seconded to receive and file correspondence from April 16 and 23,
2021 weekly updates provided by City Manager, Ryan Waller. Question was called for and on voice vote
the Mayor declared the motion carried unanimously.

At 7:13 pm Kling moved to enter into closed session in accordance with lowa Code Section 21.5
(1)(c) to discuss strategy with legal counsel in matters that are presently in litigation or where litigation
is imminent and where its disclosure would be likely to prejudice or disadvantage the government.
Hulen seconded the motion. On roll call, the vote was AYES: Hulen, Parker, Kling, Schroder, Southall and
Marchant. NAYS: None. Whereas the Mayor declared the motion carried unanimously.

It was moved by Marchant and seconded by Kling at 7:30 pm to exit the closed session. On roll
call, the vote was AYES: Hulen, Parker, Kling, Schroder, Southall and Marchant. NAYS: None. Whereas
the Mayor declared the motion carried unanimously.

No action was taken on items discussed in closed session.

Meeting adjourned at 7:30 pm on a motion by Marchant and seconded by Parker.

Pam Pepper, Mayor
ATTEST:

Andrew J. Lent, City Clerk/CFO
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CITYOF

INDIANOLA

PUBLIC WORKS

To:  Mayor and City Council

CC:  Ryan Waller, City Manager and
Andy Lent, City Clerk/CFO

From: Akhilesh Pal, Public Works Director

Date: May 17,2021

Re:  Resolution setting public hearing and letting dates for the Valley Place Pavement
Reconstruction Project

Snyder and Associates Inc. has prepared plans and specifications for the Valley Place Pavement
Reconstruction Project. This item will allow staff to proceed with the scheduling of a public
hearing on the plans and specifications, and set a bid letting date for the project.

The scope of work for this project will allow for replacement of the existing concrete pavement
on Valley Place, from North 1st Street to North Jefferson Way, which has failed beyond repair
and it requires complete reconstruction. This project will also upgrade the existing sidewalk
ramps to meet ADA standards. The preliminary engineering cost estimate for the construction
portion of this project is $218,500. If the project is awarded, construction is planned to be
completed by October 30, 2021. Bids will be received and opened on Tuesday, June 8, 2021, at
2:00 P.M. and presented to the City Council for a public hearing on Monday, June 21, 2021.

Not much financial impact is associated with scheduling the public hearing where minimal
charges will be incurred from printing the notice. During FY2022, the council approved capital
improvement plan has allocated a total amount of $218,700 (in Fund 321) for this project. Of
this total of $218,700, an amount of $179,700 is planned for construction expenses. Although
the engineer’s cost opinion of $218,500 is exceeding the planned construction expenses of
$179,700 in FY2022, there is adequate funds available in the Road Use Tax fund to fill this gap.

Staff recommends approval of this item as presented and approval of the resolution scheduling
a public hearing for Monday, June 21, 2021.

Enclosures: Resolution, Engineer’s Estimate, Notice of Public Hearing, Notice to Bidders, and
Plans.

Note: Due to the size of the file for the contract specifications, they were not included in the council
agenda packet. The complete set of plans and specifications can be found at Public Works Dept.

110 N. First Street e PO Box 299 e Indianola, lowa 50125 e (515) 961-9410 e www.indianolaiowa.ggg



OPINION OF PROBABLE CONSTRUCTION COSTS

VALLEY PLACE RECONSTRUCTION

SNYDER NORTH JEFFERSON WAY TO NORTH 1ST STREET
& ASSOCIATES |ND|ANOLA, 1A
121.0135
ITEM DESCRIPTION QUANTITY | UNIT | UNIT PRICE EXTENDED
# PRICE
EARTHWORK
2.1| Topsoil, On-Site 60| CY |$ 40.00 | $ 2,400.00
2.2| Topsoil, Off-Site 15| CY |$§ 150.00 | $ 2,250.00
2.3| Excavation, Class 10 162] CY | $ 50.00 | $ 8,100.00
2.4| Subgrade Preparation 970 SY |$ 8.00| % 7,760.00
2.5| Subbase, 6", Modified 970 SY |$ 15.00 | $ 14,550.00
2.6] Compaction Testing 11 LS [$ 4,000.00]| % 4,000.00
SEWERS AND DRAINS
41| Subdrain, PVC, 6" 480| LF |$ 25.00 | $ 12,000.00
4.2| Subdrain Cleanout, Type A-1, 6" 4] EA [$ 700.00 | $ 2,800.00
4.3| Subdrain Outlets and Connections, Outlet into 4 EA | $ 750.00 | $ 3,000.00
Structure, 6"
STRUCTURES FOR SANITARY AND STORM
6.1] Manhole Adjustment, Minor 11 EA [$ 2,000.00 | $ 2,000.00
6.2| Reconstruct Intake Throat 2| EA |$ 1,500.00 | $ 3,000.00
STREETS AND RELATED WORK
7.1l Pavement, PCC, 8" 857 SY |$ 75.00 | $ 64,275.00
7.2| PCC Pavement Samples and Testing 11 LS |[$ 2,00000(9% 2,000.00
7.3] Removal of Sidewalk 110 SY |$ 14.00 | $ 1,540.00
7.4] Sidewalk, PCC, 4" 22] SY |$ 60.00 | $ 1,320.00
7.5| Sidewalk, PCC, 6" 64 SY |$ 100.00 | $ 6,400.00
7.6| Detectable Warning 84 SF |$ 45.00 | $ 3,780.00
7.7 Pavement Removal 891l SY |$ 10.00 | $ 8,910.00
TRAFFIC CONTROL
8.1| Temporary Traffic Control 11 LS |$ 10,000.00 | $ 10,000.00
8.2| Loop Detectors 3] EA |$ 1,500.00|$% 4,500.00
8.3| Pedestrian Push Buttons 11 LS [$ 6,000.00 | $ 6,000.00
8.4] Remove and Reinstall Street Signs 3] EA |$ 450.00 | $ 1,350.00
SITE WORK AND LANDSCAPING
9.1] Hydraulic Seeding, Fertilizing, and Mulching 0.1/ ACRE| $ 30,000.00 | $ 3,000.00
9.2| Filter Sock, 8" 475 LF |$ 4001]$% 1,900.00
9.3| Filter Socks, Removal 475 LF | $ 140 $ 665.00
MISCELLANEOUS
11.1| Construction Survey 11 LS [$ 25,000.00 | $ 25,000.00
11.2| Mobilization 11 LS [$ 12,500.00 | $ 12,500.00
11.3| Concrete Washout 11 LS [$ 3,500.00 | $ 3,500.00
CONSTRUCTION TOTAL: $ 218,500.00
May 5, 2021

V:\Projects\2021\121.0135.01\Design\Cost_Opinion_Valley Place
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NOTICE OF HEARING

NOTICE OF PUBLIC HEARING ON PROPOSED PLANS, SPECIFICATIONS, FORM OF CONTRACT,
AND ESTIMATE OF COST FOR THE Valley Place Reconstruction Project FOR THE City of Indianola.

Public Notice is hereby given that at 6:00 P.M. on the 21% day of June, 2021, the City Council will, in the
Council Chambers, City Hall, 110 N 1% Street, hold a hearing whereat said Council will resolve to adopt
plans, specifications, form of contract and estimate of cost for the construction of the Valley Place
Reconstruction Project and, at the time, date and place specified above, or at such time, date and place as
then may be fixed, to act upon proposals and enter into contract for the construction of said improvements.

General Nature of the Public Improvement

The extent of work on this project includes all materials, equipment, transportation, and labor necessary to
complete the improvement generally described as follows: construction including roadbed grading, roadway
paving, sidewalk construction, sanitary and storm sewer structure replacements, and surface restoration along
Valley Place and North 1st Street. The project includes approximately 860 SY of PCC pavement, 85 SY of
PCC sidewalk, 165 CY of class 10 excavation, 75 CY of topsoil, 480 LF of subdrain, 4 pedestrian push buttons,
3 loop detectors, and miscellaneous associated work, including cleanup.

At said hearing, the City Council will consider the proposed plans, specifications, form of contract and
estimate of cost for said project, the same now being on file in the Council Chambers, City Hall 110 N 1%
Street, Indianola, lowa, reference to which is made for a more detailed and complete description of the
proposed improvements, and at said time and place the said Council will also receive and consider any
comments/objections to said plans, specifications and form of contract or to the estimated cost of said
improvements made by any interested party.

This Notice is given by authority of the City of Indianola, lowa

City of Indianola

Published in the Indianola Record Herold
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NOTICE TO BIDDERS
CITY OF INDIANOLA PUBLIC IMPROVEMENT PROJECT

Notice is hereby given that a public hearing will be held by the City of Indianola on the proposed
contract documents (plans, specifications, and form of contract) and estimated cost for the improvement at
its meeting at 6:00 P.M. on June 21, 2021, in said Council Chambers, City Hall, 110 N 1% Street for the
Valley Place Reconstruction Project.

Sealed bids for the work comprising each improvement as stated below must be filed before 2:00
P.M._according to the clock the office of the City Clerk on June 8, 2021, in the office of the City Clerk, 110
N 1% Street, Indianola, lowa. Bids received after the deadline for submission of bids as stated herein shall not
be considered and shall be returned to the late bidder unopened.

Sealed proposals will be opened, and bids tabulated at 2:00 P.M. on June 8, 2021, in the Council
Chambers of City Hall for consideration by the City of Indianola Council at its meeting on June 21, 2021 at

6:00 p.m.

Work on the improvement shall be commenced immediately upon approval of the contract by the
Council and be completed as stated below.

The contract documents may be examined at the Office of City Clerk at City Hall. Hard copies of
the project documents may be obtained from Snyder & Associates, Inc. 2727 SW Snyder Blvd, Ankeny,
Iowa 50023 at no cost. Electronic contract documents are available at no cost by clicking on the “Bids” link
at www.snyder-associates.com and choosing the Valley Place Reconstruction Project on the left. Project
information, engineer’s cost opinion, and plan holder information is also available at no cost at this website.
Contract documents are also available at www.indianolaiowa.gov and QuestCDN.com. Downloads require
the user to register for a free membership at QuestCDN.com.

By virtue of statutory authority, preference will be given to products and provisions grown and coal
produced within the State of lowa, and to lowa domestic labor, to the extent lawfully required under lowa
statutes.

In accordance with lowa statutes, a resident bidder shall be allowed a preference as against a
nonresident bidder from a state or foreign country if that state or foreign country gives or requires any
preference to bidders from that state or foreign country, including but not limited to any preference to
bidders, the imposition of any type of labor force preference, or any other form of preferential treatment to
bidders or laborers from that state or foreign country. The preference allowed shall be equal to the
preference given or required by the state or foreign country in which the nonresident bidder is a resident.
In the instance of a resident labor force preference, a nonresident bidder shall apply the same resident labor
force preference to a public improvement in this state as would be required in the construction of a public
improvement by the state or foreign country in which the nonresident bidder is a resident.

General Nature of the Public Improvement

The extent of work on this project includes all materials, equipment, transportation, and labor necessary to
complete the improvement generally described as follows: construction including roadbed grading, roadway
paving, sidewalk construction, sanitary and storm sewer structure replacements, and surface restoration along
Valley Place and North 1st Street. The project includes approximately 860 SY of PCC pavement, 85 SY of
PCC sidewalk, 165 CY of class 10 excavation, 75 CY of topsoil, 480 LF of subdrain, 4 pedestrian push buttons,
3 loop detectors, and miscellaneous associated work, including cleanup.

Each bidder shall accompany its bid with bid security as defined in lowa Code Section 26.8, as
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security that the successful bidder will enter into a contract for the work bid upon and will furnish after the
award of contract a corporate surety bond, in a form acceptable to the Jurisdiction, for the faithful
performance of the contract, in an amount equal to 100% of the amount of the contract. The bidder’s security
shall be in the amount fixed in the Instruction to Bidders and shall be in the form of a cashier’s check or a
certified check drawn on an FDIC insured bank in lowa or on an FDIC insured bank chartered under the laws
of the United States; or a certified share draft drawn on a credit union in lowa or chartered under the laws of
the United States; or a bid bond on the form provided in the contract documents with corporate surety
satisfactory to the Jurisdiction. The bid shall contain no condition except as provided in the specifications.

The City of Indianola reserves the right to defer acceptance of any bid for a period of sixty (60)
calendar days after receipt of bids and no bid may be withdrawn during this period.

Each successful bidder will be required to furnish a corporate surety bond in an amount equal to 100%
of its contract price. Said bond shall be issued by a responsible surety approved by City of Indianola and shall
guarantee the faithful performance of the contract and the terms and conditions therein contained and shall
guarantee the prompt payment of all material and labor, and protect and save harmless City of Indianola from
claims and damages of any kind caused by the operations of the contract and shall also guarantee the
maintenance of the improvement caused by failures in materials and construction for a period of two years
from and after acceptance of the contract. The guaranteed maintenance period for new paving shall be four
years.

The City of Indianola, in accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252,
42U.S.C. 2000d to 2000d-4 and Title 49, Code of Federal Regulations, Department of Transportation, Subtitle
A, Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the Department of
Transportation issued pursuant to such Act, hereby notifies all bidders that it will affirmatively insure that in
any contract entered into pursuant to this advertisement, minority business enterprises will be afforded full
opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds
of race, color, or national origin in consideration for an award.

Contractor shall fully complete the project in (no later than) October 30, 2021. Should the contractor
fail to complete the work in this timeframe, liquidated damages of $1,000 per calendar day will be assessed
for work not completed within the designated contractterm.

The City of Indianola does hereby reserve the right to reject any or all bids, to waive informalities,
and to enter into such contract, or contracts, as it shall deem to be in the best interest of the jurisdiction.

This Notice is given by authority of the City of Indianola, lowa

City of Indianola
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RESOLUTION NO.

RESOLUTION SETTING PUBLIC HEARING AND LETTING DATES FOR THE VALLEY PLACE
RECONSTRUCTION PROJECT

WHEREAS, the City Council of the City of Indianola, lowa (the “City”) has
determined it appropriate to work on the Valley Place Reconstruction Project (will be
referred as the “Project”), where pavement reconstruction is required to replace the
failed pavement on Valley Place, between North 1st Street and North Jefferson Way;
and

WHEREAS, the Council has authorized the preparation of the proposed plans,
specifications, contract documents, and estimate of cost for this project; and,

WHEREAS, a public hearing upon the proposed plans, specifications, form of
contract, and estimate of cost should be held and a time and place for hearing thereon
should be fixed; and

WHEREAS, a letting date for the acceptance of bids should be held and a time
and place for the letting thereon should be fixed.

WHEREAS, said plans and specifications, along with the notice of public hearing
and notice to bidders, have been filed by the Engineer with the City Clerk of Indianola,
lowa.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola,
lowa, as follows:

Section 1. That this Council will meet on June 21, 2021 at 6:00 P.M., at which
time they will hold a public hearing on the plans and specifications for
the aforementioned project. At the hearing, any interested person
may appear and file objections to the proposed plans, specifications,
form of contract, or estimated cost of the project.

Section 2. That the amount of the bid security to accompany each bid shall be in
an amount which shall conform to the provisions of the notice to
bidders as part of said specifications.

Section 3. That the Clerk shall publish the Notice of Public Hearing In a
newspaper of general circulation in the City of Indianola, lowa, which
shall be in accordance with the State Code of lowa.
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Section 4. That the Notice to Bidders shall be posted in a relevant contractor plan
room service with statewide circulation, in a relevant construction lead
generating service with statewide circulation, and on the City of
Indianola’s website, which shall be in accordance with the State Code
of lowa.

Section 5. That bids will be received by the City of Indianola at the Office of the
City Clerk at City Hall at 110 N 1st Street, Indianola, lowa until 2:00
P.M. onJune 8, 2021, in connection with the aforementioned project.

Section 6. That this Council will meet at the City Council Chambers, City Hall,
Indianola, lowa, on the June 21, 2021, at 6:00 P.M., and subsequent to
the public hearing on said documents it will consider all bids filed
pursuant to the plans, specifications, form of contract, and cost for the
aforementioned project.

Section 7. That all resolutions or parts of resolutions thereof in conflict herewith
be and same hereby repealed.

PASSED AND APPROVED this 17t day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk/CFO
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Resolution Setting a Public Hearing on June 7, 2021 regarding a request from Peterson Funeral Service, Inc,
dba Overton Funeral Home for a right-of-way vacation and conveyance of a portion of the east/west alley that
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4, all in Block 14 of the Plat of Jones and Windles Addition to Indianola, Warren County, lowa.
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INDIANOLA

EST. 1643

COMMUNITY DEVELOPMENT

To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director

CC: Ryan Waller, City Manager

Date: May 12, 2021

Re: Resolution Setting a Public Hearing on June 7, 2021 regarding a request from
Peterson Funeral Service, Inc, dba Overton Funeral Home for a right-of-way
vacation and conveyance of a portion of the east/west alley that lies between
Lots 1, 2, 3 and Lots 10, 11, 12 and a portion of the north/south alley that lies
between Lots 3 and 4, all in Block 14 of the Plat of Jones and Windles Addition
to Indianola, Warren County, lowa.

At its meeting on May 17, the City Council will be asked to set a public hearing from Petersen
Funeral Service Inc. regarding the vacation of an alley described as a portion of the east/west
alley that lies between Lots 1, 2, 3 and Lots 10, 11, 12 and a portion of the north/south alley
that lies between Lots 3 and 4, all in Block 14 of the Plat of Jones and Windles Addition to
Indianola, Warren County, lowa.

At its meeting on May 11, the Planning and Zoning Commission reviewed this item and, on an
7-0 vote, recommended the vacation be approved. If the public hearing is set by Council, staff
will present all materials and recommendations at that meeting. | will attend the May 17t
Council meeting if you have any questions.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV
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NOTICE OF A PUBLIC HEARING TO CONSIDER VACATING A PORTION OF THE EAST/WEST ALLEY THAT
LIES BETWEEN LOTS 1, 2, 3 AND LOTS 10, 11, 12 AND A PORTION OF THE NORTH/SOUTH ALLEY THAT
LIES BETWEEN LOTS 3 AND 4, ALL IN BLOCK 14 OF THE PLAT OF JONES AND WINDLES ADDITION TO
INDIANOLA, WARREN COUNTY, IOWA.

TO: ALL CITIZENS AND ALL PARTIES IN INTEREST WHO, UNDER THE PROVISIONS OF SECTION 364.7,
CODE OF IOWA, MAY BE ENTITLED TO NOTICE OF ANY PROPOSED RESOLUTION FOR THE
VACATION OF PROPERTY WITHIN THE CITY OF INDIANOLA, IOWA.

NOTICE IS HEREBY GIVEN that on the 7" day of June, 2021, at 6:00 P.M., in the Council Chambers of the
Municipal Building in Indianola, lowa, a public hearing will be held by the City Council of the City of
Indianola, lowa, in connection with the proposed Ordinance for the vacation of an alley described as a
portion of the east/west alley that lies between Lots 1, 2, 3 and Lots 10, 11, 12 and a portion of the
north/south alley that lies between Lots 3 and 4, all in Block 14 of the Plat of Jones and Windles Addition
to Indianola, Warren County, lowa, and the same is deemed appropriate for transfer to an adjacent
property owner, Petersen Funeral Service INC.

A resolution further proposes that the above referenced properties be conveyed to said adjacent
property owners. Said conveyances will be by Quit Claim Deed.

YOU ARE FURTHER AND SPECIFICALLY NOTIFIED that the proposed vacation said property as described
above will come on for hearing and be heard before the City Council of the City of Indianola, lowa, at the

time and place aforesaid and that at such time and place, all parties in interest and citizens shall have an
opportunity to be heard.

This Notice is published by order of the City Council of the City of Indianola, lowa on May 26, 2021.

\s\Andrew J. Lent, City Clerk
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RESOLUTION NO. 2021-

A RESOLUTION SETTING A PUBLIC HEARING TO CONSIDER ORDINANCE
VACATING A PORTION OF THE EAST/WEST ALLEY THAT LIES BETWEEN LOTS 1,
2,3 AND LOTS 10, 11, 12 AND A PORTION OF THE NORTH/SOUTH ALLEY THAT LIES
BETWEEN LOTS 3 AND 4, ALL IN BLOCK 14 OF THE PLAT OF JONES AND WINDLES

ADDITION TO INDIANOLA, WARREN COUNTY, IOWA.

WHEREAS, the City of Indianola, lowa owns property generally described as a portion of
the east/west alley that lies between Lots 1, 2, 3 and Lots 10, 11, 12 and a portion of the north/south
alley that lies between Lots 3 and 4, all in Block 14 of the Plat of Jones and Windles Addition to
Indianola, Warren County, lowa; and

WHEREAS, the City of Indianola, lowa, recently received an offer by an adjacent property
owner to purchase said alley in accordance with law and city policy on transfer of unused alleys
within the City; and

WHEREAS, the alley is not used by the public, the required application has been made,
notice and consent of adjacent property owners secured, and Planning and Zoning recommended
Council approval of the proposal to vacate and transfer subject to a public utility easement being
recorded with the proposed right-of-way vacation; and

WHEREAS, a public hearing should now be set for consideration of the vacation of said
alley.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola,
lowa, that a public hearing before this Council on the proposed ordinance to vacate said alley is set
for 6:00 PM, on the 7" day of June, 2021. The City Clerk is directed to publish Notice of said hearing
at the time and in the manner required by law.

APPROVED this 17" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk
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Meeting Date: 05/17/2021

Information
Subject

Resolution Setting a Public Hearing on June 7, 2021 regarding a request from Ground Breaker Homes to
rezone property located in the Southwest Quarter of the Southwest Quarter of Section 29, Township 76 North,
Range 23 West from A-1 (Agricultural) to R-3 (Mixed Residential).

Information

Attachments
Rezoning Memorandum
Public Hearing Notice
Resolution Setting Hearing
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To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director

CC: Ryan Waller, City Manager

Date: May 12, 2021

Re: Resolution Setting a Public Hearing on June 7, 2021 regarding a request from
Ground Breaker Homes to rezone property located in the Southwest Quarter of
the Southwest Quarter of Section 29, Township 76 North, Range 23 West from
A-1 (Agricultural) to R-3 (Mixed Residential).

At its meeting on May 17, the City Council will be asked to set a public hearing for an
application for rezoning. At its meeting on May 11, the Planning and Zoning Commission
reviewed this item and recommended the request be approved. If the public hearing is set by
Council, staff will present all application materials and recommendations at that meeting. | will
attend the May 17% Council meeting if you have any questions.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV
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NOTICE OF PUBLIC HEARING TO CONSIDER AN AMENDMENT OF ZONING DISTRICT BOUNDARIES
FROM THE A-1 AGRICULTURAL ZONING DISTRICT TO THE R-3 MIXED RESIDENTIAL ZONING DISTRICT.

Notice is Hereby Given: That at 6:00 P.M., at the Council Chambers, City Hall, 110 N. 1st Street,
Indianola, IA 50125 on June 7, 2021, the City Council of the City of Indianola, lowa will hold a public
hearing to consider an amendment for a rezoning from the A-1 Agricultural Zoning District to the R-3
Mixed Residential Zoning District on land described as follows:

THE SOUTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 29, TOWNSHIP 76 NORTH, RANGE 23
WEST OF THE 5th P.M., EXCEPT THE NORTH 360.00 FEET OF THE WEST 605.00 FEET THEREOF AND
EXCEPT THE SOUTH 466.7 FEET OF THE EAST 466.7 FEET THEREOF, CONTAINING 28.68 ACRES MORE OR
LESS.

A copy of the proposed ordinance is on file for public inspection in the office of the City Clerk. At said
hearing any interested person may file written objections or present oral comments with respect to the

subject matter of the hearing.

\s\ Andrew J. Lent, City Clerk
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RESOLUTION NO. 2021-

RESOLUTION SETTING A PUBLIC HEARING ON JUNE 7, 2021 REGARDING A REQUEST FROM GROUND
BREAKER HOMES TO REZONE PROPERTY LOCATED IN THE SOUTHWEST QUARTER OF THE SOUTHWEST
QUARTER OF SECTION 29, TOWNSHIP 76 NORTH, RANGE 23 WEST FROM A-1 (AGRICULTURAL) TO R-3

(MIXED RESIDENTIAL).

WHEREAS, the City Council of the City of Indianola, lowa (the “City”) desires to consider an
amendment for a rezoning from the A-1 Agricultural Zoning District to the R-3 Mixed Residential Zoning
District on land described as follows:

THE SOUTHWEST 1/4 OF THE SOUTHWEST 1/4 OF SECTION 29, TOWNSHIP 76 NORTH,

RANGE 23 WEST OF THE 5th P.M., EXCEPT THE NORTH 360.00 FEET OF THE WEST 605.00

FEET THEREOF AND EXCEPT THE SOUTH 466.7 FEET OF THE EAST 466.7 FEET THEREOF,

CONTAINING 28.68 ACRES MORE OR LESS; and

WHEREAS, a public hearing upon the proposed amendment to the Zoning Ordinance should be
held and a time and place for hearing thereon should be fixed.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF INDIANOLA, IOWA:

1. That a public hearing be held by the Indianola City Council on the proposed amendment
to the Zoning Ordinance, at the Indianola City Hall, 110 N 1% Street, Indianola, lowa, at 6:00 p.m. on June
7, 2021, at which time the City Council will consider any objections to the proposed amendment and will
hear all interested persons.

2. That the Mayor and Clerk be and hereby are authorized and instructed to give Notice of
said public hearing, as required by law.

APPROVED this 17" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk
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Meeting Date: 05/17/2021

Information
Subject

Resolution Setting a Public Hearing on June 7, 2021 regarding amendments to Chapter 165 (Zoning
Regulations) and Chapter 166 (Site Plan).

Information

Attachments
Amendment Memorandum
Public Hearing Notice
Resolution Setting Hearing
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To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director

CC: Ryan Waller, City Manager

Date: May 12, 2021

Re: Resolution Setting a Public Hearing on June 7, 2021 regarding amendments to
Chapter 165 (Zoning Regulations) and Chapter 166 (Site Plan).

At its meeting on May 17, the City Council will be asked to set a public hearing for
amendments to Chapter 165, which are the City’s Zoning regulations, and Chapter 166, the
City’s Site Plan regulations. As the Council will recall, after the adoption of Elevate Indianola, in
May 2020, the City Council approved a professional services agreement on June 15, 2020 to
start the updating of various development codes to meet various implementation measures of
the comprehensive plan.

These updates are being done in a two-phase process. Phase 1 of this process includes
revisions to the Zoning and Site Plan regulations, and Phase 2 will include a review of Plantings
in Parking (Chapter 141), Sign Regulations (Chapter 167), and Subdivision Regulations (Chapter
170). Additionally, Elevate Indianola calls for a Parkland Dedication Ordinance that will be
reviewed in Phase 2.

At its meeting on May 11, the Planning and Zoning Commission reviewed this item and, on an
7-0 vote, recommended these amendments to Council. If the public hearing is set by Council,
staff will present all materials and recommendations at that meeting. | will attend the May 17t
Council meeting if you have any questions.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV
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NOTICE OF PUBLIC HEARING TO CONSIDER AMENDMENTS TO CHAPTER 165 (ZONING REGULATIONS)
AND CHAPTER 166 (SITE PLAN)

Notice is Hereby Given that at 6:00 P.M., at the Council Chambers, City Hall, 110 N. 1st Street, Indianola
IA 50125 on June 7', 2021, the City Council of the City of Indianola, lowa will hold a public hearing to
consider zoning regulation amendments to Chapter 165 (Zoning Regulations) and Chapter 166 (Site

Plan).

A copy of the proposed ordinance is on file for public inspection in the office of the City Clerk.

At said hearing any interested person may file written objections or present oral comments with respec
to the subject matter of the hearing.

\s\Andrew J. Lent, City Clerk

’

t
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RESOLUTION NO. 2021-

RESOLUTION SETTING A PUBLIC HEARING ON JUNE 7, 2021 REGARDING AMENDMENTS TO CHAPTER
165 (ZONING REGULATIONS) AND CHAPTER 166 (SITE PLAN)

WHEREAS, the City Council of the City of Indianola, lowa desires to consider amendments to
Chapter 165 (Zoning Regulations) and Chapter 166 (Site Plan); and

WHEREAS, a public hearing upon the proposed amendments to the Zoning Ordinance should be
held and a time and place for hearing thereon should be fixed.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF INDIANOLA, IOWA:

1. That a public hearing be held by the Indianola City Council on the proposed
amendments to the Zoning Ordinance, at the Indianola City Hall, 110 N 1% Street, Indianola, lowa, at
6:00 p.m. on June 7, 2021, at which time the City Council will consider any objections to the proposed
amendment and will hear all interested persons.

2. That the Mayor and Clerk be and hereby are authorized and instructed to give Notice of
said public hearing, as required by law.

APPROVED this 17" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk
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Meeting Date: 05/17/2021

Information
Subject

Resolution Setting a Public Hearing on June 21, 2021 regarding the adoption of an amended Official Zoning
Map of Indianola, lowa.

Information

Attachments
Zoning Map Memorandum
Public Hearing Notice
Resolution Setting Hearing
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To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director

CC: Ryan Waller, City Manager

Date: May 12, 2021

Re: Resolution Setting a Public Hearing on June 21, 2021 regarding the adoption of
an amended Official Zoning Map of Indianola, lowa.

At its meeting on May 17, the City Council will be asked to set a public hearing regarding the
adoption of an amended Official Zoning Map of Indianola, lowa. As the Council is aware, after
the adoption of Elevate Indianola, the City’s Comprehensive Plan, in May 2020, the City Council
approved a professional services agreement on June 15, 2020 to start the updating of various
development codes. With the adoption of updated zoning regulations, a subsequent adoption
of an amended Official Zoning Map is needed.

The Planning and Zoning Commission will review this item at its June 8™ meeting. If the public
hearing is set by Council, staff will present all materials and recommendations at your June 21
meeting. | will attend the May 17" Council meeting if you have any questions.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV
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NOTICE OF PUBLIC HEARING TO CONSIDER THE ADOPTION OF AN AMENDED OFFICIAL ZONING MAP
OF INDIANOLA, IOWA.

Notice is Hereby Given that at 6:00 P.M., at the Council Chambers, City Hall, 110 N. 1st Street, Indianola,

IA 50125 on June 21, 2021, the City Council of the City of Indianola, lowa will hold a public hearing to
consider adoption of an amended Official Zoning Map of Indianola, lowa.

A copy of the proposed ordinance is on file for public inspection in the office of the City Clerk.

At said hearing any interested person may file written objections or present oral comments with respect

to the subject matter of the hearing.

\s\Andrew J. Lent, City Clerk
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RESOLUTION NO. 2021-

RESOLUTION SETTING A PUBLIC HEARING ON JUNE 21, 2021 REGARDING THE ADOPTION OF AN
AMENDED OFFICIAL ZONING MAP OF INDIANOLA, IOWA.

WHEREAS, the City Council of the City of Indianola, lowa desires to consider adoption of an
amended Official Zoning Map of Indianola, lowa; and

WHEREAS, a public hearing upon the proposed amendments to the Official Zoning Map should
be held and a time and place for hearing thereon should be fixed.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF INDIANOLA, IOWA:

1. That a public hearing be held by the Indianola City Council on the proposed
amendments to the Official Zoning Map, at the Indianola City Hall, 110 N 1% Street, Indianola, lowa, at
6:00 p.m. on June 21, 2021, at which time the City Council will consider any objections to the proposed
amendment and will hear all interested persons.

2. That the Mayor and Clerk be and hereby are authorized and instructed to give Notice of
said public hearing, as required by law.

APPROVED this 17" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk
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Meeting Date: 05/17/2021

Information
Subject

Receive and file a letter from Dennis Dop, 608 South G Street, requesting a hearing to determine if a nuisance
exists, and setting a Public Hearing on the request for June 7, 2021 at 6:00 p.m

Information

Attachments
Nuisance Memorandum
Letter from Dennis Dop
Notice
Resolution Setting Hearing
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To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director

CC: Ryan Waller, City Manager

Date: May 12, 2021

Re: Hearing to determine if a nuisance exists for Dennis D/Sandra J Dop, located at
608 South G Street

On May 3, 2021, the Community Development Department received a request for a hearing in
writing, in accordance with Section 50.08 of the Code of Ordinances of Indianola, lowa
regarding an alleged violation at 608 South G Street. Section 50.08 states, “Any person
ordered to abate a nuisance may have a hearing with the Council as to whether a nuisance
exists. A request for a hearing must be made in writing and delivered to the Clerk within the
time stated in the notice, or it will be conclusively presumed that a nuisance exists, and it must
be abated as ordered. The hearing will be before the Council at a time and place fixed by the
Council. The findings of the Council shall be conclusive and, if a nuisance is found to exist, it
shall be ordered abated within a reasonable time under the circumstances.”

On April 28, 2021, the Building and Zoning Official alleged that a violation of Chapter 51 of the
Code of Ordinances of Indianola, lowa, regarding junk on property located at 608 South G
Street. On April 28, 2021, a letter was sent by certified mail giving the property owner

Eight (8) days to abate the nuisance. Further, the letter notified the property owner that they
may have a hearing with the Council as to whether a nuisance exists. The letter noted a request
for a hearing must be made in writing and delivered to the Clerk within seven (7) days from the
date of the Notice or it would be conclusively presumed that a nuisance exists, and it must be
abated as ordered.

If Council desires to honor the request for hearing, Staff recommends that it be set for the for
June 7, 2021 Council Meeting. | will attend your May 17" meeting to answer any questions you
may have.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV
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Den nis D. DOp 608 South G Street, Indianola, lowa 50125

To: City of Indianola

From: Dennis Dop

Re: Code of Ordinance Chapter 50
Date: May 3, 2021

I am writing in response to your letter dated April 28, 2021. First, I would like to say that most
of the scrap, junk, and bicycles witnessed on my property were removed between April 26 and
28, 2021, and that I support a clean city.

Second, I would like to request a hearing to discuss with the City Council the reason for the
brief cumulation of the scrap, junk, and bicycles on my property.

Several years ago, an elderly widow in my church said she needed help cleaning her farm so
she could sell it. I told her I would clear it for her for no charge if whatever we got from the
sale of the metal or whatever we could take to the auction would be donated in her name to
missions at our church. She agreed and was so happy with the arrangement that she told others.
Since then, some retired friends and I have been helping people in our church and others clean
their properties. We remove the debris and take the metal to the scrap yard in Des Moines.
Sometimes we bring it here for processing but take it to the scrap yard in Des Moines as
quickly as possible. The check for the scrap is made out directly to the church.

Later we branched out to collecting broken, discarded metal items during city clean up. This is
why there was so much in the yard last week. Most of it went to the scrap yard, and we have an
appointment to take the rest to Putney auction.

I would like to speak to the City Council to request a way to work within City Ordinance
Chapter 50 for the purpose of helping others clean their property and supporting missions at my
church.

i

Dennis D. Dop

51544203126 (cell) pdgf@hotmail.com 5159627533 (home)
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April 281, 2021

Dop, Dennis D/Sandra J
608 S G St

Indianola IA 50125

CE: 28-2021

RE: 608 South G Street, Indianola, lowa
NOTICE OF NUISANCE AND DEMAND FOR ABATEMENT
Dear Sir or Madam:

BE ADVISED that the City of Indianola, pursuant to Chapter 50 of the Code of
Ordinances of the City of Indianola, as amended, (hereinafter the “Indianola Code of
Ordinances”), has determined that:

YOU ARE IN VIOLATION OF Chapter 50 of the Indianola Code of Ordinances based
on the extremely large amount of bicycles, scrap metal and other miscellaneous junk, trash and
debris throughout the property under your control described as 608 South G Street, Indianola,
lowa 50125.

The aforementioned constitutes a nuisance pursuant to Indianola Code of Ordinances
Chapter 50 (Nuisance).

YOU MUST immediately bring the property use into compliance and maintain
compliance with Indianola Chapter 50 by taking all steps necessary to remove all of the bicycles,
scrap metal and other miscellaneous junk, trash and debris from the property.

YOU MUST ALSO ABATE the aforementioned nuisance in the manners prescribed by
Chapter 50 of the Indianola Code of Ordinances on or before May 6%, 2021.

You may have a hearing with the Council as to whether a nuisance exists. A request for a
hearing must be made in writing and delivered to the Clerk within seven (7) days from the date
of this Notice or it will be conclusively presumed that a nuisance exists and it must be abated as
ordered. Any hearing will be before the Council at a time and place fixed by the Council. The
findings of the Council shall be conclusive and, if a nuisance is found to exist, it shall be ordered
abated within a reasonable time under the circumstances.
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IF THE CONDITION IS NOT ABATED AS DIRECTED, the City of Indianola may take
whatever action is available to abate this nuisance and assess the associated costs and attorney
fees against you and enjoin your violation of the Indianola Code of Ordinances. Please note that
the City of Indianola expressly reserves its rights under the Indianola Code of Ordinances, at law
and in equity and nothing contained herein should be construed as a limitation of said rights.

PLEASE TAKE NOTICE AND GOVERN YOURSELF ACCORDINGLY.
Respectfully,

Tim Little

g .g (‘. 0 é:. o g

City of Tndianctla, (Community Development
515-961- 9450

INDIANCLA

ol . 4
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RESOLUTION NO. 2021-

RESOLUTION TO RECEIVE AND FILE A LETTER FROM DENNIS DOP OF 608 SOUTH G STREET
REQUESTING A HEARING TO DETERMINE IF A NUISANCE EXISTS AND SETTING A HEARING ON
THE REQUEST

WHEREAS, on April 28, 2021, the Building and Zoning Official alleged that a violation of Chapter
51 of the Code of Ordinances of Indianola, lowa, regarding junk on property located at 608 South G
Street.; and

WHEREAS, on April 28, 2021, a letter was sent by certified mail giving the property owner 8 days
to abate the nuisance; and

WHEREAS, on May 3, 2021, the Community Development Department received a request for a
hearing in writing, in accordance with Section 50.08 of the Code of Ordinances of Indianola, lowa
regarding an alleged violation at 608 South G Street.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF INDIANOLA, IOWA
that the letter from Dennis Dop of 608 South G Street has been received and shall be filed, and a hearing
on the alleged nuisance violation is hereby set for the 7t day of June 20, 2021.

APPROVED this 17" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk
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Meeting Date: 05/17/2021

Information
Subject

Approval of a Class E Liquor License with Class B and C permits and Sunday sales privileges for Walgreens Co,
located at 1000 North Jefferson Way.

Information

Council is asked to consider approval of a renewal Class E Liquor License with Class B and C permits and
Sunday sales privileges for Walgreens Co, pending final approval by staff. The owners are Alexander Gourlay,
Alan Nielsen, Mark Wagner, Jan Reed and Amelia Legutki. All paperwork is in order.

Attachments

No file(s) attached.
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Meeting Date: 05/17/2021

Information
Subject

Approval of Pay Application Number 11 for the Water Resource Recovery Facility from Williams Brothers
Construction Inc in the amount of $1,861,522.83.

Information

As of the Pay Application, Williams Brothers Construction Inc has been paid 38.5% of the contract. Items
included in this application are through April 30, 2021 and include

» General Requirements: Mobilization;

» Site Work: Drain Lines, Footing Drains, PFT Influent & Effluent Lines, Sanitary Sewer Lines, Fire Piping
Lines, Effluent Outfall Line, Potable Water Lines, Electrical Site Wiring, Rock Backfill;

* 100-Electrical Service Building: Rebar, Concrete Grade Beams, SOG, Electrical rough-in;

* 120-Admin Vehicle Storage: Rebar, Concrete Mud Slab, Miscellaneous Metals, Plumbing & Electrical rough-in;
» 210-Headworks: Rebar, Concrete Walls, Slide Gates;

« 230-Grit Building: Rebar, Concrete Suspended Slab, Miscellaneous Metals, Bentonite Waterproofing,
Electrical rough-in, Slide Gates, Grit Equipment Layout;

» 270-Peak Flow Treatment: Housekeeping Pads, Precast Panels, Chemical Tank Fillets;

» 320-Oxidation Ditches: Rebar, Concrete Base Slab & Walls, Electrical rough-in;

+ 350-Secondary Treatment Building: Rebar, Electrical & Plumbing rough-in;

» 380-Secondary Clarifiers: Clarifier Mechanism Layout;

» 420-UV Disinfection Building: Housekeeping Pads, Precast, Weather Barrier, UV Equipment Layout;

» 520-Aerobic Digester: Rebar, Concrete Walls;

» 570-Biosolids Storage: Rebar, SOG;

» Change Orders: Change Order #2 items; Change Order #3 items;

» Stored Materials: Brick for Bldg 420; UV Equipment.

Updates on the project may be found on the City website at
http://www.indianolaiowa.gov/632/Wastewater-Treatment-Plant-Updates

Attachments
Payment Application
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>5525 Merle Hay Road | Suite 200 | Johnston, IA 50131
J Main 515.278.2913 + Fax 515.278.1846

HRGreen

May 7, 2021

Mr. Rick Graves

City of Indianola WPC
P.O. Box 299
Indianola, 1A 50125

Re: Indianola Water Resource Recovery Facility (WRRF)
City of Indianola
Contractor’s Application for Payment No. 11

Dear Rick:

Attached is an electronic copy of Payment Application No. 11 from Williams Brothers Construction Inc. (WBCI) for
the Indianola Water Resource Recovery Facility (WRRF) project. Items included in this application are through
April 30, 2021 and summarized as follows:

General Requirements: Mobilization;

Site Work: Drain Lines, Footing Drains, PFT Influent & Effluent Lines, Sanitary Sewer Lines, Fire Piping
Lines, Effluent Outfall Line, Potable Water Lines, Electrical Site Wiring, Rock Backfill;

100-Electrical Service Building: Rebar, Concrete Grade Beams, SOG, Electrical rough-in;
120-Admin Vehicle Storage: Rebar, Concrete Mud Slab, Miscellaneous Metals, Plumbing & Electrical
rough-in;

210-Headworks: Rebar, Concrete Walls, Slide Gates;

230-Grit Building: Rebar, Concrete Suspended Slab, Miscellaneous Metals, Bentonite Waterproofing,
Electrical rough-in, Slide Gates, Grit Equipment Layout;

250-Equalization Tank: Nothing this period;

270-Peak Flow Treatment: Housekeeping Pads, Precast Panels, Chemical Tank Fillets;
320-Oxidation Ditches: Rebar, Concrete Base Slab & Walls, Electrical rough-in;

350-Secondary Treatment Building: Rebar, Electrical & Plumbing rough-in;

380-Secondary Clarifiers: Clarifier Mechanism Layout;

420-UV Disinfection Building: Housekeeping Pads, Precast, Weather Barrier, UV Equipment Layout;
520-Aerobic Digester: Rebar, Concrete Walls;

550-Solids Processing Building: Nothing this period;

570-Biosolids Storage: Rebar, SOG;

Change Orders: Change Order #2 items; Change Order #3 items;

Stored Materials: Brick for Bldg 420; UV Equipment;

The total for Pay Application No. 11 is $1,861,522.83. As of this Pay Application, WBCI has been paid 38.5% of the
contract. The total work completed and stored to date is 40.5% of the total contract which breaks down to work
completed of 33% with the remainder in stored materials. As of this Pay Application, 50.8% of the time has been
used. WBCI appears to be behind schedule based on work completed and time remaining. However, WBCI’s most
recent progress schedule shows project completion before the contractual completion dates.
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e City of Indianola
| | % 06/23/20

HRGreen

We have reviewed Payment Application No. 11 and verified that WBCI is current with their certified payroll and has
submitted the partial waiver of lien. Therefore, we recommend full payment of Payment Application No. 11 as
submitted by Williams Brothers Construction Inc. Please execute the pay application and distribute copies to all
parties.

If you have any questions regarding this payment application, please feel free to contact me at (515) 657-5289.

Sincerely,
HR Green, Inc.

Joseph Frankl, P.E.
Project Manager

Cc: Andy Lent, City Clerk
Ryan Waller, City Manager
File

J:\2019\191899\Construction\Payment\Pay_Estimates\#11\Itr-050721-Williams_Brothers_Pay_Request_11.docx
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Indianola Water Resource Recovery Facility

Page 1

'APPLICATION AND CERTIFICATE FOR PAYMENT

PAGE 1 OF

PAGES

0

Indianola Water Resource Recovery Facility

TO OWNER: City of Indianola PROJECT
=> 110N Ist Street Telephone:
Indianola, IA 50125 Fax:
FROM CONTRACTOR: Williams Brothers Construction Inc.  VIA ENGINEER HR Green Inc.

P.O. Box 1366
Peoria, Illinois 61654

CONTRACT FOR: General

Continuation Sheet is attached.

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract.

Ph 309/688-0416; Fax 309/688-0891
email -- ( anthony ) @wbci.us

5525 Merle Hay Road, Suite 200
Johnston, 1A 50131
Attn: James Rusmussen

Application No. 11 Distribution to:

Period To: April 30, 2021 OWNER

PROJECT NOS.: ENGINEER
Phone: 515-278-2913 App'l date April 30,2021 CONTRACTOR
Fax: Contract date:

Substaintial completeion date:

Invoice 4 21 530 11

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor-
mation and belief the Work covered by this Application for Payment has been completed
in accordance with the Contract Documents, that all amounts have been paid by the
Contractor for Work for which previous Certificates for Payment were issued and pay-

I. ORIGINAL CONTRACT SUM . ..cuiiiiiinnennn vvcncncnannn 45,600,000.00 Fived from the Owner, and that current payment shown herein is now due
2. Net Change by Change Orders.......c.ceveerriecnccrcnniannnnns (44,516.00) TOR: Williams Brothers Construction Inc
3. CONTRACTSUMTODATE . ................. (LINE I +2) ...... 45,555,484.00 Date: April 30, 2021
4. TOTAL COMPLETED AND STORED TO DATE..... ............. 18,471,527.07
(Column G on G702)
5. RETAINAGE:
a.5 % of 100% of Contract..... ...........cacue _(752,850.65) Subscribed and swom to before me this day of April 30, 2021
(Columns D + E on G703) y n SOV
b. 5 % of Stored Material......... ................. (170,725.70) Notary Puh,ié 1 IngXICI\;IAJI\?SE?éDT 5
(Columns F on G703) Notary Pub.lic State of liinois
. . .. . g v HNOIS
Total Retam.age (Line 5a + 5b or 0.00 My Commission expires: ;‘ My Commission Exaires G4-01-20%-
Total in Column Tof G703) ... ..o iiiiiis v (923,576.35) _ENGINEER'S CERTIFICATE FOR PAYME -
6. TOTAL EARNED LESSRETAINAGE . ... ... ..oi tiviiiennnn. 17.547.950.72 In accordance with the Contract Documents, based on on-site observations and the data
(Line 4 less Line 5 Total) comprising this application, the Engineer certifies to the Owner that to the Engineer's
knowledge, information and belief the Work has progressed as indicated, the quality
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT ............. (15,686,427.89)  of the Work is in accordance with the Contract Documents, and the Contractor is
(Line 6 from prior Certificate) entitled to payment of the AMOUNT CERTIFIED.
8. CURRENT PAYMENTDUE .. .....ccivivivinannnns | 1,861,522.83_[ AMOUNT CERTIFIED . N simaan l 1,861,522.83
(Attach explanation if amount certlﬁed dlffers from the amount applied for. Initial
9. BALANCE TO FINISH, INCLUDING RETAINAGE ............. 28,007,533.28 all figures on this application and on the Continuation Sheet that changed to conform
(Line 3 less Line 6) to the amount certified.)
Engineer: HR Green
CHANGE ORDER SUMMARY| __ ADDITIONS | DEDUCTIONS WPQ/ g Mﬂ(/
 Total changes approved in By: Date: 5[ L( )[2( )21
previous months by Ow 1-2 2,842.00 This C¢sificate is not negotlable The AMOUNT CERTIFIED is payable only to the Con- |
Total approved this Month (47,358.00 tractor named herein. Issuance, payment and acceptance of payment are without
TOTAL 2,842.00 (47,358.00) prejudice to any rights of the Owner or Contractor under this contract.
NET CHANGES by Change Order (44.516.00) o -
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1 CONTINUATION SHEET Application No 11 PER TO: April 30,2021

2 ENGINEER'S PROJECT NO 0.00

3 | Sped

4|Sec : i =1

7 | Div., #01 ral Requirements

8(0l |0000 1 Mobilization August Winter & Sons, Inc. 185.000.00 74,000.00 37,000.00 111,000.00 60% 74.000.00 5.550.00

9|01 |0000 [ | |Dcmobilization August Winter & Sons, Inc 5,000.00 0.00 0% 5,000.00 0.00
10|01 |0000 1 Div #1 Price Electric 177,000.00 120.360.00 120.360,00 68% 56.640.00 6.018.00
11|01 [0000 1 Demobilization Williams Brothers Const. Inc. 101,250.00 0.00 0% 101,250.00 0.00
12101 {0000 1 Submittal Exchange Williams Brothers Const. Inc. 28,321.27 2832127 28,321.27 100% 0.00 1.416.06
13|01 | 0000 1 Mobilization Williams Brothers Const. Inc, 1,688,184.10 843.750.00 843,750.00 50% 844,434 10 42,187.50
14 (01 | 0000 1 Bond /Insurance Williams Brothers Const Inc 1,147 500.00 1.147,500.00 1,147,500.00 100% 0.00 57,375.00
15 | Sitel Work
16[03 |0000 | O |Sitc Structures
17103 (0000 | © Rebar M/L| Harris Rebar (Ambassador Stee| 30,025.00 0.00 0% 30,025.00 0.00
18|03 [0000 | O Concrete M |Norwalk Ready Mix Concrete | 27.279.62 0.00 0% 27.279.62 0.00
19/03 (0000 | O Form & place
20|03 0000 | O Walls L | Williams Brothers Const. Inc, 208.278.78 0.00 0% 208.278.78 0.00
21(03 [0000 | O Base Slabs L |Williams Brothers Const. Inc. 19.164.60 0.00 0% 19.164.60 0.00
22|03 |0000 | O SOG L | Williams Brothers Const. Inc. 12,675.15 1,267.52 1,267 52 10% 11,407.64 6338
23(03 |0000 | O Prccast Hollowcore Slabs L | Williams Brothcrs Const Inc 3.473.55 000 0% 3,473.55 0.00
24(03 |0000 | O Suspended Slab L | Williams Brothers Const. Inc. 8,468 55 0.00 0% 8.468 55 0.00
25|03 | 0000 0 Mcchanical Curbs L |Williams Brothers Const. Inc 1,999.35 0.00 0% 1,999 35 0.00
26103 0000 | O |Concrete M | Norwalk Ready Mix Concrete i 392,918.50 0.00 0% 392,918 50 0.00
27|03 |0000 | O |Pavcment L | Williams Brothers Const. Inc 787,570.42 0.00 0% 787,570.42 0.00
28|03 |0000 | O |Sidewalk L | Williams Brothers Const. Inc 72,666 10 0.00 0% 72,666.10 0.00
29(03 |1000 | O |Site Bridge M | Molin Concrete Products 7,782.00 0.00 0% 7.782.00 0,00

30|03 |1000 | O |Site bridge L |Williams Brothers Const. Inc 10,504.00 0.00 0% 10.504.00 0,00
31|08 [3100 [ O |Access Doorsand Panels M |Nystrom 425.00 0.00 0% 425.00 0.00
32|08 |3100 | 0 |Access Doors and Panels L | Williams Brothers Const Inc 1,470 85 0.00 0% 1,470.85 0.00
33|10 |4400 | 0 |Fire Protection Spccialtics M | Johnson Specialty Sales, Ltd. 1,525.00 000 0% 1,525.00 0.00
34|10 [4400 | O |Firc lProtection Specialties L | Williams Brothers Const. Inc 889.20 0.00 0% 889.20 0.00
35|22 |0500 | 0 |24" CMP Flared End Section J and K Contracting 5,741 96 2.870.98 2,870.98 50% 2,870.98 143.55
36(22 [0500 | O 12" PVC Storm Sewer J and K Contracting 41,393.52 23,297 40 6.550.00 29,847 40 2% 11.546 12 1,492.37
37[22 |0500 | 0 |SW-508 Modificd Intake J and K Contracting 12,088 35 9.066.26 9,066.26 75% 3,022.09 45331
38|22 |0500 | O |SW-508 Intake Jand K Contracting 36,265.05 27,198.79 27,198.79 75% 9,066.26 135994
39(22 |0500 | © SW—|5 12 Intake J and K Contracting 6.392.82 1,066.68 1,066.68 17% 5,326.14 5333
40|22 |0500 | 0 |42" RCP Flared End Section J and K Contracting 14,050.56 14,050 56 14,050.56 100% 000 702.53
41122 [0500 | 0 |SW-50I Intake J and K Contracting 5.928.62 0.00 0% 5.928 62 0.00
42|22 0500 | 0 |6"PVC Site Sanitary Scwer J and K Contracting 76,522.60 1,410.50 1.410.50 2% 75,112,10 70.53
43|22 (0500 | 0 |60" SW-301 Manhole J and K Contracting 256,987 28 128,493 64 128.493.64 50% 128,493.64 6,424,68
4422 0500 | O 12" CMP Flared End Section J and K Contracting 2.327.56 0.00 0% 232756 0,00
4522 10500 | 0 4" PVC Site Samitary Scwer J and K Contracting 10,070.25 1,157.50 1,157.50 11% 891275 57.88
46(22 |0500 | O 12" PVC EQ Overflow J and K Contracting 13,982 40 3.693.85 3.693.85 26% 10,288.55 184,69
47|22 [0500 | O |8"PVC Site Sanitary Sewcr J and K Contracting 16,713.39 0.00 0% 16,713.39 0.00
48122 |0500 | O |6"PVC RDT Supernatant J and K Contracting 50,333.86 50,333.86 50.333.86 100% 0.00 2.516,69
4922 |0500 | O 12" PVC Oxidation Ditch Drain J and K Contracting 23.445.52 2344552 23,445,52 100% 0.00 1,172,.28
50]22 0500 | O |6" PL’C RDT Drain J and K Contracting 6.304.07 0.00 0% 6.304.07 0,00
51[22 |0500 | 0 |SW-403 Overflow Structurc J and K Contracting 14.606.14 14,606.14 14.606.14 100% 0.00 73031
52[22 |0500 ! 0 [4"RoofDrain J and K Contracting 5.949.64 0.00 0% 5.949.64 0.00
53122 0500 | 0 [8" Roof Drain J and K Contracting 741393 0.00 0% 7.413.93 0.00
54(22 10500 | 0 |60"EQ Basin Manholc J and K Contracting 14,937 54 0.00 0% 14,937 54 0.00
55|22 10500 | © 15" Sanitary Sewer Clcanout J and K Contracting 4,602.30 0.00 0% 460230 0.00
_5_6 22 |0500| O 15" Solid Drain J and K Contracting 41,087 14 28.584.49 28.584.49 70% 12.502.65 1,429.22

57(22 {0500 | O |8"Solid Drain J and K Contracting 55.959.82 12,376.90 8.440.64 1,420.00 22.237.54 40% 33;72228 1,111.88
58(22 |0500 | O 10" $olid Drain J and K Contracting 32.848.20 8,47275 6.517 50 1,976.00 16.966.25 52% 15,881 95 84831
59122 [0500 | O |6" Footing Dram J and K Contracting 120,618.96 72,371.38 8.635.77 81,007 15 67% 39,611 81 4,050 36
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! CONTINUATION SHEET Application No 1 PER. TO: April 30, 2021
2 AFPL. DATE! April 30, 2021 ENGINEER'S PROJECT NO. 0.00
3 | Sped i ETED: ; ff
4|Sec N faret Risisur SEBCONIRACTE : 3 2 L AL
60|22 [0500 | O |24" PVC Storn Sewer J and K Contracting 3.612.42 0.00 0% 3.612.42 0.00
61[22 |0500 | 0 [30"RCP Storm Sewer J and K Contracting 32,716.47 17.244.06 17.244.06 53% 15.472.41 862.20
62 (22 {0500 | 0 |24"PVC Oxidation Ditch Influent J and K Contracting 79.907 16 79.907.16 79.907 16 100% 000 3.995.36
63 (22 |0500 | O |84" Aerobic Digester Flow Combiner J and K Contracting 24.754.39 0.00 0% 24,754.39 0,00
6422 |0500| O 10" PVC Clarifer Drain J and K Contracting 43,542 .36 10,479 10 10.479.10 24% 33.063.26 523,96
65|22 (0500 | 0 |72" Oxidation Ditch Manhole J and K Contracting 2929251 0.00 0% 29,292.51 0.00
66|22 (0500 | O |6" Perimeter Subdrain J and K Contracting 32,357.00 5.606.80 5.606.80 17% 26.750.20 280.34
67|22 |0500 | 0 |42" RCP Storm Sewer J and K Contracting 20,027.29 20,027.29 20,027.29 100% 0.00 1,001.36
68 (22 |0500 | 0 [60" SW-401 Manhole J and K Contracting 6,889.80 6.889.80 6.889.80 100% 0.00 34449
69|22 |0s00 | o [48"$w-401 Manhole J and K Contracting 11,565.90 9,.817.20 9,817.20 85% 1.748.70 490.86
70|22 |0500 | O |6" Roof Drain J and K Contracting 6.632.64 197.40 197.40 3% 6,435.24 987
71[22 |0500 | O |SW-562 Intake Jand K Contracting 4.296.70 0.00 0% 4.,296.70 0.00
72(22 |0500 | © 12" PVC Aerobic Digester Drain J and K Contracting 22,949 64 0.00 0% 22,949 64 0.00
73|22 |0500 | O [48" SW-301 Manhole w/ Drop Connection J and K Contracting 22.052.35 0.00 0% 2205235 0.00
74|22 0500 | O |48" SW-301 Manhole J and K Contracting 85.972.64 33.066.40 3,204.60 36.271.00 42% 49.701.64 1,813.55
75[22 |0500 | O 12" PVC PFT Drain J and K Contracting 13,356.04 13.356.04 13,356.04 100% 0.00 667,80
76|22 (0500 | 0 |24" PVC PFT Influent J and K Contracting 103,978.00 18.616.80 67.809.94 86,426.74 83% 17,551 26 4.321.34
77(22 0500 | © 14" i’VC Grit Influent J and K Contracting 73,300.40 70,006.00 70,006,00 96% 3,294.40 3.500.30
78|22 |0500 | 0 |96" SW-301 Overflow Drain Manhole J and K Contracting 21,326.79 2132679 21,326.79 100% 0.00 1.066,34
79[22 |0500 | 0 |72"SW-301 Manhole J and K Contracting 67.779.20 000 0% 67.779.20 0,00
80|22 |0500 | O |24" PVC Grit Influent J and K Contracting 168.639.48 168,639.48 168,639.48 100% 0.00 8.43197
81|22 |0500 | O 18" DIP Secondary Clarifier Effluent J and K Contracting 86,606.08 27,207.32 27,207.32 31% 59.398.76 1.360.37
82(22 [0500 | O |30" DIP Oxidation Ditch Effluent Concrete Encased J and K Contracting 10,334 70 10,334.70 10.334.70 100% 0.00 516.74
83122 |0500 | O 10" DIP Clarifier Sludge Return J and K Contracting 3507718 5.337.87 5,337.87 15% 29,739.31 266.89
84122 10500 | 0 |6" PVC Clarifier Scum J and K Contracting 29,894.94 0.00 0% 29.894.94 0.00
85|22 10500 | O |[4"PVCWAS J and K Contracting 12,251.52 2,932.30 293230 24% 9,319.22 146,62
86|22 |0500 | O |24" DIP PFT Effluent Concrete Encased J and K Contracting 4,554.48 4.554.48 4,554.48 100% 0.00 22772
87]22 |0500 | O 12" DIP PFT Drain Concrete Encased J and K Contracting 401994 4.019.94 4.019.94 100% 0.00 201.00
88|22 |0500 | © 18" DIP PFT Effluent Concrete Encased J and K Contracting 56.804.91 56.804.91 56.804.91 100% 0.00 2.840.25
89|22 |0500 | 0 |24" i’VC Secondary Clarifier Effluent J and K Contracting 82.568.28 50,000.00 50,000.00 61% 32.568,28 2,500,00
90]22 0500 | O 12" DIP Secondary Clarifier Effluent J and K Contracting 47,511.36 0.00 0% 4751136 0.00
91|22 |0500 | O 16" DIP Secondary Clarifier Effluent J and K Contracting 3596595 11.926.40 11.926.40 33% 24,039.55 596.32
92|22 |0500 | O |20"PVC Oxidation Ditch Influent J and K Contracting 41,235.70 5,251.52 5251.52 13% 3598418 262,58
93(22 |0500 | O |24"PVC PFT Effluent J and K Contracting 43.732.08 42.732.08 1,000.00 43,732.08 100% 0.00 2.186.60
94[22 |0500 | O |6"PVC Equalization Pump Station Return J and K Contracting 20,510.05 19.357.80 19.357.80 94% 1,152.25 967.89
95|22 [0500 | O |30" DIP Oxidatin Ditch Efflucnt J and K Contracting 138.246.57 89.119.81 89,119.81 64% 49.126.76 4.455.99
96|22 |0500 | O 16" PVC Retumn Activated Sludge J and K Contracting 78,619.34 40,153 72 40,153 72 51% 38.465.62 2.007.69
97122 [0500 | © 12" PVC Site Sanitary Sewer J and K Contracting 96.409.45 34.,696.66 4.296.80 16,275.03 55.268.49 57% 41.140.96 2,763.42
98|22 [0500 | O [42" i’VC Influent Trunk Sewer J and K Contracting 230.353 20 174.510.00 48.860.00 223.370.00 97% 6,983.20 11,168.50
99(22 {0500 | O [8"Fire J and K Contracting 52,634.80 40,712.00 11.264.62 51,976.62 99% 658.18 2,598 83
100|22 |0500 | O |6"Fire J and K Contracting 166.088.98 44.836.48 4,041 75 75.893.03 124,771.26 75% 41.317.72 6,238.56
101|22 |0500 | O |6" Potable Water J and K Contracting 3273242 0.00 0% 32,732.42 0.00
10222 [0500 | 0 [30" PVC Effluent Qutfall Sewer J and K Contracting 34.783.23 13.387.36 12,550.65 3.575.66 29.513.67 85% 5,269.56 1.475.68
103|22 0500 [ O |4" Water J and K Contracting 200,185 59 52,528.41 3.730.54 53.257.92 109.516 87 55% 90.668 72 5.475.84
104 |22 |0500 [ O |6" Irrigation J and K Contracting 89,328.96 15.876.00 32.826.66 48.702.66 55% 40,626.30 243513
105|22 0500 | O |2" Water J and K Contracting 37.158.03 4.397.40 1.256.40 5,653.80 15% 31.504.23 282.69
106|22 |0500 ! O |Fire Hydrant J and K Contracting 59.582.43 19,860.81 17,020 02 36.880.83 62% 22.701.60 1,844 04
107122 [0500 | O |[24" bIP PFT Influent Concrete Encased J and K Contracting 5.012.63 5,012.63 5.012,63 100% 0.00 25063
10822 |[0500 | 0 |6" DIP RDT Supemnatant Concrete Encased J and K Contracting 6,205.68 6.205.68 6.205.68 100% 0.00 310.28
10922 {0500 | 0 !4"PVC Biosolids J and K Contracting 11,402,00 5,701.00 5,701.00 50% 5,701.00 285.05
110|22 |0500 | O |4"PVC Scum J and K Contracting 11.957.36 0.00 0% 11.957 .36 0.00
111122 |0500 | 0 |3" Water J and K Contracting 7.938.06 168.14 168 14 2% 7.769.92 841
112|22 |0500 | O |Yard Hydrant J and K Contracting 20,347 44 0,00 0% 20.347.44 0.00
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| CONTINUATION SHEET Application No 11 PER TO: Apnl 30, 2021

2 APPL_DATE: April 30, 2021 ENGINEER'S PROJECT NO : 0.00

3 | Speq ! 4 VY.L

4|Sec. ccavery Fasilin VALL PRIV APP .. i |
11323 [0500 | 0 [24" PVC Storn Sewer Supplied by Others 34,116,00 29,680.92 29.680.92 87% 4.435.08 1,484.05
11425 [1300 | 0 |[Controls-Jetco-System Programming M |Price Electric 39.500,00 0.00 0% 39.500.00 0.00
115|125 |1300 | 0 |Controls-Jetco-Design M |Price Electric 28.800.00 0.00 0% 28,800.00 0.00
11625 [1300 | O Conirol-letco SCDA Hardware/Software M | Price Electric 100.000,00 0.00 0% 100,000.00 0.00
11725 [1300 0 | Controls-Jetco/Price Electrical Gear M | Prce Electric 669,000.00 0.00 0% 669,000.00 0,00
118|25 |1300 | 0 |Controls-Jetco-Instrumentation L |Price Electric 128,500,00 0.00 0% 128,500.00 0.00
11925 [1300 | 0 |Controls-Jetco-Control Panels L [Price Electric 310,790.00 0.00 0% 310,790 00 0.00
120|125 [1300 | 0 |Controls-Jetco-Onsite Startup-Training L | Price Electric 20.440.00 0.00 0% 20,440 00 0.00
121125 [1300] © SCDA Supplmental Hour L |Price Electric 11.040.00 0.00 0% 11,040.00 0.00
122 (26 |[0000 | O |Site/Feeder Wire L |Price Electric 1,350,760.00 459,258 40 67,538.00 526,796.40 39% 823,963.60 26,339.82
123126 |4113| O Ligl'*.ning Protection M | Price Electric 18,940.00 0,00 0% 18,940.00 0.00
124128 |1000 0 | Access Control M | Price Electric 35.246.44 0.00 0% 35.246 44 000
12531 0 Parking Lot Striping M/L| Parking Lot Specialties LLC 1,185.00 0.00 0% 1.18500 0.00
12631 0 |Landscaping M/L| Soil-Tek 177,650.00 23,400.00 23,400.00 13% 154,250.00 1,170.00
12731 0 | Erosion Control/SWPPP M/L| Soil-Tek 42.350.00 25.276.00 25,276.00 60% 17.074.00 1,263.80
128131 (2319 0 |Dewatering M/L| Williams Brothers Const. Inc. 26,000.00 20,800.00 20,800.00 80% 5.200.00 1.040.00
12931 |5000 | O |Pavement Prep M/L| Iowa Earth Works 61,477.50 0.00 0% 61.477 50 0.00
13031 (5000 | 0 [Sidewalk Prep M/L|lowa Earth Works 3,676.00 0.00 0% 3,676 .00 0.00
131|31 |5000 | 0 |Mass Grading and respread M/L|lowa Earth Works 566,983.00 520,000.00 520,000.00 92% 46,983.00 26,000.00
132 (31 |5000 0 [ Trees Removal M/L| lowa Earth Works 10,000.00 0.00 0% 10.000.00 0,00
133|31 |5000 | © Placement of Temp drive M/L| Iowa Earth Works 86,167 50 86.167.50 86,167.50 100% 0.00 4,308.38
134 |31 |5000 | 0O Remlpval of Temp Drive M/L| lowa Earth Works 86,167.50 0.00 0% 86.167.50 0,00
135]31 |5000 0 |6" Modified for Roadway M/L}|lowa Earth Works 146.350.00 73,175.00 73,175.00 50% 73,175.00 3,658.75
13631 |5000 0 |Gravel M/Lj Williams Brothers Const Inc 300,000.00 210,000.00 30.000.00 240,000.00 80% 60,000,00 12,000.00
137133 [3211 0 | Gate Opcrators M | Des Moines Steel Fence Co., Ini 75.420 00 0.00 0% 75.420.00 0.00
13833 (3211 | O |Gate Operators L |Des Moines Steel Fence Co., Ink.
13933 (3212 | 0 |ChainLink Gates M | Des Moines Steel Fence Co., Ink
14033 (3212 | 0 |Chain Link Gates L |Des Moines Steel Fence Co., Int
141 | 100 |Electrjcal Service Building
142|03 |0000 | 100 | 100 Electrical Service Bldg
143|03 |0000 | 100 Rebar M/L| Harris Rebar (Ambassador Ste| 8.400.00 5.160.00 5.160.00 61% 3,240.00 258.00
14403 |0000 | 100 Concrete M | Norwalk Ready Mix Concrete [ 4,562.96 4.562.96 4,562 .96 100% 0.00 22815
14503 (0000 | 100 Form & place
14603 |0000 | 100 Grade Beams L | Williams Brothers Const. Inc 20,920 95 20.920.95 20.920,95 100% 0.00 1.046,05
147 (03 (0000 | 100 SOG L |Williams Brothers Const. Inc. 11,387 25 11,387.25 11.387.25 100% 0.00 569,36
148 {05 |1200 | 100 | 100 Vactor Receiving M |HME, Inc 6.918.48 6,572 56 6,572 .56 95% 34592 328.63
149|05 [1200 | 100 |100 Vactor Receiving L | Williams Brothers Const Inc 3,900.00 0.00 0% 3.900.00 0.00
150|108 |1116 | 100 |Alumi Doors and Frames M | Commercial Construction Prod 14.400.00 0.00 0% 14,400.00 0.00
151/08 |1116 | 100 |Aluminum Doors and Frames L |Commercial Construction Prod 1.500.00 0.00 0% 1.500.00 0.00
15208 [4313 | 100 |Aluminum Framed Storefronts M | Commercial Construction Prods Includ above 0,00 0.00 0,00
153 |08 |4313 | 100 | Aluminum Framed Storefronts M | Commercial Construction Prod| Includ above 0.00 0.00 0.00
154108 {4313 | 100 |Aluminum Framed Storefronts L | Commercial Construction Prodi Includ above 0.00 0.00 0.00
15508 |4313 | 100 | Aluminum Framed Storefronts L | Commercial Construction Prod Includ above 0.00 0.00 0,00
156 |09 |9000 | 100 |Paints and Coatings 100 Electrical Bldg M | RP Coatings 400.00 0.00 0% 400.00 0.00
157 |09 |9000 | 100 | Paints and Coatings L |RP Coatings 1,700.00 0.00 0% 1.700.00 0,00
158 |13 [3419 | 100 |Metal Buildings Svstem M [Rivervicw Construction Compal 18.756.00 18,756 .00 18,756 00 100% 0.00 937.80
159|13 [3419 | 100 |Metal Buildings System L |Riverview Construction Comps 21.274.00 0.00 0% 21,274.00 0.00
160(23 [0593 | 100 |Testing. Adjusting. & Balancing L | Comn States Metal Fabricators 252.00 0.00 0% 252.00 0.00
16123 |0719 | 100 |HVAC Piping Insulation M | Corn States Metal Fabricators 210.00 0.00 0% 210,00 0,00
162|23 |0719 | 100 |HVAC Piping Insulation L |Corn States Metal Fabricators 350.00 0,00 0% 350.00 0.00
163(23 |1123 | 100 |HVAC Sequcnce of Operation M | Com Statcs Metal Fabricators 5.000.00 0.00 0% 5.000.00 0.00
16423 [1123 | 100 |HVAC Sequence of Operation L |Comn States Metal Fabricators 12,000.00 0.00 0% 12,000.00 0.00
165|23 [2300 | 100 |Refrigerant Piping M | Com States Metal Fabricators 500,00 0.00 0% 500_00é4 0.00
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3 | Sped SaBAE MPL ;

4|Sec. et Resiure I SUBCONTRACT : :
16623 |2300 | 100 |Refrigerant Piping L |Com States Metal Fabricators 3,100,00 0.00 0% 3,100.00 0.00
16723 [3100 | 100 |HVAC Ducts and Casings M | Corn States Metal Fabricators 8,620,00 999.48 999.48 12% 7,620.52 49 97
168 (23 |3100 | 100 |HVAC Ducts and Casings L |Com States Metal Fabricators 9,790,00 0.00 0% 9,790.00 0.00
169(23 (3300 | 100 | Air Duct Accessories M | Com States Metal Fabricators 150.00 0.00 0% 150.00 0,00
170|123 |3300 | 100 |Air Duct Accessories L |Com States Metal Fabricators 100,00 0.00 0% 100.00 0.00
171{23 |3439 | 100 |Propeller Fans M | Com States Metal Fabricators 7,610.00 0.00 0% 7.610,00 0.00
172[23 |3439 | 100 |Propeller Fans L | Com States Metal Fabricators 2,500,00 0.00 0% 2,500.00 0.00
173123 (3700 | 100 |Grilles, Registers, Diffusers M | Comn States Metal Fabricators 350,00 0.00 0% 350.00 0.00
174123 |3700 | 100 |Grilles, Registers, Diffusers L |Com States Metal Fabricators 590.00 0.00 0% 590.00 0.00
175|23 [8127 | 100 |Libert AC Units M | Com States Metal Fabricators 22,400.00 22,400.00 22,400 00 100% 0.00 1,120.00
17623 (8127 | 100 |Libert AC Units L |Comn States Metal Fabricators 2,800.00 0.00 0% 2,800 00 0.00
17726 |0000 | 100 |Electrical Building M | Price Electric 47.697.00 14,309 10 14309 10 30% 33,387.90 715.46
178|126 |3213 | 100 | Generator M | Price Electric 484.533.00 0.00 0% 484,533 .00 0.00
17931 [5000 | 100 |Building excavation/backfill M/L| Iowa Earth Works 11,300.00 2,825.00 2.825.00 25% 8.475.00 141.25
180 | 120|Admin Vehitgle Storage 000 0.00 0,00
181/03 [0000 | 120 |120 Admin Vehicle Storage 0.00 0.00 0.00
182103 (0000 | 120 Rebar M/L| Harris Rebar (Ambassador Stee 34,855.00 6,000.00 10,338.20 10.855.00 27,193.20 78% 7.661.80 1.359.66
183|103 |0000 | 120 Concrete M |Norwalk Ready Mix Concrete ]| 48,461 .80 9,692.36 8.238.51 17,930.87 37% 30,530.94 896,54
184 |03 [0000 | 120 Form & place 0.00 0.00 0.00
185(03 0000 | 120 Grade Beams L |Williams Brothers Const. Inc 122.889.83 122,889 83 122,889.83 100% (0.00 6,144 49
186 |03 |0000 | 120 SOG L |Williams Brothers Const. Inc 137.366.55 13.736.66 13,736.66 10% 123.629.90 686 .83
18703 [0000 | 120 Precast Hollowcore Slabs L | Williams Brothers Const. Inc. 9.892 13 0.00 0% 9.892.13 0.00
188 |03 |1000 | 120 | 120 Admin Vehicle Storage M | Molin Concrete Products 19,870.00 0.00 0% 19,870.00 0.00
189|03 |1000 | 120 |120 Admin Vehicle Stornge L | Williams Brothers Const. Inc. 10,504.00 0.00 0% 10,504.00 0.00
190|04 (2000 | 120 |120 Admin Brick M | Seedorff Masonry, Inc. 18,539.00 0.00 0% 18,539.00 0,00
19104 [2000 | 120 |120 Admin Insulation M | Seedorff Masonry, Inc 3914 00 1,330,00 1,330.00 34% 2.584 00 66,50
192|04 (2000 | 120 |120 Admin CMU M | Seedorff Masonry. Inc. 26.144.00 3,074.00 3.074.00 12% 23,070.00 153.70
19304 [2000 | 120 [120 Admin CMU L |Secdorff Masonry, Inc 90.081.00 0.00 0% 90,081.00 0.00
194 |04 12000 | 120 |120 Admin Insulation L | Seedorff Masonry. Inc 1,910.00 0.00 0% 1,910.00 0.00
19504 [2000 | 120 |120 Admin Brick L | Seedorff Masonry. Inc 37,755.00 0.00 0% 37,755.00 0.00
19605 11200 | 120 |120 Admin Vehicle Storage M |HME, Inc 24,119 82 18,331.06 4,582 77 2291383 95% 1.205.99 1,145.69
197 |05 |1200 | 120 |120 Admin Vehicle Storage L |Williams Brothers Const. Inc 16.900.00 12,675.00 12,675.00 75% 4,225 00 63375
198 (08 1113 | 120 |Hollow Metal Doors and Frames M | Commercial Construction Prod 32,863.00 0.00 0% 32,863.00 0.00
199 |08 |1113 | 120 |Hollow Metal Doors and Frames L |Commercial Construction Prod 4.200,00 0.00 0% 4,200.00 0.00
200(08 |1116 | 120 | Aluminum Doors and Frames M | Commercial Construction Prod Includ above 0.00 0.00 0.00
201{08 |1116 | 120 | Aluminum Doors and Frames L |Commercial Construction Prodi Includ above 0.00 0,00 0.00
20208 |3613 | 120 |Sectional Doors M [WD Door 28,655.00 0.00 0% 28.655.00 0.00
203|08 |3613 | 120 |Sectional Doors L [WD Door 6.290.00 000 0% 6.290.00 0.00
204|108 (4313 | 120 |Aluminum Framed Storefronts M | Commercial Construction Prodycts Co 0.00 0.00 0.00
205/08 |4313 | 120 | Aluminum Framed Storefronts L | Commercial Construction Prodgicts Co 0.00 0.00 0.00
206|08 |7100 | 120 |Door Hardware M | Commercial Construction Prodticts Co 0.00 0,00 0.00
207|08 |7100 | 120 |Door Hardware L |Commercial Construction Prodgcts Co 0.00 0.00 0.00
208109 |3000 | 120 |Tiling M |Jim's Carpet Once 4,450.00 0.00 0% 4.,450,00 000
20909 |3000 | 120 |Tiling L |Jim's Carpet Once 6,150.00 0.00 0% 6.150.00 0.00
210|09 |5100 | 120 | Acoustical Ceilings M/L| Heartland Finishes, Inc 4.675.00 0.00 0% 4,675.00 0.00
21109 16500 | 120 |Resilient Flooring M | Jim's Carpet Once 750.00 0.00 % 750.00 0.00
212|109 |6500 | 120 |Resilient Flooring L |Jim's Carpet Once 650 00 0,00 0% 65000 0.00
213|109 |7200 | 120 |Wall Covering M |RP Coatings 1,500.00 0.00 0% 1,500.00 0.00
21409 |7200 | 120 |Wall Covering L |RP Coatings 3.500.00 0.00 0% 3,500.00 0.00
215[09 |9000 | 120 |Paints and Coatings 120 Admin/Veh Storage M |RP Coatings 8.000.00 0.00 0% 8.000.00 0.00
21609 |9000 | 120 | Paints and Coatings L |RP Coatings 40,000.00 0.00 0% 40.000.00 0.00
21709 [9500 | 120 |Broadcast System Flooring M | RP Coatings 6.000.00 0.00 0% 6,000.00 0.00
218 |09 |9500 | 120 |Broadcast System Flooring L |RP Coatings 13,000.00 0.00 0% 13,000,00 0.00
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219|110 |2113.1 120 |Plastic Toilet Compartments M |EPCO Ltd, Inc 1,367.00 0,00 0% 1,367.00 0.00
220110 |2113.1 120 |Plastic Toilet Compartments L | Williams Brothers Const. Inc 1,170.00 0.00 0% 1,170.00 0.00
221110 [2800 | 120 |Toilet, Bath and Laundry Accessories M |EPCO Lid. Inc 1.413.00 0.00 0% 1,413.00 0.00
222|10 |2800 | 120 |Tailet, Bath and Laundry Accessories L |Williams Brothers Const. Inc. 3,120.00 0.00 0% 3,120.00 0.00
223|10 |5113 | 120 |Metal Lockers M/L| OSDI 4,707.00 0.00 0% 4,707.00 0.00
224|112 (2400 | 120 |Window Shades M/L| Premier Edge, LLC 1,788.00 0.00 0% 1,788.00 0.00
225(12 |3600 | 120 |PLAM Casework, Tops & Sills M |Innovative Laboratory Systems 11,150.00 0.00 0% 11.150.00 0.00
226|12 |3600 | 120 |PLAM Casework, Tops & Sills L |Innovative Laboratory Systems 1,200 00 0.00 0% 1,200.00 0.00
22713 |3419 | 120 |Metal Buildings System M | Riverview Construction Compd| 100,091 .00 0.00 90,518.00 90.518.00 90% 9,573.00 4.525.90
22813 |3419 | 120 |Metal Buildings System L |Riverview Construction Comp4 104,836.00 0.00 0% 104,836.00 0.00
22921 |0500 | 120 |Fire Suppression M |Midwest Automatic Fire Sprink 16,857.00 0.00 0% 16,857.00 0.00
230|21 |0500 | 120 |Fire Suppression L |Midwest Automatic Fire Sprink] 23.943,00 0.00 0% 23.943 .00 0.00
23122 |0500 | 120 |120 Admin Bldg M | August Winter & Sons, Inc. 119,743.00 2,395.00 34,723.00 14,370 00 51,488.00 43% 68.255.00 2,574.40
232|22 |0500 | 120 |120 Admin Bldg L | August Winter & Sons, Inc 75,230.00 3,765.00 26,627.00 30,392.00 40% 44,838.00 §,519.60
233|123 [0593 | 120 |Testing. Adjusting, & Balancing L | Com States Metal Fabricators 504.00 0.00 0% 504.00 000
234123 [0713 | 120 |Duct Insulation M | Com States Metal Fabricators 590.00 0.00 0% 590,00 0.00
23523 |{0713 | 120 |Duct Insulation L |Com States Metal Fabricators 1.110.00 0.00 0% 1.110.00 0.00
236 (23 0719 | 120 | HVAC Piping Insulation M | Com States Metal Fabricators 340.00 0.00 0% 340.00 0.00
237(23 |0719 | 120 |HVAC Piping [nsulation L |Com States Metal Fabricators 380.00 0.00 0% 380.00 000
238 (23 |1123 | 120 |Facility Natural-Gas Piping M | Com States Metal Fabricators 1.500,00 0.00 0% 1,500.00 0.00
239|23 |1123 | 120 |HVAC Sequence of Operation M | Comn States Metal Fabricators 10,000.00 0.00 0% 10,000.00 0.00
240(23 [1123 | 120 |HVAC Scquence of Operation L | Corn States Metal Fabricators 27,000,00 0.00 0% 27,000,00 0.00
24123 11123 | 120 | Facility Natural-Gas Piping L |Com States Metal Fabricators 6.200.00 0.00 0% 6,200.00 0.00
24223 [2300 | 120 |Refrigerant Piping M | Com States Metal Fabricators 1.000 00 0.00 0% 1,000.00 0.00
243|23 |2300 | 120 | Refrigerant Piping L | Corn States Metal Fabricators 5,200.00 0.00 0% 5,200.00 0.00
244 (23 |3100 | 120 |HVAC Ducts and Casings M | Com States Metal Fabricators 30,160.00 0.00 6,314,89 6314.89 21% 23.845.11 31574
24523 |3100 | 120 |HVAC Ducty and Casings L |Com States Metal Fabricators 34,280.00 000 0% 34,280.00 0,00
246 (23 |3300 | 120 |Air Duct Acccssories M [ Com States Metal Fabricators 52000 0.00 0% 520.00 0,00
247(23 |3300 | 120 |Air Duct Accessories L |Com States Metal Fabricators 350.00 0.00 0% 350.00 0,00
248 |23 (3423 | 120 |HVAC Power Ventilators M | Corn States Metal Fabricators 7.040 00 0.00 0% 7,040.00 0.00
249(23 (3423 | 120 |HVAC Power Ventilators L |Com Statcs Metal Fabricators 2,250.00 0.00 0% 2,250 00 0.00
25023 [3439 | 120 |Propeller Fans M | Com States Metal Fabricators 7,610.00 0.00 0% 7.610.00 0.00
25123 13439 | 120 |Propeller Fans L |Com States Metal Fabricators 2,600.00 0.00 0% 2,600.00 0.00
25223 |3700 | 120 |Grilles, Re s, Diffusers M |Com States Metal Fabricators 350.00 0.00 0% 350.00 0.00
25323 13700 | 120 |Grilles, Registers, Diffuscrs L |Com States Metal Fabricators 590.00 0.00 0% 590.00 0,00
25423 |5400 | 120 |Fumaces M | Com States Metal Fabricators 23,250.00 22,425.00 22,425.00 96% 825.00 1,121.25
25523 |5400 | 120 |Fumaces L |Com States Metal Fabricators 2.990.00 0.00 0% 2,990.00 0,00
256 (23 |5533 | 120 |Fuel-Fired Unit Heaters M | Com States Metal Fabricators 25,940.00 0.00 0% 25,940.00 0,00
257 (23 |5533 | 120 |Fuel-Fired Unit Heaters L | Corn States Metal Fabricators 7.010.00 0.00 0% 7.010.00 0.00
25823 (8127 | 120 |Libert AC  Units M | Corn States Metal Fabricators 22,400.00 0,00 22,400.00 22.400.00 100% 0.00 1,120,00
25923 |8127 | 120 |Libert AC Units L |Corn States Metal Fabricators 2.800.00 0,00 0% 2,800.00 0.00
260126 |0000 | 120 | Admin Building M | Price Electric 300,000 00 30,000.00 15.000.00 45,000,00 15% 255,000.00 2,250,00
261|31 [5000 | 120 |Building excavation/backfill M/L|Iowa Earth Works 45.200.00 11,300.00 11,300.00 25% 33,500.00 565.00
262 | 210\Headworks 0.00 0,00 0.00
26303 |0000 | 210 |210 Headworks 0.00 0,00 0.00
26403 |0000 | 210 Rebar M/L| Harris Rebar (Ambassador Steg| 119.015.00 74,214 81 19416 42 15,293.76 108.924.99 92% 10.090.01 5.446.25
26503 |0000 | 210 Concrete M | Norwalk Ready Mix Concrete 1 129,518.27 90.662 .00 6.47591 97,13791 75% 32.380.36 4,856.90
26603 | 0000 | 210 Form & place 0.00 0.00 0.00
26703 | 0000 | 210 Footings/pads L | Williams Brothers Const. Inc 9,846.23 0.00 0% 9.846.23 0.00
268103 |0000 | 210 Walls L |Williams Brothers Const. Inc. 514,237.25 257,118.63 205.694.90 462.813.53 90% 51,423 72 23,140.68
269 |03 | 0000 | 210 Base Slab L | Williams Brothcrs Const Inc 79,211 93 79,211.93 79.211.93 100% (0.00 3,960 .60
27003 |0000 | 210 SOG L | Williams Brothers Const. Inc 84,898.13 0.00 0% 84.898.13 0.00
271)03 |0000 | 210 Suspended Slab L |Williams Brothers Const Inc 126,427 65 0.00 0% 126,427.65 0.00
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27203 |0000 Housekeeping pads L | Williams Brothers Const Inc. 4,029.75 0.00 0% 402975 0.00
273|103 |0000 | 210 Grouting L |Williams Brothers Const Inc 4,257.36 0.00 0% 4,257.36 0.00
27403 |1000 | 210 |210 Headworks M | Molin Concrete Products 35,127.00 0.00 0% 35,127.00 0.00
27503 |1000 | 210 |210 Headworks L | Williams Brothers Const. Inc 10,504 00 0.00 0% 10,504 00 0.00
276|104 [2000 | 210 |210 Headworks Insulation M | Seedorff Masonry, Inc 14,545.00 4,917.00 4,917.00 34% 9,628.00 245.85
277 |04 |2000 | 210 |210 Headworks CMU M | Seedorff Masonry. Inc 27,209.00 3,537.00 3,537.00 13% 23,672.00 176,85
278 (04 12000 | 210 |210 Headworks Brick M |Secdorff Masonry, Inc. 42.280.00 0.00 0% 42.280.00 0.00
279 (04 |2000 | 210 |210 Headworks Brick L | Seedorff Masonry, Inc 88,230.00 0.00 0% 88,230.00 0.00
28004 (2000 | 210 |210 Headworks CMU L |Seedorff Masonry, Inc 85,745.00 0.00 0% 85,745.00 0.00
281|04 (2000 | 210 |210 Headworks Insulation L |Seedorff Masonry, Inc. 6,440.00 0.00 0% 6,440,00 0.00
282|05 |1200 | 210 |210 Headworks M |HME, Inc 49,325 56 0.00 24,662.78 24,662 78 50% 24.662.78 1,233 14
283|105 [1200 | 210 |210 Headworks L | Williams Brothers Const. Inc. 33,800.00 0.00 0% 33,800.00 000
284 |06 (1000 | 210 |Bolted Plates & Blocking M/L| Williams Brothers Const Inc. 8.858.42 0.00 0% 8,858.42 000
28507 |5400 | 210 | Thermoplastic Membrane Roofing M | Fore Sure Roofing and Sheetmé 25,561 54 0.00 0% 25.561 54 0,00
286 |07 | 5400 | 210 | Thermoplastic Membrane Roofing L | Fore Sure Roofing and Sheetmd 22,914.98 0.00 0% 22,914.98 0,00
287|07 |6200 | 210 | Sheet Metal Flashing and Trim M | Fore Sure Roofing and Sheetmd 81974 0.00 0% 819.74 0,00
288 |07 |6200 | 210 |Sheet Metal Flashing and Trim L |Fore Sure Roofing and Sheetmd 4.709.68 0.00 0% 4,705.68 0.00
289(08 |1116 | 210 | Aluminum Doors and Frames M | Commercial Construction Prod 28.900.00 0.00 0% 28.900.00 0.00
290|08 (1116 | 210 | Aluminum Doors and Frames L |Commercial Construction Prody 4.100.00 0.00 0% 4,100.00 0.00
291|08 |3323 | 210 |Overehead Coilings Doors M | WD Door 18,275.00 0.00 0% 18,275.00 0.00
292108 |3323 | 210 |Overehead Coilings Doors L | WD Door 1.856.38 0.00 0% 1,856.38 0.00
293|08 [4313 | 210 | Aluminum Framed Storefronls M | Commercial Construction Prodyicts Co 0.00 0,00 0.00
294|108 [4313 | 210 | Aluminum Framed Storefronts L | Commercial Construction Prodgcts Co 0.00 0.00 0.00
295(08 |7100 | 210 |Door Hardware M | Commercial Construction Prodticts Co 0.00 0.00 0,00
296 |08 |7100 | 210 |Door Hardware L |Commercial Construction Prodgicts Co 0.00 0.00 0.00
297 [09 {9000 | 210 |Paints and Coatings 210 Headworks M | RP Coatings 18,000.00 000 0% 18,000.00 0.00
29809 |9000 | 210 |Paints and Coatings L |RP Coatings 90,000.00 0.00 0% 90,000.00 0.00
299|122 |0500 | 210 |210 Hcadworks M | August Winter & Sons, Inc. 19.000.00 0.00 0% 19,000,00 0.00
300|22 |0500 | 210 |210 Headworks L | August Winter & Sons, Inc 24,000 00 0.00 0% 24,000.00 0.00
30123 |0593 | 210 |Testing, Adjusting, & Balancing L | Comn States Metal Fabricators 1,008,00 0.00 0% 1,008 00 0.00
302|23 (0713 | 210 |Duct Insulation M | Com States Metal Fabricators 1,510.00 0.00 0% 1,510.00 0.00
30323 |0713 | 210 |Duct Insulation L | Com States Metal Fabricators 2,790.00 0.00 0% 2,790,00 0.00
304|123 [0719 | 210 |HVAC Piping Insulation M | Corn States Metal Fabricators 210.00 0,00 0% 210.00 0.00
30523 [0719 | 210 |HVAC Piping Insulation L |Comn Statcs Metal Fabricators 450.00 0.00 0% 450.00 0.00
306|23 [1123 | 210 |Facility Natural-Gas Piping M | Com States Metal Fabricators 1,400.00 0.00 0% 1,400,00 0.00
307 |23 | 1123 | 210 [HVAC Sequence of Operation M | Com States Metal Fabricators 10,000.00 0.00 0% 10,000.00 0.00
308|23 |1123 | 210 |HVAC Sequence of Operation L |Com States Metal Fabricators 23,000.00 0,00 0% 23,000.00 0.00
309|23 |1123 | 210 |Facility Natural-Gas Piping L |Com States Metal Fabricators 8,000,00 0.00 0% 8,000.00 0.00
310 (23 |2300 | 210 |Refrigerant Piping M | Comn States Metal Fabricators 500,00 0.00 0% 500.00 0.00
311]23 |2300 | 210 |Refrigerant Piping L | Com States Metal Fabricators 3,100.00 0.00 0% 3.100,00 0.00
312(23 |3100 | 210 |HVAC Ducts and Casings M | Corn States Metal Fabricators 30,160.00 0,00 0% 30,160.00 0.00
313(23 |3100 | 210 |HVAC Ducts and Casings L | Com States Metal Fabricators 34,280.00 0.00 5,759.00 5.759.00 17% 28,521.00 28795
314 (23 |3300 | 210 |AirDuct Accessories M | Comn States Metal Fabricators 520.00 0.00 0% 520.00 0.00
315|23 [3300 | 210 | Air Duct Accessories L | Comn States Metal Fabricators 250.00 0.00 0% 250.00 0.00
31623 |3423 | 210 |HVAC Power Ventilators M | Comn Statcs Metal Fabricators 7,040.00 000 0% 7,040.00 0.00
31723 [3423 | 210 |HVAC Power Ventilators L | Com States Metal Fabricators 2.450.00 0.00 0% 2.450.00 0.00
318123 [3700 | 210 |Grilles, Registers, Diffusers M | Corn States Metal Fabricators 350.00 0,00 0% 350.00 0,00
319|23 3700 | 210 |Gnlles, Registers, Diffusers L |Com States Metal Fabricators 590,00 0.00 0% 590.00 0.00
32023 |7433 | 210 |Packaged MAU M | Corn States Metal Fabricators 25.600.00 0.00 0% 25,600.00 0,00
32123 |7433 | 210 |Packaged MAU L | Corn States Metal Fabricators 1,500 00 0.00 0% 1,500.00 000
322(23 |8101 | 210 |Terminal Heat Transfer Units M | Comn States Metal Fabricators 15,480.00 0.00 15,480.00 15,480.00 100% 0.00 774.00

_3_23 23 |8101 | 210 |Terminal Heat Transfer Units L | Com States Metal Fabricators 1,060.00 0.00 0% 1,060.00 0.00

32423 |8127 | 210 |Libert AC Units M | Com States Metal Fabricators 22,400,00 0.00 21,800.00 21,800.00 97% 600.00 1,090.00
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325(23 |8127 | 210 |Libert AC Units L | Comn States Metal Fabricators 2.800.00 0,00 2.800.00 0.00
32623 [8417 | 210 |Dehumidifiers M | Com States Metal Fabricators 4,000.00 0.00 2.999.00 2.999.00 1,001 .00 149 95
327|23 |8417 | 210 | Dehumidifiers L |Com States Metal Fabricators 350.00 0.00 350.00 0.00
328 (26 |0000 | 210 |Headworks Building L |Price Electric 225,000.00 11,250.00 11,250.00 213.750.00 562.50
329131 [5000 | 210 |Building excavation/backfill M/L|Iowa Earth Works 45,200.00 22,600.00 22,600.00 22.600.00 1.130.00
33031 |6613.] 210 |Headworks M/L} Helitech 39,416.00 39.416.00 39.416.00 100% 0.00 1,970.80
33135 [2016.3 210 |Slide Gates M | August Winter & Sons 66,000,00 33.000.00 33,000.00 66,000.00 100% 0.00 3,300.00
33235 |2016.3 210 |Shde Gates L | August Winter & Sons 25.000.00 2.500.00 6.250.00 8.750.00 35% 16,250.00 437.50
333 (43 |2138 | 210 | Vertical Turbine Solids Handling Pumps M | August Winter & Sons 600,000,00 6.000.00 6,000.00 1% 594.000.00 30000
334 (43 |2138 | 210 |Vertical Turbine Solids Handling Pumps L | August Winter & Sons 304,320.00 3,040.00 3,040.00 1% 301,280.00 152.00
335|46 (2151 | 210 |Multiple Rake Bar Screen M | August Winter & Sons 330,000.00 322,949.00 322,949.00 98% 7,051.00 16,147 45
336|46 |2151 | 210 | Multiple Rake Bar Screen L | August Winter & Sons 100,000.00 15,000.00 15,000.00 15% 85,000.00 750.00
337[46 [2152 | 210 |Scrennings Washer/Compactor M | August Winter & Sons included in 462151 0.00 0.00 0.00
33846 (2152 | 210 |Scrennings Washer/Compactor L | August Winter & Sons included in 462151 0.00 0.00 0.00
339 | 230|Grit Building 0.00 0.00 0.00
340(03 [0000 | 230 |230 Grit Building 0.00 0.00 0.00
34103 |0000 | 230 Rebar M/L| Harris Rebar {Ambassador Stee; 74,040.00 59.466.44 14,573.56 74,040.00 100% 0.00 3,702.00
342 (03 | 0000 | 230 Concrete M | Norwalk Ready Mix Concrete 1 55,118.71 52,402.00 2.716.71 55,118 71 100% 0.00 2,755.94
343|103 | 0000 | 230 Form & place 0.00 0.00 0.00
344 (03 |0000 | 230 Walls L | Williams Brothers Const. Inc. 325.573.60 325,573.60 325,573.60 100% 0.00 16.278.68
34503 |0000 | 230 Base Slab L | Williams Brothers Const. Inc. 73,771.53 73,777.53 73,777 53 100% (0.01 3,688.88
34603 |0000 | 230 SOG L |Williams Brothers Const Inc 43,768.90 43,768.90 43,768.90 100% 0.00 2,188.45
34703 | 0000 | 230 Suspended Slab L | Williams Brothers Const. Inc. 120,041 05 72,024 63 48,016 .42 120,041.05 100% (0.00 6,002.05
34803 |1000 | 230 |230 Grit Bldg M | Molin Concrete Products 10.475.00 0.00 0% 10.475 00 0.00
34903 | 1000 | 230 |230 Grit Bldg L | Williams Brothers Const. Inc. 10,504.00 0.00 0% 10,504.00 0.00
35004 |2000 | 230 |230 Grit Insulation M | Seedorff Masonry, Inc 10,608.00 3.583.00 3,583.00 34% 7.025.00 179.15
351 |04 |2000 | 230 |230 Grit CMU M | Seedorff Masonry. Inc 9,903 00 1,287.00 1.287.00 13% 8,616.00 64.35
352 (04 |2000 | 230 |230 Grit Brick M |Seedorff Masonry, Inc. 16,656.00 0.00 0% 16,656.00 0.00
35304 |2000 | 230 |230 Grit Brick L |Seedorff Masonry, Inc. 34,687.00 0.00 0% 34,687.00 0,00
354 (04 {2000 | 230 |230 Grit Insulation L | Seedorff Masonry, Inc. 4,763.00 0.00 0% 4.763.00 0.00
355|04 |2000 | 230 |230 Gnit CMU L |Seedorff Masonry, Inc. 38,819.00 0.00 0% 38.819.00 0.00
356 (05 |1200 | 230 |230 Grit Building M |HME, Inc 48.135.04 4,815 00 19.254,02 12.032.26 36.101.28 75% 12,033 76 1,805.06
35705 |1200 | 230 |230 Grit Building L |Williams Brothers Const. Inc 33,800.00 3,380.00 13.520.00 16,900.00 50% 16,900.00 845.00
35806 |1000 | 230 |Bolted Plates at roof equipment M/L| Williams Brothers Const. Inc 3,168 75 0.00 0% 3,168.75 0.00
359|06 |1000 | 230 |Bolted Plates & Blocking M/L| Williams Brothers Const. Inc. 8,858.42 0.00 0% 8,858.42 0.00
360[06 |6000 | 230 |Parshall Flume Liners M | August Winter & Sons, Inc. 12,000.00 12,000 00 12,000.00 100% 0.00 600.00
361106 |6000 | 230 |Parshall Flume Liners L | August Winter & Sons, Inc 9,500.00 9,500.00 $,500.00 100% 0.00 475.00
362|07 |1713 | 230 |Bentonite Panel Waterproofing M | Williams Brothers Const Inc. 7,800.00 4,680.00 3.120.00 7.800.00 100% 0.00 390.00
363 |07 |1713 | 230 |Bentonite Panel Waterproofing L |Williams Brothers Const Inc 5,850 00 3.510.00 2.340.00 5,850.00 100% 0.00 292.50
364 |07 [5400 | 230 | Thermoplastic Membrane Roofing M | Fore Sure Roofing and Sheetmd 7.518.10 0.00 0% 7,518.10 0.00
365|07 [5400 | 230 | Thermoplastic Membrane Roofing L | Fore Sure Roofing and Sheetmd 6.740.00 0,00 0% 6,740.00 000
366 |07 [6200 | 230 |Sheet Metal Flashing and Trim M | Fore Sure Roofing and Sheetmé 240.00 0.00 0% 240.00 0.00
367 |07 [6200 | 230 |Sheet Metal Flashing and Trim L | Fore Sure Roofing and Sheetm¢ 1.380.00 0.00 0% 1,380.00 0.00
368 |08 1116 | 230 [Aluminum Doors and Frames M | Commercial Construction Prod 12,240.00 0.00 0% 12,240.00 000
36908 |1116 | 230 | Aluminum Doors and Frames L |Commercial Construction Prod 2.800.00 0.00 0% 2.800.00 0.00
37008 |3100 | 230 |[Access Doors and Panels M | Nystrom 53400 534,00 534 .00 100% 0.00 26.70
37108 [3100 | 230 |Access Doors and Pancls L | Williams Brothers Const. Inc 490.29 490.29 49029 100% 0.00 24.51
372[08 [3323 | 230 | Overehead Coilings Doors M | WD Door 6.172.50 0.00 % 6,172.50 0.00
373|08 |3323 | 230 |Overehead Coilings Doors L |WD Door 928.25 0.00 0% 928.25 0.00
374108 |4313 | 230 | Aluminum Framed Storefronts M | Commercial Construction Produicts Co 0.00 0.00 0.00
37508 |4313 | 230 |Aluminum Framed Storefronts L. |Commercial Construction Prodticts Co 0.00 0.00 0.00
37608 |7100 | 230 |Door Hardware M | Commercial Construction Prodiicts Co 0.00 0.00 0.00
377|08 |7100 | 230 |Door Hardware L | Commercial Construction Pradyets Co 0.00 0.00 0,00
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37809 |9000 | 230 |Paints and Coatings 230 Grit Bldg M | RP Coatings 7.000.00 0.00 7.000.00 0.00
37909 9000 | 230 |Paints and Coatings L | RP Coatings 20.000.00 0.00 0% 20.000.00 0.00
380 (22 |0500 | 230 |230 Gnit Bldg M | August Winter & Sons, Inc 10.000.00 3,000.00 3,000.00 30% 7.000.00 150.00
381|22 |0500 | 230 |230 Grit Bldg L | August Winter & Sons, Inc 30.000.00 12,000.00 12,000.00 40% 18,000.00 600.00
382(23 |0593 | 230 |Testing, Adjusting. & Balancing L |Com States Metal Fabricators 1,008.00 0.00 0% 1,008,00 0.00
383(23 |0713 | 230 |Duct Insulation M | Corn States Metal Fabricators 2.000.00 0.00 0% 2,000.00 0.00
38423 |0713 | 230 |Duct Insulation L | Corn States Metal Fabricators 3,700 00 0,00 0% 3,700.00 0.00

| 385123 |1123 | 230 |Facility Natural-Gas Piping M | Corn States Metal Fabricators 1,800.00 0.00 0% 1,800.00 0.00

38623 [1123 | 230 |HVAC Sequence of Operation M | Com States Metal Fabricators 11.000.00 0.00 0% 11,000.00 0.00
38723 [1123 | 230 |HVAC Sequence of Operation L | Com States Metal Fabricators 28.000.00 0.00 0% 28.000.00 0,00
388 (23 |1123 | 230 |Facility Natural-Gas Piping L | Corn States Metal Fabricators 11,000.00 0.00 0% 11,000.00 0.00
389 (23 13100 | 230 |HVAC Ducts and Casings M | Corn States Metal Fabricators 25,860.00 0,00 18,910,00 18.910.00 73% 6.950.00 945.50
390|23 |3100 | 230 |HVAC Ducts and Casings L |Com States Metal Fabricators 29.380.00 0.00 0% 29.380.00 0.00
391 (23 [3300 | 230 |Air Duct Accessories M | Comn States Metal Fabricators 450,00 0.00 0% 450.00 0,00
39223 (3300 | 230 |Air Duct Accessories L | Corn States Metal Fabricators 300.00 0,00 0% 300.00 0.00
39323 [3423 | 230 |HVAC Power Ventilators M | Corn States Metal Fabricators 10,560.00 0.00 0% 10.560.00 0.00
394123 |3423 | 230 |HVAC Power Ventilators L |Comn States Metal Fabricators 3.380.00 0.00 0% 3,380.00 0,00
395(23 |3700 | 230 |Grilles, Registers. Diffusers M | Corn States Metal Fabricators 700.00 0.00 0% 700.00 0.00
39623 |3700 | 230 |Grilles, Registers, Diffusers L | Com States Metal Fabricators 1,190.00 0.00 0% 1.190,00 0.00
397|123 17433 | 230 |Packaged MAU M | Corn States Metal Fabricators 25,600.00 0.00 0% 25.600,00 0,00
398 (23 |7433 | 230 |[Packaged MAU L | Com States Metal Fabricators 1.500.00 000 0% 1.500.00 0.00
399(23 |8101 | 230 !|Terminal Heat Transfer Units M | Com States Metal Fabricators 7.740.00 0.00 7,740.00 7.740.00 100% 0.00 387.00
400(23 |[8101 | 230 |Terminal Heat Transfer Units L | Corn States Metal Fabricators 53000 0.00 0% 530.00 0.00
40126 |0000 | 230 |Grit Building L |Price Electric 290.000.00 23.200.00 20.300.00 43,500.00 15% 246.500.00 2,175,00
40231 |5000 | 230 |Building excavation/backfill M/L| lowa Earth Works 22.600.00 11,300.00 11,300.00 50% 11.300.00 565,00
40335 |2016.3 230 |Slide Gates M | August Winter & Sons 54,000.00 27,000.00 27,000.00 54.000.00 100% 0.00 2,700.00
404 (35 |2016.3 230 |Slide Gates L | August Winter & Sons 35.000.00 17,500.00 17.500.00 50% 17,500.00 875,00
40541 |2213 | 230 |Bridge Crane M | Waite Equipment 17.000,00 0.00 0% 17.000.00 0.00
40641 |2213 | 230 |Bridge Crane L | Waite Equipment 4.300.00 0.00 0% 4,300.00 0,00
40741 |2223 | 230 |Hoist and Monorail System M | Waite Equipment 3.200.00 0.00 0% 3.200.00 0,00
408141 |2223 | 230 | Hoist and Monorail System L | Waite Equipment 750.00 0.00 0% 750.00 0.00
409143 |2117 | 230 | Vortex (Torque-Flow) Pumping Equipment M | August Winter & Sons 115.000.00 115.000.00 115,000.00 100% 0.00 5.750.00
410[43 [2117 | 230 | Vortex (Torque-Flow) Pumping Equipment M/L| August Winter & Sons 60,000.00 3,000.00 6,000.00 9.000.00 18.000.00 30% 42.000.00 900,00
41143 |4113 | 230 |Hydropneumatic Tank M | August Winter & Sons 55,000.00 0.00 0% 55,000.00 0.00
412143 [4113 | 230 |Hydrogneumatic Tank L | August Winter & Sons 25,500.00 0.00 0% 25,500 00 0,00
41346 12323 | 230 |Grit Removal Equipment M | August Winter & Sons 240,000.00 240,000.00 240.,000.00 100% 0.00 12.000.00
414 (46 |2323 | 230 | Grit Removal Equipment L |August Winter & Sons 115,000.00 6.900,00 4,600.00 11.500.00 10% 103,500.00 575.00
415|46 [2327 | 230 | Grit Washer M | August Winter & Sons 185,000.00 185.000 00 185.000.00 100% 0.00 9,250.00
416 (46 [2327 | 230 | Grit Washer L |August Winter & Sons 115.000.00 6.900,00 10,350.00 17.250.00 15% 97,750 00 862,50
417 |46 |6124 | 230 | Composite Sampler M | August Winter & Sons 9.500.00 0.00 0% 9,500.00 0.00
418 | 250 |Equaljzation Tank 0.00 0.00 0,00
419|03 [0000 | 250 |250 Eoualization Tank 0.00 0.00 0,00
42003 |0000 | 250 Rebar M/L| Harris Rebar (Ambassador Stee| 90.735 00 0.00 55.100.00 55.100.00 61% 35,635.00 2.755.00
421[03 [0000 | 250 Concrete M | Norwalk Ready Mix Concrete 1 121,947.48 0.00 0% 121.947.48 0,00
42203 |0000 | 250 Form & place 0.00 0.00 0.00
423 |03 (0000 | 250 Footings L | Williams Brothers Const. Inc 64,284 98 0.00 0% 64.284 98 0,00
424 (03 |0000 | 250 Walls L |Williams Brothers Const. Inc 310,18545 0.00 0% 310,185.45 0.00
425|103 | 0000 | 250 Base Slab L | Williams Brothers Const Inc. 38,591 78 0.00 0% 38,591.78 0.00
426 |03 | 0000 | 250 SOG L |Williams Brothers Const. Inc 124.810.88 0.00 0% 124.810.88 0.00
427103 [0000 | 250 Suspended Slab L |Williams Brothers Const Inc 16,034.63 0.00 0% 16,034.63 0.00
428 |03 | 0000 | 250 Houskeeping Pads L | Williams Brothers Const. Inc 4,764.15 0.00 0% 4,764.15 0.00
429 (03 |0000 | 250 Grouting L | Williams Brothers Const [nc 490.32 0.00 0% 490.32 0,00
430|035 | 1200 | 250 |250 EQ Tank Return Flow PS M |HME. Inc 2,849 12 0.00 2.706.66 2,706.66 95% 142 46 13533
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431(05 |1200 | 250 |250 EQ Tank Return Flow PS L | Williams Brothers Const. Inc. 3,900.00 0.00 0% 3.5900.00 0.00
432[07 |1353 | 250 |Elastomeric Deck Coverings M | RP Coatings 4.000.00 0.00 0% 4.000.00 0.00
433|107 |1353 | 250 |Elastomeric Deck Coverings L |RP Coatings 8,000.00 0.00 0% 8.000.00 000
434107 |1713 | 250 |Bentonite Panel Waterproofing M | Williams Brothers Const. Inc, 9.113.81 0.00 0% 9,113 81 0.00
43507 |1713 | 250 |Bentonite Panel Waterproofing L |Williams Brothers Const. Inc 6,370.00 0.00 0% 6,370.00 0.00
436 (08 [3100 | 250 | Access Doors and Panels M | Nystrom 1,097.00 0.00 1,097.00 1,097.00 100% 0.00 54 85
437 |08 [3100 | 250 | Access Doors and Panels L |Williams Brothers Const. Inc, 49029 0.00 0% 490.29 0.00
438 |09 [9000 | 250 |Paints and Coatings 250 EQ Tanks M | RP Coatings 400.00 0.00 0% 400.00 0.00
43909 |9000 | 250 |Paints and Coatings L |RP Coatings 2,500.00 0.00 0% 2,500.00 0.00
440(23 |0593 | 250 |Testing, Adijusting, & Balancing L | Com States Metal Fabricators 1,008.00 0.00 0% 1,008.00 0,00
441123 |1123 | 250 |HVAC Sequence of Operation M | Com States Metal Fabricators 5,000.00 0.00 0% 5,000.00 0.00
442(23 |1123 | 250 |HVAC Sequence of Operation L | Com States Metal Fabricators 12,000.00 0.00 0% 12,000.00 0.00
443123 13423 | 250 |HVAC Power Ventilators M |Corn States Metal Fabricators 10,560.00 0.00 0% 10,560.00 0.00
44423 13423 | 250 |HVAC Power Ventilators L |Com States Metal Fabricators 3,380.00 0.00 0% 3.380.00 0.00
44523 |810t | 250 | Terminal Heat Transfer Units M | Com States Metal Fabricators 7,740.00 0.00 7,740.00 7.740 00 100% 0.00 387.00
446 (23 |8101 | 250 | Terminal Heat Transfer Units L |Com States Metal Fabricators 530.00 0.00 0% 530.00 0,00
447 (31 |5000 | 250 |Building excavation/backfill M/L|{ lowa Earth Works 45.200.00 22,600.00 22,600.00 50% 22,600 00 1,130.00

| 448 (31 |6613 | 250 |Equalization Tank M/L| Helitech 103.250.00 103,250.00 103,250.00 100% 0.00 5,162.50

44933 |3613 | 250 |Bolted Steel Wastewater Storage Tank-131' Tank M | Great Plaines Structurs LLC 284,045.00 0.00 0.00 239.520,00 239.520.00 84% 44,525.00 11,976 00
450(33 |3613 | 250 |[Bolted Steel Wastewater Storage Tank L | Great Plaines Structurs LLC 94,290.00 0.00 0% 94.290.00 0.00
451143 |2139 | 250 |Submersible Solids Handling Pump Equipment M | August Winter & Sons 85,000.00 0.00 0% 85,000,00 0.00
452143 12139 | 250 |Submersible Solids Handling Pump Equipment L |August Winter & Sons 156,538.00 0.00 0% 156.538.00 0.00
453 |46 4123 | 250 |Submersible Mixing Equipment-250 Equalization Tank |M | August Winter & Sons 35,000.00 0.00 0% 35,000.00 0.00
454 |46 |4123 | 250 |Submersible Mixing Equipment L | August Winter & Sons 83,053.00 0.00 0% 83.053.00 0.00
455 | 270 |Peak Flow Treatment 0.00 0.00 0.00
45603 |0000 | 270 |270 Peak Flow Treatment Str 000 0.00 0,00
45703 |0000 | 270 Rebar M/L| Harris Rebar (Ambassador Stee| 39.475.00 36.378.93 36.378.93 92% 3,096 07 1.818.95
45803 | 0000 | 270 Concrete M | Norwalk Ready Mix Concrete [ 37,200.90 3348081 2,976.07 36,456 88 98% 74401 1,822,84
45903 | 0000 | 270 Form & place 0.00 0.00 0,00
460|03 (0000 | 270 Footings/Pads L | Williams Brothers Const Inc. 26,439.08 26,439.08 26,439.08 100% (0.01) 1,321.95
461[03 |0000 | 270 Walls L |Williams Brothers Const Inc 185,141 70 175,884,62 175.884 62 95% 9,257.08 8.794.23
46203 | 0000 | 270 SOG L | Williams Brothers Const Inc. 54.810.68 54,810.68 54.810.68 100% {0.00 2,740.53
46303 | 0000 | 270 Houskeeping Pads L |Williams Brothers Const Inc 5,734 80 3,440,88 1.146.96 4.587.84 80% 1,146.96 229.39
46403 |1000 | 270 |270 Peak Flow M | Molin Concrete Products 6,642.00 3.321.00 3,321.00 6,642.00 100% 0.00 332.10
465|03 | 1000 | 270 |270 Peak Fiow L | Williams Brothers Const Inc 10,504.00 5,252,00 5,252.00 10,504.00 100% 0.00 525.20
466 |04 |2000 | 270 |270 Peak Flow Brick M | Seedorff Masonry, Inc 11,090.00 0.00 0% 11,050.00 0.00
467 (04 |2000 | 270 |270 Peak Flow CMU M |Seedorff Masonry, Inc 6.960.00 4,176.00 1.389.00 5,565.00 80% 1,395.00 278.25
468 |04 |2000 | 270 |270 Peak Flow Insulation M |Seedorff Masonry, Inc 5,114.00 1.740.00 1,740.00 34% 3,374.00 87.00
469 {04 [2000 | 270 | 270 Peak Flow Brick L | Seedorff Masonry, Inc. 20,788.00 0.00 0% 20.788.00 0.00
47004 |2000 | 270 |270 Peak Flow CMU L | Seedorff Masonry, Inc 28,180.00 16.908.00 16,908.00 60% 11.272.00 845.40
471(04 [2000 | 270 |270 Peak Flow I[nsulation L | Seedorff Masonry, [nc 2.421.00 000 0% 2,421.00 0.00
472|0S [1200 | 270 |270 Peak Flow Treatment M |HME, Inc 42.256.12 2.535.00 31,269.90 33,804 90 80% 8.451.22 1.690.25
473 |05 [1200 | 270 |270 Peak Flow Treatment L | Williams Brothers Const Inc. 33,800.00 1,650.00 1,690.00 5% 32,110.00 84.50
474108 |1113 | 270 |Hollow Metal Doors and Frames M | Commercial Construction Prod 21,284.74 0.00 0% 21,284.74 0.00
475|108 | 1113 | 270 |Hollow Metal Doors and Frames L | Commercial Construction Prod 3,000.00 0.00 0% 3,000.00 0.00
47608 | 1116 | 270 | Aluminum Doors and Frames M | Commercial Construction Prodi Includ above 0.00 0.00 0.00
477(08 |1116 | 270 | Aluminum Doors and Frames L |Commercial Construction Prod Includ above 0.00 0.00 0.00
478|08 |3323 | 270 | Overehead Coilings Doors M | WD Door 8.157.50 0,00 0% 8,157 50 0.00
479108 |3323 | 270 |Overehead Coilings Doors L |WD Door 928.25 0,00 0% 928.25 0.00
480(08 14313 | 270 | Aluminum Framed Storefronts M | Commercial Construction Prodicts Co 0,00 0.00 0.00
481/08 [4313 | 270 | Aluminum Framed Storefronts L |Commercial Construction Prodgicts Co 0.00 0.00 0.00
482 |08 [7100 | 270 |Door Hardwarc M | Commercial Construction Prodiicts Co 0.00 0,00 0.00
483 (08 |7100 | 270 |Door Hardware L |Commercial Construction Prodgicts Co 0,00 0.00 0.00
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48409 19000 | 270 |Paints and Coatings 270 Peak Flow Trcatement M | RP Coatings 12.500.00 0.00 0% 12.500.00 0.00
485|09 |9000 | 270 |Paints and Coatings L |RP Coatings 20.000.00 0.00 0% 20,000.00 0.00
486 |13 |3419 | 270 |Metal Buildings System M | Riverview Construction Compa 41,804 00 0.00 39,094.00 39,094 00 94% 2.710.00 1,954,70
48713 |3419 | 270 | Metal Buildings System L |Riverview Construction Compa 41.138 00 000 0% 41,138.00 0,00
488 (21 |0500 | 270 |Fire Suppression M | Midwest Automatic Fire Sprini; 3,880.00 0.00 0% 3,880.00 0,00
489|21 |0500 | 270 |Fire Suppression L |Midwest Automatic Fire Sprinid 6.770.00 0,00 0% 6.770.00 0.00
49023 |0593 | 270 | Testing, Adjusting. & Balancing L | Com States Metal Fabricators 504.00 0.00 0% 504.00 0.00
49123 |1123 | 270 |Facility Natural-Gas Piping M [ Com States Metal Fabricators 800.00 0.00 0% 800.00 0.00
49223 | 1123 | 270 |HVAC Sequence of Operation M | Com States Metal Fabricators 5,000.00 0.00 0% 5.000.00 0.00
493123 [1123 | 270 |Facility Natural-Gas Piping L |Com States Metal Fabricators 4.600.00 0.00 0% 4.600.00 0,00
494123 [1123 | 270 | HVAC Sequence of Operation L | Com States Metal Fabricators 14.000.00 0.00 0% 14.000.00 0.00
49523 (3100 | 270 |HVAC Ducts and Casings M | Corn States Metal Fabricators 25.850.00 0.00 4.,279.00 4.,279.00 1 7% 21,571 00 213.95
496 (23 3100 | 270 |HVAC Ducts and Casings L |Com States Metal Fabricators 29,380.00 0.00 0% 29,380.00 0.00
497 (23 3300 | 270 |Air Duct Accessories M |Com States Metal Fabrcators 44000 0.00 0% 440 00 000
49823 3300 | 270 | Air Duct Accessories L |Com States Metal Fabricators 300.00 0.00 0% 300,00 0.00
49923 |3423 | 270 |HVAC Power Ventilators M | Com States Metal Fabricators 7.040.00 0.00 0% 7.040.00 0.00
500|23 |3423 | 270 [|HVAC Power Ventilators L |Com States Metal Fabricators 2.250.00 000 0% 2,250.00 0.00
501|23 |8101 | 270 |Terminal Heat Transfer Units M | Comn States Metal Fabricators 7.740.00 0.00 2,440,00 2.440.00 32% 5.,300.00 122,00
50223 |8101 | 270 | Terminal Heat Transfer Units L | Com States Metal Fabricators 530.00 0.00 0% 530.00 000
503 |26 (0000 | 270 |Peak Flow Treatment L | Price Electric 250,000.00 50,000.00 50.000.00 20% 200.000.00 2.500.00
50431 |5000 | 270 |Building excavation/backfill M/L| Iowa Earth Works 22.600.00 16.950.00 16,950.00 75% 5,650.00 847 50
50541 |4116 | 270 |Bulk Chemical Storage Tanks M | August Winter & Sons 65.000 00 65.000.00 65.000.00 100% 0.00 3,250,00
50641 [4116 | 270 |Bulk Chemical Storage Tanks L | August Winter & Sons 43,000.00 6.450,00 15,050.00 21.500.00 50% 21,500.00 1,075.00
507 |46 3334 | 270 |Penistaltic Metering Pumps M | August Winter & Sons 75.000.00 0.00 0% 75,000.00 0.00
508 |46 |3334 | 270 | Peristaltic Metering Pumps L | August Winter & Sons 35.500.00 0.00 0% 35.,500.00 0.00
509 |46 [3383 | 270 |Chemical Feed Accessories M | August Wintcr & Sons 140.000.00 0.00 0% 140,000.00 0,00
510|46 |3383 | 270 | Chemical Feed Accessories L | August Winter & Sons 50,000.00 0.00 0% 50.000.00 0.00
51146 |6442 | 270 |Peak Flow Treatment-Cloth Media Filters M | August Winter & Sons 1.387.,000.00 1.387.000.00 1.387.000.00 100% 0.00 69.350,00
512 |46 | 6442 | 270 |Peak Flow Treatment-Cloth Media Filters M/L| August Winter & Sons 350,000.00 49.000.00 56.000.00 35.000.00 140.000.00 40% 210,000.00 7.000.00
513 | 320|0xidation Ditches 0.00 0.00 0,00
514 (03 | 0000 | 320 |320 Oxidation Ditches 000 0.00 0.00
515|03 0000 | 320 Rebar M/L| Harris Rebar (Ambassador Stee| 464.630.00 407,384 03 407.384.03 88% 5724597 20,369,20
516 (03 | 0000 | 320 Concrete M | Norwalk Ready Mix Concrete [ 405.205.45 270,017.00 52,676.71 322,693.71 80% 82,511.74 16.134.69
51703 |0000 | 320 Form & place 0.00 0.00 0,00
51803 |0000 | 320 Walls L |Williams Brothers Const. Inc 1,980,990.88 1.386.693 .62 39.619.82 1.426.313 44 72% 554.677.44 71.315.67
519(03 |0000 | 320 Round Piers & Columns L | Williams Brothers Const. Inc. 1,823 18 0.00 0% 1,823 18 0,00
52003 |0000 | 320 Base Slab L | Williams Brothers Const. Inc 413,406 45 372,065 81 372,065 81 90% 41.340.65 18.603.29
52103 |0000 | 320 Precast Hollowcore Slabs L | Williams Brothers Const. Inc. 19,118.70 0.00 0% 19,118.70 0.00
522 |03 |0000 | 320 Bcams L | Williams Brothers Const Inc. 89,986.95 0.00 0% 89.986.95 0.00
523 |03 |0000 | 320 Suspended Slab L | Williams Brothers Const. Inc. 106,384 05 0.00 0% 106,384.05 0.00
52403 |0000 | 320 Houskeeping Pads L | Williams Brothers Const. Inc 3,758 40 0.00 0% 3.758.40 0.00
52503 |0000 | 320 Grouting L | Williams Brothcrs Const. Inc 955.40 0.00 0% 955.40 0,00
52603 |1000 | 320 |320 Oxidation Ditch M | Molin Concrete Products 53.849 00 0.00 0% 53,849.00 0,00
52703 | 1000 | 320 |320 Oxidation Ditch L | Williams Brothers Const. Inc 21.008.00 0.00 0% 21.008.00 0,00
528 |05 [1200 | 320 |320 Oxidation Ditch M | HME. Inc 101.417.04 0,00 91.275 34 91.275 34 90% 10,141 70 4.563.77
52905 |1200 | 320 !320 Oxidation Ditch L | Williams Brothers Const. Inc 67,600.00 0.00 0% 67,600,00 0.00
53005 |1200 | 320 |320 Oxidation Structural Flow Splitter M |HME. Inc 566798 0.00 5.384.58 5.384.58 95% 283.40 26923
531105 |1200 | 320 |320 Oxidation Structural Flow Splitter L | Williams Brothers Const. Inc 3.900.00 0.00 0% 3.900.00 0.00
532|26 |0000 | 320 |Oxidation Ditches M | Price Electric 220,000.00 4.400.00 2.200.00 6.600.00 3% 213.400.00 330.00
533 |31 |5000 | 320 |Building excavation/backfill M/L| Iowa Earth Works 45,200.00 22,600.00 22,600.00 50% 22,600.00 1,130.00
534131 |6613 | 320 |Oxidation Ditch M/L| Helitech 142.667.00 142.667.00 142.667 00 100% 0.00 7.133.35
53535 |2016.1 320 |Slide Gates M | August Winter & Sons 39.000.00 0.00 0% 39.000,00 0.00
536 (35 |20163 320 |Slide Gates L | August Winter & Sons 9,500.00 0.00 0% 9,500,00 0.00
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537 |46 4123 | 320 |Submersible Mixing Equipment-320 Oxidation Ditch M 90.000.00 0.00 90,000.00 0.00
538 |46 {4123 | 320 |Submersible Mixing Equipment L |August Winter & Sons 89.747.00 0.00 0% 89.747.00 0.00
539 [46 |5361 | 320 |Oxidation Ditech System Equipment (Base Bid) M | August Winter & Sons 1,051,600.00 0.00 0% 1,051,600.00 0.00
540146 |5361 | 320 |Oxidation Ditech Sy: 40' L | August Winter & Sons 95,000.00 0.00 0% 95.000.00 0.00
541 | 350 |Secoridary Treatment Bidg 0.00 0.00 0,00
542103 |0000 | 350 |350 Secondary Treatment Bldg 000 0.00 0.00
543 |03 (0000 | 350 Rebar M/L| Harris Rebar {Ambassador Steg 49.265.00 30.230.00 30,230,00 61% 19.035.00 1,511,50
544 (03 | 0000 | 350 Concrete M |Norwalk Ready Mix Concrete 1 32,261.43 0.00 0% 3226143 0.00
54503 |0000 | 350 Form & place 0.00 0.00 0.00
54603 |0000 | 350 Walls L | Williams Brothers Const. Inc. 126,812.93 0.00 0% 126,812.93 0.00
54703 |0000 | 350 Base Slab L |Williams Brothers Const. Inc. 2795513 5,591.03 5,591 03 20% 22.364.10 279.55
548 |03 |0000 | 350 Suspended Slab L |Williams Brothers Const. Inc 85.748 63 0.00 0% 85.748.63 0.00
549103 0000 | 350 Houskeeping Pads L | Williams Brothers Const. Inc. 4,131 00 0.00 0% 4.,131.00 0.00
550|03 |0000 | 350 Columns L |Williams Brothers Const. Inc 741825 0.00 0% 7,418.25 0,00
551 (03 |1000 | 350 |350 Becondary Treatment M | Molin Concrete Products 13.528.00 0.00 0% 13,528.00 0.00
55203 | 1000 | 350 |350 Becondary Treatment L |Williams Brothers Const. Inc 10,504.00 000 0% 10,504 00 0,00
553|04 |2000 | 350 |350 Becondary Treatment Brick M | Seedorff Masonry, Inc. 17,189.00 0.00 0% 17,189.00 0,00
554 |04 |2000 | 350 |350 Becondary Treatment CMU M | Seedorff Masonry, Inc 14,329.00 1,863.00 1,863.00 13% 12.466.00 93.15
555|04 |2000 | 350 |350 Becondary Treatment Insulation M | Seedorff Masonry, Inc 5,853.00 000 0% 5.853.00 0.00
556 |04 |2000 | 350 |350 pecondary Treatment Brick L | Seedorff Masonry, Inc 36.454 00 0.00 0% 36.454.00 0.00
55704 [2000 | 350 |350 Becondary Treatment CMU L |Seedorff Masonry, Inc. 52,419.00 0.00 0% 52.41900 0.00
558 |04 2000 | 350 |350 pecondary Treatment Insulation L |Seedodf Masonry, Inc. 2,736.00 0.00 0% 2,736 00 0.00
559 |05 | 1200 | 350 |350 Secondary Treatement Bldg M |HME, Inc 23.415.12 0.00 21,073.61 21,073.61 90% 234151 1,053,68
56005 |1200 | 350 [350 Becondary Treatement Bldg L | Williams Brothers Const. Inc 16.900.00 0.00 0% 16,900 00 0,00
56106 |1000 | 350 |Bolled Plates & Blocking M/L| Williams Brothers Const. Inc 8,858 42 0.00 0% 8,858.42 0.00
56207 |1713 | 350 |Bentonite Panel Waterproofing M |Williams Brothers Const. Inc. 9,113.81 0.00 0% 9,113.81 0.00
563|107 |1713 | 350 |Benfonite Panel Waterproofing L |Williams Brothers Const. Inc 6,370.00 0.00 0% 6,370,000 0.00
564 (07 |5400 | 350 | Themmoplastic Membrane Roofing M | Fore Sure Roofing and Sheetmg 9,773.53 000 0% 9,773.53 0.00
565|07 |5400 | 350 | Thenmoplastic Membrane Roofing L |Fore Sure Roofing and Sheetmd 8,761.61 0.00 0% 8.,761.61 0.00
566 (07 |6200 | 350 |Sheqt Metal Flashing and Trim M | Fore Sure Roofing and Sheetmq 31343 0.00 0% 313.43 0.00
567 |07 (6200 | 350 |Sheat Metal Flashing and Trim L |Fore Sure Roofing and Sheetmd 1,800 76 0.00 0% 1.800.76 0.00
56808 |1113 | 350 |Hollow Metal Doors and Frames M | Commercial Construction Prod 15,000 .00 0.00 0% 15,000.00 0.00
56908 |1113 | 350 |Hollpw Metal Doors and Frames L |Commercial Construction Prodi 2,000.00 0.00 0% 2.000.00 0.00
570|08 |1116 | 350 | Alurnum Doors and Frames M | Commercial Construction Prod Includ above 000 0.00 0.00
57108 |1116 | 350 |Aluminum Doors and Frames L | Commercial Construction Prodi Includ above 000 0,00 0.00
57208 [3100 | 350 |Accgss Doors and Panels M | Nystrom 801.00 0,00 801.00 801.00 100% 0.00 40.05
573|08 [3100 | 350 |Accdss Doors and Panels L |Williams Brothers Const. Inc 49029 0.00 0% 490,29 0.00
57408 [4313 | 350 |Aluniinum Framed Storefronts M | Commercial Construction Prod 0.00 0.00 0.00
57508 |4313 | 350 |Alumiinum Framed Storefronts L  [Commercial Construction Prodt 0.00 0,00 0.00
576|08 [7100 | 350 |Doof Hardware M | Commercial Construction Prodi 0.00 0,00 0.00
57708 |7100 | 350 |Doof Hardware L | Commercial Construction Prodk 0.00 0.00 0.00
57809 [9000 | 350 |Paints and Coatings 350 Sec Tr 1t Bldg M | RP Coatings 10.000.00 000 0% 10,000,00 000
579|109 |9000 | 350 |Painls and Coatings L | RP Coatings 40,000.00 0.00 0% 40,000.00 0.00
580 |11 [5353 | 350 |Cas¢gwork, Tops, Fixtures, Fume Hood M | Innovative Laboratory Systems 22,550.00 0.00 0% 22.550,00 0.00
58111 [5353 | 350 | Casqwork, Tops, Fixtures, Fume Hood. ASHRAE Testing |L | [nnovative Laboratory Systems 3,200.00 0.00 0% 3,200.00 0.00
582122 |0500 | 350 |350 Becondary Treatment M | August Winter & Sons. Inc 45,000.00 15,750.00 15,750.00 35% 29,250.00 787.50
583 (22 |0500 | 350 |350 Becondary Treatment L | August Winter & Sons, Inc 50,000.00 17,500.00 17,500.00 35% 32,500.00 875.00
584|123 |0593 | 350 |Testjng, Adiusting, & Balancing L | Comn States Metal Fabricators 1,008.00 0.00 0% 1,008 00 0.00
585(23 |0713 | 350 |Duct Insulation M | Comn States Mctal Fabricators 2,000.00 0.00 0% 2.000.00 0.00
586 (23 |0713 | 350 |Duct Insulation L |Com States Metal Fabricators 3,700.00 0.00 0% 3,700 00 0.00
58723 |0719 | 350 |HVAC Piping Insulation M | Com States Metal Fabricators 530.00 0.00 0% 530.00 0.00
58823 (0719 | 350 |HVAC Piping Insulation L | Com States Metal Fabricators 960,00 0,00 0% 960,00 0.00
58923 [1123 | 350 |Faeility Natural-Gas Piping M | Corn States Metal Fabricators 900.00 0.00 0% 900.00 0.00
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590|23 |1123 | 350 |HVAC Sequence of Operation M | Comn States Metal Fabricators 7,000.00 0.00 0% 7.000.00 0.00
59123 | 1123 | 350 |Facility Natural-Gas Piping L |Com States Metal Fabricators 7.500.00 0.00 0% 7,500.00 0.00
59223 [1123 | 350 |HVAC Sequence of Operation L | Comn States Metal Fabricators 19,000.00 0.00 0% 19.000.00 000
593 |23 |2300 | 350 |Refr|perant Piping M | Com States Metal Fabricators 1,300.00 0.00 0% 1.300.00 0.00
594 |23 [2300 | 350 |Refr|gerant Piping L |Com States Metal Fabricators 9.600.00 0.00 0% 9,600.00 0.00
595|123 [3100 | 350 |HVAC Ducts and Casings M | Com States Metal Fabricators 30,166,00 2,962.04 2,962 04 10% 27.203.96 148.10
596 (23 |3100 | 350 |HVAC Ducts and Casings L |Cormn States Metal Fabricators 87.824 00 0.00 0% 87,824.00 0.00
597 {23 [3300 | 350 |AirDuct Accessories M | Com States Metal Fabricators 530.00 0.00 0% 530.00 0.00
598 |23 |3300 | 350 | Air Puct Accessories L | Com States Metal Fabricators 350.00 0.00 0% 35000 0.00
599|123 |3423 | 350 |HVAC Power Ventilators M | Comn States Metal Fabricators 3.520.00 0.00 0% 3,520.00 0.00
600 (23 [3423 | 350 HV/ﬂC Power Ventilators L | Com States Metal Fabricators 1,200,00 0.00 0% 1.200.00 0.00
601 (23 3700 | 350 Grilli:s. Registers. Diffusers M [ Com States Metal Fabricators 700.00 0.00 0% 700.00 0,00
602 |23 |3700 | 350 GrilILs, Registers, Diffusers L | Com States Metal Fabricators 1,180.00 0,00 0% 1,180.00 0.00
603|23 |7433 | 350 |Packaged MAU M | Com States Metal Fabricators 12,800.00 0.00 0% 12,800.00 0.00
604 |23 |7433 | 350 |Packaged MAU L |Com States Metal Fabricators 750.00 0.00 0% 750.00 0.00
605|23 (8101 | 350 |Tentinal Heat Transfer Units M | Comn States Metal Fabricators 3,870.00 0.00 0% 3,870.00 0,00
606 /23 {8101 | 350 |Tenpinal Heat Transfer Units L | Comn States Metal Fabricators 270.00 0.00 0% 270.00 0.00
607 (23 |8127 | 350 |Libert AC Units M | Comn States Metal Fabricators 22,400.00 22,400,00 22,400.00 100% 0.00 1,120.00
60823 |8127 | 350 |Libert AC  Units L |Com States Metal Fabricators 2,800.00 0.00 0% 2,800,00 0.00
609 (26 |0000 | 350 |Secdndary Treatment/Clarifier L |Price Electric 200.000.00 0.00 0% 200,000.00 0.00
610 (31 |5000 | 350 |Builfling excavation/backfill M/L| lowa Earth Works 11,300.00 2.825.00 2.825.00 25% 8.475.00 141.25
611 (41 2213 | 350 |Bridge Crane M | Waite Equipment 17,000.00 0.00 0% 17,000.00 0.00
61241 |2213 | 350 |Bridjte Crane L |Waite Equipment 4.300.00 0.00 0% 4,300.00 0.00
61341 {2223 | 350 |Hoist and Monorail System M | Waite Equipment 3,200.00 0.00 0% 3,200.00 0.00
614 |41 2223 | 350 |Hoist and Monorail System L |Waite Equipment 750.00 0.00 0% 750.00 0.00
615[43 [2139 | 350 |Subipersible Solids Handling Pump Equipment M | August Winter & Sons 104,000.00 0.00 0% 104,000.00 0.00
616 |43 |2139 | 350 |Submersible Solids Handling Pump Equipment L |August Winter & Sons 156.538.00 0.00 0% 156.538.00 0.00
617 | 380|Secondary Glarifjers 0.00 0.00 0,00
618 |03 | 0000 | 380 |380 Secondary Clarifiers 0.00 000 0,00
61903 | 0000 | 380 Rebar M/L| Harris Rebar (Ambassador Ste| 178,010.00 5.319.87 101,077 45 106.397.32 60% 71,612.68 5.319.87
620103 |0000 | 380 Concrete M | Norwalk Readv Mix Concrete | 147.096.17 20,593 .46 20,593.46 14% 126,502.70 1,029.67
62103 | 0000 | 380 Form & place 0.00 0.00 0,00
622 (03 | 0000 | 380 Walls L |Wilhams Brothers Const Inc 686,179.35 34,308.96 34.308.96 5% 651,870.39 1,715.45
623 |03 |0000 | 380 Base Slab L | Williams Brothers Const. Inc. 202,724.10 20,272 41 20,272 41 10% 182.451.69 1,013.62
62403 |0000 | 380 SOG L | Williams Brothers Const. Inc 1,323.00 0.00 0% 1,323.00 0.00
62503 | 0000 | 380 Suspended Slab L | Williams Brothers Const. Inc. 79,596.68 0.00 0% 79,596.68 0.00
62603 | 0000 | 380 Grouting L | Williams Brothers Const. Inc. 20.280.38 0.00 0% 20,280.38 0.00
627 (05 | 1200 | 380 |380 Secondary Clarifier Flow Splitter M |HME, Inc 14,514.40 13,788.68 13,788.68 95% 72572 689.43
62805 | 1200 | 380 |380 Secondary Clarifiers M |HME, Inc 20.663 .54 19.630.36 19.630.36 95% 1,033 18 98152
629 (05 |1200 | 380 |380 Becondary Clarifier Flow Splitter L |Williams Brothers Const. Inc 11,700.00 0.00 0% 11,700.00 0.00
63005 | 1200 | 380 |380 Becondary Clarifiers L |Williams Brothers Const. Inc 19,500.00 0.00 0% 19.500.00 0.00
63109 |9000 | 380 |Pairfs and Coatings 380 Sec Clarifiers M | RP Coatings 17.000.00 0.00 0% 17,000.00 0.00
632 |09 (9000 | 380 |Pain}s and Coatings L |RP Coatings 67,000 .00 0.00 0% 67.000.00 0.00
633 (31 |5000 | 380 |Buil{ling excavation/backfill M/L| lowa Earth Works 22.,600.00 11.300,00 11,300.00 50% 11,300.00 565,00
63431 |5000 | 380 |Buil{ling excavation/backfill M/L|Iowa Earth Works 22.600.00 0.00 0% 22.600.00 0.00
635|31 (5000 | 380 |Buil{ting excavation/backfill M/L| lowa Earth Works 22.600.00 0.00 0% 22.600.00 0.00
63631 [6613.1 380 | Secondary Clarifier M/L| Helitech 39,416.00 39.416.00 39,416.00 100% 0.00 1,970.80
637143 |2112 | 380 |Screw Centrifugal Pumps M | August Winter & Sons 34.000.00 0.00 0% 34,000.00 0.00
638 (43 |2112 | 380 | Screw Centrifugal Pumps L | August Winter & Sons 9.000.00 450.00 450.00 5% 8.550.00 22.50
639 46 |4323 | 380 |Secandary Clarifier Mechanism M | August Winter & Sons 418,000.00 0.00 0% 418,000 00 0.00
640 |46 |4323 | 380 |Secandary Clarifier Mechanism L | August Winter & Sons 250,000,00 90,000.00 90,000.00 36% 160,000,00 4,500.00

_ 641 420|UV Disinfection Bldg 0.00 0.00 000

642 |03 | 0000 | 420 |420 [V Disinfection Bldg 0.00 000 0.00
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64303 |0000 | 420 Rebar M/L| Harris Rebar (Ambassador Stee| 22,050.00 17,866.49 17,866.49 81% 4.18351 893.32
644 |03 |0000 | 420 Concrete M | Norwalk Ready Mix Concrete | 23,548 27 19,074.10 4.474.17 23,548.27 100% 0.00 1.177.41
645|103 0000 | 420 Form & place 0.00 0.00 0.00
646103 | 0000 | 420 Footings L | Williams Brothers Const. Inc 6,125.63 6,125.63 6.125.63 100% (0.01 30628
64703 | 0000 | 420 Walls L |Williams Brothers Const. Inc 155,512 60 155,512.60 155512 60 100% 0.00 7.775.63
648103 [0000 | 420 Base Slab L | Williams Brothers Const, Inc 26,534.93 26,534.93 26,534 .93 100% (0.00) 1.326 75
64903 0000 | 420 SOG Williams Brothers Const. Inc. 50,381.88 50.381.88 50,381 88 100% (0.00 2,519.09
650|03 |0000 | 420 Houskeeping Pads Williams Brothers Const. Inc. 7,682.85 2,845.50 2.845.50 37% 4.837 35 142.28
65103 |1000 | 420 |420 Disinfection M | Molin Concrete Products 16,910.00 16.910.00 16.910.00 100% 0.00 845.50
65203 | 1000 | 420 |UV Vault M | Molin Concrete Products 6,000.00 4.500.00 4,500.00 75% 1,500.00 225,00
65303 |1000 | 420 |420 Pisinfection L |Williams Brothers Const Inc 10,504.00 10,504.00 10.504.00 100% 0.00 52520
654 |04 |2000 | 420 |420 UV Disinfect Insulation M | Seedorff Masonry, Inc 7.703.00 0.00 0% 7.703.00 0.00
655|04 |2000 | 420 |420 DV Disinfect Brick M | Seedorff Masonry, Inc. 22.164.00 16.167.00 16,167 .00 73% 5997 00 808.35
656 |04 | 2000 | 420 |420 DV Disinfect CMU M | Seedorff Masonry, Inc 13.359.00 13,359.00 13,359.00 100% 0.00 667 95
657 |04 |2000 | 420 |420 JV Disinfect CMU L |Seedorff Masonry, Inc. 49,870.00 46,870.00 49,870.00 100% 0.00 2,493.50
658 |04 |2000 | 420 |420 PJV Disinfect Insulation L |Seedorff Masonry. Inc 3.383.00 0.00 0% 3.383.00 0,00
659 |04 [2000 | 420 |420 [JV Disinfect Brick L |Seedorff Masonry. Inc. 46.273.00 0.00 0% 46,273.00 0.00
66005 [1200 | 420 |420 PJV Value Vault M |HME, Inc 1.149.88 1,092.39 1,092.39 95% 57 49 54.62
661|05 | 1200 | 420 |420 Disinfection M |HME. Inc 45,524 60 4.550.00 18.240.00 22,790.00 50% 22.734.60 1,139.50
66205 |1200 | 420 |420 Pisinfection L | Williams Brothers Const. Inc 3,900.00 97500 975.00 25% 2.925.00 48,75
663 |06 | 1000 | 420 |Bolted Plates & Blocking M/L|{ Williams Brothers Const. Inc 8.858 42 000 0% 8.858.42 0.00
664 |06 | 8000 | 420 |Fibefglass Reinforced Plastic Fabrications M | Williams Brothers Const. Inc 12.500.00 0.00 0% 12,500.00 0.00
665 (06 |8000 | 420 |Fibefglass Reinforced Plastic Fabrications L |Williams Brothers Const. Inc 1.87500 0.00 0% 1,875.00 0.00
66607 [1713 | 420 |Bentonite Panel Waterproofing M | Williams Brothers Const. Inc 9,113.81 9.113.81 9.113.81 100% 0.00 455 69
66707 |1713 | 420 | Bentonite Panel Waterproofing L | Williams Brothers Const. Inc 6.370.00 6.370.00 6,370.00 100% 0.00 318.50
668 | 07 [5400 | 420 | Thermoplastic Membrane Roofing M | Fore Sure Roofing and Sheetmd 12,028.96 0.00 0% 12,028 96 0.00
66907 |5400 | 420 | Themmnoplastic Membrane Roofing L | Fore Sure Roofing and Sheetmg 10.783.52 0.00 0% 10,783.52 0.00
67007 |6200 | 420 |Sheqt Metal Flashing and Trim M | Fore Sure Roofing and Sheetmé 38576 0.00 0% 385.76 0,00
671[07 |6200 | 420 |Sheat Metal Flashing and Trim L |Fore Sure Roofing and Sheetmd 221632 0.00 0% 221632 0.00
672|108 (1116 | 420 |Alurunum Doors and Frames M | Commercial Construction Prod 13,920.00 0.00 0% 13.920.00 0,00
673|08 |1116 | 420 |Alurfinum Doors and Frames L | Commercial Construction Prodi 1,780.00 0.00 0% 1,780.00 0,00
674|108 |3323 | 420 | Ovetehead Coilings Doors M | WD Door 6.172.50 0.00 0% 6.172.50 0.00
675|08 |3323 | 420 |Ovetdehead Coilings Doors L | WD Door 928,25 0.00 0% 928.25 0,00
67608 |4313 | 420 | Alurfiinum Framed Storefronts M | Commercial Construction Prodi Includ above 0.00 0.00 0,00
677|08 [4313 | 420 | Alumiinum Framed Storefronts L | Commercial Construction Prod Includ above 0.00 000 0,00
678|108 [7100 | 420 |Doof Hardware M | Commercial Construction Prodi Includ above 0.00 0.00 0.00
679|08 [7100 | 420 |Doof Hardware L | Commercial Construction Prodi Includ above 0.00 0.00 0,00
68009 (9000 | 420 |Pain}s and Coatings 420 Disinfection M | RP Coatings 3,000.00 0.00 0% 3,000.00 0.00
68109 | 9000 | 420 |Painls and Coatings L |RP Coatings 12.500.00 0.00 0% 12,500 00 0.00
68222 |0500 | 420 |420 Pisinfection M | August Winter & Sons, Inc 70,000.00 1,400.00 26,600.00 28.000.00 40% 42,000.00 1,400.00
683 (22 | 0500 | 420 |420 Disinfection L | August Winter & Sons, Inc 55.000.00 2,750.00 16.500.00 19.250.00 35% 35,750.00 962,50
68423 [0593 | 420 |Testing. Adiusting, & Balancing L | Corn States Metal Fabricators 504 00 0.00 0% 504 00 0,00
68523 |0719 | 420 |HVAC Piping Insulation M | Corn States Metal Fabricators 300.00 0.00 0% 300.00 0.00
686 |23 [0719 | 420 |HVAC Piping Insulation L |Corn States Metal Fabricators 410,00 0.00 0% 410.00 0,00
68723 [1123 | 420 |HVAC Sequence of Operation M | Corn States Metal Fabricators 3.400.00 0.00 0% 3,400.00 0,00
688123 [1123 | 420 |HVAC Sequence of Operation L |Com States Metal Fabricators 9,600.00 0.00 0% 9,600.00 0,00
689 (23 |2300 | 420 |Refrigerant Piping M | Corn States Metal Fabricators 400.00 0.00 0% 400.00 0.00
69023 |2300 | 420 |Refrigerant Piping L | Corn States Metal Fabricators 2.000.00 0.00 0% 2,000.00 0.00
69123 |3100 | 420 |HVAC Ducts and Casings M | Com States Metal Fabricators 8.620 00 1,655.00 1,655.00 19% 6,965.00 8275
69223 |3100 | 420 |HVAC Ducts and Casings L | Corn States Metal Fabricators 9.790.00 0.00 0% 9.790.00 0.00
693 (23 3300 | 420 |Air [Duct Accessories M [ Corn States Metal Fabricators 150.00 0.00 0% 150.00 0.00
694 |23 |3300 | 420 | Air [Puct Accessories L | Corn States Metal Fabricators 100.00 000 0% 100.00 0.00
695(23 |3423 | 420 |HVAC Power Ventilators M | Corn States Metal Fabricators 7,040.00 0.00 0% 7,040.00 0.00
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69623 |3423 | 420 |HVAC Power Ventilators L | Com States Metal Fabricators 2.250.00 0.00 0% 2,250.00 0.00
697 |23 [3700 | 420 |Grilles, Registers, Diffusers M | Com States Metal Fabricators 350.00 0.00 0% 350.00 0.00
69823 [3700 | 420 |Grilles. Registers, Diffusers L | Com States Metal Fabricators 590.00 0.00 0% 590.00 0.00
69923 [8101 | 420 |Terrinal Heat Transfcr Units M | Corn States Metal Fabricators 3.870.00 0.00 0% 3.870.00 0.00
700|23 |8101 | 420 |Termjinal Heat Transfer Units L | Comn States Metal Fabricators 270.00 0.00 0% 270.00 0.00
70123 [8127 | 420 |Libert AC Umits M | Corn States Metal Fabricators 22,400.00 20,500,00 20,500.00 92% 1.900.00 1.025.00
702|123 [8127 | 420 |Libet AC  Units L | Corn States Metal Fabricators 2.800.00 0.00 0% 2,800.00 0.00
703 |23 |8417 | 420 |Deh{imidifiers M | Com States Metal Fabricators 4,000.00 2.999.00 2.999.00 75% 1,001.00 14995
704123 [8417 | 420 |Dehfimidificrs L |Corn States Metal Fabricators 350.00 0.00 0% 350.00 0.00
705|26 |0000 | 420 |UV M | Price Electric 40,000.00 7,200.00 7.200.00 18% 32,800.00 360.00
706{31 |5000 | 420 |Buil{ling cxcavation/backfill M/L| lowa Earth Works 22,600.00 16,950.00 16,950.00 75% 5.650.00 847 50
707 (43 [2136 | 420 | Vertjcal Turbine Pumps M | August Winter & Sons 50,000.00 0.00 0% 50,000,00 0,00
708 (43 |2136 | 420 | Vert|cal Turbine Pumps L | August Winter & Sons 125,000.00 18,750.00 18,750.00 15% 106.,250.00 937 50
709 |43 3263 | 420 |Ultrgviolet Disinfection Equipment M | August Winter & Sons 348,000.00 315,175.00 315.175.00 91% 32,825.00 15,758 75
710/43 [3263 | 420 |Ultrgviolct Disinfection Equipment L | August Winter & Sons 80,000.00 16,000.00 16,000.00 20% 64,000,00 800.00
711146 [6124 | 420 | Composite Sampler M | August Winter & Sons 9.500.00 0.00 0% 9.500.00 000
712 | 520|Aerohic Diggster, 0.00 0.00 0.00
713103 {0000 | 520 |520 Merobic Digester 0.00 0.00 0.00
714103 | 0000 | 520 Rebar M/Li Harris Rebar (Ambassador Stee] 480,515.00 413,021 11 413,021.11 86% 67,493.89 20,651.06
71503 |0000 | 520 Concrete M | Norwalk Ready Mix Concrete [ 218,29934 109,149 67 32,744 .90 141,894.57 65% 76,404.77 7,094.73
71603 |0000 | 520 Form & placc 0.00 0.00 0,00
717|103 |0000 | 520 Walls L | Williams Brothers Const. Inc 729,895.05 72,989.51 145.979.01 218,968 52 30% 510,926.54 10,948 43
71803 |0000 | 520 Basc Slab L | Williams Brothers Const Ine 176,922 90 176.,922.90 176,922.90 100% 0.00 8,846 15
71803 |0000 | 520 Suspended Slab L | Williams Brothers Const. Inc 86.070.60 0.00 0% 86,070.60 0.00
720105 11200 | 520 |520 Aerobic Digester M |[HME. Inc 25269.22 0.00 0% 25,269.22 0.00
72105 |[1200 | 520 |520 perobic Digester L | Williams Brothers Const. Inc 19,500.00 0.00 0% 19,500.00 0.00
722109 |9000 | 520 | Painfs and Coatings 520 Aerobic Digesters M |RP Coatings 200.00 0.00 0% 200.00 000
723 |09 | 9000 | 520 |Pain}s and Coatings L |RP Coatings 1,000.00 0.00 0% 1,000 00 0.00
724[31 [5000 | 520 |Buil{ling excavation/backfill M/L|lowa Earth Works 45,200.00 11.300.00 11,300.00 25% 33,900.00 565.00
725|131 [6613.] 520 | Aerobic Digester M/L| Helitech 103,250.00 103,250 00 103.250.00 100% 0.00 5.162.50
726146 [4123 | 520 |Subspersible Mixing Equipment-520 Acrobic Digesters  |M | August Winter & Sons 90,000.00 0.00 0% 90,000.00 0.00
72746 [4123 | 520 |Subipersible Mixing Equipment L | August Winter & Sons 217,500.00 0.00 0% 27.500.00 0.00
72846 (5133 | 520 |Flexjble Membrane Diffusedd Aeration Equipment M | August Winter & Sons 150,000.00 6.,000.00 6,000.00 4% 144,000.00 300.00
729146 |5133 | 520 |Flex|ble Membrane Diffusedd Aeration Equipment L | August Winter & Sons 75.000.00 9,000.00 9.000.00 12% 66,000.00 450,00
730 | 550|Solids Procéssirg Bidg 000 0.00 0.00
73103 |0000 | 550 |550 Bolids Processing Bldg 0.00 0.00 0.00
73203 |0000 | 550 Rebar M/L| Harris Rebar (Ambassador Ste] 103,085.00 40,766 70 40.766.70 40% 62,318.30 2,038.34
733|03 |0000 | 550 Concrete M |Norwalk Ready Mix Concrete 1 62,738 55 0.00 0% 62,738.55 0.00
734|103 [0000 | 550 Form & place 0.00 000 0.00
735|03 [0000 | 550 Footings L |Williams Brothers Const. Inc 29324 03 0.00 0% 29,324 03 0.00
73603 |0000 | 550 Walls L |Williams Brothers Const. Inc 99.273.60 0.00 0% 99,273 60 000
73703 |0000 | 550 SOG L | Williams Brothers Const. Inc 48.090.38 0.00 0% 48,090.38 0.00
73803 |0000 | 550 Suspended Slab L | Williams Brothers Const. Inc, 191,216.03 0.00 0% 191.216.03 0.00
73903 |0000 | 550 Columns L | Williams Brothers Const. Inc 28,033.43 0.00 0% 28.033.43 0.00
740|03 |0000 | 550 Mcchanical Curbs L | Williams Brothers Const. Inc. 373.95 0.00 0% 37395 0.00
741[03 |1000 | 550 |550 Polids Proccss M | Molin Concrete Products 33.698.00 0.00 0% 33,698.00 0.00
742(03 |1000 | 550 |550 Bolids Proccss L |Williams Brothers Const. Inc 10,504 00 000 0% 10,504.00 0.00
74304 |2000 | 550 |550 Bolids Process Brick M | Seedorff Masonry, Inc. 31,959.00 0.00 0% 31.959.00 0.00
744104 |2000 | 550 |550 Solids Process CMU M | SeedorfT Masonry, Inc 17.861.00 2.322.00 2.322.00 13% 15,539.00 116.10
74504 |2000 | 550 |550 holid# Procless lli'lsu]ation M | Seedorff Masonry, Inc. 10,991 00 0.00 0% 10,991.00 0.00
746 (04 |2000 | 550 |550 Solids Process Brick L | Seedorff Masonry. Inc. 67.,308.00 0.00 0% 67.308.00 0.00
747 |04 |2000 | 550 |550 Solids Process [nsulation L | Seedorff Masonry, Inc 4.784 .00 0.00 0% 4,784 00 0.00
74804 [2000 | 550 |550 Solids Process CMU L | Seedorff Masonry, Inc. 66,418.00 0.00 0% 66,418.00 0.00
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749105 1200 | 550 [550 Solids Processing M |HME, Inc 60,231 44 48,905.72 48,905.72 81% 11.325.72 244529
75005 |1200 | 550 |550 Solids Processing L | Williams Brothers Const. Inc 42,900.00 0.00 0% 42.900.00 0.00
75106 |1000 | 550 |Bolted Plates & Blocking M/L| Williams Brothers Const. Inc. 8.858.42 0.00 0% 8,858.42 0.00
75207 |1713 | 550 |Bentonite Panel Waterproofing M | Williams Brothers Const Inc, 9.113.81 0.00 0% 9.113.81 0.00
75307 |1713 | 550 |Bentonite Panel Waterproofing L |Williams Brothers Const. Ine 6,370.00 0.00 0% 6,370.00 000
754107 |5400 | 550 | Thermoplastic Membrane Roofing M | Fore Sure Roofing and Sheetmq 24,584.52 0.00 0% 2458452 0.00
755 |07 |5400 | 550 | Thermoplastic Membrane Roofing L | Fore Sure Roofing and Sheetmq 22,068.73 0.00 0% 22.068.73 0.00
756 |07 6200 | 550 |Sheet Metal Flashing and Trim M | Fore Sure Roofing and Sheetmd 48973 0.00 0% 48973 0.00
757 |07 |6200 | 550 |Sheet Metal Flashing and Trim L | Fore Sure Roofing and Sheetmd 4,53516 000 0% 4,535.16 000
758 (08 |1116 | 550 |Aluminum Doors and Frames M | Commercial Construction Prodi 26,700.00 0.00 0% 26,700.00 0.00
759(08 |1116 | 550 |Aluminum Doors and Frames L | Commercial Construction Prod 3,700.00 0.00 0% 3,700.00 0.00
760 (08 [3323 | 550 |Overehead Coilings Doors M | WD Door 19,751 50 0.00 0% 19,751.50 0.00
761 |08 |3323 | 550 |Overehead Coilings Doors L |WD Door 2,784.87 0.00 0% 2,784 87 0,00
762 |08 |4313 | 550 | Aluminum Framed Storefronts M | Commercial Construction Prod Includ above 0.00 0.00 0,00
763|108 [4313 | 550 | Aluminum Framed Storefronts L | Commercial Construction Prodi Includ above 0.00 0.00 0.00
764|108 [7100 | 550 |Door Hardware M | Commercial Construction Prodi Includ above 0.00 0.00 0,00
76508 |7100 | 550 |Door Hardware L |Commercial Construction Prod| Includ above 0.00 0.00 0,00
76609 |9000 | 550 |Paints and Coatings 550 Solids Processing M | RP Coatings 8,000.00 0.00 0% 8.000.00 0,00
767|109 |9000 | 550 |Paints and Coatings L | RP Coatings 40,000.00 0.00 0% 40,000 00 0.00
768 (22 | 0500 | 550 |550 Solids Processing M | August Winter & Sons, Inc. 35,000.00 0.00 0% 35.000.00 0.00
76922 [0500 | 550 |550 Solids Processing L | August Winter & Sons, Inc. 65,000.00 0.00 0% 65,000.00 0.00
770123 |0593 | 550 |Testing, Adjusting, & Balancing L | Com States Metal Fabricators 1,008.00 0.00 0% 1,008 00 0.00
771|23 [0713 | 550 |Duect Insulation M | Com States Metal Fabricators 1,960.00 0.00 0% 1,960.00 0.00
772123 10713 | 550 |Duct Insulation L |Corn States Metal Fabricators 3,640.00 0.00 0% 3,640.00 0.00
773|123 |0719 | 550 |HVAC Piping Insulation M | Com States Metal Fabricators 210.00 0.00 0% 210.00 0.00
774123 0719 | 550 |HVAC Piping Insulation L |Com States Metal Fabricators 350.00 0.00 0% 350.00 0.00
775(23 |1123 | 550 |Facility Natural-Gas Piping M [ Com States Metal Fabricators 1,200.00 0.00 0% 1,200.00 0.00
776 (23 |1123 | 550 |HVAC Sequence of Operation M |Com States Metal Fabricators 10.000.00 0.00 0% 10,000.00 0.00
777123 |1123 | 550 |Facility Natural-Gas Piping L | Com States Metal Fabricators 5,300.00 0.00 0% 5,300.00 0.00
778123 [1123 | 550 |HVAC Sequence of Operation L |Com States Metal Fabricators 26,000.00 0.00 0% 26,000.00 0.00
779|123 |2300 | 550 |Refrigerant Piping M | Com States Metal Fabricators 500.00 0.00 0% 500.00 0.00
780 (23 |2300 | 550 |Refrigerant Piping L | Com States Metal Fabricators 3,100.00 0.00 0% 3,100 00 0.00
781(23 [3100 | 550 |HVAC Ducts and Casings M | Com States Metal Fabricators 51.720.00 5,608.72 5,608.72 11% 46,111.28 280,44
782123 |3100 | 550 |HVAC Ducts and Casings L | Com States Metal Fabricators 58,760.00 0.00 0% 58.760.00 0.00
78323 [3300 | 550 |Air Duct Accessorics M | Com States Metal Fabricators 900.00 0.00 0% 900.00 0.00
784123 |3300 | 550 |AirDuct Accessorics L | Com States Metal Fabricators 600.00 0.00 0% 600.00 0,00
785|23 |3423 | 550 |HVAC Power Ventilators M | Com States Metal Fabricators 7.030.00 0.00 0% 7,030.00 0.00
786 |23 |3423 | 550 |HVAC Power Ventilators L | Com States Metal Fabricators 2.250.00 0.00 0% 2,250.00 0.00
787123 |3700 | 550 |Grilles, Registers, Diffusers M | Com States Metal Fabricators 1.390.00 0.00 0% 1,390.00 0.00
78823 3700 | 550 |Grilles, Registers, Diffusers L | Com Statcs Metal Fabricators 2,370.00 0.00 0% 2,370.00 0,00
78923 | 7433 | 550 |Packaged MAU M | Com States Metal Fabricators 25,600.00 0.00 0% 25.600.00 0,00
79023 |7433 | 550 |Packaged MAU L | Com States Metal Fabricators 1,500.00 0.00 0% 1,500.00 0.00
79123 |8127 | 550 |Libert AC Units M | Com States Metal Fabricators 22,400.00 20,500.00 20,500.00 92% 1,900.00 1.025.00
79223 |8127 | 550 |Libert AC Units L | Comn States Metal Fabricators 2.800.00 0.00 0% 2.800.00 0.00
79326 |0000 | 550 |Solids Processing/Digestion M | Price Electric 100,000.00 0.00 0% 100,000.00 0.00
794131 |5000 | 550 |Building excavation/backfill M/L| Iowa Earth Works 45.200.00 11.300,00 11,300 00 25% 33.900.00 565,00
79543 [1123 | 550 |Rotary Postitive Displacement Aeration Blower M | August Winter & Sons 250,000.00 0.00 0% 250,000.00 0.00
796143 1123 | 550 |Rotary Postitive Displacement Aeration Blower L | August Winter & Sons 117.000.00 0.00 0% 117,000.00 0.00
797 (43 [2116 | 550 |Double Disc Pumping Equipment M | August Winter & Sons 959,000.00 0.00 0% 959,000.00 0.00
798 |43 |2116 | 550 |Double Disc Pumping Equipment L | August Winter & Sons 252,000.00 0.00 0% 252,000.00 0.00
79946 |3390 | 550 |Polymer Feed System M | August Winter & Sons 57.000.00 0.00 0% 57.000 00 0.00
800|46 [3390 | 550 |Polymer Feed System L | August Winter & Sons 55,000.00 0.00 0% 55,000.00 0.00
801|46 |7133 | 550 |Rotary Drum Sludge Thickening System M | August Winter & Sons 410,000.00 0.00 0% 410,000.00 0.00
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802 (46 |7133 | 550 |Rotary Drum Sludge Thickcning System L | August Winter & Sons 250,000.00 0.00 0% 250,000.00 0.00
803 | 570 Biosalids Storage 0.00 000 0.00
804 |03 | 0000 | 570 |570 Biosolids Storage 0.00 000 0.00
80503 | 0000 | 570 Rebar M/L| Harris Rebar (Ambassador Stec| 95.900.00 7.162.36 36.498.56 43,660,92 46% 52.239.08 2.183.05
806 |03 |0000 | 570 Concrete M | Norwalk Ready Mix Concrete I 8595916 8.595.92 47,277 54 55,873.46 65% 30,085.70 2,793.67
80703 |0000 | 570 Form & place 0.00 0.00 0.00
80803 |0000 | 570 Fooitngs/Piers L |Williams Brothers Const Inc 343778 0.00 0% 3,437 78 0.00
80903 |0000 | 570 Walls L |Williams Brothers Const. Inc 103,142,03 0.00 0% 103.142.03 0.00
81003 |0000 | 570 Grade Beams L |Williams Brothers Const. Inc 104.188,95 104,188 95 104,188 95 100% 0.00 5.209.45
811/03 |0000 | 570 Base Slabs L | Williams Brothers Const, {nc. 37.083.83 0.00 0% 37,083.83 0.00
812103 | 0000 | 570 SOG L |Williams Brothers Const, Inc 131,859.90 131,859.90 131.859.90 100% 0.00 6.593.00
813/03 |0000 | 570 SOG Stairs L | Williams Brothers Const, Inc 5,799.60 0.00 0% 5,799.60 0.00
814|103 |0000 | 570 Suspended Slab L | Williams Brothers Const, Inc 108,114.75 0.00 0% 108.114.75 0.00
81503 |0000 | 570 Houskeeping Pas L |Wiltiams Brothers Const. Inc. 9,162.45 0.00 0% 9.162.45 0.00
81603 |0000 | 570 Mechanical Curbs L | Williams Brothers Const, Inc. 1.902.15 0.00 0% 1,902.15 0.00
817|03 |1000 | 570 |570 Biosolids Bldg M | Molin Concrete Products 1,579.00 0.00 0% 1.579.00 0.00
818 (03 |1000 | 570 |570 Biosolids Bldg L | Williams Brothers Const. [nc, 10.504.00 0.00 0% 10.504.00 0.00
81904 |2000 | 570 [570 Biosolids Insulation M | Seedorff Masonry, Inc 1,774.00 0.00 0% 1.774.00 0.00
82004 |2000 | 570 |570 Biosolids Brick M | Seedorff Masonry. Inc. 5.349.00 0.00 0% 5.349.00 0.00
82104 |2000 | 570 |570 Biosolids CMU M | Secdorff Masonry. [nc. 2.743.00 357.00 357.00 13% 2,386.00 17.85
822 (04 |2000 | 570 |570 Biosolids Insulation L |Seedorff Masonry, Inc 784.00 0.00 0% 784.00 0.00
823|104 |2000 | 570 |570 Biosolids Brick L | Secdorff Masonry. Inc 10.746.00 0.00 0% 10,746.00 0.00
82404 |2000 | 570 | 570 Biosolids CMU L | Seedorff Masonry. Inc 11,553 00 000 0% 11.553.00 0.00
825|105 [1200 | 570 |570 Biosolids Storage M |HME, Inc 12,121 64 9.697.31 9.697.31 80% 2.424.33 484 87
82605 |1200 | 570 |570 Biosolids Storage L |Williams Brothers Const Inc. 33,800 00 0.00 0% 33,800.00 0.00
827|106 | 1000 | 570 |Bolted Platcs & Blocking M/L| Williams Brothers Const. Inc, 8.858.42 0.00 0% 8,858.42 0.00
82807 |1353 | 570 |Elastomeric Deck Coverings M | RP Coatings 4.000.00 0.00 0% 4.000.00 0,00
829[07 |1353 | 570 |Elastomeric Deck Coverings L |RP Coatings 8,000 00 0.00 0% 8.000.00 0.00
83007 |1713 | 570 |Bentonite Panel Waterproofing M | Williams Brothers Const, Inc 7.800.00 0.00 0% 7.800.00 0.00
831[07 |1713 | 570 |Bentonite Panel Watcrproofing L | Williams Brothers Const, Inc 5,850.00 0.00 0% 5.850.00 0.00
832|07 |5400 | 570 |Thermoplastic Membrane Roofing M | Fore Sure Roofing and Sheetmd 977.35 0.00 0% 97735 0.00
833|07 [5400 | 570 | Thermoplastic Membrane Roofing L |Fore Sure Roofing and Sheetmy 876.16 0.00 0% 876.16 000
83407 [6200 | 570 |Sheet Metal Flashing and Trim M | Fore Sure Roofing and Sheetmd 301.34 0.00 0% 301.34 0.00
835|07 |6200 | 570 |Sheet Metal Flashing and Trim L |Fore Sure Roofing and Sheetmd 180.08 0.00 0% 180.08 0.00
836|08 [1116 | 570 |Aluminum Doors and Frames M | Commercial Construction Prod 9.000 00 0.00 0% 9,000 00 0.00
837{08 |1116 | 570 | Aluminum Doors and Frames L |Commercial Construction Prod 1.800.00 0,00 0% 1.800.00 0.00
83808 [3100 | 570 |Access Doors and Panels M [ Nystrom 1,676.00 1,676.00 1.676.00 100% 0.00 83.80
839|08 |3100 | 570 |Access Doors and Panels L |[Williams Brothers Const. [nc 490.29 0.00 0% 490.29 0.00
84008 [4313 | 570 | Aluminum Framed Storefronts M | Commercial Construction Prod Includ above 0.00 0.00 0.00
841|08 [4313 | 570 | Aluminum Framed Storefronts L |Commercial Construction Prod Includ above 0.00 0.00 0.00
842|08 |7100 | 570 |Door Hardware M | Commercial Construction Prod Includ above 0.00 0.00 0.00
843 (08 |7100 | 570 |Door Hardware L | Commecreial Construction Prod Includ above 0.00 000 000
84409 |9000 | 570 |Paints and Coatings 570 BioSolids Storage M | RP Coatings 800.00 0.00 0% 800.00 0.00
845|109 |9000 | 570 |Paints and Coatings L | RP Coatings 2.000.00 0.00 0% 2.,000.00 0,00
846[23 |0593 | 570 |Testing. Adjusting, & Balancing L |Corn States Mctal Fabricators 756.00 0.00 0% 756 00 0.00
847(23 |1123 | 570 |HVAC Sequence of Operation M | Comn States Metal Fabricators 5,000.00 0.00 0% 5.000.00 000
848123 [1123 | 570 |HVAC Sequence of Operation L | Comn States Metal Fabricators 13,000.00 0.00 0% 13.000.00 0.00
849123 13100 | 570 |HVAC Ducts and Casings M | Comn States Metal Fabricators 10,770.00 8.560.00 8.560.00 79% 221000 428.00
85023 3100 | 570 |HVAC Ducts and Casings L | Corn States Metal Fabricators 12,240.00 0.00 0% 12,240 00 0.00
85123 3300 | 570 | Air Duct Accessorics M |Cormn States Metal Fabricators 190.00 0.00 0% 190.00 0.00
852|123 |3300 | 570 | Air Duct Accessories L |Com States Metal Fabricators 130.00 0.00 0% 130.00 000
853 (23 |3423 | 570 |HVAC Power Ventilators M | Com States Metal Fabricators 12.310.00 000 0% 12.310.00 0.00
854 |23 |3423 | 570 |HVAC Powecr Ventilators L |Com States Metal Fabricators 3.940.00 0.00 0% 3.940.00 0.00
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855(23 [8101 | 570 |Terminal Heat Transfer Units M | Corn States Metal Fabricators 15,480.00 0.00 15,480.00 0.00
856 (23 |8101 | 570 |Terminal Heat Transfer Units L |Com States Metal Fabricators 1,060.00 0,00 0% 1,060.00 0.00
85733 3613 | 570 |Bolted Steel Wastewater Storage Tank-120' Tank M | Great Plaines Structurs LLC 320,775.00 45,000.00 275.775.00 320.775.00 100% 0.00 16,038.75
85833 |3613 | 570 |Bolted Steel Wastewater Storage Tank L | Great Plaines Structurs LLC 100,090.00 10.009.00 10.009.00 10% 90.081.00 500.45
85931 |6613.] 570 Biosblids Tank M/L| Helitech 405,301.00 405.301.00 405,301.00 100% 0.00 20.265 05
860 (31 |5000 | 570 |Building excavation/backfill storage tank M/L} lowa Earth Works 22,600,00 5,650.00 5,650.00 25% 16,950.00 282.50
861]43 |2137 | 570 |Chopper Pumps M | August Winter & Sons 70,000.00 0.00 0% 70.000.00 0.00
86243 |2137 | 570 |Chopper Pumps L | August Winter & Sons 160,000.00 0.00 0% 160,000.00 0.00
863 |46 [4121 | 570 |Jet Mixing Equipment M | August Winter & Sons 80,000.00 0.00 0% 80,000.00 0.00
86446 [4121 | 570 |Jet Mixing Equipment L | August Winter & Sons 111,000.00 11,100.00 44,400.00 0.00 55,500.00 50% 55.500.00 2.775.00
865
866 Original Contract totals 45,600.000.00 | 13,226.176.89 1.792.937.94 | 3.414,513.95! 18.433.628.77 40.4% 27,166.371.22 921.681.44
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867 | CHANGE ORDERS (0.00,
868 1 PCO 002 714.00 0.00 0% 714.00 0.00
869 PCO 003 5,932.00 0.00 0% 5,932.00 0.00
870 PCO 004 1,766.00 0.00 0% 1,766.00 0.00
871 PCO 007A (35,381.00 0.00 (35.381.00 0.00
872 PCO010A 6,701.00 0.00 0% 6,701.00 0.00
873 PCOO11A 22,636.00 22.636.00 22,636.00 100% 0.00 1,131 .80
874 2 PCO 014 (26,011.00 (5.202.20 (3,500.00 (8,702.20 33% (17,308.80) (435.11
875 PCO 001C 11,444,00 0.00 0% 11,444.00 0.00
876 PCO 008 323.00 0.00 0% 323.00 0.00
877 PCO 009 11,450.00 6.907.12 4,542.88 11.450.00 100% 0.00 572.50
878 PCO 017 (3,174.00 0.00 -0% (3,174.00) 0.00
879 PCO 018A 6.442.00 0.00 0% 6.442.00 0.00
880 3 PCO005A (1,058.00) 0.00 0% (1,058.00 0.00
881 PCO013A (9.006.00) (9,006.00] (9.006.00 100% 0.00 (450.30
882 PCOO15A 12.878.00 12,878.00 12.878.00 100% 0.00 643.90
883 PCOO016A 3,717.00 0.00 0% 3,717 00 0.00
884 PCO019B (18,775.00 (9,387 50 (9.387.50 50% (9.387.50 (469.38
885 PC0O020 397.00 397.00 397.00 100% 0.00 19.85
886 PCO021A 5.452.00 0.00 0% 5,452.00 0.00
887 PCO22A (54,676.00 0.00 0% (54,676.00 0.00
888 PCO024B 1,190.00 0.00 0% 1.190.00 0.00
889 PC0O028 (3.047.00 0.00 0% (3,047.00 0.00
890 PC0O029 17,633.00 17,633.00 17,633.00 100% 0.00 881.65
891 PCO030 (2,063.00 0.00 -0% (2,063.00 0.00
892
893 |TO CHANGE ORDERS {44,516.00 24,340.92 13.557.38 0.00 37,898.30 (82,414.30 1,894.92
894
895 | TOTRL REVISED CONTRACT aM 45,555,484.00 | 13.250,517.81 1,806.495.32 3,414,513.95| 18,471,527.07 41% 27,083.956.92 923.576.35
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896 Summary by subcontract
897 Description Vender Name
898 2359530 AUGUO3 Plumbing, Mechanical & Equip August Winter & Sons Inc 11,821,269.00 1.632,700.00 520.050.00 1.361.494.00 3,514,244 00 30% 8,307,025.00 175,712.20
899 2333530 CONMIY Metal Doors/Frames/Hardware Commercial Construction 199.187 74 0.00 0.00 0.00 0.00 0% 199.187.74 0.00
900 2324550 CORNO1 HVAC Com States Metal Fabricators 1.411,950.00 0.00 000 246.871 13 246,871 13 17% 1.165,078.87 12,343.56
901 2334550 DEShV[OB Gate Ooerators/Gates/Fence Des Moines Steel Fence Co Inc 75.420.00 0.00 0.00 0.00 0.00 0% 75.420.00 0.00
902 2332500 EPCbOl Plastic Toilet Compartments EPCO Ltd.. Inc 2,780,00 0.00 0.00 0.00 0.00 0% 2.,780,00 0.00
903 2378530 FOldSOl Thermoplastic Membrane Roof For Sure Roofing & Sheetmetal| 169,961 00 0.00 0.00 0.00 0.00 0% 169,961.00 0.00
904 2336530 GREA06 Bolted Steel WW Tanks Great Plains Structures LLC 799.200,00 55,009.00 0.00 515.295.00 570.304.00 71% 228.896.00 28.515.20
905 23235p0' HARRO7 Concrete Reinforcing Work Harris Rebar/Ambassador Steel 1,790.000.00 1,067,580.74 116,216.74 182,326.21 1,366,123.69 76% 423.876.31 68.306.18
906 23535b0' HEARI10 Acoustical Ceiling Tile Work Heartland Finishes [nc. 4.675,00 0.00 0.00 0.00 0% 4.675.00 0.00
907 23205b0‘ HELIO! Rammed Agg Piers/Pile LoadTest Helitech 833,300.00 833.300 00 0.00 0.00 833,300.00 100% 0.00 41,665 00
908 23715%0' HMEO1 Structural Steel Framing HME Inc. 483.579.00 11,900.00 37,585.08 31091492 360,400.00 75% 123,179.00 18,020,00
909 23385:]0' INNDOS Lab Fumiture/Countertops Innovative Laboratory Systems 38.100.00 0.00 0.00 0.00 0.00 0% 38,100.00 000
910 2356580 [OWALL Excavation and Site Grading Jowa Earth Works 1,412.821.50 848.842.50 0.00 0.00 848.842.50 60% 563,979.00 4244213
911 2361530 J&KICO1 Site Utilities/Ext Mechanical J & K Contracting LLC 3,575.690,00 1,403,61136 97.671 34 604,104.69 2.105.387.39 59% 1.470.302.61 105,269.37
912 2327530' JIM$03 Tiling & Resilient Flooring Jim's Carpet One 12.000.00 0.00 0.00 0.00 0.00 0% 12.000.00 0.00
913 2331530 JOH[14 Fire Protection Specialties Johnson Specialty Sales. Ltd 1.525.00 0.00 0.00 0.00 0% 1.525.00 0.00
914 23255[0 MIDWS59 Fire Suppression Work Midwest Automatic Fire 51,450.00 0.00 0.00 0.00 0.00 0% 51,450 00 0.00
915 23725R0" MOLIO1 Structural Precast Hollow Core Molin Concrete  Products 205.460.00 7.821.00 20.231.00 0.00 28.052.00 14% 177.408 00 1,402 .60
916 2346550 NORWO02 Ready Mix Concrete Norwalk Ready-Mix Concrete || 1.792.116 .61 613,667 32 162,143.48 0,00 775.810.80 43% 1.016,305.81 38.790.54
917 2322580 NYS0! Access Doors Nystrom, Inc 4,533.00 534.00 0.00 3.574.00 4.108.00 91% 425.00 20540
918 23305h0' osio1 Metal Lockers 0OSD1 4,707 00 0.00 0.00 0.00 0% 4.707.00 0.00
919 2339530' | PARKI10 Parking Lot Striping/Signs Parking Lot Specialties LLC 1.185.00 0.00 0.00 0.00 0% 1,185.00 0.00
920 23295h0' PREMOS Window Shades Premier Edge LLC 1,788 00 0.00 0.00 0.00 0% 1.788.00 0.00
921 23545!30' PRIC02 Electronic Safety and Security Price Electric 5.047.246.44 705,668.40 119347 10 0.00 825.015.50 16% 4.222.23094 41.250.78
922 23695!30' RIViE09 Metal Bldg Systems Erection Riverview Construction Compa 327.899.00 0.00 0.00 148.368.00 148.368.00 45% 179,531.00 7,418 40
923 23265b0' RPCO01 Deck/Wall Coverings/Paint/Flor RP Coatings. Inc. 470.000.00 0.00 0.00 0.00 0.00 0% 470,000.00 0,00
924 23765|30' SEE{2 Masonry Work Seedorff Masonry, Inc 1,136,783 00 84,313.00 0.00 41,566,00 125,879.00 11% 1.010.904.00 6.293.95
925 232]5|30' SOI1L02 Landscape work Soil Tek 220,000.00 48.676.00 0.00 0.00 48.676 .00 22% 171.324.00 2.433.80
926 23285|30' WAITOI Bridge Crane/Hoist/Monorail ‘Waite Equipment Company 50,500.00 0.00 0.00 0.00 0.00 0% 50.500.00 0.00
927 23355b0' WwDbo1 Overhead Coiling/Sect Doors ‘WD Door 100.900.00 0.00 0.00 0.00 0.00 0% 100,900.00 0.00
927 Williams Brothers ©~nst. Inc. 13.500.457 71 5,936.894.49 733,250.58 0.00 6670 145.07 49% 6.839.312.64 333.507.25
928 TOTALS 45.555,484.00 13.250,517.81 1.806.495.32 3.414.513.95 18.471.527.07 41% 27,083,956.92 923,576.35
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Indianola Water Resource Recovery Facility Page 1

PARTIAL WA|V_ER_ O_F_ HEN _ Application No. 1]

H STATE OF ILLINOIS} ‘
} ss. April 30, 2021

PEORIA COUNTY }

|TO ALL WHOM IT MAY CONCERN: ‘
i. WHEREAS, we the undersigned, WILLIAMS BROTHERS CONSTRUCTION INC. have been employed by
City of Indianola to furnish labor and/or material for the building known as:
Indianola Water Resource Recovery Facility

| Situated on Lot:
i 10939 Grimes St.
” Indianola 1A 50125
i!in the city of Indianola, County of Warren and State of lowa. I
| _
i| NOW, THEREFORE, KNOW YE That the undersigned, for and in consideration of ‘One Million Eight Hundred||
|| Sixty One Thousand Five Hundred Twenty Two and 83/100 $1,861,522.83 Dollars, |
and other good and valuable considerations, the receipt whereof is hereby acknowledged, do we hereby |
waive and release any and all lien or claim or right of lien on said above described building and premises I
under the Statutes of the State of lowa relating to Mechanic's Liens, on account of labor or materials, or |
both, furnished by the undersigned to or on account of the said City of Indianola |
for said building or premises up to and including the day of April 30, 2021 ‘
|
|
|

‘ GIVEN under our hands and sealed this day and year first above written.

WILLIAMS BROTHERS CONSTRUCTION INC. (SEAL)

Subscribed and sworn to before me this April 30, 2021

INotary Puldlic ; % '7? Z(,w;éf)é‘(

SEEICIAL SEAL” 3
| LISA A. MUNSTEDT ¢

State of Hllincis &

! Public,
L W T,Cfarz\fsss@&E* pices 04-01-2022 ¢ e — _ |
} I'.\'] LA

By: (SEAL)

ueline Smith, Treasurer
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AI4 DOCUMENT G702

APPLICATION NO: 7

Distribution to:

APPLICATION DATE: 4.20.21 OWNER
—— Sy ARCHITECT
- ' April X_|CONTRACTOR
rom J&K Contractin ol
g - 1R Green
10703 Justin Dr. MaanRCHITECT o
Urbandae, 1A 50322 PROJECT #: 181950

CONTRACT FOR: Site Utilities

CONTRACT DATE: 2.18.20

CONTRACTOR'S APPLICATION FOR PAYMENT

App]licatio.n is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

{, ORIGINAL CONTRACT SUM $ 3,575,690.00
2. Net change by Change Orders ] CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 1 £ 2) 3,575,690 .00
4. TOTAL COMPLETED & STORED TO $ 2,105,357.39
DATE  (Column Gon G703) By: Date:
5. RETAINAGE! _
a. 5 9 of Completed Work $ 105,269.37 State of: Towa County of: Polk
(Column D -+ Eon G703) Subscribed and sworn to before me this 42021
b. 9% of Stored Material b Notary Public:
(Column F an G703)
Total Retainage (Lines S5a+5bor !
Total in Column I of G703) $ 105,269.37 ARCHITEC 'S CER1 [FICATE FOR PAYMENT
6. TOTAL EARNED LESS RETAINAGE % 7,000,118.02 In accordance with the Contract Documents, based on on-site observations and the data

(Line 4 Less Line 5 Total) comprising the application, he Architect certifies to the Owner that to the best of the

7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line & from prior Certificate)

$ 1,912,442.27

Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work 1

5 in accordance with

the Contract Documents, and the Contractor

8, CURRENT PAYMENT DUE is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCETO FINISH, INCLUDING RETAINAGE $ 1,575,571.98
(Line 3 less Line 6) AMOUNT CERTIFIED ....0ovvee 5

THANGE ORDER SU MMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Inifial all figures on this
Total changes approve Application and onthe Continuation Sheet that are changed 10 conform with the amoutt certified.)
in previous months by Owner $0.00 $0.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Date:
TOTALS £0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

(ontractor named hereimn. |ssuance, payment and acceptance of payment are without
NET CHANGES by Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.

AA DOCUMENT G702 APPLICATION AND CERTI {CATION FOR PAYMENT 1992 EDITION  AlA  ©1992

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's

THE AMERICAN INSTITUTE OF

ARCHITECTS. VT 35 NEW YORK AVE

N WASHINGTON. DC 20004-5292

Authenticity from the Licensee.
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Water Resource 3 - APPLICATION DATE: 4.20.21
B © D E1 F4 G1 G2 H |
Total
Presently Completed
Work Description Scheduled From Previous Stored and Stored Percent Balance
Value Application This Period Materials To Date Complete To Finish Retainage
LM
BASE CONTRACT
8" Fire $ 52,634.80 [ 40.712.00 | $ - 1% 11.204.62 $51,97/6.62 95.75% $658.18 $2,598.83
6" Fire $ 166,088.98 [ § 44,836.48 | $ 404175 1% 75,893.03 $124.771.26 75.12% 541,317.72 $6,238.56
6" Potable Water 3 32,732.42 | % - 5 - 8 = $0.00 0.00% $32,732.42 $0.00
6" Irrigation 89,328.96 | § 15,876.00 | $ - |5 32,826.66 $48,702.66 54.52% $40,626.30 $2,435.13
4" Water 200,185.59 | 5252841 § 3,730.54 | § 53,257.92 $109,516.87 54.71% $90.668.72 $5,475.84
3" Water 7.938.06 | § - |3 - 1% 168.14 $168.14 2.12% $7,769.92 $8.41
2" Water $ 37,158.03 | § 4,397.40 | § 1,256.40 | § - $5,653.80 15.22% $31,504.23 $282.69
Fire Hydrant Assembly 3 59,582.43 | § 19,860.81 | $ - |$  17,020.02 $36,880.83 61.90% $22,701.60 $1,844.04
Yard Hvdrant $ 20347.44 | § - 1% - |8 - $0.00 0.00% $20,347.44 $0.00
42" PVC Influent Trunk Sewer 3 230,353.20 | $ 174,510.00 | $ - |$ 48,860.00 $223,370.00 96.97% $6,983,20 $11,168.50
30" PVC Effluent Qutfall Sewer $ 34,783.23 [ 14,582.66 | § 11,355.35 | § 3,575.66 $29,513.67 84.85% $5,269.56 $1,475.68
12" PVC Site Sanitary Sewer $ 96,409.45 | § 34,696.66 | $ 4,256.80 | § 16,275.03 $55,268.49 57.33% $41,140.96 $2.763.42
8" PVC Site Sanitary Sewer $ 16,713.39 | § - % - 1% - $0.00 0.00% $16.713.39 $0.00
6" PVC Site Sanitary Sewer 3 76.522.60 [ $ - |3 - |3 1,410.50 $1,410.50 1.84% $75,112.10 $70.53
4" PVC Site Sanitary Sewer $ 10.070.25 | § 1.157.50 | § - |$ - $1,157.50 11.48% $8.912.75 $57.88
12" PVC EQ Overflow 3 13,982.40 | § - 1% - 1% 3,693.85 $3,693.85 26.42% $10,288.55 $184.69
12" PVC Oxidation Ditch Drain $ 2344552 1% 23,44552 | § - |$ - $23,445.52 100.00% $0.00 $1,172.28
6" PVC RDT Supernatant $ 50,333.86 | $ 50,333.86 | § - |% - $50,333.86 100.00% $0.00 $2,516.69
6" DIP RDT Supernatant Concrete Encased $ 6.205.68 [ § 6,205.68 | $ - |3 - 56,205.68] 100.00% $0.00 $310.28
8" PVC RDT Drain $ 6.304.07 | § - 13 - 1% - $0.00 0.00% $6,304.07 $0.00
12" PVC Aerobic Digester Drain 3 22,949.64 [ § - |3 - 1% - $0.00 0.00% $22,949.64 $0.00
10" PVC Clarifier Drain 3 4354236 | § $ = 1% 10,479.10 $10,478.10 24.07% $33.063.26 $523.96
4" PVC WAS $ 12,251.52 | § - | § - 2,932.30 $2,932.30 23.93% $9,319.22 $146.62
4" PVC Scum 3 11.957.36 | § - 1% - - $0.00 0.00% $11,957.36 $0.00
4" PVC Biosolids $ 11,402.00 [ § 5.701.00 | § - 1% - $5,701.00 50.00% $5,701.00 $285.05
24" PVC PFT Influent $ 103.978.00 - 1% 18,616:80 ['$  67.809.94 $86,426.74 83.12% $17.551.26 $4.321.34
24" DIP PFT Influent Concrete Encased 3 5,012.63 501263 | $ - |3 - 55,012.63 100.00% $0.00 $250.63
12" PVC PFT Drain $ 13,356.04 13,356.04 | § - 1% - 513,356.04 100.00% $0.00 $667.80
12" DIP PFT Drain Concrete Encased 3 4,019.94 [ § 4,019.84 [ § - 1% 3 $4,019.84]  100.00% $0.00 $201.00
24" PVC PFT Effluent 3 43,732.08 | § 43.732.08 $ - $43,732.08 100.00% $0.00 ~$2,186.60
24" DIP PFT Effluent Concrete Encased 3 455448 | % 455448 | § - 1% - $4,554.48 100.00% $0.00 $227.72
18" DIP PFT Effluent Concrete Encased $ 56,804.91 | $ 56.804.97 | § - 13 - $56,804,91| 100.00% $0.00 $2,840.25
24" PVC Secondary Clarifier Effluent $ 82,568.28 | $ - 1% - % 50,000.00 $50,000.00 60.56% $32,568.28 $2,500.00
12" DIP Secondary Clarifier Effluent $ 47511.36 | § - 1% - 1% - $0.00 0.00% $47,511.36 $0.00
16" DIP Secondary Clarifier Effluent $ 3596595 | § - |5 - [$  11.526.40 $71.926.40 3316% $24,035.55 $596.32]
10" DIP Clarifier Sludge Return $ 35,077.18 | § - [9% - |3 5,337.87 $5,337.87 15.22% $29,739.31 $266.89
18" DIP Secondary Clarifier Effluent ] 86,606.08 | © - 1% - |[§  27207.32 $27,207.32 31.42% $58,398.76 $1.360.37
8" PVC Clarifier Scum 2989494 [ § - 13 - 1% - $0.00 0.00% $29,804.94 $0.00
16" PVC Return Activated Sludoe $ 78,619.34 [ S E - | & 40,153.72 540,153.72 51.07% $38,465.62 $2,007.69
30" DIF Oxidation Ditch Effluent $ 138,246.57 | $ - % - 89,119.81 $89,119.81 64.46% $49,126.76 $4,455.99
30" DIP Oxidation Ditch Effiluent Concrete Encased $ 10,334.70 | $ 10,334.70 | $ - $10,334.70 100.00% 50.00 $516.74
6" PVC Equalization Pump Station Return $ 20.510.05 | § 19.357.80 | § - 1% - $19,357.80 94.38% $1,152.25 $967.89
20" PVC Oxidation Ditch influent $ 4123570 [ $ - 15 - |3 5.251.52 $5,251.52 12.74% $35,984.78 $262.58
24" PVC Oxidation Ditch Influent $ 79.907.16 | $ 79.907.16 | § - |3 - $79,907.16 100.00% 50.00 $3,995.36
24" PVC Grit Influent 3 168.639.48 | 3 168,639.48 [ § - |¥ - 5168,629.48| 100.00% $0.00 $8,431.97
14" PVC Grit Influent 3 73,300.40 | § 70.006.00 | § - |S - $70,006.00 95.51% $3.294.40 $3,500.30
96" SW-301 Overflow Drain Manhole 3 21,326.79 | § 21,326.79 | § - 1% - $21,326.79]  100.00% $0.00 $1,066.34.
72" SW-301 Manhole 3 67.779.20 | § - 18 - |3 - $0.00 0.00% $67.779.20 $0.00
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Water Resource $ APPLICATION DATE: 4,20.21
B [o] D E1 F4 G1 G2 H |
Total
Presently Completed
Work Description Scheduled From Previous Stored and Stored Percent Balance
Value Application This Period Materials To Date Complete To Finish Retainage
LIM
60" SW-301 Manhole $ 256,987.28 | §  128,493.64 | § - 9 - $128,493.64 50.00% $128.493.64 $6,424.68
48" SW-301 Manhole 5 85.972.64 | § 33,066.40 | $ - 13 3,204.60 $36,271.00 42.19% $49.701.64 $1,813.55
48" SW-301 Manhole w/ Drop Connection $ 22,052.35 | § - |8 - |5 - $0.00 0.00% $22,052.35 $0.00
60" EQ Basin Manhole $ 1493754 [ § - |8 - 1% - $0.00 0.00% $14,937.54 $0.00
72" Oxidation Ditch Manhole $ 2929251 | § - 19 - 1% = $0.00 0.00% $29,292.51 $0.00
84" Aerobic Digester Flow Combiner $ 24.754.39 | % - |9 - 3 - $0.00 0.00% $24,754.39 $0.00
15" Sanitary Sewer Cleanout 5 4,602.30 | % - 1% - | % - $0.00 0.00% $4.602.30 $0.00
42" RCP Storm Sewer E 20,027.23 [ % 20,027.29 | § - 1S - $20,027.29]  100.00% $0.00 $1,001.36
30" RCP Storm Sewer 3 32.716.47 | $ 17,244.06 | § - % - $17,244.06 52.71% $15,472.41 $862.20
24" PVC Storm Sewer $ 361242 % - |9 - 18 - $0.00 0.00% $3,612.42 $0.00
12" PVC Storm Sewer 3 4139352 [ § 23,297.40 | $ - 1% 6.550.00 $29,847.40 72.11% $11,546.12 $1,492.37
15" Solid Drain $ 41,087.14 | & - |$ 2858449 [ § - $28,584.49 69.57% $12,502.65 $1,429.22
10" Sold Drain 3 32.848.20 | § 8472.75 | $ 6.517.50 | $ 1,976.00 $16.966.25 51.65% $15,881.95 $848.31
8" Solid Drain g 55,959.82 | § 12,376.90 | § 8,440.64 | $ 1,420.00 $22.237.54 39.74% $33,722.28 $1,111.88
6" Footing Drain b 120,618.96 | § 72,371.38 | $ 8,635.77 | § = $81,007.15 67.16% $39,611.81 $4,050.36
6" Perimeter Subdrain 3 32,357.00 | § - |3 - 1% 5,606.80 $5,606.80 17.33% $26,750.20 $280.34
60" SW-401 Manhole $ 6.889.80 | § 6,889.80 | $ - |8 - $6,889.80] 100.00% $0.00 $344.49
48" SW-401 Manhole 3 11,565.90 | $ - % - |$ 9,817.20 $9,817.20 84.88% $1,748.70 $490.86
SW-403 Overflow Structure $ 14,606.14 | $ 14,606.14 | § - - $14,606.14 100.00% $0.00 $730.31
SW-562 Intake 3 4,296.70 | $ - |$ - |3 - $0.00 0.00% $4.296.70 $0.00
SW-512 Intake 3 6,392.82 | $ - - 1,066.68 $1,066.68 16.69% $5.326.14 $53.33
SW-508 Intake $ 36.265.05 | § 27,198.79 | 3§ - |3 - $27,198.79 75.00% $9,066.26 $1,359.94
SW-508 Modified Intake 3 1208835 [ § 9,066.26 | $ - 13 = $9,066.26 75.00% $3,022.09 $453.31
SW-501 Intake f 5928.62 | % - 1% - 18 - $0.00 0.00% $5.928.62 $0.00
42" RCP Flared End Section E: 14,050,56 | $ 14,050.56 | % - |3 - $14.050.56 100.00% $0.00 $702.53
24" CMP Flared End Section fi 574196 | % 2,870.98 | $ - 13 - $2.870.98 50.00% $2,870.98 $143.55
12" CMP Flared End Section E 2,327.56 | § - |5 - |3 - $0.00 0.00% $2,327.56 $0.00
8" Roof Drain E 741393 | % - |3 - 1% - $0.00 0.00% $7.413.93 $0.00
6" Roof Drain 6.632.64 | $ 19740 | % - 1% - $197.40 2.98% $6,435.24 $9.87
4" Roof Drain $ 5049.64 | % - 1% - 1% ~ $0.00 0.00% $5.949.64 $0.00
24" PVC Storm Sewer Supplied by Others $ 34,716.00 | § 29,680.92 [ § 5 $29,680.92|  87.00% $4,435.08 $1,484.05
FOR'S & CHANGE ORDERS
TOTAL $ 3,575,690.00 $1,405,806.66 ©96.476.04 | & 604.104.69 $2,105,387.39 58.88% $1,470,302.61 $105,269.37
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i

" N429953
- . T 12/23)%0
INVOICE Account # 184936
Sales Rep MICHAEL Hamrpy
Phone § 515-986-4000
1830 Craig park Court s
Ot e |

Branch #223

Ramitwgi i)
CORE & MAIN Lp
FO BOx 28330
ST Lours, mp

R 63146
i S ot i e i iz, Ly PR
Shippad To:
J &K CONTRACTING rLIC 000/0000 WATER RESOURCE ReCo
10703 JusTIn DR 00000
ALE IA 50322-3720

VERY FACILT
GRIMES ST & 110TH Avg
ARRON 515-450-4587

A

INDIANOLA;
CUSTOMER JOB- 20051IN INDIANOLR WWTP
I  the crportantty to secve you! We spmrerioey Your prom paymant, 7T
'y y s ity n VT 3 : » ~ : T = A s R AL AR g e, Sy Sad ey
Date Ordared Data Ship Job™ # Bill of Lading Shipped via Invoica#
12702720 12/15/20 INDIANOLA WWTP 20051y DIRECT N429953
o : et Tz EAD iy T34 LA ) — - 2 - QuantiE e -_‘-H 24 & 3 = % "
Product Coda . Description Ordered hipped B/0 Prica 107 Extended Prica
B BB G I e Ty RN - 57 R A e i, 5.
CORE & MAIN pPO#- 0101487
021818w 18 PVC €900 pR1g PIPE (G) 20 20 20 93.64000 pr .00
PC235
022018w 20 C900 DR18 pvC PIPE (G) 20° 40 40 72.00000 Fr .00
PC235
/05016354701 .24 €900 DR18/ DIAMONDLOK-31 120 120 155, 14060 Bx 18,616,080
e P
Freight Delivery  Handiing Restock Misg cs)g;:::tal: 18, 616.. gg
Tax: SR .Q_O
g:;:':;dng‘:aguc: ; Invoice Total: $18,616.8¢0
This transaction is governaed by and Bubject to Core ¢ Main's standard terme and conditions, which are incorporated by raforencs and accuptnqof,
To reviaw theso terms and oconditions, Pleaso vipit; http://tnndc.cnramd{nuin.nnm/
0000y



4/21/2021 24" PVC jpg

https://mail.google com/mail/u/O/#inbox/F Mfcgxwl tZvd PPHMSgMSPzgZWFkdBSGV ?projector=18&messagePartld=0.6
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4/21/2021 24" PVC 2.jpg

https://mai|.goog|eAcom/maiI/u/O/#inbox/FMfchthZvdPPH MSgMSPzgZWFkdBSGV ?projector=1&messagePartld=0.5
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Seedorff Masonry, Inc.
Build Better | www.seedorff.com

APPLICATION FOR PAYMENT INVOICE No. 2000304

PERIOD ENDING Aprit 30, 2021

WILLIAMS BROTHERS CONSTRUCTION
PO BOX 1366 INVOICE DATE April 19, 2021

PEORIAIL 65164

MONTHLY ESTIMATE No. 4

CONTRACT No. PO #2376-530

PROJECT: Indianola Water Resource Recovery Facility - Indianola, lowa

Statement of Contract Account

1. Original Contract Amount ...... onoaoa st s se s ek veeeesesaneases sRsRORORSR o b iR Sh VNSRS SRR TSR AN SR S 1,136,783.00
2. Approved."Contract Revisions” Through NOS. 2 i 7,439.21
(Revisions, are per Change Orders #1 & #2)
3. Adj’u"ste& (oF T TE-1o 21:, 111, 1 R osseseseseseessss e S 1,144,222.21
4. Materials Stored and Value of Work Complete 12.38% it s s i 141,627.00
5. Less 5% REIBINET  ouoeveeremmirsieeiisnssssssinsesissastsisesssssssissasssassiessomssorsestasisiessssesiassessssssas 7,081.35
6. TotalAmountDue " ...t s s s AT s R TA T s o OO NSYS R BE pa AR TR 134,545.65
7.  Less Previous APPHCAtIONS  .....oiiviiiiiiiieciiiiiis e s 112,686.15

8. Net Amount DUE This ESHMALE  ..oovieiivieiresiiesimsiuenseearesessssssesssraessssans e ssnssonssisssessoss 21,859.50

CERTIFICATE OF THE SUBCONTRACTOR:

| hereby certify that the work pefformed and the materials supplied to date, as shown on the above represent the actual value of
accomplishment under the terms of the Contract (and all authorized changes thereto) between the undersigned relating to the above
referenced project.

| also certify that payments, less appiibablevretention, have been made through the period covered by previous payments received
from the contractor, to (1) all my subcontractors and (2) for all materials and labor used in or in connection with the performance of this

Contract. | further certify | have complied with Federal, State and Local tax laws, including Social Security laws and Unemployment
Compensation laws and Workers' Compensation laws insofar as applicable to the performance of this contract.

EDORFF MASONRY, INC.

Penny um

\ | r
‘m\ Aions

REMIT TO: Seedorff Masonry. Inc., P.O. Box 38, Strawberry Point, I1A 52076 Phone: 563.933.2296 Fax: 56%0833.2297



ﬁ
SWORN STATEMENT FOR CONTRACTOR AND SUBCONTRACTOR TO OWNER

State of [Jown
County of Clayton

The affianc, Allan J. Hermsen

and says that he/she is (1) Secrelary of Seedorff Mason

ry, Inc.

being first duly sworn, on oath deposes

contract with (2)

Williams Brothers Construction

{3) Masonry Work

owner for

Indianola Water Resources Recovery Facility - Indianola, lowa

on the following described premises in said County, to-wit:

That, for the purposé of said contract, the following persons have been contracted with, and have furnished, or are furnishing and preparing

materials for, and have done or are doing labor on said improvement. That there is d
opposite their names for materials or labor as stated That this statement is made to said owner___
owner XX (4) Partial__Final Paymerit on said contract, and is a full, true and complete statement of all such persons, and of the amo

due and to become due them..

(1) A membar of the firm of, ot officer of the corporation of, naming same. If a subcontractor 3o state and nama the contractor. (2)Name of tha owner or.

owners {3) Wnat the-contract or subcontract is for. (4) Partiat or Final Payment

ue and to become due them, respectively. the amounts set
for the purpose of procuring from said
unts paid,

' > y AMOUNT OF [ITOTAL PREVIOUS|| AMOUNT OF BALANCE TO
NAME AND ADDRESS CONTRACT FOR CONTRACT REQUESTS THIS REQUEST COMPLETE
Logan Contractors Supply insufation 43,875.00 20,475.00 .00 23,400.00
Des Moines, lowa
Glen Gery Corporation Brick 74,352.60 .00 12,051.80 62,300.70
West Des Moines, lowa _
Midland Concrete Products ~ - |Block/Durowall/Flashing 79,563.00 27,093.90 2.156.00 50,313.10
Marshalitown, {éwa i
TCC Materials Spec Mix Mortar/Grout 36,088.00 7,638.00 6,164.00 22.286.00
Vinton, lowa
Seedorff Masonry, Ing. Misc Mat/Equip/Labor 910,343.61 §57,479.25 1,487.60 851,376.76
Strawberry Point, lowa
1,144,222.21 112,686.15 21,858.50 1,009,676.56

AMOUNT OF ORIGINAL CONTRACT 1,136,783.00[TOTAL AMOUNT REQUESTED 141,627.00
EXTRAS TO CONTRACT 7,439.21||LESS 5% RETAINED 7,081.35
TOTAL CONTRACT AND EXTRAS 1,144,222 21|[NET AMOUNT EARNED 134,545.65
CREDITS TO CONTRACT “00|[AMOUNT OF PREVIOUS PAYMENTS 112,686.15
NET AMOUNT OF CONTRACT 1,144,222 21[AMOUNT DUE THIS PAYMENT ' 21,859.50

JIBALANCE TO COMPLETE 1,009,676.56

completed to date.

I agree to furnish Waivers of Lien for all materials under my contract when demanded.

19th day o

Subscribed and sworn to before me this

Signed

et

P_;{lsn J. Hermseﬂ Secretary
April

Tt is unoerstood that the tolal amount paid to date pius the amount requested in this application shall not exceed 100% of the cost of work

2021 -
\\;\\\\\h\‘u\} \"\x\ XA K

Notary Public

Fhhove sworn statement should be cbtained by the owner before each and every payment

Commission # 147844
My Commission- Explres
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Waiver of Lien and Release of All Claims

Lo

Job Number #20003- INDIANOLA WATER RESOURCE RECOVERY FACILITY :-’/ ey

——
—

Whereas the undersigned, LOGAN CONTRACTORS SUPPLY INC, has fumishedmﬁonryfincf '
related materials, equipment, and/or services for use in construction of a project belonging to CITY OF—__
INDIANOLA and designated as .

INDIANOLA WATER RESOURCE RECOVERY FACILITY (hereinafter referred to as the Project)

Located on the real property at: 10939 GRIMES ST
INDIANOLA, IA 50125

Now therefare, the undersigned, for and in consideration of 20,475.00 , as paid by Seedorff Masonry. Inc.
check number 8046986 , and for other goods and valuable consideration, does hereby waive and release
any liens, or right to or claim of lien on the above described project and premises under any law, common
or statutory, on account of labor or materials, or both, furnished through 2/28/2021 by the undersigned to
or for the account of Seedorff Masonry, Inc. for said project. The undersigned affirms that all material
furnished by the undersigned has been paid for, and all subcontractors employed by the undersigned have
been paid in full, Undersigned also affirms that all labor hired and/ or provided by the undersigned and its
employees has been paid for, and all applicable payroll taxes and union benefits have been paid in full.

Subscribed and sworn to before me

e - : =5 1)
Dated this 031’/9 day of Maerd | 02/ this Qé%day of IMELY r)?l;'@/

4&&?‘ et / .ﬁ}"?/’{- / //J%fj\')ry‘/ ’<

OwnerlPartrfgfi?,fesidenUCo. Officer Notary Publ}d

Julie Kroll, CFO

MARY ANN SMITH
i& Number 725226

¥ Commission
l'B«:crﬂ!:ner 31, Zg‘l

swv? feataltl

Piease remit to:
Seedorff Masonry, Inc.
PO Box 38
Strawberry Point, 1A 52076
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Waiver of Lien and Release of All Claims / il iy

Job Number #20003- INDIANOLA WATER RESOURCE RECOVERY FACILITY ‘\ .

\“\ ]
Whereas the undersigned, MIDLAND CONCRETE PRODUCTS. has furnished to SeedorffMasenry, Inc.
related materials, equipment, and/or services for use in construction of a project belonging to CITY OT:""H-\\\\ /

INDIANOLA and designated as

INDIANOLA WATER RESOURCE RECOVERY FACILITY (hereinafter referred to as the Project)

Located on the real property at: 10939 GRIMES ST
INDIANOLA, IA 50125

Now therefore, the undersigned, for and in consideration of 4,570.00 , as paid by Seedorff Masonry, Inc.
check number 8046988, and for other goods and valuable consideration; does hereby waive and release
any liens, or right to or claim of lien on the above described project and premises under any law, common
or statutory, on account of labor or materials, or both, furnished through 2/28/2021 by the undersigned to
or for the accourit of Seedorff Masonry, Inc. for said project. The undersigned affirms that all material
furnished by the undersigned has been paid for, and all subcontractors employed by the undersigned have
been paid in full. Undersigned also affirms that all labor hired and/ or provided by the undersigned and its
employees has been paid for, and all applicable payroll taxes and union benefits have been paid in full

Subscribed and sworn to before me

Dated this 257" dayof _Merert ., _R0O3] this_2.5 _ day of M 202/

S S, S

; ‘ T Nc@}y Public U
AUTHORIZED REPRESENTATIVE v

oY, JANICE E
P e JEDLIC
:‘é? COMMISSION NUMBER 74K;1 90
My :I:ommssnou EXPIRES

Please remit to:
Seedorff Masonry: Inc.
PO Box 38
Strawberry Point. 1A 52076
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Waiver of Llen and Release of All Clalms * () [
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Job Nunmiber #20003- INDIANOLA WATER RESOURCE RECOVERY FACILITY |

urnished to Seedorff Magonry, inc. related matenars, '

Whereas the undersigned, TCC MATERIALS, has f
equipment, and/or services for use in canstruction of a project belonging to CITY OF INDIANOLA and

designated as

INDIANOLA WATER RESOURCE RECOVERY FACILITY (horcinafior refarred to as the Project)

Locatad on tha real property at: 10939 GRIMES ST
< ' INDIANOLA, 1A 50126

of 2,585.00 , as paid by Seedorff Masonry, Inc.
: f ¥ ble consideration, dees hereby waive and release !
any liens, or right to or claim of lien on the above described project and premises under any law, common

or statutory, on account of labor or materials, or both, furnished through 2/28/2021 by the undersigned to |
o for the account of Seedorff Masonry, Inc. for said project. The undersigned affirms that all material |
furnished by the undersigned has been paid for, and all subcontractors employed by the undersigned have

been paid in full. Undersigned also affitms that all labor hired and/ or provided by the undersigned and its

employees has been paid for, and all applicable payroll taxes and union benefits have been paid in full

Now therefore, the' uﬁdaréig’ned. for and in consideration
check number - 8048835 , and for other goods and valua

Subscribed andswom {6 before me

2021

Datadmi;_ 3L 'aayof-ﬂ‘.mg- " _'-'-969(,

g
2z 5
:

.. MINNESOTA
My Cosmmmrissin Explres n. 31. 2028

Hagopills Lo oriay

Please remitto. -

Ssedodl Masonry, Inc.

PO Box 38

Strawberry Point, LA 52078 -
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APPLICATION AND CERTIFICATE FOR PAYMENT

favoice #: 2000304

Submitted To:

PO BOX 1366
INDIANOLA, 1A

PEORIA, IL 65164

Submitted From: Seedorff Masonry, Inc. Via Architect: HR GREEN

PO Box 38
Strawberry Point, 1A 52076

Contract For: MASONRY

WILLIAMS BROTHERS CONSTRUCTIC Project: 20003- INDIANOLAWATER RESOURCE
RECOVERY FACILITY

ApplicationNo.: 4

Application Date:  4/19/2021
Period To:  4/30/2021

Project Nos: PO #2376-530

Contract Date:  3/30/2020

SUBCONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payirient, as shown below, in connection witfi tHe Contract.
Continuation Sheet is aftached.

1. Original Contract Sum

2. Net Change By Change Order

$1,136,783.00

..................... $7.439.21
3.ContractSumToDate ......... ... ... ... ... $1,144,222.21
4. Total Completed and Stored ToDate . .. . ........... $141,627.00
5. Retainage:
. f k
a  500% ofCompleted Worl $4.557.80
b 5.00% of Stored Material $2.523.55
Total Retainage . .............c0iviueninnnun $7,081.35
6. Total Earned Less Retainage . .................. $134,545.65
7. Less Previous Certificates For Payments .. .. .. .... $112,686.15
8. Current PaymentDue ................ ... .... $21,859.50
9. Balance To Finish, Plus Retainage ............... $1,009,676:56
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved
in previous manths by Owner $3,670.80 $0.00
Total Approved this Month $3,768.41 $0.00
TOTALS $7,439.21 $0.00
Net Changes By Change Order $7,439.21

The undersigned Subcontractor certifies that to the best of the Subcontractor's
knowledge, information, and belief, the work covered by this Application for Payment
has been completed in accordance with the Contract Documents. That all amounts
have been paid by the Subcontractor for Work for which previous.Certificates for
Payment were issued and payments received from the Contractor, and that current
payment shown herein is now due.

SUBGONTRACTOR: Seedorff Masonry; Inc.

By: \\\\ A\ x M\\\\x& Date: 04/19/2021
Penny S. Rummel \

State of: lowa

Subscribed a om to before me this Sth
Notary Publj mﬂ

My Cornrnlsmon explres

County of: Clayton
dayof Apnl

LISA L MESCH

Notarial Seal - lowa
14

Lommission Number 2240 _
: omrniss’ion Expires Aun 13, 2023

ARCHITECT'S CERTIFICATE FOR PAY
In accordance with the Contract Documents, baS#3

comprising the above application, the Architect cerm” es to the Owner mat to lhe besl of the
Architect’s knowledge, information, and belief, the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitied to payment of the AMOUNT CERTIFIED.

AMOUNT cerTIFIED $ 21,859.50

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on.the
Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:
By: Date: .
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Issuance, payment, and accéptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.
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CONTINUATION SHEET

Application and Certification for Payment, containing

Application No. : 4
abidtions balow amounts are steied o th fisarest iy Application Date : 04119121
Use Column | on Contracts where vanable retainage for line items may apply. . To:  04/30/21
_ Project No.: PO #2376-530
Invoice#: 2000304 Contract : 20003- INDIANOLA WATER RESOURCE RECOVERY FACILITY
A B c D E F G H i
Item Description of Work Scheduled Work Completed Materials Total %, Balance Retainage
No. Value From Previous This Period Presently Comipleted (GIC) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
. {Not in D or E) (D+E+F) i

120 Admin CMU - Material 2364400 0.00 0.00 3,074.00 307400 13.00% 20,570.00 0.00
120 Admin CMU - Labor 92,581.00 0.00 0.00 0.00 0.00 0.00% 92,581.00 0.00
120 Admin Brick - Material 18,539.00 0.00 0.00 0.00 0.00 0.00% 18,539.00 0.00
120 Admin Brick - Labor 37,755.00 0.00 0.00 0.00 0.00 0.00% 37.755.00 0.00
120 Admin Insulation - Material 3.914.00 0.00 0.00 1,330.00 1.330.00 33.98% 2.584.00 0.00
120 Admin Insulation - Labor 1,910.00 0.00 0.00 0.00 0.00 0.00% 1,910.00 0.00
210 Headworks CMU - Material 27,209.00 0.00 0.00 3.537.00 3,5637.00 13.00% 23,672.00 0.00
210 Headworks CMU - Labor 85,745.00 0.00 0.00 0.00 0.00 0.00% 85,745.00 0.00
210 Headworks Brick - Material 42,280.00 0.00 0.00 0.00 0.00 0.00% 42,280.00 0.00
210 Headworks Brick - Labor 88,230.00 0.00 0.00 0.00 0.00 0.00% 88,230.00 0.00
210 Headworks Insulation - Material 14,545.00 0.00 0.00 4,917.00 4,917.00 33.81% 9,628.00 0.00
210 Headworks Insulation - Labor 6,440.00 0.00 0.00 0.00 0.00 0.00% 6,440.00 0.00
230 Grit CMU - Material 9,903.00 0.00 0.00 1,287.00 1,287.00 13.00% 8,616.00 0.00
230 Grit CMU - Labor 38,819.00 0.00 0.00 0.00 0.00 0.00% 38,819.00 0.00
230 Grit Brick - Material 16,656.00 0.00 0.00 0.00 0.00 0.00% 16,656.00 0.00
230 Grit Brick - Labor 34.687.00 0.00 0.00 0.00 0.00 0.00% 34,687.00 0.00
230 Grit Insulation - Material 10,608.00 0.00 0.00 3,583.00 3,583.00 33.78% 7,025.00 0.00
230 Grit Insulation - Labor 4.,763.00 0.00 0.00 0.00 0.00 0.00% 4,763.00 0.00
270 Peak Flow CMU - Material 6,960.00 4,176.00 0.00 1,389.00 5,565.00 79.96% 1,395.00 208.80.
270 Peak Flow CMU - Laber 28,180.00 16,908.00 0.00 0.00 16,908.00 60.00% 11,272.00 845.40
270 Peak Flow Brick - Material 11,080.00 0.00 0.00 0.00 0.00 0.00% 11,080.00 0.00
270 Peak Flow Brick - Labor 20,788.00 0.00 0.00 0.00 0.00 0.00% 20,788.00 0.00
270 Peak Flow Insulation - Material 5,114.00 000 0.00 1,740.00 1,740.00 34.02% 3,374.00 0.00
270 Peak Flow Insulation - Labor 2,421.00 0.00 0.00, 0.00 0.00 0.00% 2,421.00 -0.00
350 2ndary Treatment CMU - Material 14,329.00 0.00 0.00 1.863.00 1.863.00 13.00% 12,466.00 0.00
350 2ndary Treatment CMU - Labor 52,419.00 0.00 0.00 0.00 0.00 0.00% 52,419.00 0.00
350 2ndary Treatment Brick - Material 17,189.00 0.00 0.00 0.00 0.00 0.00% 17,189.00 0.00
350 2ndary Treatment Brick - Labor 36,454.00 0.00 0.00 0.00 0.00 0.00% 36,454.00 0.00
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CONTINUATION SHEET

Application and Certification for Payment, containing

Application No. : 4
I tabutation below, areunts are stated o the nearest dollar Apgiication Date: 04119.21
Use Column | on Contracts where variable retainage for line items may apply. A To:  04/30/21
Project No.: PO #2376-530
Invoice#: 2000304 Contract : 20003- INDIANOLA WATER RESOURCE RECOVERY FACILITY
A B | C D E F G H | [
item Description of Work Scheduled Work Completed Materials Total % Balance ' Retainage
No. Value From Previous This Period Presently Completed {G/C) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
{Not in D or E) (D+E+F)
350 2ndary Treatment Insulation - 5,853.00 0.00 0.00 ] 1,986.00 1,986.00 33.93% 3,867.00 0.00
Material : !
ES(;-_anary Treatment Insulation - 2,736.00| 0.00 0.00 0.00 0.00 |- 0.00% 2,736.00 0.00
abor
420 Disinfect CMU - Material 13,359.00 13,359.00 0.00 0.00 13,359.00 100.00% 0.00 667.95
420 Disinfect CMU - Labor 49,870.00 49,870.00 0.00 0.00 49,870.00 100.00% 0.00 2,493.50
420 UV Disinfect Brick - Matenial 22,164.00 0.00 2,216.00 16,167.00 18,383.00 82.94% 3,781.00 919.15
420 UV Disinfect Brick - Labor 46,273.00 0.00 4,627.00 0.00 4,627.00 10.00% 41,646.00 231.35
420 UV Disinfect Insulation - Material 7,703.00 0.00 0.00 2,600.00 2,600.00 33.75% 5,103.00 0.00
420 UV Disinfect Insulation - Labor 3.383.00 0.00 0.00 0.00 0.00 0.00% 3,383.00 0.00
550 Solids Process CMU - Material 17,861.00 0.00 0.00 } 2,322.00 2,322.00 13.00% 15,539.00 0.00
650 Solids Process CMU - Labor 66,418.00 0.00 0.00 | 0.00 0.00 0.00% 66,418.00 0.00
550 Solids Process Brick - Matenial 31,959.00 0.00 0.00 I 0.00 0.00 0.00% 31,959.00 0.00
550 Solids Process Brick - Labor 67,308.00 0.00 0.00 0.00 0.00 0.00% 67,308.00 0.00
650 Solids Process Insulation - 10,991.00 0.00 0.00 3,726.00 3,726.00 33.90% 7,265.00 0.00
Material |
550 Solids Process Insulation - Labor 4,784.00 0.00 0.00 0.00 0.00 % 0.00% 4,784 .00 0.00
§70 Biosolids CMU - Material 2,743.00 0.00 0.00 357.00 357.00 1| 13.01% 2,386.00 0.00
570 Biosolids CMU - Labor 11,663.00 0.00 0.00 0.00 0.00 | 0.00% 11,563.00 0.00
570 Biosolids Brick - Material 5,349.00 0.00 0.00 0.00 0.00 0.00% 5,349.00 0.00
§70 Biosolids Brick - Labor , 10,746.00 0.00 0.00 0.00 0.00 0.00% 10,746.00 0.00
6§70 Biosolids Insulation - Material | 1,774.00 0.00 0.00 593’.00! 593.00 33.43% 1,181.00 0.00
570 Biosolids Insulation - Labor ' 784.00 0.00 0.00 0.00 1 0.00 0.00% | 784.00 0.00
Change Order #1 | 3,670.80 0.00 0.00 0.00 0.00 0.00% 3,670.80 | 0.00
Change Order #2 ‘ 3,768.41 0.00 0.00 | 0.00 0.00 0.00% 3,768:41 l| 0.00
| | |
| |
| ' |
| | |
L | |
__ﬂwls . | 1.144,222.21 A _84_3_1_3_92_ ) __§,_8_4_3.00 50,471.00 141,627.00 i' 12.38% 1,002,595.21 | I7|-?081-35




2005

SALES INVOICE
V-V GI’en-Gery Invoice Number: 1440068
3 Invoice Date: 04/05/21

West Des Moines Brick Center Due Date: 05/05/21
w;sﬁigwgi;?ﬂ\ 50265-3736 Order Number: o g
= Phone: 515 224-4110 Fax: 515 224-4057 Call Off Number: CO 7340310
[
=
= z _J Entered By: Leonard Thompson
= doa A Remit To:
= BN Glen Gery Corp.
= T 33015 Collection Center Drive
Chicago IL 60693-0330
281SP0510 EQD28X J0034 B7435517420 S2 PB166286 0001:0002
IIIIII""I'll"lllllII"IIlI"lIl"IlIIIIIIIIl"llllllll"llllll
; 100995 .
SEEDORFF MASONRY, INC Seedorff Masonry, Inc
POBOX38 | . o 10939 GRIMES ST.
STRAWBERRY POINT A 52076-0038 INDIANOLA 1A 50125

| Séedorff Masonry, Inc

TCusfomer Reference. - o @ 7 Sales'Person/Contact =

S NAMB. - e n e et
Recovery Facility 20003-1 MICHAEL WINTER
Terms = " S Camer i i e e s e PO B ae
Net 30 Days COLLECTION HAULIER o FOB - Origin
7" Product. W o A R R P e BTV T3] [ T R
i Codasnnl| an st trod it Bescrption i et g st | Quant [ Amount!
20050626 SCB Dunes Gray Vel MS 35/8 X7 5/8 X 2 1/4 5,751.80
g > =2 N /7 == 5.
i) ECE ]v&:ﬁzﬁ s‘
| Rl B
i I jff
I.T’ L APR 1 2\2021 | jl
& i l
L L JLY
Please remit payment via ACH electronic payment, instructions below, which is our preferred method of payment.
Please email remit advice including invoice number, amounts and dates to e com.
a r
ABA Number: 111000012 Account Number: 3752101872 _
Or remit check to: Glen Gery Corp 33015 Collection Center Dr Chicago, IL 60693-0330
I [ I I [ E——
‘Order Total 5751.90
?Tfépi':]'_aﬁl'v'l R 00
{F THERE IS A CASH DISCOUNT PRINTED ABOVE. THE DISCOUNT IS ALLOWED ONLY IF PAID IN FULL BY THE INDICATED TERMS ACCOUNTS [Invoice Total usb 5751.90
NOT FAID WITHIN TERMS ARE SUBJECT TO BEING PLACED ON A CASH BASIS, AND TO PAY A FINANGE CHARGE OF 1,5% PER MONTH (18%
PER ANNUM) ON ANY PAST DUE AMOUNT, NO CREDITS WILL BE ISSUED FOR DAMAGES GR SHORTAGES UNLESS NOTED ON DELIVERY
RECEIPT, SUBJECT TO TERMS AND CONDITIONS OF SALE AND SHIPMENT AS PUBLISHED al hllps:Hmw.gIengsry.comﬂerrns-anﬂ-mndihms-sale,
Abrand of
'Sioux City Brick | ~ Lawrencevile  Cushwa BRICKWORKS
L Since 1913 . BRICK BRICK —— BURLDING PRODUCTS ——
[ VIEWONLY. | htip:liglengery.bilitrust.com/ [ USETHIS ENROLLMENTTOKEN .| QHS PHV BHG | 11%393 10of1

0001:0002
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A TCC

SPEC SLENDED CONSTRUCTION PROCUCTT
2025 Centre Pointe Bivd.. Suite 300 INVOICE
— Mandota Heights, MN 55120-1221
= ; ~Inveice ]
= C;:::t':::' nvolce | Biliing Date | Due Date |
== 181003 ) 974779 03/31/2021 04/30:2021 I
= Amount Due $4,116.00 '
— e
= Amount Pald i
13SP1.400 *" £0001 {001 07428249208 $2 P8162350 0011:0015
gt e g el e et Rami To:
U T U A VR R Tecisterals
i SEEDORFF MASONRY / STRAWBERRY POINT P.O. Box 88478
PO BOX 38 Milwaukee W1 53288-0478
= STRAWBERRY POINT A 52076-0038 (651) 888-9116
Please return top portion with your payment. Make checks payable to: TCC Materlals
'Ir_llvoica 974779 l
Amount Due $4,116.00 |
Billing Date 03/31/2021 ‘
Due Date 04/30/2021 J
e Order ' - Terms - Project ; __Déli#e}ed To PO Number
' 10939 Grimes |
795647 NET 30 DAYS 0939-Seedorfllindiancla Waler Resaurc lsyreot West on 85/69t0 4
) wy Indianola, 1A
Ship Date [ Plant|’ Ticket Item Description Quantity | UM Price Ext Price
oy : ; e e - _ __'. i\ - |
G373172021 107 |0000795647 |100624 FREIGHT (NO TAX) 14.00 Each §25.00 §350.00)
107654 3000# SM MORTAR N P2310 14.00 BAG £220.00 $3.080.00
112579 COLOR SURCHARGE (BULK BAG) 14.00 ‘Each $5.00 §70.60
SILO FEE SILO FEE 14.00 Each $2.00 $28.00
SILODELV SILO DELIVERY 2.00 Each $0.00 $0.00
100737 BULK BAG DEPOSIT 14.00 Each $21.00 $294.00
101084 CHARGEABLE PALLE:T ﬁil??"ﬁﬁz—é: —-—————P_:i:tOO - -Each $21.00 $294 00
NEG EVMWE
i | I - H"‘r b !
: : i r LI
ey i
{1 ey S PP |
‘ AT 2 A H
I 5 L.-v/r :
Subtotal: $4,116.00
Tax: $0.00
Total: $4,116.00

|-

0011:0018

Page 1 of 1
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APPLICATION AND CERTIFICATE FOR PAYMENT

Invoice #: 37902

To Owner: Williams Brothers Construction Inc Project:  79320- Indianola WWTP
PO Box 1366

Peoria, IL 61654
From Contractor: August Winter & Sons, Inc. Via Architect:
2323 N. Roemer Road
Appleton, W154912
Contract For: Plumbing, Mechanical & Equip.

Application No. : 10 Distribution to :
Owner
[ Architect
Perjod To: 4/30/2021 {1 contractor
—]
1

ProjectNos:  2359-530

Contract Date: 2/11/2020

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached.

1. Original Contract Sum ......... ... ...t $11,893,269.00

2. Net Change By Change Order ..........covivinnnn $660.00
3.ContractSumToDate .........coiiiiiiniininnn, $11,893,929.00
4. Total Completed and Stored ToDate.. . . ............ $3,655,379.00
5. Retainage:
% of C leted Work
B e $120,788.00
b.  5.00% of Stored Material $61,980.95
Total Retainage .........covveeiieeninnnnns $182,768.95
6. Total Earned Less Retainage .. ................. $3,472,610.05
7. Less Previous Certificates For Payments.......... $2,606,343.05
8. Current PaymentDue ..........ccoiioinnn... $866,267.00
9. Balance To Finish, Plus Retainage ............... $8,421,318.95
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved
in previous months by Owner $0.00 $3,000.00
Total Approved this Month $3,660.00 $0.00
TOTALS $3,660.00 $3,000.00
Net Changes By Change Order $660.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has been
completed in accordance with the Contract Documents. That all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

CONTRACTOR: August Winter & Sons, Inc.

By: B il Date.  04/30/2021

Wisconsin

State of!: Countyof: Outagamie

Subscribed and sworn to before me this  30th dayof  April, 2021 _, ‘:{N M fr

Notary Public: 3'( K &.e\ Ry "['4,

My Commission expires: N '“4‘(-‘@ » 2 '.
5/13/2021 ‘»\OTAR y '-_

A

ARCHITECT'S CERTIFICATE FOR PAYMENT PUBL\D . =~

In accordance with the Contract Documents, based on on-site abservations and the Ja?n 03‘ ~

comprising the above application, the Architect certifies to the Owner that to the best ol'uf O ------ %LQ\‘“-."

Architect's knowledge, information, and belief, the Work has progressed as indicated, N Fwt e &

the quality of the Work is in accordance with the Contract Documents, and the Contractor " ****

is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED § 866,267.00

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on the
Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:
By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.
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CONTINUATION SHEET

Page 2 of §
Application and Certification for Payment, containing Application No. : 10
Contractor's signed certification is attached. Application Date :  04/28/21
IS tatc):uliatlonsI bel%w. r;\motuntshare sta'feglto thte.nearefst dlpllaf{e . | To:  04/30/21
se Column | on Contracts where variable retainage for line items may apply. Architect's Project No.: 2356.530
Invoice #: 37902 Contract: 79320-Indianola WWTP
A B c D E F G : H [ _
Item Description of Work Scheduled Work Completed Materials Total . % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
/ (Not in D or E) (D+E+F)
001| Mobilization 185,000.00 74,000.00 57,000.00 0.00 111,000.00 60.00% 74,000.00 5,550.00 |
002 | Demobilization 5,000.00 | 0.00 0.00 0.00 0.00 0.00% 5,000.00 0.00
005 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 0.00
006 | Admin. Bldg. 120 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 0.00
007 | Plumbing Labor 75,230.00 3,765.00 J 6,627.00 0.00 30,392.00 40.40% 44,838.00 1,519.60
008 | Plumbing Material 119,743.00 2,395.00 4,723.00 -4,370.00 51,488.00 43.00% 68,255.00 2,574.40
010 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
011| Headworks 210 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
012|143 2138 Solids Handling Pumps 600,000.00 6,000.00 0.00 0.00| 6,000.00 1.00% 594,000.00 300.00
013 | Labor/Material 304,320.00 3,040.00 0.00 | 0.00 3,040.00 1.00% 301,280.00 152.00
014 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 | 0.00
015] 46 2151/2152 Bar Screen/Compactor 330,000.00 0.00/ 0.00 22,949.00 322,949.00 97.86% 7,051.00 16,147.45
016 Labor/Material 100,000.00 15,000.00 0.00 0.00 15,000.00 15.00% 85,000.00 750.00
017 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 0.00
018/ Slide gates 66,000.00 0.00 0.00 6,000.00 66,000.00 100.00% 0.00 | 3,300.00
019| Labor 25,000.00 2,500.00 6,250.00 0.00 8,750.00 35.00% 16,250.00 | 437.50
020| Plumbing Labor 24,000.00 0.00 0.00 0.00 0.00 0.00% 24,000.00 0.00
021| Plumbing Material 19,000.00 0.00 0.00 | 0.00 | 0.00 0.00% 19,000.00 0.00
022 0.00 0.00 0.00 0.00 0.00 0.00% | 0.00 0.00
023 Grit Bldg 230 0.00 0.00] 0.00 0.00 0.00 0.00% ‘ 0.00‘ 0.00
024 | Plumbing Labor 30,000.00 12,000.00 0.00 0.00 12,000.00 | 40.00% 18,000.00 600.00
025 | Plumbing Material 10,000.00 3,000.00 0.00 ﬁ/_m_0.00 3,000.00 | 30.00% 7,000.00 150.00
026]43 2117 Vortex Pumping Equipment 115,000.00 0.00 _QQ& 1§ﬂmgg 115,000.00 |  100.00% 0.00 5,750.00
027 labor/material 60,000.00 3,000.00 6,000.00 > wﬂf 18,000.00 30.00% 42,000.00 900.00
028 0.00 0.00 ‘ 0.00 . 0.00 | 0.00% 0.00 0.00
029] 46 4113 Hydro Tank 55,000.00 0.00 0.00 0.00 0.00% 55,000.00 0.00
030| labor/material 25,500.00 0.00 0.00 0.00 0.00% 25,500.00 0.00
031 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
032]46 2323 Grit Removal 240,000.00 0.00 0.00 240,000.00 100.00% 0.00 12,000.00 |
03346 2327 Grit Washer 185,000.00 0.00 0.00 185,000.00 100.00% 0.00 9,250.00
034 Labor removal 115,000.00 6,900.00|  ~Y;600.00- 11,500.00|  10.00% |  103,500.00 575.00 |
035| Labor washer 115,000.00 6,900.00| \350.00™ 17,250.00 15.00% 97,750.00 | 862.50 |
i ——————
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CONTINUATION SHEET

Page 3 of 5
Application and Certification for Payment, containing Application No. : 10
Contractor's signed certification is attached. Application Date :  04/28/21
In tabulations below, amounts are stat_eg to the_nearefst dpllar. | To:  04/30/21
Use Column | on Contracts where variable retainage for line items may apply. Architect's Project No.:  2359-530
Invoice #: 37902 Contract: 79320- Indianola WWTP
A B c | o E F G | H b
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
{Notin D or E) (D+E+F)
036| 06 6000 Flume 12,000.00 12,000.00 0.00 0.00 12,000.00 | 100.00% 0.00 600.00
037 Labor/material 9,500.00 9,500.00 0.00 0.00 ~9,500.00 100.00% 0.00 475.00
038 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 0.00
039 Slide gates 54,000.00 0.00 Q.00 4,000, ) 54,000.00 100.00% 0.00 | 2,700.00
040| Labor 35,000.00 0.00 @ 0.00| 33,250.00 95.00% | 1,750.00 | 1,662.50
041| Sampler 9,500.00 0.00 A 0.00 0.00| 0.00 0.00% 9,500.00 0.00
043 0.00 0.00 0.00 0.00 | 0.00 0.00% 0.00 | 0.00
044 | Equalization Tank 250 0.00 0.00 0.00 0.00 0.00 0.00% | 0.00 0.00
046]46 4123 Submersible Mixer 35,000.00 0.00 0.00 0.00 0.00 0.00% 35,000.00 0.00
047 | Labor/material 83,053.00 0.00 0.00 0.00 0.00 0.00% 83,053.00 0.00
04843 2139 Submersible Pump 85,000.00 0.00 0.00 0.00 0.00 0.00% 85,000.00 0.00
Equipment
049 Labor/material 156,538.00 0.00 0.00 0.00 0.00 | 0.00% 156,538.00 0.00
050 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
051| Peak Flow Treatment 270 0.00| 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
054143 4116 Bulk Chemical Storage 65,000.00 0.00 0.00 5,000.00 65,000.00 100.00% 0.00 3,250.00
055] Labor/material 43,000.00 6,450.00 \/1/5,050.00 0.00 21,500.00 50.00% 21,500.00 i 1,075.00
056 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
057146 4334 Metering Pumps 75,000.00 0.00 0.00 0.00 0.00 0.00% 75,000.00 0.00
058 | Labor/material 35,500.00 0.00 0.00 0.00 0.00 0.00% 35,500.00 0.00
059 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
060 46 3383 Chemical Feed Accessories 140,000.00 0.00 0.00 0.00 0.00 0.00% 140,000.00 | 0.00
061| Labor/material 50,000.00 0.00 0.00 0.00 0.00 0.00% | 50,000.00 0.00
062 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
063| 46 6442 Peak Flow Treatment 1,387,000.00 1,387,000.00 0.00 0.00| 1,387,000.00 100.00% 0.00, 69,350.00
064 | Labor/material 350,000.00 49,000.00 \/56.000.00 35,000.00 140,000.00 | 40.00% 210,000.00 | 7,000.00
067 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 | 0.00
068 | Oxidation Ditch 320 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
069|46 4123 Submersible Mixer 90,000.00 0.00 0.00 0.00 0.00 0.00% 90,000.00 0.00
070 Labor/Material 89,747.00 0.00 0.00 0.00 0.00 0.00% 89,747.00 0.00 \
071 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
07246 5361 Oxidation Ditch Equipment 1,051,600.00 0.00 0.00 0.00 0.00 0.00% | 1,051,600.00 0.00 |
073 Labor/Material 95,000.00 0.00 0.00 0.00 0.00 0.00% | 95,000.00 0.00 |
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CONTINUATION SHEET

Page 4 of 5
Application and Certification for Payment, containing Application No. : 10
Contractor's signed certification is attached. Application Date :  04/28/21
In tabulations below, amounts are stated to the nearest dollar. .
Use Column | on Contracts where variable retainage for line items may apply. o] 0130724
Architect's Project No.: 2359-530
Invoice #: 37902 Contract: 79320-Indianola WWTP
A B c p = [ F | e | ] H o
_ltem Description of Work Scheduled Work Completed Materials Total % | Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application in Place Stored and Stored (C-G)
(D+E) | To Date ‘
(NotinDorE) | (D+E+F) i
074 0.00 0.00| 0.00 0.00 0.00 | 0.00% 0.00 0.00
075] Slide Gates 39,000.00 0.00 0.00 0.00 0.00 0.00% 39,000.00 | 0.00
076 Labor 9,500.00 O.OOI 0.00 0.00 0.00 l 0.00% 9,500.00 ‘ 0.00
078 0.00 0.00 0.00 0.00 0.00 0.00% 0.00| 0.00
079| Secondary Treatment 350 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
080| 43 2139 Submersible Pump 104,000.00 0.00 0.00 0.00 0.00 0.00% 104,000.00 0.00
Equipment
081| Labor/Material 156,538.00 0.00 0.00 0.00 0.00 0.00% 156,538.00 0.00
082 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
083| Plumbing Labor 50,000.00 0.00 57,500.00 0.00 17,500.00 35.00% 32,500.00 | 875.00
084 | Plumbing Material 45,000.00 0.00 5,750.00 \A.SO0.00 20,250.00 | 45.00% 24,750.00 1,012.50
085 0.00 0.00 0.00 7 0.00 0.60 | 0.00% 0.00 0.00
087 Secondary Clarifiers 380 0.00 0.00 0:00 0.00 0.00 | 0.00% 0.00 0.00 |
088| 43 2112 Screw Centrifugal Pump 34,000.00 0.00 0.00 /34 :000:00 34,000.00 |  100.00% 0.00 1,700.00 |
089 Labor/Material 9,000.00 0.00 \[150.00 0.00 450.00| 5.00% 8,550.00 22.50 |
090 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 0.00 |
091| 46 4323 Secondary Clarifier 418,000.00 0.00 / 0.00 0.00 0.00 | 0.00% 418,000.00 0.00 |
092 | Labor/Material 250,000.00 0.00 90,000.00 0.00 90,000.00 36.00% 160,000.00 4,500.00
093 0.00 0.00 0.00 . 0 0.00 | 0.00% | 0.00 0.00 |
094 \%P 00.00 0.00 0.00 400:0 50,400.00 ‘ 70.00% | 21,600.00 2,520.00
098/ ‘O.OOI 0.00 0.00 =0.00 0.00 i 0.00% 0'00. 0.00 |
099 | Disinfection 420 0.00 | 0.00| 0.00 | 0.00 0.00 | 0.00% 0.00 0.00
101| Plumbing labor 'Y 55,000.00 | 2,750.00 7¥6,500.00 | 0.00 19,250.00| 35.00% 35,750.00 | 962.50
102| Plumbing material 70,000.00 1,400.00 26,600.00 0.00 28,000.00 | 40.00% | 42,000.00 1,400.00
103|43 3283 uv Equlpment 348,000.00 0.00 \78,000.00 0.00 348,000.00 100.00% | 0.00 17,400.00
104}:rflfaborfMalenal /“ 80,000.00 0.00 16,000.00 0.00 16,000.00 20.00% 64,000.00 800.00
105" 0.00 0.00 0.00 0.00 0.00 0.00% | 0.00 0.00
10643 2136 vertical turblne pumps 50,000.00 0.00 0.00 0.00 0.00 0.00% 50,000.00 0.00
107 Labor/Material 125,000.00 0.00 18,750.00 0.00 18,750.00 15.00% 106,250.00 937.50
110 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 0.00
111 | Sampler 9,500.00 0.00 0.00 0.00 0.00 | 0.00% 9,500.00 | 0.00
112 0.00/ 0.00 0.00 0.00| 0.00 0.00% 0.00 | 0.00
113 | Aerobic Diaestors 520 0.00| 0.00 0.00 0.00 000,  0.00% | 0.00| 0.00
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CONTINUATION SHEET

Page 5 of 5
Application and Certification for Payment, containing Application No. : 10
Contractor's signed certification is attached. Application Date :  04/28/21
In tabulations below, amounts are stated to the nearest dollar., .
Use Column | on Contracts where variable retainage for line items may apply. Tios MOS0
Architect's Project No.: 2359-530
Invoice # : 37902 Contract: 79320-Indianola WWTP
A z - > e | f 1 6 | [ w | 1
ltem Description of Work Scheduled Work Completed Materials Total % Balance ‘ Retainage
No. Value From Previous This Period Presently Completed ! (G/C) To Finish
! Application In Place Stored and Stored | (C-G)
| (D+E) To Date
(Notin D or E) (D+E+F) ‘
11546 4123 Submersible mixer $90,000.00 0.00 0.00 0.00 0.00 0.00% | 90,000.00 0.00
116 Labor/Material 27,500.00 0.00 0.00 0.00 0.00 0.00% 27,500.00 0.00
117 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
118|46 5133 Aeration Equipment 150,000.00 6,000.00 0.00 0.00 6,000.00 4.00% 144,000.00 300.00
119 | Labor/Material 75,000.00 9,000.00 0.00 0.00 9,000.00 12.00% 66,000.00 450.00
122 0.00| 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
123] Solids processing 550 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
125|143 1123 Blowers 250,000.00 0.00 0.00 0.00 0.00 0.00% 250,000.00 0.00
126 | Labor/Material 117,000.00 0.00 0.00 0.00 0.00 0.00% 117,000.00 | 0.00
127 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
12843 2116 Double Disc Pumping Equip. 959,000.00 0.00 0.00 0.00 0.00 0.00% 959,000.00 0.00
129 | Labor/Material 252,000.00 0.00 0.00 0.00 0.00 0.00% 252,000.00 0.00
130 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
131|146 7133 Rotary Drum Thickening 410,000.00 0.00 0.00 0.00 0.00 0.00% 410,000.00 0.00
132| Labor/Material 250,000.00 0.00 0.00 0.00 0.00 0.00% 250,000.00 | 0.00
133 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
13446 3390 Polymer Feed 57,000.00 0.00 0.00 \ 0.00| 0.00 0.00% 57,000.00 0.00
135 Labor/Material 55,000.00 0.00 0.00 | 0.00 0.00 0.00% 565,000.00 | 0.00
136 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 | 0.00
137| Plumbing Labor 65,000.00 0.00 0.00 0.00 0.00 0.00% 65,000.00 0.00
138| Plumbing Material 35,000.00 | 0.00 0.00 0.00 0.00 0.00% 35,000.00 | 0.00
140 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 | 0.00
141| Biosolids Storage 570 0.00 0.00 0.00 0.00 0.00 | 0.00% 0.00 ‘ 0.00
14346 4121 Jet Mixing 80,000.00 0.00 0.00 j 0.00 0.00 | 0.00% 80,000.00 0.00
144| Labor/Material 111,000.00 11,100.00 0.00 44,400.00 . 55,500.00 | 50.00% 55,500.00‘ 2,775.00
145 b.00 0.00 0.00 0.00 ©0.00] 0.00% | 0.00| 0.00
14643 2137 Chopper Pumps 70,000.00 0.00 0.00 | 0.00 0.00 0.00% | 70,000.00 | 0.00 |
147 | Labor/Material 160,000.00 0.00 0.00 0.00 0.00 0.00% 160,000.00 0.00
1511 CO #1 -3,000.00 0.00 0.00 ‘ 0.00 r__Q.HOO 0.00% | -3,000.00 0.00
152| CO #2 3,660.00 0.00 @ 0.00 ("’3.6601313“) 100.00% 0.00 183.00
I | ~——
| |
Grand Totals ‘11,893,929.00| 1,632,700.00 783,060.00 ‘ 1,239,619.00| 3,655,379.00 30.73% | 8,238,550.00 ‘ 1813,4168.95
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Xylem Water Solutions U.S.A., Inc.

4828 PARKWAY PLAZA BLVD ,
CHARLOTTE,NC 28217 YOUR PURCHASE ORDER
Tel.(704)409-9700 Fax:(704)716-7610 INVOICE U20007
INVOICE NO. FUS NO. DATE SHIPPED DELIVERY NOTE
3556B68655| C€B85779 4/15/21 | H16044
26717 Network Place /15/
Chica o ". 6 0 67 3 _1 2 67 INVOICE DATE TRN WHS PAYMENT TERMS
go, 4/15/21 |P1 |801 |90%N45;10%NTE 180 FR INV
Sold To: Customer No. 062990 Ship To: 79320-003
Global No. 5013196
AUGUST WINTER & SONS AUGUST WINTER & SONS
INDIANOLA WWTP
PO BOX 1896 1120 GRIMES STREET
2323 N ROEMER RD INDIANOLA IA 50125
APPLETON WI 54912-1896
DELIVERY TERMS ORDER PROCESSED BY
PREIGHT TERMS Jobsite NOT APPLICABLE THIS WEDECO-CHARLOTTE, NC
SHIPVIA ORDER TEXT CUSTOMER TEXT
PER CONTRACT INDIANOLA, IA U20007 ANDY THOMAS
QUANTITY SHIPPED UNIT PRICE
LINE ITEM/DESCRIPTION UM DISCOUNT/CHARGE NET PRICE EXTENDED AMOUNT
001/ 1400000699985 1| 315,175.00 315,175.000 315,175.00
WEDECO SHIP/DELIVER MILESTONE+ EA
PROJECT PROGRESS BILLING
EQUIPMENT DELIVERY
NET AMOUNT BEFORH TAXES USD 315,175.00

1%
Disinkem

B wa? e

ORDER TOTAL USD
315,175.00

IMPORTANT - This invoice is governed by and subject to TERMS AND CONDITIONS OF SALE - XYLEM AMERICAS. Different terms ore hereby rejected unless expressly assented to in

writing. Terms are accessible at hitp://www. xyleminc. com/en-us/Pages/terms-conditions-of-sale. aspx 128



City Council Regular 2nd Mtg Page 129
Meeting Date: 05/17/2021

Information
Subject
Second consideration of an ordinance amending Chapter 76, Bicycles, and adding in micromobility regulations.

Information

Attachments
Ordinance
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ORDINANCE NO.

AN ORDINANCE AMENDING THE CITY CODE OF THE CITY OF
INDIANOLA, IOWA AMENDING BICYCLE REGULATIONS AND
ADDING MICROMOBILITY REGULATIONS.

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF INDIANOLA, IOWA:

Section 1. The following section be and is hereby amended by deleting the
stricken language and adding the underlined language as follows:

CHAPTER 76
BICYCLE AND MICROMOBILITY REGULATIONS

76.01 Purpose 76.068 Emergingfrom-Alley-or
BrivewayPlace of Riding

76.02 Definitions 76. 6709 Carrying-ArticlesEmerging
from Alley or Driveway

76.013 Scope of Regulations 76-08-Riding-on-Sidewalks

76.024 Traffic Code Applies 76.0910 Towing

76.05 Motor Vehicle Operations 610 tmproper-Riding
76.036 Double Riding Restricted 76.11 Parking

Actions Against Bicycles and
Micromobility Devices

76.047 SingleFile-and-Two 76.12 Equipment Requirements
AbreastLimit Responsible Riding
76.05-Speed 76.13 Special Penalty

76.01 PURPOSE

The purpose of this Chapter is to set forth regulations for operating bicycles,
electric scooters and other micromobility devices on the city’s streets, sidewalks,
and multi-use trails as enabled by Code of lowa, Section 321.236[10].

76.02 DEFINITIONS

1. “Bicycle” means either of the following: (1) A device having up to four wheels
and having at least one saddle or seat for the use of a rider which is propelled
by human power. (2) A low-speed electric bicycle.

2. "Electric scooter" means a device weighing less than one hundred pounds
that is equipped with two or three wheels, handlebars, and an electric motor,
and which is solely powered by the rider or by an electric motor capable of
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propelling the device without additional propulsion supplied by the rider, at a
maximum speed on a paved level surface of no more than twenty miles per
hour, or both.

. “Low-speed electric bicycle” means a device having a saddle or seat for the

use of a rider, up to four wheels, equipped with fully operable pedals, and an
electric motor of less than seven hundred fifty watts that meets the
requirements of one of the following classes:

a. “Class 1 low-speed electric bicycle” means a low-speed electric bicycle

equipped with a motor that may be used to provide assistance only when the
rider is pedaling and that ceases to provide assistance when the bicycle
reaches a speed of twenty miles per hour or more.

b. “Class 2 low-speed electric bicycle” means a low-speed electric bicycle
equipped with a motor that may be used exclusively to propel the bicycle and
that is not capable of providing assistance when the bicycle reaches a speed
of twenty miles per hour or more.

c. “Class 3 low-speed electric bicycle” means a low-speed electric bicycle
equipped with a motor that may be used to provide assistance only when the
rider is pedaling and that ceases to provide assistance when the bicycle
reaches a speed of twenty-eight miles per hour or more.

. “Micromobility device” means a mobility device under one hundred fifty

pounds, which may be equipped with an electric motor for assistance or sole
propulsion, designed for conveying the operator, with speeds of less than
twenty miles per hour.

. “Multi-use trail” means a way or place for the use and travel of bicycles,

pedestrians, or other authorized conveyances, the use of which is controlled
by the city, designated by the multi-use trail maps, as approved by resolution
by the city council, and no multi-use trail shall be considered as a street or

highway.

. “Other Power-Driven Mobility Device (OPDMD)” means any mobility device

powered by batteries, fuel, or other engines that is used by individuals with
mobility disabilities for the purpose of locomotion, including golf carts,
electronic personal assistance mobility devices, or any mobility device
designed to operate in areas without defined pedestrian routes, but that is not
a wheelchair.

76.031 SCOPE OF REGULATIONS.

These regulations shall apply whenever a bicycle, electric scooter, or other
micromobility device is operated upon any street, park road, any multi-use trail,
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sidewalk, or in any bicycle lane-erupoen-any-publicpath-setaside-forthe
exelusive-use-of bicyeles, subject to those exceptions_and reqgulations stated

herein.

76.042 TRAFFIC CODE APPLIES.

1. Every person riding a bicycle, electric scooter, or other micromobility device
upon a roadway or in a bicycle lane shall be granted all of the rights and shall
be subject to all of the duties applicable to the driver of a vehicle by the laws
of the State declaring rules of the road applicable to vehicles or by the Traffic
Code of the City applicable to the driver of a vehicle, except as to those
provisions that by their nature can have no application.

2. Bicycles, electric scooters, or other micromobility devices are not subject to
reqgistration, licensure, titling, inspection, and proof of financial liability
coverage provisions of Code of lowa, Chapter 321.

2-3. Riders of bicycles, electric scooters, or other micromobility devices are not
required to have possession of a driver’s license or permit.

3-4. Whenever such person dismounts from a bicycle, electric scooter, or other
micromobility device, the person shall be subject to all regulations applicable
to pedestrians.

(Code of lowa, Sec. 321.234)

76.05 MOTOR VEHICLE OPERATIONS

1. Bicycle lane right-of-way. Operators of all motor vehicles shall yield the right-
of-way to bicycles, electric scooters, and other micromobility devices duly
operated in a designated bicycle lane, unless provisions of law establish other
requirements and requlations at intersections and other places affecting such
bicycle lanes, then such other provision of law shall control.

2. Change Lane to Pass. The driver of a motor vehicle overtaking a person
riding a bicycle, electric scooter, or other micromobility device, proceeding in
the same direction on a roadway shall pass to the left of the rider of the
device in an adjacent travel lane or on the opposite side of the roadway and
shall not again drive to the right side of the roadway until safely clear of the
overtaken rider and device.

3. Lateral Passing Distance. The driver of a motor vehicle overtaking a bicycle,
electric scooter, or other micromobility device that is traveling on a paved
shoulder or in a lane designated for the travel of bicycles, shall give at least
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three feet of lateral passing distance between the outside of the vehicle and
the rider and device.

4. Opening Doors. No person shall open any door of a motor vehicle located on
a roadway without first taking precaution to ensure that this action does not
interfere with the movement of traffic or endanger any other person or vehicle.
In addition, no person shall leave open any door of a motor vehicle located on
a roadway for a period of time longer than necessary to load or unload
passengers or cargo.

5. Yield to persons in crosswalks. The driver of a motor vehicle shall yield to any
pedestrian or person riding a bicycle, electric scooter, or other micromobility
device within any marked crosswalk or unmarked crosswalk at an
intersection, or any multi-use trail crossing a roadway or driveway.

76.06 ACTIONS AGAINST BICYCLES AND MICROMOBILITY DEVICES.

1. A person operating a motor vehicle shall not steer the motor vehicle
unreasonably close to or toward a person riding a bicycle, an electric scooter,
or other micromobility device on a roadway, including the shoulder adjacent to
the roadway.

2. A person shall not knowingly project any object or substance at or against a
person riding a bicycle, an electric stand up scooter, or other micromobility
device on a roadway, shoulder of roadway, sidewalk, multi-use trail, or any
other location.

(Code of lowa, Sec. 321.281)

76.073 RESPONSIBLE RIDING

DOUBLE RIDING RESTRICTED

1. Double Riding Restricted. A person propelling a bicycle shall not ride other
than astride a permanent and regular seat attached thereto. -No bicycle,
electric scooter, or other micromobility device shall be used to carry more
persons at one time than the number for which it is designed and equipped.
(Code of lowa, Sec. 321.234[3 and 4])

2. Speed. No person shall operate a bicycle, electric scooter or other
micromobility device at a speed greater than is reasonable and prudent under
the conditions then existing. No person shall operate a class 3 low-speed
electric bicycle on a bicycle lane or multi-use trail in excess of the posted or
applicable speed limit, or if there is no posted or applicable speed limit, twenty
miles per hour. (Code of lowa, Sec. 321.235B[9.b.])
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3.

Control of bicycle, electric scooter, or other micromobility device. The

2:4.

operator shall keep the conveyance under directional, speed, and stopping
control at all times.

Improper riding. No person shall ride a bicycle, electric scooter or other

micromobility device in an irreqular or reckless manner so as to disregard the
safety of the operator, others, or property.

Right of way. Riders of electric scooters, low speed electric bicycles, and

6.

other electric micromobility devices shall yield right of way to pedestrians,
human-powered bicyclists, and other human-powered conveyances. Riders of
bicycles and other human-powered conveyances shall yvield right of way to

pedestrians.

A person under the age of sixteen shall not operate a class 3 low-speed

electric bicycle. A person under the age of sixteen may ride as a passenger
on a class 3 low-speed electric bicycle. (Code of lowa, Sec. 321.235B]6])

76.08 PLACE OF RIDING

1.

Bicycles, electric scooters and other micromobility devices may be operated

on roadways, bicycle lanes, and paved multi-use trails, subject to the
limitations of this Chapter.

Bicycles and other human-powered devices may be operated on unpaved

trails. Other Power-Driven Mobility Devices may be operated by persons with
mobility disabilities on unpaved trails provided that they do not risk damage to
the trail, surrounding environment, or pose a risk to the safety of other trail
users.

Bicycles, electric scooters and other micromobility devices, may be operated

upon the public sidewalks in a careful and prudent manner except where
signs are erected to prohibit riding on the sidewalk or upon sidewalks along
the public square where users shall walk their bicycle, electric scooter, or
other micromobility device.
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4. Other Power-Driven Mobility Devices may be operated by persons with
mobility disabilities on all sidewalks provided that they do not risk damage to
the sidewalks, surrounding environment, or pose a risk to the safety of other
sidewalks users.

4.5. All bicycles, electric scooters, and other micromobility devices ridden on

the roadway shall be-kept-to-therightand-shall-be operated on the right half
as-hear-aspracticable-to-the-right-hand-edge-of the roadway, except under

any of the following situations:-

a. When using a facility designed or designated through signage and/or
pavement markings for the use of bicycle traffic.

b. When riding alongside or overtaking and passing another bicycle, electric
scooter, or other micromobility device proceeding in the same direction.

c. _When preparing for a left turn at an intersection or into a private road or
driveway.

d. When necessary to avoid conditions that make it unsafe to continue along
the right half of the roadway.

e. When traveling straight through an intersection that has a dedicated right
turn only lane.

This section does not apply to the use of a bicycle, electric scooter or other

micromobility devices in a parade or special event authorized by the city.

76.0966 EMERGING FROM ALLEY OR DRIVEWAY.

The operator of a bicycle, electric scooter, or other micromobility devices
emerging from an alley, driveway or building shall, upon approaching a sidewalk
or the sidewalk area extending across any alleyway, yield the right-of-way to all
pedestrians approaching on said sidewalk or sidewalk area, and upon entering
the roadway shall yield the right-of-way to all vehicles approaching on said
roadway.
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76.0910 TOWING.

1. Itis unlawful for any person riding upon any bicycle, electric scooter, or other
micromobility device to attach the device or themselves to any moving motor
vehicle by tow rope, hand grip or otherwise.

micromobility device to-be-towed-or-to tow any other vehicle or device upon
the streets, sidewalks, park roads or multi-use trails of the City unless the
vehicle_or device is manufactured for such use.

4.2. Itis unlawful for any person riding a bicycle, electric scooter, or other

76.11 PARKING.
1. Parking of Ne-person-shallpark-a bicycle, electric scooter, or other

micromobility device may be allowed:

a. -upon a street etherthan-upen-thereadway-against or near the curb,
b. upon the area between the sidewalk and the roadway, erupen-the
Sheonde

c. in a designated parking area for the device, rack-to-support-the-bicycle-or;

d. against the wall of a building-e+at-the-curb; in such a manner as to afford
the-least-ebstructionto-pedestrian traffic_clear movement in accordance
with the American’s with Disabilities Act.

2. Bicycles, electric scooters, or other micromobility devices shall not be parked
in such a way as to impede access to:
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. a fire hydrant;

. a US Postal Service mailbox;

. loading zones:

a
b
c. a crosswalk or curb ramp;
d
e

. transit zones, including bus stops, shelters, or other passenger waiting

areas;
accessible parking spaces;

g. street furniture or amenities that require pedestrian access;

h. entryways; and
i. driveways.

76.12 EQUIPMENT REQUIREMENTS.

Every person riding a bicycle, electric scooter, or other micromobility device shall
be responsible for providing and using equipment as provided herein:

1. LampsRequired—Every bieyele-device when in use between sunset to

sunrise and when weather conditions provide insufficient lighting to render
clearly discernable persons and vehicles on the road at a distance of 500
feet ahead, at-nighttime shall be equipped with a lamp on the front emitting
a white light visible from a distance of at least 300 feet to the front and with
a lamp on the rear exhibiting a red light visible from a distance of 300 feet to

the rear, except that a red reflector on the rear, ef a-type-thatis-visible from
e
lawtulupper-beams-of-headlamps-on-a-motorvehicle-may be used in lieu of

a rear light._A peace officer riding a police bicycle is not required to use
either front or rear lamps if duty so requires.

(Code of lowa, Sec. 321.384 and Sec. 321.397)

2. Equivalent equipment such as headlamps and red light attachments to the

head, back, arm, or leg may be used in lieu of a lamp on the front and a red
light on the rear of the device.

. A citation issued for failure to have a front or rear lamp on a bicycle or on a

bicycle rider as required shall first provide for a seventy-two hour period
within which the person charged with the violation shall replace or repair the
lamp. If the person complies with the directive to replace or repair the
headlamp or rear lamp within the allotted time period, the citation shall be
expunged. If the person fails to comply within the allotted time period, the
citation shall be processed in the same manner as other citations.
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4. A device shall not be equipped with and a person shall not use upon such
device any siren or whistle. This shall not apply to bicycles ridden by peace
officer in the line of duty.

(Code of lowa, Sec 321.434)

76.13 SPECIAL PENALTY.

Any person violating the provisions of this chapter may, in lieu of the scheduled
fine for bicyclists or standard penalty provided for violations of this Code of
Ordinances_and at the discretion of the person accused of the violation, allow the
person’s bicycle, electric scooter, or other micromobility device to be impounded
by the City for netless-thanfive days-forthe firstoffense10-daysfora second
R e

Section 2. Repealer. All ordinances or parts of ordinances in conflict with the
provision of this Ordinance are hereby repealed.

Section 3. Effective Date. This Ordinance shall be in full force and effect after
its passage, approval and publication as provided by law.

Passed by the City Council on the day of , 2021, and
approved
this day of , 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk
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The foregoing Ordinance No. was adopted by the Council for the City of

Indianola, lowa, on , 2021, and was published on , 2021.

Andrew J. Lent, City Clerk
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City Council Regular 2nd Mtg Page 140
Meeting Date: 05/17/2021

Information
Subject

Resolution extending the real estate agreement with lowa Realty for the sale of real estate owned by the City of
Indianola, lowa.

Information

Attachments
Real Estate Agreement Memorandum
Agreement
Keller Email
Resolution Extending Agreement
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CITYOF

INDIANOLA

EST. 1643

COMMUNITY DEVELOPMENT

To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director

CC: Ryan Waller, City Manager

Date: May 4, 2021

Re: Resolution extending the real estate agreement with lowa Realty for the sale of
real estate owned by the City of Indianola, lowa

On May 18, 2020, the City entered into a one-year agreement with lowa Realty to market
properties that were a part of the City’s Dangerous and Dilapidated building program. There is
one lot remaining in the City’s Dangerous and Dilapidated building program, which is located at
506 West Second Avenue.

Attached to this memo is a contract to extend the real estate agreement by one-year, until May
16, 2022, as well as an e-mail from the listing agent, Kim Tierney Keller. | will attend the May
17t Council meeting if you have any questions.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV

141



Listing Change Form

Date: May 14, 2021 MLS # 582782

[ ] Residential
Land
[ ] Commercial

Property Address: 506 W 2nd Ave

City: Indianola

Owner's Name: City Of Indianola

List Price: $32,125.00

Listing Firm: lowa Realty-indianola

Listing Agent: Kim Tierney-Keller

Phone: (515)681-2123

BACK ON THE MARKET

| ] Listing is back on the market.

PRICE CHANGE/EXTENSION

Price - From:

To:

Extension - From: May 15, 2021

To: May 16, 2022

Seller Date

City Of Indianola ‘

Seller Date
CORRECTIONS / REMARKS
G-30607 R 8/05
Towa Realty-Indianola, 1501 N, Jefferson Indianola IA 50125 Phone: 5156812123 Fax: 5154536716 506 W 2nd Ave
Kim Tierney-Keller Produced with Lone Wolf Transactions (zipForm Edition) 231 Shearson Cr. Cambridge, Ontarlo, Canada N1T 1J5  www.lwolf.com
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Charlie Dissell

From: Kim Tierney-Keller <ktkeller@iowarealty.com>
Sent: Monday, May 3, 2021 11:45 AM

To: Ryan Waller; Charlie Dissell

Subject: 506 W 2nd Ave, Indianola

Attachments: scan_ktkeller_2021-05-03-11-34-57 pdf

Ryan and Charlie, the listing on 506 W 2nd will be expiring on May 15th. Previously, we have agreed to a one
year extension and that agreement is enclosed for another year IF that is how the Council chooses to proceed.

To date, we have had multiple offers and have had all of them fail to move to closing. | visited with another
potential investor considering a tri-plex on the 3 lots, but no offer at this point. | offered all the previous
engineering studies and bids to him, but he is not ready to move forward at this time.

| agree that reverting back to the Residential zoning opens many more opportunities for a buyer and was the
right thing to do as a City.

| will gladly continue to represent the City in marketing this property should you decide to renew the listing for
another year. Thank you for your continued support and confidence.

Kim

Kim Tierncy Kc”er, Realtor
]owa Realtg

1501 North Jefferson Way
|ndianola, Jowa 50125
515-45%-5%20
515-681-212%
515-45%-6716 fax

ktkeller@iowa rea]tq.com

| icensed to sell real estate in Jowa since 1996

T his email may be considered a solicitation. ]Fﬂou Prexcer not to receive future messages from this sender, Please send a rePlg

message to this address with "Remove" in the subject line.

From: PaperCut@HomeServiceslowa.com <PaperCut@HomeServiceslowa.com>
Sent: Monday, May 3, 2021 11:35 AM

To: Kim Tierney-Keller <ktkeller@iowarealty.com>

Subject: Your scan (Scan to E-mail)

NOTICE: The health and safety of our customers and associates is of utmost importance to all of us at HomeServices of
lowa, and especially now due to the novel coronavirus (COVID-19) outbreak. We are committed to doing our part to
promote the health and safety of our team, visitors, and customers. In furtherance of this commitment, we also ask that,

1
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RESOLUTION NO. 2021-

RESOLUTION EXTENDING THE REAL ESTATE AGREEMENT WITH IOWA REALTY FOR THE SALE
OF REAL ESTATE OWNED BY THE CITY OF INDIANOLA, IOWA

WHEREAS, the City has acquired certain real estate through its Dangerous and Dilapidated
building program; and

WHEREAS, the City has one remaining property in this program located at 506 West Second
Avenue; and

WHEREAS, it is in the best interests of the City of Indianola that said real estate be put to its best
and highest use; and

WHEREAS, the City entered into a one-year agreement with lowa Realty to market the property
in accordance with the Listing Agreements on May 18, 2020; and

WHEREAS, the City of Indianola believes it is in the best interest of the City to renew this
agreement and list the remaining property with a local realtor under the terms and conditions set out in
the Listing Agreement.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola, lowa, the City
shall renew the agreement with lowa Realty to market the property in accordance with the Listing
Agreements.

BE IT FURTHER RESOLVED that the City Manager is hereby authorized to execute the Listing

Agreement and the City staff is authorized to do all things necessary to carry out the terms and conditions
of said Agreement.

APPROVED this 17" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk
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City Council Regular 2nd Mtg Page 145
Meeting Date: 05/17/2021

Information
Subject

Resolution approving a Professional Services Agreement with the North River Arts Council for the development
of a public art master plan in an amount not to exceed $5250.

Information

Attachments
Agreement Memorandum
Resolution Approving Agreement
Agreement
Proposal
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N\

INDIANOLA

Clerk/Finance Office

To: Mayor and City Council

From: Jackie Raffety, Deputy Clerk

CC: Andrew Lent, City Clerk/CFO and Ryan Waller, City Manager

Date: May 17, 2021

Re: Resolution approving a Professional Services Agreement with the North River Arts Council

The Indianola Fine Arts and Beautification Commission requested and recommended $5250 for the
commission to participate in a strategic plan study in order to further the level of arts in our community at
the March 1, 2021 City Council Meeting. At that meeting, Council directed staff to form an agreement with
the North River Arts Council, who will spearhead the development of a public art master plan.

The North River Arts Council will be contracting with Group Creative to develop public art master plans for
Warren County communities, including Indianola, Carlisle and Norwalk. The City will pay the North River Arts
Council the City-only portion of the invoice for work completed, with an update on the progress of the plan
provided with each invoice.

The master plan will provide the Indianola Fine Arts and Beautification Commission with information on the
type of art our community desires and strategic direction. Therefore, | recommend approving the
Professional Services Agreement with the North River Arts Council.

110 N. First Street ® PO Box 299 e Indianola, lowa 50125 e Phone: (515) 961-941(6+
www.indianolaiowa.gov



City of Indianola
RESOLUTION NO.

RESOLUION APPROVING A PROFESSIONAL SERVICES AGREEMENT
WITH THE NORTH RIVER ARTS COUNCIL FOR THE DEVELOPMENT OF A PUBLIC ART MASTER PLAN

WHEREAS, the City of Indianola has completed several efforts focusing on and furthering
community vision, streetscape in the City Square and economic development; and

WHEREAS, as part of these efforts, opportunities for public art were identified and/or
recommended; and

WHEREAS, City Council of the City of Indianola, lowa, is in need of engaging a provider for the
development of a public art master plan (hereinafter referred to as “Services”); and

WHEREAS, after review of the proposal the City Council believes it to be in the best interest of
the City to engage the North River Arts Council to perform the services; and

WHEREAS, it is the determination of the City Council that the City should enter into a
Professional Services Agreement with the North River Arts Council in the form attached as Exhibit “A”.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola, lowa, that:

1. The Professional Services Agreement with the North River Arts Council in an amount not
to exceed $5250 for the Services is in the public interest of the citizens of the City of
Indianola and is hereby approved.

2. The Mayor is authorized and directed to execute the Professional Services Agreement on
behalf of the City and the City Clerk is authorized and directed to attest to the signature and

to affix the seal of the City.

PASSED this 17" day of May 2021.

Pam Pepper, Mayor
ATTEST:

Andrew Lent, City Clerk/CFO
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Exhibit A

PROFESSIONAL SERVICES AGREEMENT

-

" " o
THIS AGREEMENT, made and entered this — day of [ ”A_i') 5 ORI, by and

between the CITY OF INDIANOLA, a municipal corporation of the State of Iowa, hereinafter
referred to as "CITY,” and the NORTH RIVER ARTS COUNCIL hereinafter referred to as
"SERVICE PROVIDER?” for the DEVELOPMENT OF A PUBLIC ART MASTER PLAN.

WHEREAS, the CITY has completed several efforts focusing on and furthering
community vision, streetscape in the CITY Square and economic development; and

WHEREAS, as part of these efforts opportunities for public art were identified and/or
recommended; and

WHEREAS, the SERVICE PROVIDER, on behalf of several Warren County
communities, including, Indianola, Carlisle, Norwalk and Hartford will be contracting with a
firm to develop a public art master plan for those communities.

NOW, THEREFORE, THE PARTIES HEREBY MUTUALLY AGREE AS
FOLLOWS:

The parties hereby agree to be bound by the terms and conditions and all promises
contained in the proposal submitted by the SERVICE PROVIDER to the CITY, a copy of which
is attached hereto as Exhibit "B" and incorporated herein by reference as if set out in full. In
addition, the parties agree as follows:

1: SERVICE PROVIDER shall indemnify and save harmless CITY, its agents,
servants and employees from and against any claim, demand or cause of action arising out of
negligent or intentional act or error or omission of SERVICE PROVIDER, its agents, servants or

employees in the performance of services under this agreement, whether direct or indirect,
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except that SERVICE PROVIDER shall not be liable under this section for damages arising out
of injury or damage to persons or property directly caused or resulting from the sole negligence
of CITY or any of its officers, agents or employees.

The execution of the agreement by SERVICE PROVIDER shall obligate

SERVICE PROVIDER to comply with the foregoing indemnification provision;-hewever—the

3. This Agreement may be terminated by either party for cause or by CITY for
convenience upon fourteen (14) days' written notice by the terminating party to the other party of
such termination in which event SERVICE PROVIDER will be paid its compensation for
services actually performed to termination date. "Cause" is defined to be, but not limit‘ed to,
violation of any of the covenants, duties or terms of this Agreement. In the event that SERVICE
PROVIDER abandons this Agreement or causes it to be terminated, SERVICE PROVIDER shall
indemnify CITY against any loss resulting from this termination.

4. This document incorporateé and includes all prior negotiations, correspondence,
conversations, agreements, or understanding applicable to the matters contained herein, and the
parties agree that there are no commitments, agreements or understanding concerning the subject
matter of this Agreement that are not contained in this document.

5. The CITY will pay the SERVICE PROVIDER a total sum of not to exceed

$5,250.00 for its share of the DEVELOPMENT OF A PUBLIC ART MASTER PLAN. Until
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the DEVELOPMENT OF A PUBLIC ART MASTER PLAN is completed, the CITY will pay to
the SERVICE PROVIDER the CITY portion only of the invoice submitted to the SERVICE
PROVIDER for work completed. Prior to the issuance of payment, the SERVICE PROVIDER

shall provide an update on the progress of the DEVELOPMENT OF A PUBLIC ART MASTER

PLAN.

IN WITNESS WHEREOF, the parties to this Agreement have set their hands on the

day and year first written above.

"CITY':

CITY OF INDIANOLA

By:

Mayor

Attest:
-Andrew J. Lent, City Clerk/CFO

"SERVICE PROVIDER"':

A, /7
By:_7/ //K/ /////
Name: MoK Trire ’
Title: Morth  Riwer Abrls  Gunesf
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Exhibit B

From: Mark True <marktruephoto@gmail.com>
Sent: Thursday, March 4, 2021 8:20 PM

To: Ryan Waller <rwaller@indianolaiowa.gov>
Subject: North River Arts Master Art Plan

Hi Ryan:

On behalf of the North River Arts Council, | want to thank you and City Council for approving funding for the North
River Arts Public Art Master Plan. Along with Carlisle, Norwalk, and Hartford, Indianola will be funding a research
project and the resulting plan that will give us direction for moving forward to make arts and art a beneficial part of
life in Warren County.

The process will be conducted, and the plan written by Group Creative of Des Moines. It will include the following
phases:

o Phase 1 — Community engagement and survey to determine community values, attitudes, opinions, and
needs as the regard arts in the community. This will determine what people in our specific communities
are passionate about. Duration: 6-8 months.

o Phase 2 —The plan will consider the role of the North River Arts Council as an advisory agency
collaborating with stakeholders in each community, including city councils, the Indianola Public Arts
Commission, the Norwalk Public Art Committee, and Warren County government, and recommend
structural and strategic direction for the North River Arts Council to serve better in that capacity.
Duration: 2 months

o Phase 3 - Writing of the mission, vision and strategic plan based on the input from stakeholders in
phase 1, and a three-year plan forward for each community, including strategies and tactics toward the
discovered goals. The plan will include specific projects and programs for each community and
recommendations for inter-departmental and inter-organizational alignment within each community
and between communities. The plan will also include one recommended project for each community,
based on the strategic plan. Duration: 3 to 4 months

OPTIONAL Phase 4 — Although not included in this project scope or funding, each community may
choose to commission Group Creative to oversee development of the concept outlined in phase 3 for an
additional investment of $S4,000/site.

Details of the work involved in the process are included in the attached proposal from Group Creative.

Funding has also been committed by Norwalk and Carlisle, and Hartford is expected to approve their portion shortly.
Once we've received all the funding, we’ll contract for Group Creative to begin the surveys as soon as possible. When
and where it is appropriate, I'll be sure to report back to Council on the progress made and, if available and
appropriate, any preliminary findings.

In the meantime, please forward a check made out to North River Arts Council to PO Box 592, Carlisle, IA 50047.
And thanks again for your commitment. | look forward to working with and in your community!

Don't hesitate to call or email me with any questions.
Regards,

Mark True
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GROUP

NORTH RIVER AREA ARTS COUNCIL
PUBLIC ART MASTER PLAN SCOPE

\
Teva Dawson \\ 515 244-8590
\\ teva@groupcreatives.com
Mat Greiner \\ 515 782-0507

\\ mat@groupcreatives.com
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GROUP CREATIVE SERVICES
VISION OF PUBLIC ART

In addition to beautifying our shared spaces,
public art gces beyond murals, monuments
and memorials, offers more than decoration
or information, should not be simply a new

version of projects seen elsewhere.

Public art contributes to place-making,
opens a process of seeing anew, shifts
the ground beneath our feet, generating

transformations in experience and perception.

Public art creates a sense of connection

to place, of belonging of community of

service, generates new forms of dialogue; a
recognition of something shared, perhaps
hard to define, often challenges by raising

questions that may remain unresolved.

North River Area
Public Art Master Plan

SCOPE OF SERVICES

Public art has become more complex, process oriented,
collaborative and experimental. Artists of all disciplines wish to
engage and enhance our communities in new ways, creatively
addressing a community’s needs as identified by its citizens
and stakeholders such as the environment, community health,
cultural diversity, youth development, and attracting tourists.

Public artwork facilitates advancement of civic goals by
describing concepts, expressing community interests,
providing distinct and novel character, and/or offering greater
understanding and discussion around the art’s site and its
utility. For example, artwork located near the site of new
stormwater infrastructure might facilitate understanding of
watershed management as environmental stewardship and

in light of its importance to flood control. Art can engage
with its site such that “the medium is the message.”

As the field of public art rapidly expands, many cities
scramble to update and improve the way they plan and
manage their public art programs while finding new ways
to maximize their investment in public art, to the benefit
of their economy, their culture and their community. Group
Creative Services exists to facilitate this transformation.
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Recommended Approach
for North River Regional
Public Art Plan

PUBLIC ART MASTER PLAN
A public art master plan is an actionable tool used as a road map
for the city including its commissions, city departments, program
staff, artists, and stakeholders to maximize public art in supporting
the goals, needs and future of its community. It should include:
®  Research of existing city and regional plans, future
growth and critical issues facing the community
®  Input from the community including artists
®  Be authentic to each community responding to its unique qualities
®  Recommendations that improve the impact public art and artists
can have on the long-term vitality of the community
®  Outline a framework for a sustainable public art program
®  Establish a common language and shared
expectations regarding city-supported art
®  Establish policies, procedures and systems supportive of
the integration of art in all aspects of city functions
®  Articulate how public art is maximized to serve multiple

goals of the community and needs of the citizens

PHASE | 6-8 MONTHS

ENVIRONMENTAL SCAN: COLLECT &

ANALYZE REGIONAL INFORMATION

Community Engagement

Group Creative Services will conduct information-gathering
processes with the citizens of Carlisle, Indianola, Norwalk and
surrounding areas to assess interests in arts programming,
cultivate additional leaders for this new initiative and galvanize
support for future steps of developing a more formal structure
and vision for public arts. Assessments will include the
community’s values, attitudes, opinions, gaps in programming
and assessment of culturally unique assets. What are citizens
of the North River area passionate about? What would they
like to see in their community? What are the key elements
that create a unique sense of place for those living here?

ADDENDUM*

HARTFORD

Though not originally part of the scope of services, this plan
can be expanded through all phases to include the community
of Hartford and their enthusiasm for participation. The

extra outreach and coverage requires an additional fee.*

154



Data Collection

In addition to collecting data from citizens, Group will gather
facts about the region to better understand the context of
the plan including area resources available for enhanced

cultural programming including but not limited to:

Community demographics

Arts-related entities

Existing plans and reports—capital improvement plans, municipal
comprehensive plan, recently adopted strategic plan, etc.

Resources available - businesses, government, etc.

Deliverables

Assessment of at least 300 citizens via an on-line survey

3-5 focus groups

Up to 10 individual interviews

Report summarizing outreach activities and data collected as well as
analysis around key place-making themes, gaps in programming, and
potential areas of engagement for the region. Group will make a
recommendation based on feedback and findings as to how the North
River Region could boost the area as a place for the arts and artists as a
means of improved community livability and economic development.

A list of 15-20 potential citizens that may help support continued

efforts to more cultural programming and public arts in the region.

PHASE Il 2 MONTHS

EXPAND THE ROLE AND CAPACITY OF

THE NORTH RIVER ARTS COUNCIL

After the Environmental Scan, the existing North River Arts Council
will determine how to best move forward to continue to serve
artists as well as support efforts to enhance the arts in the region.

Local Arts Agency Model

Group Creative Services will guide the North River Arts Council
and key stakeholders in the process of determining the best
structure for the arts agency including how it is connected

as an advisory body to the cities of Carlisle, Indianola and
Norwalk as well as sustainable models to meet the emerging
needs of artists in the region. Group will share best practices
of various models to ensure the right fit based on local needs
and interests. Additionally, Group will outline a variety of
mechanisms to financially support the local arts agency including
grant opportunities as well as percent for the arts ordinances.

Leadership Development

Group Creative Services will also support the further
development of the volunteer group to ensure the right
skills and experience are represented. Group will capitalize
on the passionate group of artists already engaged in the
North River Arts Council and make recommendations for
additional members based on likely direction for the plan.

Deliverable
®  Summary page of various models that might work for the North
River Arts Council and its municipal governments along with a
recommendation based on feedback heard in the first phase.
®  Based on the option chosen, more detailed steps to take to create the
specific model as well as support as needed to implement those steps.
®  Outline of funding options for the local arts agency.
3

155



PHASE Il 3-4 MONTHS PHASE IV (OPTIONAL) 3-4 MONTHS

DEVELOP MISSION, VISION AND STRATEGIC PLAN CONCEPT DEVELOPMENT FOR TWO SITES
A clear sense of direction and vision is needed from the start Phase | discovery and Phase Ill recommendations will identify
in order to secure commitment from key stakeholders and sites likely to benefit from public art activation and align
to attain the necessary support for subsequent planning, community findings with development of concept development.
programming and fundraising. Group Creative Services will Group can facilitate concept designs and project proposals
work with a key group of stakeholders including artists and for a site-specific installation for a current or upcoming project
citizens to move from Phase | learning to the development such as a new building, sidewalk replacement, park or roadway.
of vision and mission statements. The statements will These locations will be understood during the planning
guide the group’s work towards a three year plan. process. An artist request for proposals outlining project goals,
scope, themes, timeline, budget, site considerations and
Group will then support additional planning for the local project constraints is generated. A group of citizens works with
arts group by outlining activities, programs, and processes Group consultants to narrow a list of potential artists. Three
that will be integral to the work of the arts group. artists are paid to fully develop concepts for the site including
drawings, budgets and timelines. Group will coordinate a

Deliverables jury process and recommend next steps to the city council.
®  Mission and vision statements
®  Three year strategic plan with specific and tactical steps for Deliverables

implementation. The recommendations in the plan will ®  Call for proposal sent out to local and/or national artists
®  Align with other regional economic development and ® At least three concepts developed per site

community development initiatives to ensure the arts are part ®  Recommendation of a concept per site based on

of solutions towards long-term community vitality. recommendation from the North River Arts Council

®  Outline a framework for a sustainable public art program
®  Recommend potential policies, procedures and systems to

cultivate integration of art in all aspects of city functions FEE SCHEDULE

®  Recommend specific upcoming CIP projects and other programming

alignments already budgeted for by the municipal governments PHASE | ENVIRONMENTAL SCAN $5,000
PHASE Il DEVELOP A LOCAL ARTS AGENCY $1,500
PHASE Il DEVELOP MISSION, VISION, $4,000

STRATEGIC PLAN

PHASE IV  (OPTIONAL) SITE-SPECIFIC $4,000/SITE
CONCEPT DEVELOPMENT

*ADDITION HARTFORD $750
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City Council Regular 2nd Mtg Page 157
Meeting Date: 05/17/2021

Information
Subject
Resolution approving a Plat of Survey for William Jones located within two miles of the City of Indianola.

Information

Attachments
Plat of Survey Memorandum
Staff Report
Application
Plat of Survey
Resolution Approving Plat
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CITYOF

INDIANOLA

EST. 1643

COMMUNITY DEVELOPMENT

To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director

CC: Ryan Waller, City Manager

Date: May 12, 2021

Re: Resolution approving a Plat of Survey for William Jones located within two
miles of the City of Indianola.

At its May 17™ meeting, the City Council will be asked to approve a request from William Jones
for approval of a Plat of Survey that will create a new parcel. The proposed split is being done
to facilitate the splitting off a dwelling and accessory structure from the existing property.

At its meeting on May 11, the Planning and Zoning Commission reviewed this request and, on
an 7-0 vote, recommended the request be approved. The report submitted to the Planning and

Zoning Commission, as well as the proposed plat of survey, are attached to this memo.

| will attend the May 17" Council meeting if you have any questions.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV
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CITYOF

INDIANOLA

Community Development

110 N. First St., Indianola, IA 50125-0299 « www.indianolaiowa.gov
515-961-9430 ¢ comdev@indianolaiowa.gov

Planning
Staff Report and Zoning
Commission

Date of Meeting: May 11, 2021

Agenda Item: 7.A. Consider recommendation on request for approval of a Plat of Survey for William Jones
located within two miles of the City of Indianola.

Application Type: Plat of Survey
Applicant: William Jones
Comprehensive Plan Designation: Agriculture

Application Summary: Request for plat of survey approval to create a residential lot within two miles of the
City.
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AERIAL MAP

APPLICABLE CODE SECTIONS

The following sections of the Code of Ordinances of Indianola, lowa apply to this request:

170.02 JURISDICTION. All plats of survey, plats, replats or subdivisions of land into three (3) or more parts for the
purpose of laying out a portion of the City of Indianola, an addition thereto or suburban lots within two (2) miles of
the corporate limits of the City for other than agricultural purposes shall be submitted to the Council and the
Commission in accordance with the provisions of this chapter and shall be subject to the requirements established
herein. This chapter shall regulate the subdividing of land within the City and all land within an area extending two
miles beyond the corporate limits in accordance with the provisions of Section 354.9, Code of lowa.

170.13 DESIGN STANDARDS — LOTS.

1.

5.
6.

All lots shall abut on a street or place. Corner lots which abut on a thoroughfare or collector street shall have a
minimum radius of 25 feet at the intersection.

Sidelines of lots shall approximate right angles to straight street lines and radial angles to curbed street lines
except where a variation will provide better lot layout.

Lots with double frontage shall be avoided, except in specific locations where good planning indicates their use.
In that event a planting screen shall be provided along the rear of the lot.

Corner lots shall not be less than 80 feet in width and interior lots shall not be less than 70 feet in width at the
building line.

Lot depth shall not exceed 2% times the width.

No lot shall have less area than required by the Zoning Ordinance for the district in which it is located.

170.38 ENFORCEMENT. In addition to other remedies and penalties prescribed by law, the provisions of this chapter
shall not be violated subject to the following:
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1. No plat of survey, plat or subdivision in the City or within two (2) miles thereof shall be recorded or filed with the
County Auditor or County Recorder, nor shall any plat or subdivision have any validity until it complies with the
provisions of this chapter and has been approved by the Council as prescribed herein.

ANALYSIS

William and Sharon Jones currently own a little more than 50 acres of land at the end of McGregor Trail that is within
two miles and southwest of the City of Indianola. Their property in total contains two dwellings and outbuildings.
Mr. Jones proposes to split off one of the dwellings and outbuildings onto a two-acre parcel. As this site is not
located within the City of Indianola, but is within two miles of the City, it falls under the review authority of the City.
The comprehensive plan calls for this area as agriculture, and it is not within a growth priority area of the City.
Letters were mailed to property owners within 200 feet of this property on April 30, 2021.

ALTERNATIVES

The City of Indianola Planning and Zoning Commission may consider the following alternatives:

1) The City of Indianola Planning and Zoning Commission recommends the plat of survey request be approved, as
submitted.

2) The City of Indianola Planning and Zoning Commission recommends the plat of survey request be approved, with
conditions.

3) The City of Indianola Planning and Zoning Commission recommends the plat of survey request be denied.

4) The City of Indianola Planning and Zoning Commission remands the plat of survey request, back to the applicant
and/or staff for further review and/or modifications and directs staff to place this item on a future Planning and
Zoning agenda.

RECOMMENDATION

Staff recommends that the City of Indianola Planning and Zoning Commission move alternative 1, approving the plat
of survey request, as submitted.
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LAND DIVISION APPLICATION

Community Development

110 North 1* Street, Indianola, lowa 50125-0299
(515) 961-9430 ¢ comdev@indianolaiowa.gov

INDIANOLA

sr, |

PROPERTY OWNER
(Last Name) JOI\)ES

APPLICANT (if not Property Owner)

(Last Name)

(First Name) \i\ll i1 AA1

(Address) _ 119498 M Or=Gor. \2a41

(Zip)

(City) | onanoLa (State) _| £

(Phone) SIS » 726 ~&Sp¥Email) L1 HOLY @ Aol . Lo

(First Name)
(Address)

== - (City) (State) (zip)
(Phone) (Email)

[~ PLAT OF SURVEY

Submittal Requirements:

All submittal requirements must be completed.

Incomplete applications will not be considered

Mmpleted Application

IQ/Filing Fee: $75 per request

Moposed plat of survey (hard copy)
MOsed plat of survey (electronic copy)
Megal description (electronic in word format)

[0 Other Information as required by Director

[0 PRELIMINARY PLAT

Submittal Requirements:

All submittal requirements must be completed.
Incomplete applications will not be considered

O Completed Application
O Filing Fee: $250, plus $10.00 for each lot in ex-
cess of 10 lots, land plus Outside Engineering Costs

O FINAL PLAT

Submittal Requirements:

All submittal requirements must be completed.
Incomplete applications will not be considered

O Completed Application
O Filing Fee: $150, plus $10.00 for each lot in ex-
cess of 10 lots, land plus Outside Engineering Costs

Proposed preliminary plat (hard copy)
Proposed preliminary plat (electronic copy)
Legal description (electronic in word format)
All items as required by Section 170.09 of the
Code of Ordinances of Indianola, lowa

OooOooao

a

Other Information as required by Director

Proposed plat of survey (hard copy)

Proposed plat of survey (electronic copy)
Legal description (electronic in word format)
All items as required by Section 170.10 of the
Code of Ordinances of Indianola, lowa

OO\ o

O

Other Information as required by Director

| certify that the information and exhibits submitted are true and correct to the best of my knowledge and that in filing this appli-

cation | am acting with the knowledge, consent and authority of the owner(s) of the property. Pursuant to said authority, | here-
by permit City officials to enter upon the property for the purpose of inspection related to this application.

Signature

Name (printed)

Date

FOR OFFICE USE ONLY:  Code to 45685 (prelim & final)
Code to 45686 (plat of survey)
Date Received:

Receipt No:

Receipt Amount:

400




INDEX LEGEND

LOCATION :
REQUESTOR:
PROPRIETOR:
SURVEYOR:
SURVEYOR
COMPANY:

RETURN TO :

NW % SW % SEC. 1-75-24
WILLIAM & SHARON JONES
WILLIAM & SHARON JONES
KEVEN J. CRAWFORD

COOPER CRAWFORD & ASSOCIATES, LLC
475 S. 50th STREET, SUITE 800

WEST DES MOINES, IOWA 50265
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PLAT OF SURVEY

PREPARED FOR

WILLIAM & SHARON JONES
11998 McGREGOR TRAIL
INIDANOLA, IOWA 50125

LEGAL DESCRIPTION-PARCEL 'C'

A TRACT OF LAND BEING A PART OF THE NORTHWEST § OF THE
SOUTHWEST § OF SECTION 1, TOWNSHIP 75 NORTH, RANGE 24
WEST OF THE 5TH P.M., WARREN COUNTY, IOWA. SAID TRACT OF
LAND BEING MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHWEST
4 OF THE SOUTHWEST 4 OF SECTION 1, TOWNSHIP 75 NORTH,
RANGE 24 WEST OF THE 5TH P.M., WARREN COUNTY, IOWA;
THENCE N00°07'18"E, 6.46 FEET ALONG THE WEST LINE OF THE
NORTHWEST 4 OF THE SOUTHWEST } OF SAID SECTION 1, TO THE
POINT OF BEGINNING; THENCE CONTINUING N0OO°07'18"E, 294.00
FEET ALONG SAID WEST LINE; THENCE $89°52'42"E, 36.00 FEET;
THENCE N00°07'18"E, 122.50 FEET; THENCE N89°29'54"E, 184.00
FEET; THENCE S00°07'17"W, 416.50 FEET; THENCE 589°36'01"W,
220.00 FEET TO THE POINT OF BEGINNING.

SAID TRACT OF LAND CONTAINS 2.001 ACRES MORE OR LESS.

SAID TRACT OF LAND SUBJECT TO ALL EASEMENTS OF RECORD.

SURVEYOR'S NOTES

1. THIS SURVEY HAS AN ERROR OF CLOSURE OF LESS THAN 1 IN 10,000.
2. LOT CORNERS SHALL BE SET WITHIN ONE YEAR OF RECORDING.
3. BEARINGS ARE BASED ON AN ASSUMED BEARING.

i I HEREBY CERTIFY THAT THIS ENGINEERING DOCUMENT WAS
WSS e, PREPARED BY ME OR UNDER MY DIRECT PERSONAL SUPERVISTON
‘\\\QQ\OF ,,,,, Ong,*, AND THAT T AM A DULY LICENSED PROFESSTONAL ENGINEER
S et X %, | UNDER THE LAWS OF THE STATE OF TOWA.
o Bt
F2¢ KEVEN J. 12 %
£t CRAWFORD :fng
z2 13156 7 g = | KEVENJ. CRAWFORD, P.E. IOWA LICENSE NO. 13156
& & | MY LICENSE RENEWAL DATE IS DECEMBER 31, 2022
PR \\f PAGES OR SHEETS COVERED BY THIS SEAL:
\\ .
:,,,,(.)""““\ W This sheet only
PLAT BOUNDARY
A SECTION CORNER
[ ] FOUND CORNER AS NOTED
o SET CORNER 5/8" IR W/ YELLOW CAP #13156
IR IRON ROD
GP. GAS PIPE
D. DEEDED DISTANCE
M. MEASURED DISTANCE
R PREVIOUSLY RECORDED DISTANCE -
P.UE. PUBLIC UTILITY EASEMENT

COOPER CRAWFORD |0 30

SCALE: 1"=60'
& ASSOCIATES, L.L.C. CALE: 160
CIVIL ENGINEERS JOB NUMBER
475 S. 50th Street, Suite 800, West Des Moines, 1A 50265 163 CC

Phone: (515) 224-1344  Fax: (515) 224-1345

2252



AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
I

AutoCAD SHX Text
G

AutoCAD SHX Text
E

AutoCAD SHX Text
S

AutoCAD SHX Text
N

AutoCAD SHX Text
E

AutoCAD SHX Text
C

AutoCAD SHX Text
I

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
P

AutoCAD SHX Text
D

AutoCAD SHX Text
CRAWFORD

AutoCAD SHX Text
KEVEN J.

AutoCAD SHX Text
F

AutoCAD SHX Text
13156

AutoCAD SHX Text
O

AutoCAD SHX Text
W

AutoCAD SHX Text
A

AutoCAD SHX Text
R

AutoCAD SHX Text
L

AutoCAD SHX Text
I

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
E

AutoCAD SHX Text
L

AutoCAD SHX Text
A

AutoCAD SHX Text
N

AutoCAD SHX Text
O

AutoCAD SHX Text
I

AutoCAD SHX Text
S

AutoCAD SHX Text
S

AutoCAD SHX Text
E


RESOLUTION NO. 2021-

RESOLUTION APPROVING A REQUEST FOR A PLAT OF SURVEY FOR WILLIAM
JONES LOCATED WITHIN TWO MILES OF THE CITY OF INDIANOLA

WHEREAS William Jones has submitted a Plat of Survey for a parcel of land legally
described as:

Parcel C

A TRACT OF LAND BEING A PART OF THE NORTHWEST 1/4 OF THE
SOUTHWEST 1/4 OF SECTION 1, TOWNSHIP 75 NORTH, RANGE 24 WEST OF
THE 5TH P.M., WARREN COUNTY, IOWA. SAID TRACT OF LAND BEING
MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHWEST CORNER OF THE NORTHWEST 1/4 OF
THE SOUTHWEST 1/4 OF SECTION 1, TOWNSHIP 75 NORTH, RANGE 24 WEST
OF THE 5TH P.M., WARREN COUNTY, IOWA; THENCE N00°07'18"E, 6.46 FEET
ALONG THE WEST LINE OF THE NORTHWEST 1/4 OF THE SOUTHWEST 1/4 OF
SAID SECTION 1, TO THE POINT OF BEGINNING; THENCE CONTINUING
NO00°07'18"E, 294.00 FEET ALONG SAID WEST LINE; THENCE S89°52'42"E, 36.00
FEET; THENCE NO0°07'18"E, 122.50 FEET; THENCE N89°29'54"E, 184.00 FEET;
THENCE S00°07'17"W, 416.50 FEET; THENCE S89°36'01"W, 220.00 FEET TO THE
POINT OF BEGINNING. SAID TRACT OF LAND CONTAINS 2.001 ACRES MORE
OR LESS. SAID TRACT OF LAND SUBJECT TO ALL EASEMENTS OF RECORD;
and

WHEREAS, this Plat of Survey is in unincorporated Warren County, lowa, but located
within two miles of the City of Indianola, lowa; and

WHEREAS, the City of Indianola, lowa has jurisdiction of such plats of survey pursuant
to the Subdivision Regulations of Chapter 170, Indianola Code of Ordinances; and

WHEREAS, on May 11, 2021 the Planning and Zoning Commission met and has
submitted a recommendation to the City Council which approves the plat of survey; and
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WHEREAS, pursuant to Indianola, lowa Code of Ordinance Section 170.05(5), the
Council must pass a resolution approving or rejecting the plat or survey; and

WHEREAS, the Council finds that all the requirements of the Indianola, lowa Code of
Ordinances regarding subdivision regulations and the plat of survey have been met.

NOW, THEREFORE, BE IT RESOLVED by the Indianola, lowa City Council that
the plat of survey submitted to the City of Indianola, lowa by William Jones is hereby approved.

Passed and approved at Indianola, lowa this 17" day of May 2021.

Pam Pepper, Mayor
ATTEST:

Andrew J. Lent, City Clerk
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City Council Regular 2nd Mtg Page 166
Meeting Date: 05/17/2021

Information
Subject

Resolution approving a Plat of Survey for the Justin and Jenna Brown, located at 800 West Orchard Avenue (Lot
16 of Heritage Hills 9) and 1602 West Scenic Valley Drive (Lot 17 of Heritage Hills 9).

Information

Attachments
Plat of Survey Memorandum
Staff Report
Application
Plat of Survey
Resolution Approving Plat
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INDIANOLA

EST. 1643

COMMUNITY DEVELOPMENT

To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director

CC: Ryan Waller, City Manager

Date: May 12, 2021

Re: Resolution approving a Plat of Survey for Justin and Jenna Brown, located at
800 West Orchard Avenue (Lot 16 of Heritage Hills 9) and 1602 West Scenic
Valley Drive (Lot 17 of Heritage Hills 9).

At its May 17™ meeting, the City Council will be asked to approve a request from the Justin and
Jenna Brown for approval of a Plat of Survey. The proposed split is being done for the purpose

of combining 800 West Orchard Avenue (Lot 16 of Heritage Hills 9) and 1602 West Scenic Valley
Drive (Lot 17 of Heritage Hills 9) into one parcel.

At its meeting on May 11, the Planning and Zoning Commission reviewed this request and, on
an 6-0 vote, recommended the request be approved. The report submitted to the Planning and

Zoning Commission, as well as the proposed plat of survey, are attached to this memo.

| will attend the May 17" Council meeting if you have any questions.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV
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CITYOF

INDIANOLA

Community Development

110 N. First St., Indianola, IA 50125-0299 « www.indianolaiowa.gov
515-961-9430 ¢ comdev@indianolaiowa.gov

Planning
Staff Report and Zoning
Commission

Date of Meeting: May 11, 2021

Agenda Item: 7. B. Consider recommendation on request for approval of a Plat of Survey for the Justin and
Jenna Brown, located at 800 West Orchard Avenue (Lot 16 of Heritage Hills 9) and 1602 West Scenic Valley
Drive (Lot 17 of Heritage Hills 9).

Application Type: Plat of Survey

Applicant: Mike Brooner of Civil Design Advantage

Current Zoning: R-5, Planned Residential

Comprehensive Plan Designation: Low Density Residential

Application Summary: Request for plat of survey approval to combine Lots 16 and 17 of Heritage Hills Plat
9 for purposes of combining the two into one parcel.
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AERIAL MAP

APPLICABLE CODE SECTIONS

The following sections of the Code of Ordinances of Indianola, lowa apply to this request:

170.02 JURISDICTION. All plats of survey, plats, replats or subdivisions of land into three (3) or more parts for the
purpose of laying out a portion of the City of Indianola, an addition thereto or suburban lots within two (2) miles of
the corporate limits of the City for other than agricultural purposes shall be submitted to the Council and the
Commission in accordance with the provisions of this chapter and shall be subject to the requirements established
herein. This chapter shall regulate the subdividing of land within the City and all land within an area extending two
miles beyond the corporate limits in accordance with the provisions of Section 354.9, Code of lowa.

170.13 DESIGN STANDARDS — LOTS.

1.

All lots shall abut on a street or place. Corner lots which abut on a thoroughfare or collector street shall have a
minimum radius of 25 feet at the intersection.

Sidelines of lots shall approximate right angles to straight street lines and radial angles to curbed street lines
except where a variation will provide better lot layout.

Lots with double frontage shall be avoided, except in specific locations where good planning indicates their use.
In that event a planting screen shall be provided along the rear of the lot.

Corner lots shall not be less than 80 feet in width and interior lots shall not be less than 70 feet in width at the
building line.

Lot depth shall not exceed 2% times the width.

No lot shall have less area than required by the Zoning Ordinance for the district in which it is located.
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ANALYSIS

Justin and Jenna Brown currently own Lots 16 and 17 of Heritage Hills Plat 9. Lot 16 is a 20,781 square foot lot and
Lot 17 is a 22,197 square foot lot. Lot 16 has an active building permit issued to it for a new single-family dwelling
while Lot 17 is currently vacant. The property owner proposes to combine these two lots, creating one 42,983
square foot (0.99 acre) parcel. All aspects of Chapter 170 would continue to be met, as well as the minimum
standards of the R-5 zoning district. The comprehensive plan calls for this area as low density residential. Letters
were mailed to property owners within 200 feet of this property on April 30, 2021.

ALTERNATIVES

The City of Indianola Planning and Zoning Commission may consider the following alternatives:

1) The City of Indianola Planning and Zoning Commission recommends the plat of survey request be approved, as
submitted.

2) The City of Indianola Planning and Zoning Commission recommends the plat of survey request be approved, with
conditions.

3) The City of Indianola Planning and Zoning Commission recommends the plat of survey request be denied.

4) The City of Indianola Planning and Zoning Commission remands the plat of survey request, back to the applicant
and/or staff for further review and/or modifications and directs staff to place this item on a future Planning and
Zoning agenda.

RECOMMENDATION

Staff recommends that the City of Indianola Planning and Zoning Commission move alternative 1, approving the plat
of survey request, as submitted.
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LAND DIVISION APPLICATION

Community Development

110 North 1% Street, Indianola, lowa 50125-0299
(515) 961-9430 ¢ comdev@indianclaiowa.zov

\

NOLA

'_

INDIA

APPLICANT (if not Property Owner)

(Last Name) BROONER

PROPERTY OWNER
(Last Name) BROWN
(First Name) JUSTIN

(First Name) MIKE

(Address) ___703 W ORCHARD AVE

(City) ___INDIANOLA

(State) __IA (zip)___50125

(Phone) ___515-964-5386__(Email) __JUSTINB@DOWNINGCONSTRUCT.COM

(City) __GRIMES

(Address) 3405 SE CROSSROADS DRIVE SUITE G

(State) ___IA (Zip)__50111

(Phone) _5152081317

(Email) ___MIKEB@CDA-ENG.COM

Submittal Requirements:

PLAT OF SURVEY

All submittal requirements must be completed.
Incomplete applications will not be considered

O

Submittal Requirements:

PRELIMINARY PLAT

All submittal requirements must be completed.
Incomplete applications will not be considered

O

Submittal Requirements:

FINAL PLAT

All submittal requirements must be completed.
Incomplete applications will not be considered

K Completed Application O Completed Application O Completed Application
X Filing Fee: $75 per request O Filing Fee: $250, plus $10.00 for each lot inex- | O Filing Fee: $150, plus $10.00 for each lot in ex-
K Proposed plat of survey (hard copy) cess of 10 lots, land plus Outside Engineering Costs | cess of 10 lots, land plus Outside Engineering Costs
Xl Proposed plat of survey (electronic copy) O Proposed preliminary plat (hard copy) O Proposed plat of survey (hard copy)
[ Legal description (electronic in word format) O Proposed preliminary plat (electronic copy) O Proposed plat of survey (electronic copy)
O Other Information as required by Director {J Legal description {electronic in word format) [0 Legal description (electronic in word format)
O All items as required by Section 170.09 of the |0 Allitems as required by Section 170.10 of the
Code of Ordinances of Indianola, lowa Code of Ordinances of Indianola, lowa
O Other Information as required by Director O Other Information as required by Director
| certify that the information and exhibits submitted are true and correct to the best of my knowledge and that in filing this appli- | FOR OFFICE USE ONLY: Code to 45685 (prelim & final}

cation | am acting with the knowledge, consent and authority of the owner(s) of the property. Pursuant to said authority, | here-
by permit City officials to enter upon the property for the purpose of inspection related to this application.

lf/ée —/B/ww———-x_

Signature

Name (printed) MICHAEL BROONER PLS

Date 4-21-2021

Code to 45686 (plat of survey)
Date Received:
Receipt No:
Receipt Amount:




INDEX LEGEND

LOCATION: LOTS 16 & 17, HERITAGE HILLS PLAT 9,
INDIANOLA, WARREN COUNTY, IOWA

REQUESTOR: BROWN, JUSTIN AND JENNA

PROPRIETOR: BROWN, JUSTIN AND JENNA
703 W ORCHARD AVE
INDIANOLA, [A 50125

SURVEYOR: MICHAEL A. BROONER

COMPANY: CiVIL DESIGN ADVANTAGE

PREPARED BY

& RETURN TO: CIVIL DESIGN ADVANTAGE
3405 SE CROSSROADS DRIVE, SUITE G
GRIMES, IOWA 50111
PH: 515~ 369—-4400

PLAT OF SURVEY |

DATE OF SURVEY
APRIL 19, 2021

LEGAL DESCRIPTION

LOTS 16 AND 17, HERITAGE HILLS PLAT 9, AN OFFICIAL PLAT IN THE CITY OF INDIANOLA, WARREN COUNTY, [OWA
AND CONTAINS 0.99 ACRES (42,983 SQUARE FEET).

THE PROPERTY IS SUBJECT TO ANY AND ALL EASEMENTS OF RECORD.
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RESOLUTION NO. 2021-

RESOLUTION APPROVING A PLAT OF SURVEY FOR JUSTIN AND JENNA BROWN, LOCATED AT 800 WEST
ORCHARD AVENUE (LOT 16 OF HERITAGE HILLS 9) AND 1602 WEST SCENIC VALLEY DRIVE (LOT 17 OF
HERITAGE HILLS 9).

WHEREAS Mike Brooner, on behalf of the Justin and Jenna Brown, has submitted a Plat of
Survey for a parcel of land legally described as:

Lots 16 and 17, Heritage Hills Plat 9, an official plat in the City of Indianola, Warren County, lowa
and contains 0.99 acres (42,983 square feet). The property is subject to any and all easements
of record; and,

WHEREAS, this Plat of Survey is located at 800 West Orchard Avenue, also known as Lot 16 of
Heritage Hills 9, and 1602 West Scenic Valley Drive, also known as Lot 17 of Heritage Hills 9; and,

WHEREAS, on May 11, 2021 the Planning and Zoning Commission met and has submitted a
recommendation to the City Council which approves the plat of survey; and

WHEREAS, pursuant to Indianola, lowa Code of Ordinance Section 170.05(5), the Council must
pass a resolution approving or rejecting the plat or survey; and

WHEREAS, the Council finds that all the requirements of the Indianola, lowa Code of Ordinances
regarding subdivision regulations and the plat of survey have been met.

NOW, THEREFORE, BE IT RESOLVED by the Indianola, lowa City Council that the plat of survey
submitted to the City of Indianola, lowa Mike Brooner, on behalf of the Justin and Jenna Brown, is
hereby approved.

Passed and approved at Indianola, lowa this 17*" day of May 2021.

Pam Pepper, Mayor
ATTEST:

Andrew J. Lent, City Clerk
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City Council Regular 2nd Mtg
Meeting Date: 05/17/2021

Page 174

Information
Subject
Resolution approving salaries.
Information
Attachments

Resolution Approving Salaries
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RESOLUTION NO 2021-
RESOLUTION APPROVING SALARIES

This action sets salaries in accordance with the personnel management guide, union contract and
seasonal salaries.

BE IT RESOLVED BY THE COUNCIL OF THE CITY OF INDIANOLA, IOWA:

Kevin Fallis, Part-time EMS/Paramedic, $19.902/hour, effective April 25, 2021;
Treyton Nixon, Police Officer FT Hire, $57,509.43/year, effective April 26, 2021;
Eden Anderson, seasonal Pool Operations Year 1, $7.25/hour, effective May 1, 2021;

Cassy Anderson, seasonal Sports Complex Concession Worker, $8.00/hour, effective May 2,
2021;

Jenna Baker, seasonal Sports Complex Concession Worker, $8.00/hour, effective May 2, 2021;

Paige Huntley, seasonal Sports Complex Concession Worker, from $8.00/hour to $8.25/hour,
effective May 2, 2021;

Kloie Miller, seasonal Sports Complex Concession Worker, $8.00/hour, effective May 2, 2021;
Saige Woods, seasonal Sports Complex Concession Worker, $8.00/hour, effective May 2, 2021;

Elie McCombs, seasonal, from Lifeguard Year 2, $8.50/hour to Lifeguard Year 3, $9.00/hour,
effective May 9, 2021;

Kyle Phillips, seasonal Sports Complex Concession Worker, $8.00/hour, effective May 17, 2021;
Emily Rizvic, Planning Intern, $13.00/hour, effective May 17, 2021;

John Scott, Police Officer, $57,509.43/year, effective May 17, 2021;

Anna Casey, seasonal Pool Operations Year 1, $7.25/hour, effective May 20, 2021;

Gage Boersma, seasonal Lifeguard Year 1, $8.00/hour, effective May 24, 2021;

Josh Eilers, seasonal Lifeguard Year 1, $8.00/hour, effective May 24, 2021.
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Passed and approved this 17t" day of May 2021.

Pam Pepper, Mayor
ATTEST:

Andrew J. Lent, City Clerk/CFO
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City Council Regular 2nd Mtg

Page 177

Meeting Date: 05/17/2021

Information
Subject
City Treasurer's Report - Doug Shull

Information
Simple motion to receive and file the report is in order.

Attachments
Treasurer's Report
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FINANCIAL REPORT
MONTH OF APRIL, 2021

Fund Beginning Balance Revenue Expense Transfers In Transfers Out Fund Balance
001 General Government 3,422,493.56 299,316.24 243,536.79 140,500.41 5,564.83 3,613,208.59
011 Police 1,712,760.31 669,880.68 300,639.55 464,982.79 5,469.17 2,541,515.06
015 Fire 276,194.27 195,619.87 52,233.15 68,537.60 1,089.92 487,028.67
016 Ambulance 86,008.01 246,078.57 180,089.83 156,915.03 6,176.25 302,735.53
041 Library 291,673.53 238,363.65 59,558.26 70,341.22 3,525.83 537,294.31
042 Park & Recreation 510,545.08 392,485.10 128,053.63 106,512.48 3,957.75 877,531.28
045 Memorial Pool 159,426.23 65,355.42 2,144.21 - - 222,637.44
099 Franchise Fee-MEC 831,044.08 87,205.26 - - - 918,249.34
GENERAL FUND SUB-TOTAL 7,290,145.07 2,194,304.79 966,255.42 1,007,789.53 25,783.75 9,500,200.22
110 Road Use Tax (Streets) 2,244,784.71 399,749.88 93,342.98 - 33,773.91 2,517,417.70
112 Trust & Agency 36,668.19 911,512.19 - - 911,512.19 36,668.19
115 Wellness Center Maintenance Fund 306,095.03 - - - - 306,095.03
121 Local Option sales Tax 7,506,986.51 124,450.03 - - - 7,631,436.54
125 TIF 6,012,422.83 852,065.57 - - - 6,864,488.40
141 Library Special Revenue 63,310.79 1,495.59 7,379.60 - - 57,426.78
142 Park & Rec Special Revenue 92,576.09 - 3,332.50 - - 89,243.59
160 Downtown Revolving Loan 148,271.14 - - - - 148,271.14
161 Downtown BIZ Program 107,406.01 - - - - 107,406.01
177 Police ForFeiture 19,830.07 - - - - 19,830.07
190 Vehicle Reserve 855,972.20 30,882.14 75,669.30 - - 811,185.04
199 Police Retirement 18,994.69 - - - - 18,994.69
SPECIAL REVENUE SUB-TOTAL 17,413,318.26 2,320,155.40 179,724.38 - 945,286.10 18,608,463.18
200 G.O.DEBT SERVICE 1,015,125.40 205,401.81 - - - 1,220,527.21
301 Capital Projects (General) 523,693.78 - 10,055.48 - - 513,638.30
321 Capital Projects (Streets) (222,556.46) 400.00 1,553.00 - - (223,709.46)
322 Downtown Sqaure Streetscape 4,327,111.87 - 929.50 - - 4,326,182.37
323 Hillcrest Ave Improvements - - - - - -
324 K Street Improvements (11,225.47) - - - - (11,225.47)
353 Community Redevelopment (D&D) 88,537.03 - - - - 88,537.03
CAPITAL PROJECTS SUB-TOTAL 4,705,560.75 400.00 12,537.98 - - 4,693,422.77
541 LIBRARY ENDOWMENT FUND 44,247.55 75.59 - - - 44,323.14
610 Sewer 992,050.36 - 111,423.31 158,333.33 35,185.84 1,003,774.54
650 Stormwater Utility 378,363.32 93,161.68 12,817.18 - 766.92 457,940.90
670 Recycling 135,131.96 30,296.55 25,592.60 - 766.92 139,068.99
710 Sewer Capital Projects 1,454,957.95 363,001.97 3,246.00 - 158,333.33 1,656,380.59
771 Sewer Reserve 114,238.70 - - - - 114,238.70
781 WRREF Construction (2,533,952.93) 2,900,356.79 948,419.24 - - (582,015.38)
791 Sewer Revenue Bonds 119,088.21 5,598.10 5,598.10 - - 119,088.21
820 Health Insurance 2,003,102.60 144,840.56 68,623.28 - - 2,079,319.88
830 Health Reimbursement Accounts 5,607.71 - - - - 5,607.71
840 Flex/STD 185,818.51 362.31 342.81 - - 185,838.01
850 Liability Insurance Reserve-City (36,192.02) - 45.00 - - (36,237.02)
CITY UTILITY & ISF SUB-TOTAL 2,818,214.37 3,537,617.96 1,176,107.52 158,333.33 195,053.01 5,143,005.13
City Funds Subtotal 33,286,611.40 8,257,955.55 2,334,625.30 1,166,122.86 1,166,122.86 39,209,941.65
IMU Funds in Casselle 8,918.00 8,365.00 398,131.56 - 8,918.00 (389,766.56)
GRAND TOTAL CITY FUNDS 33,295,529.40 8,266,320.55 2,732,756.86 1,166,122.86 1,175,040.86 38,820,175.09
Cross Check Total 38,820,175.09
Investments Clerk's Balance 38,820,175.09
Bankers Trust $ 20,763,820.28 1.82%
Iowa Public Agency Inv. Trust $ 116,205.89 0.01%
Checking Account, TruBank $ 7,409,470.93 0.20% Plus Outstanding Checks 285,063.11
Sweep Account, TruBank $ 10,016,313.33 0.40% Minus Outstanding Deposits (1,470.19)
Indianola Hometown Pride, TruBank $ 353.58 Bank Adjustment 1,799.65
Indianola EMS - TruBank $ 797,000.94
Wells Fargo $ 2,402.71
BANK BALANCE 39,105,567.66 BOOK BALANCE 39,105,567.66
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Page 2

Fund Beginning Balance Revenue Expense Transfers In Transfers Out Fund Balance

600 Water 25,653.81 7,365.00 68,281.59 - 840.00 (36,102.78)
620 IMU Administration 2,084.40 - 72,697.88 - - (70,613.48)
625 Revolving Economic Development - - - - - -
626 USDA RLF - - - - - -
630 Electric (21,984.07) 1,000.00 171,974.49 - 8,078.00 (201,036.56)
640 Fiber/Communications 3,229.27 - 80,252.16 - - (77,022.89)
700 Water Capital Projects - - - - - -
730 Electric Capital Projects (65.41) - 4,281.80 - - (4,347.21)
740 Fiber/Comm Capital Projects - - 643.64 - - (643.64)
770 Water Reserve - - - - - -
773 Electric Reserve - - - - - -
780 Water Capital Improvement - - - - - -
783 Electric Improvement - - - - - -
790 Water Revenue Bonds - - - - - -
793 Electric Revenue Bonds - - - - - -
855 Liability Insurance Reserve--IMU - - - - - -

IMU SUB-TOTAL 8,918.00 8,365.00 398,131.56 0.00 8,918.00 -389,766.56

INTEREST

INTEREST DISTRIBUTION INCOME % OF TOTAL FYTD

General Fund (Non-Program 9500) $ 12,126.87 40.09% $ 97,741.39

Library Special Revenue (Fund 141) $ 105.87 0.35% $ 1,324.84

TIF (Fund 125) $ 10,085.05 33.34% $ 72,005.01

Library Endowment Fund (Fund 541) $ 75.62 0.25%

Sewer (Fund 710) $ 4,495.02 14.86% $ 26,819.38

Health Insurance (Fund 820) $ 3,360.68 11.11% $ 24,493.84

TOTAL $ 30,249.11 100.00% $ 222,384.46
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City Council Regular 2nd Mtg Page 180
Meeting Date: 05/17/2021

Information
Subject
Receive and file the EMS Billing Activity Report for March 2021.

Information
Simple motion is in order.

Attachments
EMS Billing Report
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INDIANOCLA

EST. 103

FIRE DEPARTMENT

TO: Mayor Pam Pepper and City Council Members

CC: City Manager Ryan Waller, Finance Director Andy Lent
FROM: Fire Chief Gregory M. Chia

DATE 05-11-2021

RE: March 2021 EMS Billing Activity

March 2021 EMS billing activity from Digitech Company is posted below. Digitech has posted financial
activity for Indianola Fire Department EMS section. The information shown is the fire department and
Digitech activity for the month of March 2021.

Details for the month of March 2021 EMS Billing activity.

For the period: 03/01/2021 to 03/31/2021

New Charges: $55,096.00 All Accounts Collected Old / New: $70,441.78
Billable Transports: $54,896.00 Non-Transports Collected: $200.00
Non-Transports Billable: $200.00 Unidentified Payments Collected: $0

Total Non-Billable: ($7,854.00) Refunds: ($602.69)

ALS Tier: 0

Total Accounts Created: $47,242.00 Net Total Collected: $69,839.09

With the above activity the TruBank Account Balance now stands at $738,829.08 as reflected on March
31, 2021.

110 N. FirsT STREET - FOBox 299 « INDIANOLA. lOWA G012 « pronE: [815] 361-0405 « WWW.INDIANOLRIOWA GOV 181



City Council Regular 2nd Mtg Page 182
Meeting Date: 05/17/2021

Information
Subject
Proclamation declaring May Mental Health Awareness Month.

Information

Attachments
Mental Health Month
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/TR

INDIANOLA

Office of the Mayor

PROCLAMATION

Mental Health Month 2021

WHEREAS, good mental health is essential to everyone’s overall health and well-being; and
WHEREAS, mental health conditions are real and prevalent in our nation; and
WHEREAS, prevention is an effective way to reduce the burden of mental health conditions; and

WHEREAS, there is a strong body of research that animal companionship, humor, spirituality, religion,
recreation, social connections, and work-life balance can help all Americans protect their health and well-
being; and

WHEREAS, stigma and fear of discrimination keep many who would benefit from mental health services from
seeking help; and

WHEREAS, with effective treatment, those individuals with mental illnesses can recover and lead full,
productive lives; and

WHEREAS, good mental health is critical to the well-being of our families, communities, schools, and
businesses; and

WHEREAS, each business, school, government agency, healthcare provider, organization and citizen shares
the burden of mental health problems and has a responsibility to promote mental wellness and support
prevention efforts.

THEREFORE, I, Mayor Pam Pepper, do hereby proclaim May 2021 as Mental Health Month in the City of
Indianola. As the Mayor of the City of Indianola, | also call upon the citizens, government agencies, public
and private institutions, businesses and schools in the City of Indianola to recommit our community to
increasing awareness and understanding of mental health, reducing stigma and discrimination, and
promoting appropriate and accessible services for all people with mental illnesses.

IN WITNESS WHEREOF, | have hereunto set my hand and caused the Seal of the City of Indianola, lowa this
17 day of May 2021.

Pam Pepper, Mayor

110 N. First Street ® PO Box 299 e Indianola, lowa 50125 e Phone: (515) 961-941(83+
www.indianolaiowa.gov



City Council Regular 2nd Mtg Page 184
Meeting Date: 05/17/2021

Information
Subject

Third consideration of an ordinance amending the City Code of the City of Indianola to increase the stormwater
utility fees from $2 to $6 per equivalent residential unit.

Information

Attachments
Fee Ordinance Memorandum
Ordinance
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CITYOF

INDIANOLA

PUBLIC WORKS

To:  Ryan Waller, City Manager

CC:  Andy Lent, City Clerk/CFO

From: Akhilesh Pal, Public Works Director
Date: May 17,2021

Re:  Third and final reading of ordinance to update stormwater management fees and update
references from the Street Superintendent to the Public Works Director.

The City of Indianola has used the services of Snyder & Associates to develop a City-wide
Stormwater Master Plan that includes +$6.3 million worth of capital improvement projects to
be completed over a long-term period. As a part of this plan, a routine audit of the stormwater
utility program was also performed to recognize +$50,000/year of potential revenue at the
current stormwater utility rate. The City Council, at their meeting on January 19, 2021,
approved and adopted this stormwater master plan.

The current stormwater utility rate is $2/ERU/month, where Equivalent Residential
Units (ERU) is a measure for the stormwater utility fee charged monthly to a parcel of
developed land. The current stormwater utility rate will take +28 years to complete the +$6.3
million worth of capital improvement projects, recognized in the stormwater master plan. The
proposed stormwater utility rate of $6/ERU/month will take 9 years to complete these
recognized capital improvement projects. Therefore, based on the recommendations from this
stormwater master plan, the City Council, at their meeting on February 1, 2021, directed staff
towards increasing the stormwater utility fee from $2/ERU/month to $6/ERU/month.

The proposed amendment to the ordinance increases the stormwater utility rate to
$6/ERU/month and updates references from the Street Superintendent to the Public Works
Director. Staff is recommending approval of the final reading of the ordinance that becomes
effective on July 1, 2021.

Attachments:
1. Third reading of the ordinance amendment.

110 N. First Street e PO Box 299 e Indianola, lowa 50125 e (515) 961-9410 e www.indianolaiowa.g&g



AN ORDINANCE AMENDING CHAPTER 103 AND CHAPTER 104 OF THE CODE OF ORDINANCES OF THE
CITY OF INDIANOLA TO INCREASE STORMWATER MANAGEMENT FEES, EFFECTIVE JULY 1, 2021, AND
UPDATE REFERENCES TO THE PUBLIC WORKS DIRECTOR.

WHEREAS, the City Council of the City of Indianola has determined the need to amend Chapter 103 and
Chapter 104 of the Code of Ordinances of the City of Indianola to increase stormwater management
fees that will provide funding to the Stormwater Utility to address stormwater management issues and
drainage concerns with the City limits; and

WHEREAS, several code sections require updating references from the Street Superintendent to the
Public Works Director.

NOW THEREFORE BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF INDIANOLA, IOWA:

SECTION 1. To increase the stormwater management fees, Section 104.02 of Chapter 104, Stormwater
Management Fees, is hereby amended by deleting the language as indicated and inserting the language
as underlined:

104.02 STORMWATER MANAGEMENT FEES.

Except as hereinafter noted, each customer whose property lies within the corporate

limits of the City shall pay to the City, through its utility billing system, the following

stormwater management fees based on equivalent residential unit (ERU) associated
with the customer’s property:

1. Undeveloped: A flatfee at the rate of $0.00 per month.

2. Single-Family and Two-Family Residential: $2:0056.00 per ERU per month.

3. Commercial/Industrial/Multi-Family/Government/Other Uses: $2:0056.00 per ERU
per month up to a maximum of 200 ERUs. The 200 ERU cap is in place for the
physical condition of properties as of December 31, 2010. If a property exceeds 200
ERUs as of this date and expands its impervious area after this date, the new
expanded area is subject to the full stormwater management fees for the expanded
area plus the 200 ERU cap. Multiple parcels owned by either the Indianola
Community School District, Warren County, or the City shall be considered one
parcel and subject to one 200 ERU cap regardless of future expansions. Multiple
parcels owned by a private entity shall be considered one parcel and subject to one
200 ERU cap as long as such parcels are contiguous. All other non-contiguous
parcels owned by such a private entity shall be calculated separately and
individually.

SECTION 2. To update references from the Street Superintendent to the Public Works Director, Section
103.04, Section 103.05, and Section 103.06 of Chapter 103, Storm Water Utility, is hereby amended by
deleting the stricken language as follows:

103.04 STREEFSUPRERINTFENDENTPUBLIC WORKS DIRECTOR.
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The Street-SuperintendentPublic Works Director has the following powers and duties
related to the City of Indianola Stormwater Utility:

1. Operation and Maintenance. Operation and maintenance of the stormwater
management systems and facilities.

2. Inspections and Tests. Conduct necessary inspections and tests to assure
compliance with the provisions of this chapter.

3. Records. Maintain a complete and accurate record of all stormwater management
systems and facilities.

4. Policies. Recommend to the City Council policies to be adopted and enforced to
implement the provisions of this chapter.

103.05 PROHIBITED ACTS.

No person shall do, or allow, any of the following:

1. Damage Stormwater Management Systems and Facilitates. Maliciously, willfully or
negligently break, damage, destroy, uncover, deface or tamper with any structure,
pipe, appurtenance or equipment which is part of the stormwater management
systems or facilities.

2. lllicit Discharges. Directly or indirectly, throw, drain or otherwise discharge anything
other than stormwater into the City stormwater management systems and/or
facilities, including (but not limited to) pollutants or waters containing any
pollutants.

3. Manholes. Open or enter any manhole, structure or intake of the stormwater
system, except by authority of the Street-SuperintendentPublic Works Director.

4. Connection. Connection of any private stormwater system to the City’s stormwater
management systems and facilities, except by authority of the Street

SuperintendentPublic Works Director.

103.06 RIGHT OF ENTRY.

The Street-SuperintendentPublic Works Director and other authorized employees of the
City of Indianola shall be permitted to enter all private properties for the purpose of
inspection, observation, measurement, sampling and testing all private stormwater
discharges directly or indirectly entering into any public stormwater management
system or facility in accordance with the provisions of this chapter.

SECTION 3. REPEALER. All other ordinances or parts of ordinances in conflict with the provisions of this
ordinance are hereby repealed.

SECTION 4. EFFECTIVE DATE. This ordinance shall be in full force and become effective on July 1, 2021
after its passage, approval, and publication as provided by law. The updated stormwater management
fees will be effective and shall be billed on or after July 1, 2021.
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Passed by the City Council on the 17th day of May, 2021, and approved this 17th day of May, 2021.

ATTEST:

Andrew J. Lent, City Clerk/CFO

The foregoing Ordinance No.

Indianola, lowa, on

Pam Pepper, Mayor

was adopted by the Council for the City of
, 2021, and was published on

, 2021.

Andrew J. Lent, City Clerk/CFO
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Meeting Date: 05/17/2021

Information
Subject
Supplemental Agreements with Snyder and Associates

Information

Attachments
No file(s) attached.
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City Council Regular 2nd Mtg Page 190
Meeting Date: 05/17/2021

Information
Subject

Resolution approving an amendment to Supplemental Agreement Number 12 with Snyder & Associates for the
South K Street paving project.

Information
Roll call is in order.

Attachments
South K Street Memorandum
Supplemental Agreement
Resolution Approving Agreement
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CITYOF

INDIANOLA

PUBLIC WORKS

To:  Mayor and City Council
CC:  Ryan Waller, City Manager and
Andy Lent, City Clerk/CFO
From: Akhilesh Pal, Public Works Director
Date: May 17,2021
Re:  Agreement with Snyder and Assoc. for South K Street Paving Project

The South K Street Paving Improvements Project facilitates improvements on South K
Street, from West 2nd Avenue (lowa 92) to West 17th Avenue, to replace the existing gravel
pavement surface with paved hard surface, improve stormwater management, improve
pedestrian and bicycle accessibility and mobility with a separate 10" wide shared use path along
one side of the road, and promote livability and reduce emissions by installing new trees.

Snyder and Associates, Inc. has a current contract for the proposed pavement
construction project for $90,000, where they have completed the 30% design plans for this
project. Snyder and Associates, Inc. has provided an amendment to the existing contract to
complete the proposed engineering services associated with this pavement reconstruction
project. The proposed contract amendment with Snyder and Associates adds $602,700 to the
existing contract to include engineering design, construction plans and specifications, bidding
assistance, and construction inspection services for this project.

The funding for this work is included in FY2022, FY2023, and FY2024 Street Capital
Project Fund (Fund 321) for a total amount of $4,463,000. At their meeting on April 16,2021,
the City Council authorized submittal of funding assistance, from the State of lowa’s Surface
Transportation Reauthorization Funding, for this project. The proposed contract fees with
Snyder & Associates for $602,700 will be distributed between FY2022 and FY2024 as shown in
the table below:

FY 2022 FY 2023 FY 2024 Total
Contract Amount $327,500 $42,500 $232,700 | $602,700

Staff recommends the Council to approve the resolution authorizing the agreement with
Snyder and Associates for the professional engineering services required to complete this
project.

110 N. First Street e PO Box 299 e Indianola, lowa 50125 e (515) 961-9410 e www.indianolaiowa.g@\{



Project No.: 118.1214

Amendment No. 1
to
Supplemental Agreement No. 12
A Supplement to the
City of Indianola, IA & Snyder & Associates, Inc.
PROFESSIONAL Services Agreement

Snyder & Associates, Inc. (Service Provider) agrees to provide to City of Indianola (City) the additional
PROFESSIONAL services described below for the Project identified below. The PROFESSIONAL services
shall be performed in accordance with and shall be subject to the terms and conditions of the
“PROFESSIONAL Services Agreement” executed by and between City and Service Provider on the 17t
day of October, 2016.

PROJECT NAME:
South K Street Paving — South 17t Street to West 2" Avenue

PROJECT DESCRIPTION:
See Supplemental Agreement 12

SCOPE OF WORK:
Refer to attached. This amendment is to complete preliminary design, assessments and final design. Refer
to details in Exhibit A.

SCHEDULE:
See attached Exhibit C.

COMPENSATION:

Snyder & Associates, Inc. will provide the above additional services at the standard hourly rate found in
Exhibit B. Amendment No. 1 adds $602,700 to the Supplementary Agreement No. 12 amount of $90,000
for a not-to-exceed revised contract total of $692,700.

Consultant is directed to proceed with the Work as set forth herein upon both parties executing this Work
Order.

CITY OF INDIANOLA SNYDER & ASSOCIATES, INC.
- Dl
(Authorized signature) (Al;thorized signature)
President
(Title) (Title)
Date: Date: 5/17/2021
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EXHIBIT ‘A’
SOUTH K STREET PAVING
FOR
CITY OF INDIANOLA, IOWA

ADDITIONAL SERVICES
May 17, 2021

L PROJECT DESCRIPTION

No change.

II. SCOPE OF SERVICES

A. BASIC SERVICES

1.

Project Administration — extend project duration
a. The project period has extended by approximately 24 months.

2. Topographic Survey — Preliminary design has indicated additional survey is

3.

required on West 17", West 2" Avenue, and selected areas along the project.
Boundary Survey — update property information on the plans based on known
changes in property ownership and new final plats for Deere Creek filed with
the City.

Preliminary Design and Plans — complete preliminary design from 30% to
check plans.

Final Design Plans & Specifications. PROFESSIONAL will utilize the
topographic survey and base maps to prepare construction drawings for this
Project. This plan shall be in substantial conformance with the agreed plan of
action from the CLIENT. The construction documents and specifications shall
include:

a. Project title sheet

b. General notes sheet

c. Typical sections for proposed improvements including materials and
subgrade work.

d. Tabulations of quantities and estimate reference information.

e. Plan and profile sheets with standard features such as construction limits,
existing features, proposed pavement limits, pavement markings, etc.

f. Horizontal and vertical control plan

g. Right of Way plan

h. A traffic control and staging plan to complete the construction with the
intent of minimal inconvenience to adjacent property owners.

i. Detail sheets for driveway and intersection design.

j.  Typical details for pedestrian ramp reconstruction including detailed
sheets for compliance with lowa SUDAS and Indianola Supplemental
Specifications to SUDAS.

k. Erosion control plan
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1. Special details
m. Cross sections

)

2)

3)

4)

S)

The PROFESSIONAL shall complete the final design, plans and
specifications for the improvements for the established scope for the
project and shall furnish a copy of these documents to the CLIENT
for review and approval prior to final acceptance. The design
documents will follow the current CLIENT requirements.
Specification “front ends” shall be prepared by the PROFESSIONAL
for this project. The “front ends” shall include: Notice of Hearing and
Letting, Information for Bidders, Bid Form, Standard Form of
Agreement, Bid Bond, Performance Bond, Payment Bond, Notice to
Proceed, General Conditions, and Supplemental General Conditions.
Permits — The PROFESSIONAL shall complete and obtain required
permits from the lowa DOT for work within State ROW. All
applicable fees shall be paid by the CLIENT and included in the
project as direct expenses.

Opinion of Probable Construction Costs - The PROFESSIONAL
shall prepare an opinion of total probable construction costs based
upon the designs developed for the project improvements. Statements
of probable construction costs prepared by the PROFESSIONAL
represent the best judgment as a design PROFESSIONAL familiar
with the construction industry. It is recognized, however, that the
PROFESSIONAL has no control over the cost of labor, materials or
equipment, over the Contractor's methods of determining bid prices,
or over competitive bidding or market conditions. Accordingly, the
PROFESSIONAL does not guarantee that any actual cost will not
vary from any cost estimate prepared by the PROFESSIONAL.
PROFESSIONAL shall administer a quality control review which
includes a site walk through and a thorough plan review. This quality
review of the plan will be performed by a PROFESSIONAL Engineer
at least once during the project development process.

B. ENVIRONMENTAL SERVICES — No change.

C. ADDITIONAL SERVICES

Geotechnical Investigation — additional boring and borrow site investigation
Acquisition Plats — No change in language. Included fee for ten (10)
estimated plats.

Right of Way Service — No change.

Assessments, Plats & Schedules

The PROFESSIONAL shall prepare two sets of Preliminary and Final
Assessments, Plats and Schedules for the project. The assessment
improvements will be based on the preliminary estimated costs for total
improvements.

1.
2.

3.
4.

a.
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The PROFESSIONAL will develop the assessments based on the
alternative adopted policy based on the modified flint formula method and
adjusted on the benefit factors developed previously for the City of
Indianola. The PROFESSIONAL shall prepare Trial Assessments Final
Assessment Plats and Schedules utilizing the actual project unit costs and
apply these costs to the assessment distribution method.

The PROFESSIONAL will coordinate with council engaged by the
CLIENT to provided assessment schedules, and improvement narrative for
the required Assessment proceedings.

Petition and Waiver. The CLIENT may request assistance in obtaining
signed Petition and Waiver documents from property holders within the
assessment district. This assistance includes review of petition and waiver
documents prepared by the CLIENT and meeting with the property
holders. In addition the PROFESSIONAL will coordinate the petition and
waiver with the CLIENT's legal representative.

Development Agreements. The CLIENT may request assistance in
obtaining signed Development Agreement documents from property
holders within the assessment district. This assistance includes review of
documents prepared by the CLIENT and meeting with the property
owners.

The PROFESSIONAL shall participate in the public hearing process,
meeting with individual property owners and assisting the CLIENT in
answering any public questions concerning the assessments.

D. CONSTRUCTION PHASE SERVICES

Construction Administration

Upon award of the construction contract, the PROFESSIONAL shall perform
the following administrative services during construction of the proposed
improvements:

L.

a.

During the construction phases, the PROFESSIONAL shall specify the
testing of materials and administrative procedures as per the CLIENT's
requirements and as directed by the PROFESSIONAL.

Preconstruction Conferences - The PROFESSIONAL shall arrange and
conduct a preconstruction conference with the Contractor and CLIENT, to
review the contract requirements, details of construction, utility conflicts and
work schedule prior to construction.

Periodic Site Observation - The PROFESSIONAL shall make periodic visits
to the construction site to (a) observe the progress and (b) determine if the
results of the construction work substantially conform to the drawings and
specifications in the construction contract.

Contractor Payment Requests - The PROFESSIONAL shall review the
requests of the contractor for progress payments and shall approve a request,
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based on site observations, which authorizes payments and is a declaration
that the contractor's work has progressed to the point indicated.

e. Notification of Nonconformance - The PROFESSIONAL shall notify the
CLIENT of any known work which does not conform to the construction
contract, make recommendations to the CLIENT for the correction of
nonconforming work and, at the request of the CLIENT, see that these
recommendations are implemented by the contractor.

f.  Shop Drawings - The PROFESSIONAL shall review shop drawings and
other submissions of the Contractor for general compliance with the
construction contract.

g. Change Orders - The PROFESSIONAL shall prepare change orders for
approval of the CLIENT.

h. Substantially Complete Final Site Observation - The PROFESSIONAL shall
perform a site observation to determine if the project is substantially
complete according to the plans and specifications and make
recommendation on final payment for each construction phase.

1. During the Construction Services phase, the Project Manager shall confer
with the CLIENT to report project status. A written progress report shall be
submitted and written in such a way that it is suitable for use as a City
Council information item.

j. If the Contractor exceeds the estimated working days in completing
construction of the project for any of the project lettings, or if change orders
or project additions require additional working days, the PROFESSIONAL
will be compensated for administration, inspecting and staking services
based on established hourly rates and fixed expenses outlined in the
PROFESSIONAL's Standard Fee Schedule (Exhibit "B").

k. Final Acceptance. It is understood that the CLIENT will accept any portion
of the project only after recommendation by the PROFESSIONAL. Final
acceptance of the project by the CLIENT shall not be deemed to release the
Contractor from responsibility for insuring that the work is done in a good
and workmanlike manner, free of defects in materials and workmanship nor
the PROFESSIONAL for liability of design.

Construction Observation. The PROFESSIONAL will provide one or more
resident construction observer for the project as required during the construction
phase. If the Contractor requests a waiver of any provisions of the plans and
specifications, the PROFESSIONAL will make a recommendation on the
request to the CLIENT for their determination. No waiver shall be granted if
such waiver would serve to reduce the quality of the final product. The CLIENT
shall never be deemed to have authorized the PROFESSIONAL to consent to
the use of defective workmanship or materials. The construction observer will
give guidance to the project during the construction periods, including the
following:
a. Checking of lines and grades required during construction.
b. Observation of the work for general compliance with plans and
specifications.

196
5



I1I.

c. Keep arecord or log of Contractor's activities throughout construction,
including notation on the nature and cost of any extra work or changes
ordered during construction.

d. Resident Services provide the CLIENT with representation at the job site
during the construction phases of the project which results in increasing the
probability that the project will be constructed in substantial compliance with
the plans and specifications, and contract documents. However, such resident
services do not guarantee the Contractor's performance. Resident services do
not include responsibility for construction means, controls, techniques,
sequences, procedures or safety.

e. Construction Testing. The construction observer shall coordinate the
acceptance testing and monitoring according to CLIENT requirements.
Concrete field air and slump tests required will be completed by the Resident
Engineer or construction observer. Moisture and density control tests will be
required by the contractor.

3. Record Drawings
Record Documents. The PROFESSIONAL shall furnish reproducible record
documents for each project phase according to CLIENT requirements. Such as-
builts may contain a waiver of liability phrase in regard to unknown changes made

by the Contractor without CLIENT/PROFESSIONAL approval

SCHEDULE

The PROFESSIONAL will complete the above scope of services to accommodate a
targeted January 2022 bid letting. Revised Milestone dates for the project are as follows:

Establish Assessment Methodology October 2021
Preliminary Plans & ROW design complete November 2021
Preliminary Assessment to Bond Council December 2021
Council Action: Set Public Hearing on Assessments February 2022
Council Action: Resolution of Necessity March 2022
Check Plans (95%) May 2022
Right of Way Process Complete October 2022
Final Bid Documents December 2022
Set Date for Bid Opening January 2023
Bid Letting January 2023
Public Hearing and Council action to approve plans, February 2023

specs, and contract
Construction

March 2023 — June 2024

197
6



IV. FEES

The above scope of services will be billed at the standard hourly rates found in Exhibit B.

BASIC SERVICES
Project Administration
Topographic Survey
Boundary Survey

Preliminary Design & Plans
SUBTOTAL

ENVIRONMENTAL SERVICES
Assessments and Surveys

FINAL DESIGN PLANS
Final Design Plans

Bid Assistance
SUBTOTAL

CONSTRUCTION PHASE SERVICES

Original Contract
$11,500
$26,000

$0
$20.650
$58,150

Original Contract

$18,900

Original Contract
$0
30
$0

Original Contract

Amendment No. |
$57,600
$13,500

$3,500
$101.,500
$176,100

Amendment No. 1

$0

Amendment No. |
$151,000

$2.800

$153,800

Amendment No. 1

Construction Administration
Construction Observation
Record Drawings
SUBTOTAL

ADDITIONAL SERVICES
Geotechnical Investigation
Assessments, Plats, & Schedules
Acquisition Plats: $950/ea. — assume 10
SUBTOTAL

FEE SUBTOTAL

$0
$0
$0
$0

Original Contract

$89,300
$124,800
$8.900
$223,000

Amendment No. 1

$12,950
$0
30
$12,950

RIGHT OF WAY SERVICES — By Amendment

$3,200
$27,400
$9.500
$40,100

$593,000
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IV.  REIMBURSABLE EXPENSES

The following items are not included in the above scope and fee and will be reimbursed

at actual expenses. The following is an estimated fee for Amendment No. 1:

Mileage
Material Assurance Testing
AMENDMENT NO. 1 TOTAL
ORIGINAL CONTRACT TOTAL

NEW CONTRACT TOTAL

V. FISCAL YEAR FEE ESTIMATE

The project schedule suggest the fees will be distributed over several fiscal years

estimated below:

FY2022

FY2023

FY 2024

Total

Engineering $327,500

$42,500

$232,700

$602,700

$602,700
$90,000

$692,700
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EXHIBIT ‘B’

SNYDER & ASSOCIATES, INC.
2021-22
STANDARD FEE SCHEDULE

Billing Classification/Level Billing Rate

Professional

Engineer, Landscape Architect, Land Surveyor, GIS, Environmental Scientist
Project Manager, Planner, Right-of-Way Agent, Graphic Designer

Principal 11 $220.00 |/hour
Principal I $209.00 |/hour
Senior $190.00 |/hour
VIII $174.00 |/hour
VII $165.00 |/hour
VI $157.00 |/hour
\Y $146.00 |/hour
$136.00 |/hour
I $124.00 |/hour
I $112.00 |/hour
I $99.00 |/hour
Technical
CADD, Survey, Construction Observation
Lead $133.00 |/hour
Senior $127.00 |/hour
VIII $118.00 |/hour
Vil $109.00 |/hour
VI $98.00 |/hour
\% $88.00 |/hour
$80.00 |/hour
111 $72.00 |/hour
I $66.00 |/hour
1 $58.00 |/hour
Administrative
I $68.00 |/hour
I $56.00 |/hour
Reimbursables
Mileage current IRS standard rate
Outside Services As Invoiced

200
9



RESOLUTION NO.

RESOLUTION APPROVING AN AMENDMENT TO SUPPLEMENTAL AGREEMENT NO. 12
WITH SNYDER AND ASSOCIATES, INC. FOR SOUTH K STREET PAVING PROJECT

WHEREAS, the City Council has determined it appropriate to work on the South K Street
Paving Project (will be referred as the “Project”), where pavement construction is required to
replace the existing gravel roadway on South K Street, from West 2nd Avenue (lowa 92) to
West 17th Avenue; and

WHEREAS, on December 17, 2018, the City Council of the City of Indianola, lowa,
authorized the execution of Professional Services Agreement, Supplemental Agreement No. 12
for $90,000, with Snyder & Associates, Inc., by Resolution No. 2018-215, for preparing the
preliminary design for the aforementioned project; and,

WHEREAS, the City of Indianola requires engineering professional services associated
with completing the final engineering design, construction plans and specifications, bidding
assistance, and construction inspection services for this project; and

WHEREAS, Snyder and Associates, Inc. has submitted Amendment No. 1 by adding
$602,700 to the existing contract, Supplemental Agreement No. 12 for $90,000, with a final
contract amount of $692,700; and

WHEREAS, the Council finds that the proposed agreement with Snyder and Associates,
Inc. should be approved, and the Mayor authorized to execute the same.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola, lowa
that Amendment No. 1 to the existing contract, Supplemental Agreement No. 12, for increase
in scope for the project by adding an amount of $602,700, with a final contract amount of
$692,700, is approved and the Mayor is authorized to execute all necessary documents
associated with the project.

APPROVED this 17t" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk/CFO
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City Council Regular 2nd Mtg Page 202
Meeting Date: 05/17/2021

Information
Subject

Resolution approving a supplemental agreement with Snyder & Associates for the Hillcrest Ave Pavement
Reconstruction.

Information
Roll call is in order.

Attachments
Hillcrest Avenue Memorandum
Supplemental Agreement
Resolution Approving Agreement
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CITYOF

INDIANOLA

PUBLIC WORKS

To:  Mayor and City Council

CC:  Ryan Waller, City Manager and
Andy Lent, City Clerk/CFO

From: Akhilesh Pal, Public Works Director

Date: May 17,2021

Re:  Agreement with Snyder and Assoc. for East Hillcrest Avenue Reconstruction Project

The existing concrete pavement on Hillcrest Avenue, from North 4th Street to North
14th Street, has failed and needs frequent repairs and maintenance. The council approved
capital improvement plan includes this project proposal to replace the existing failed pavement
with a new concrete pavement surface with integral curb and gutter. The scope of this project
also has new storm-sewer infrastructure, new sidewalk on one side of the road, new trees,
improved trail crossing, and a new trail head.

Snyder and Associates, Inc. has provided an agreement for the proposed engineering
services associated with this pavement reconstruction project. The proposed agreement with
Snyder and Associates, for an amount not to exceed $598,500, will include engineering design,
construction plans and specifications, bidding assistance, and construction inspection services
for this project. Since this project has been previously included in the federal Surface
Transportation Block Grant (STBG) Program, with lowa DOT funding, the scope of services will
meet the lowa DOT standards.

The funding for this work is included in FY2022, FY2023, and FY2024 Street Capital
Project Fund (Fund 321) for a total amount of $4,522,600. Of this total amount of $4,522,600,
the City will be receiving $3,100,000 of STBG funding from the lowa DOT and the Central lowa
Regional Transportation Planning Alliance (CIRTPA). The proposed contract fees with Snyder
& Associates for $598,500 will be distributed between FY2022 and FY2024 as shown in the
table below:

FY 2022 FY 2023 FY 2024 Total
Contract Amount $305,000 $92,800 [ $200,700 | $598,500

Staff recommends the Council to approve the resolution authorizing the agreement with
Snyder and Associates for the professional engineering services required to complete this
project.
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Project No.: TBD

Supplemental Agreement No. 28
A Supplement to the
City of Indianola, IA & Snyder & Associates, Inc.
PROFESSIONAL Services Agreement

Snyder & Associates, Inc. (Service Provider) agrees to provide to City of Indianola (City) the
PROFESSIONAL services described below for the Project identified below. The PROFESSIONAL services
shall be performed in accordance with and shall be subject to the terms and conditions of the
“PROFESSIONAL Services Agreement” executed by and between City and Service Provider on the 17t
day of October, 2016.

PROJECT NAME:
East Hillcrest Avenue Reconstruction — North 4t Street to North 14t Street

PROJECT DESCRIPTION:

The PROJECT consists of completing survey, preliminary design, final design, bidding assistance, and
construction phase services for paving and storm sewer of East Hillcrest Avenue from North 4t Street to
North 14th Street, approximately 0.85 miles.

SCOPE OF WORK:
Refer to attached Exhibit “A”.

SCHEDULE:
Snyder & Associates, Inc. is prepared to begin work on these services upon completion of an executed
agreement.

COMPENSATION:
Snyder & Associates, Inc. will provide the above services at the standard hourly rate found in Exhibit B,
not to exceed $598,850.

Consultant is directed to proceed with the Work as set forth herein upon both parties executing this Work
Order.

CITY OF INDIANOLA SNYDER & ASSOCIATES, INC.
(Authorized signature) (Au'thorized signature)
President
(Title) (Title)
Date: Date: 5/17/2021
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EXHIBIT ‘A’

EAST HILLCREST AVENUE RECONSTRUCTION
NORTH 4™ STREET TO NORTH 14™ STREET
FOR
CITY OF INDIANOLA, IOWA

SCOPE OF WORK
May 17, 2021

PROJECT DESCRIPTION

The project includes PROFESSIONAL engineering services for a grading and paving
project for the reconstruction of East Hillcrest Avenue in Indianola, lowa. The project
commences approximately 200-ft. west of North 4™ Street and ends approximately 150-
ft. east of North 14" Street and includes approximately 300-ft. of North 14" Street.
Reconstruction will include storm sewer and trail improvements at select locations as
well as the addition of sidewalk along the south street ROW. The project length is
approximately 0.85 miles. PROFESSIONAL services will include topographic and
boundary survey, geotechnical investigation, preliminary road and drainage design,
public information meetings, and right of way design. The work also includes final
construction plans and specifications, bidding documents and assistance during bidding,
and construction administration and observation.

The project will be developed in preparation for an lowa DOT bid letting. The project
will receive environmental clearance through a Categorical Exclusion administered by
the lowa DOT Office of Location and Environment.

SCOPE OF SERVICES

A. BASIC SERVICES
1. Project Administration

a. Monthly progress reports to the CLIENT.

b. Monthly billing reports.

c. The PROFESSIONAL will develop preliminary plan and profiles for the
purpose of coordinating with existing utility owners in the corridor. The
PROFESSIONAL will meet with utility owners when the design and
construction plans are approximately 50% complete. A second meeting
with utility owners will be held when the design and construction plans are
approximately 95%. PROFESSIONAL will coordinate with the CLIENT
and utility companies to discuss location of facilities and potential impacts as
a result of the project. This agreement does not include design of any private
utility facilities. It is understood that the PROFESSIONAL will hold and
facilitate two (2) group utility meetings to address specific issues related to
the project. PROFESSIONAL will prepare and distribute meeting minutes
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to all attendees. Any subsurface utility engineering (SUE) services requested
to obtain accurate utility depth and location information will be paid for as a
change to the agreement

d. Project design review with the CLIENT, as needed.

e. The funding sources for the project include a Federal Surface
Transportation Block Grant (STBG) and local funds. The
PROFESSIONAL will coordinate with the City to meet grant and funding
requirements as appropriate.

f. Utility Coordination. The PROFESSIONAL will coordinate the design of
the improvements with private utilities including fiber, communications,
gas, and cable television present in the corridor. Coordination with
Indianola Municipal Utilities will also be conducted through the project
related to existing water mains, existing and proposed fiber, electrical
distribution, and street lighting. Coordination will include segments of
City of Indianola sanitary sewer, storm sewer, and culverts along the
travel corridor. It is understood that IMU will design the street lighting
and the PROFESSIONAL will coordinate the location.

g. Property Owners. The PROFESSIONAL will assess the development
interests of adjacent property owners and coordinate designs of
improvements with said interests.

h. Public Engagement. The PROFESSIONAL will conduct a public
information meeting, in open house format, to present preliminary
findings and project information and to gather concerns and issues from
the public. Project progress will be presented to council and a final public
information meeting will be conducted to set the letting date and approve
the plans, specifications, and form of contract.

Topographic Survey

The PROFESSIONAL will survey a 200-foot wide corridor along East lowa

Avenue. This service includes:

a. Horizontal Datum will be provided using local datum.

b. Vertical Datum will be provided using NAVD 8&8.

c. Set a minimum of one permanent benchmark on site with description and
elevation to the nearest 0.01-foot. Larger sites will require benchmarks at
intervals not to exceed 1000-feet horizontal or 25-feet vertical.

d. Spot elevations displayed to the nearest 0.01 feet to be included for shots
and are to be shown on a separate computer-aided design (CAD) drawing
level to view when applicable. An approximate 50-foot grid will be used
to create a topography map along with other grade breaks such as tops,
toes, drainage ways, tops and bottoms of retaining walls, etc.

e. Contours shall be shown at 1-foot intervals.

f. The PROFESSIONAL will perform a field survey locating visible
improvements such as structures, parking, signs, sidewalks and other
visible features above grade will be shown. Below grade non-visible
structures or improvements will be shown from information as provided
by site owner and would be approximate. Below grade non-visible
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h.

1.

structures may require further investigation if potentially in conflict with
proposed improvements.

The PROFESSIONAL will provide known existing utility information
based on record information, surface evidence, as-built drawings, and
utility company field locates. This service includes contacting lowa One
Call following Chapter 480 of the lowa Code to locate existing public
utilities on the site and perform a field survey locating visible utilities and
the location of below grade utility locates by lowa One Call. Private
utilities will not be located. The utility survey will meet the requirements
of an ASCE Standard CI/ASCE 38-02 Quality Level “C” Subsurface
Utility Engineering survey. Quality Level C involves surveying visible
above-ground utility facilities, such as manholes, valve boxes, posts, etc.,
and correlating this information with existing utility records. When using
this information, it is not unusual to find that many underground utilities
have been either omitted or erroneously plotted. Enhancing the survey to a
Quality Level A or B will be considered additional services.

Location of trees 6 inches and greater not lying with wooded area will be
noted as deciduous or coniferous.

The drip line or perimeter outline of wooded/brush areas will be shown.

3. Boundary Survey

a.

The PROFESSIONAL will field verify the existing boundary line(s) to
facilitate right of way design and enable creation construction documents.
This service includes researching the public records in the county
courthouse to acquire the current recorded deed(s), subdivision plat(s),
recorded survey(s) and section corner certificate(s); perform a field survey
locating existing monuments and the best available evidence needed to re-
establish the record boundary lines; graphically show the boundary on the
construction documents for design purposes only. The CLIENT shall
provide or disclose all known information pertaining to the property. This
would include but not limited to boundary conflicts with adjoining
owners, deeds, surveys concepts drawings and easements. This work does
not constitute a certified boundary survey and missing monuments will not
be set.

Resolving ambiguities in existing deed(s), disputed boundaries/corners,
revisions, modifications and changes of scope will be considered extra
services.

4. Preliminary Design and Plans

a.

Preliminary Design. Preliminary design, based on the Concept Plan
presented at the August 19, 2019, City Council Meeting, will be
performed for roadway, sidewalk, multi-use trail, entrances and accesses,
storm sewer and drainage, grading improvements in coordination with site
improvements adjacent to the project.

PROFESSIONAL will collect and summarize the design standards
applicable to this project. lowa DOT Standard Specifications and Indianola
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Supplemental Specifications shall be used as guidance on development of
these standards. Design parameters will be summarized and presented to the
CLIENT for review and approval prior to design.

PROFESSIONAL will make two (2) site visits coordinating with CLIENT
staff to review the project site and discuss construction methods, existing
pavement conditions, existing pavement structure, proposed pavement
section options, underground utility assessment, and agree on a mutual
course of action.

PROFESSIONAL will make site visits as required to gain information
regarding pavement condition, construction limits, general utility and surface
features, and other pertinent information to design the improvements.

Iowa DOT Standard Specifications and Indianola Supplemental
Specifications shall be used for guidance on applicable design standards. If
variations of these design standards is required for the project the CLIENT
shall coordinate these design exceptions with the CLIENT for general
concurrence.

All plans shall be prepared on 117x17” paper in black and white ink unless
color plans are required to show details. Construction plans shall be at a
general scale of 17 =40".

Preliminary Plans will be submitted to the CLIENT for review and
comment.

Final plan preparation shall not commence until after the CLIENT has
reviewed the preliminary plans and approval with a notice to proceed is
given.

Project stage construct is important to this project and preliminary staging
and access control plans will be prepared.

Final Design Plans & Specifications. PROFESSIONAL will utilize the
topographic survey and base maps to prepare construction drawings for this
Project. This plan shall be in substantial conformance with the agreed plan of
action from the CLIENT. The construction documents and specifications shall
include:

1. Project title sheet

2. General notes sheet

3. Typical sections for proposed improvements including materials and
subgrade work.

4. Tabulations of estimated quantities and estimate reference information.

5. Plan and profile sheets with standard features such as construction limits,
existing features, proposed pavement limits, pavement markings, etc.

6. Horizontal and vertical control plan

7. Right of Way plan.

8. A traffic control and staging plan to complete the construction with the
intent of minimal inconvenience to adjacent property owners.
. Detail sheets for driveway and intersection design.
10. Typical details for pedestrian ramp reconstruction including detailed
sheets for compliance with Iowa DOT design standards.
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11. Erosion control plan

12. Special details

13. Cross sections

The PROFESSIONAL shall complete the final design and plans and
specifications for the improvements for the established scope for the project
and shall furnish a copy of these documents to the CLIENT and lowa DOT
for review and approval prior to final acceptance. The design documents
will follow the current CLIENT requirements.

All information pertaining to the front end documents, notice of hearing,
information for bidders, standard form of agreement, bid bond, performance
bond, payment bond, and general conditions shall be prepared by lowa DOT.
Special Provisions, if needed, will be prepared by ENGINEER and
submitted to CITY and lowa DOT.

Project development shall follow lowa DOT .M. 3.010 (Submittal Date for

non-Federal-aid Local Public Agency Projects let by the lowa DOT) for a

target bid letting of February 2021. This includes submittals for Check
Plans, Final Plans, and Contract Turn-Ins. These submittals will be sent to
the CITY and Iowa DOT for concurrent review and comment.

Permits — The PROFESSIONAL shall complete and obtain required NPDES
permit coverage from the lowa Department of Natural Resources. All
applicable fees shall be paid by the CLIENT.

Opinion of Probable Construction Costs - The PROFESSIONAL shall
prepare an opinion of total probable construction costs based upon the
designs developed for the project improvements. Statements of probable
construction costs prepared by the PROFESSIONAL represent the best
judgment as a design PROFESSIONAL familiar with the construction
industry. It is recognized, however, that the PROFESSIONAL has no control
over the cost of labor, materials or equipment, over the Contractor's methods
of determining bid prices, or over competitive bidding or market conditions.
Accordingly, the PROFESSIONAL does not guarantee that any actual cost
will not vary from any cost estimate prepared by the PROFESSIONAL.
PROFESSIONAL shall administer a quality control review which includes a
site walk through and a thorough plan review. This quality review of the
plan will be performed by a PROFESSIONAL Engineer at least once during
the project development process.

B. ADDITIONAL SERVICES

Geotechnical Investigation — The PROFESSIONAL will hire Allender Butzke
Engineers, Inc. a geotechnical subconsultant, to perform up to 10 soil borings at
select locations within the project limits. This geotechnical investigation is
meant to give the PROFESSIONAL existing pavement and substructure depths
and conditions to properly design the proposed improvements. The geotechnical
subconsultant will perform pavement cores and soil borings to a depth of 24” —
36” below the bottom of pavement. The investigation includes drilling,
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sampling, lab testing, engineering analysis of subgrade conditions and slope
stability, and a written report.

Easement Plats — The PROFESSIONAL will provide easement plats in
accordance with the Iowa Code. This service includes a drawing certified by a
professional land surveyor licensed in the State of lowa at a suitable scale
depicting the needs along with legal descriptions in word format and
electronic coordinates with elevations of critical monuments found during the
boundary verification. Two original plats with an original signature will be
provided to the CLIENT for the recording of the plat at the Warren County
Recorder’s office. The estimated budget for this service is based on a unit
price of $650 for each easement plat created. Twenty easement plats are
estimated for a total cost of $13,000.

3. Phase I Environmental Site Assessment

a. The PROFESSIONAL will complete a Phase I Environmental Site
Assessment (ESA) for the project site. The Phase I ESA will include a
review of state and federal environmental record sources and site history,
along with a visual inspection of the site to identify any recognized
environmental conditions associated with the subject property.

b. Review of environmental record sources will include information
provided by the Environmental Protection Agency Region VII through
the Freedom of Information Act. These records include the National
Priority List, Comprehensive Environmental Response Compensation
and Liability Information System, and Resource Conservation and
Recovery Information System.

c. The review will include a search for any information related to the
subject properties and surrounding area. Snyder & Associates, Inc. will
review data provided by the lowa Department of Natural Resources for
any information concerning underground storage tank registration or
removal, leaking underground storage tanks, permitted sanitary landfills,
hazardous substance disposal sites, RCRIS compliance violators, and
emergency response actions. For the site history review, available aerial
photographs, topographic maps, fire insurance maps, historic street
directories, and chain of title (if available) for the subject properties will
be examined.

d. The PROFESSIONAL will perform a site reconnaissance at the locations
to investigate each building, current uses, and to identify conditions or
activities related to the treatment, storage, disposal, or generation of
hazardous substances or petroleum products on the subject sites.
Interviews not already completed with persons familiar with the use or
prior use of the properties will be included in the assessment.
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€.

The PROFESSIONAL will provide to the Client written reports for the
Phase I Environmental Site Assessment to include discussion on the site
history, environmental record source review, geology and hydrogeology,
site reconnaissance, interviews, and recommendations. The client will
provide landowner information including, names, addresses, and phone
numbers.

The Phase I Environmental Site Assessment will conform to ASTM
Practice E 1527-13 and the All Appropriate Inquiries Act under the Small
Business Relief and Brownfields Revitalization Act of 2002.

4. Wetland and Stream Delineation

a.

b.

The PROFESSIONAL will provide a Wetland and Stream Delineation
for the PROJECT.

The Wetland Delineations will be performed to determine the upper
boundaries of wetland areas at the project site. The PROFESSIONAL
will review United States Geological Survey topographic maps, National
Wetland Inventory maps, Soil Survey, and aerial photographs as part of a
preliminary data search.

Site visits will be performed during the growing season to gather data
pertaining to wetland vegetation, wetland hydrology, and hydric soils.
The boundary of each wetland and stream located within the project
limits will be surveyed. Field work will be conducted in accordance with
procedures outlined in the 1987 U.S. Army Corps of Engineers Wetland
Delineation Manual and Midwest Supplement.

The PROFESSIONAL will provide copies of the Wetland and Stream
Delineation Report summarizing the findings of the data searches and the
on-site wetland delineation.

The CLIENT will coordinate with the landowners prior to the site visit to
ensure access to properties required for field investigation.

5. Threatened and Endangered Species Habitat Survey

a.

The PROFESSIONAL will evaluate potential threatened and endangered
(T&E) species habitat at the project site.

The PROFESSIONAL will conduct a web search for all pertinent
information regarding the species further potential habitat within the
proposed project area.

Environmental staff of the PROFESSIONAL will complete a site visit to
identify potential habitat within the project area.

A memo documenting the findings and all pertinent information
identified during the research period will be provided to the CLIENT.
The PROFESSIONAL will also provide a Memo documenting the
findings of the web research and site visit.
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6. Cultural Resources Assessment

a.

The purpose of a Phase IA archaeological assessment is to complete
overview research to determine the likelihood that archaeological sites are
present in the project area and make a recommendation as to whether
additional, more intensive, archaeological survey is warranted.

The Phase IA archaeological research will involve:

1. Brief field reconnaissance to visually inspect the project area and probe in
selected locations to determine stratigraphy and extent of disturbance;

2. A general environmental overview of the project area;

3. An overview of soils within the project area and their potential to contain
archaeological deposits;

4. A review of historic maps including general land office maps, state atlases,
county plat maps, aerial photographs, transportation maps, and other
sources as relevant

5. Areview of previously recorded archaeological sites and previous cultural
resource investigations within the project area;

6. A review of the database of properties currently listed on the National
Register of Historic Places;

7. An examination of the LANDMASS and burial mound models for this
area

C. BID PHASE SERVICES

Bid Assistance

Upon receipt of authorization by the CLIENT to proceed, the PROFESSIONAL
shall perform the following services:

L.

a.

b.

C.

Construction Contract Documents - The project will be let through the lowa
DOT and the PROFESSIONAL shall supply the necessary documents for
this process.

Assist the CITY and Iowa DOT in clarification of the plan design and issue
addenda as required.

Review the bid tabulation and issue a recommendation of award to the City.

D. CONSTRUCTION PHASE SERVICES

Construction Administration

Upon award of the construction contract, the PROFESSIONAL shall perform
the following administrative services during construction of the proposed
improvements:

1.

a.

During the construction phases, the PROFESSIONAL shall specify the
testing of materials and administrative procedures as per the CLIENT's
requirements and as directed by the PROFESSIONAL.

Preconstruction Conferences - The PROFESSIONAL shall arrange and
conduct a preconstruction conference with the Contractor, lowa DOT,
impacted utility companies, and CLIENT, to review the contract
requirements, details of construction, utility conflicts, and work schedule
prior to construction.
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Periodic Site Observation - The PROFESSIONAL shall make periodic visits
to the construction site to (a) observe the progress and (b) determine if the
results of the construction work substantially conform to the drawings and
specifications in the construction contract.

Contractor Payment Requests - The PROFESSIONAL shall review the
requests of the contractor for progress payments and shall approve a request,
based on site observations, which authorizes payments and is a declaration
that the contractor's work has progressed to the point indicated. A form shall
be used that is agreeable to the CLIENT and Iowa DOT.

Notification of Nonconformance - The PROFESSIONAL shall notify the
CLIENT of any known work which does not conform to the construction
contract, make recommendations to the CLIENT for the correction of
nonconforming work and, at the request of the CLIENT, see that these
recommendations are implemented by the contractor.

Shop Drawings - The PROFESSIONAL shall review shop drawings and
other submissions of the Contractor for general compliance with the
construction contract.

Change Orders - The PROFESSIONAL shall prepare change orders for
approval of the CLIENT.

The ENGINEER will administer the following documentation related to
Iowa DOT requirements during construction: plan revisions, Davis-Bacon
payroll certification reviews, notice and resumption of work, statement of
completion and final acceptance of work, interest payment information form,
final forms packet, pre-audit checklist, and audit of final pay estimate.
Substantially Complete Final Site Observation - The PROFESSIONAL shall
perform a site observation to determine if the project is substantially
complete according to the plans and specifications and make a
recommendation on final payment for each construction phase.

During the Construction Services phase, the Project Manager shall confer
with the CLIENT to report project status. A written progress report shall be
submitted and written in such a way that it is suitable for use as a City
Council information item.

If the Contractor exceeds the estimated working days in completing
construction of the project for any of the project lettings, or if change orders
or project additions require additional working days, the PROFESSIONAL
will be compensated for administration, inspecting, and staking services
based on established hourly rates and fixed expenses outlined in the
PROFESSIONAL's Standard Fee Schedule (Exhibit "B").

Final Acceptance. It is understood that the CLIENT will accept any portion
of the project only after recommendation by the PROFESSIONAL. Final
acceptance of the project by the CLIENT shall not be deemed to release the
Contractor from responsibility for insuring that the work is done in a good
and workmanlike manner, free of defects in materials and workmanship nor
the PROFESSIONAL for liability of design.

. Towa DOT Audit. Assist the CITY in the collection of appropriate

documentation throughout the construction schedule. Assist the City in



Rev 5-11-2021

preparation of final documentation for the lowa DOT audit and final
payment.

2. Construction Observation.
The PROFESSIONAL will provide one or more resident construction observer
for the project as required during the construction phase. If the Contractor
requests a waiver of any provisions of the plans and specifications, the
PROFESSIONAL will make a recommendation on the request to the CLIENT
for their determination. No waiver shall be granted if such waiver would serve to
reduce the quality of the final product. The CLIENT shall never be deemed to
have authorized the PROFESSIONAL to consent to the use of defective
workmanship or materials. The construction observer will give guidance to the
project during the construction periods, including the following:

a.

Verify materials provided by the contractor are in accordance with the
contract documents. The PROFESSIONAL reserves the right to reject any
inappropriate or damaged materials delivered to, or observed on the site.
Verify inappropriate or damaged materials are not incorporated into project
by observing destruction of materials on-site and/or the Contractor hauling
material off-site. The PROFESSIONAL will notify the CLIENT of
inappropriate or damaged materials found at the site.

Checking of lines and grades required during construction.

Spot check grading and subgrade preparation and review with the contractor
any soft spots in the subgrade prior to paving.

Observation of the work for general compliance with plans and
specifications.

Keep a record or log of Contractor's activities throughout construction,
including notation on the nature and cost of any extra work or changes
ordered during construction. PROFESSIONAL will utilize standard lowa
DOT forms for tabulating and tracking work progress and quantities.
Construction Testing. The construction observer shall coordinate acceptance
testing and monitoring according to CLIENT and Iowa DOT requirements.
Concrete field air and slump tests required will be completed by the
construction observer. Aggregate sampling and concrete plant monitoring
will be conducted by the construction observer. Moisture and density
control tests will be required by the contractor.

Resident Services provide the CLIENT with representation at the job site
during the construction phases of the project which results in increasing the
probability that the project will be constructed in substantial compliance with
the plans and specifications and contract documents. However, such resident
services do not guarantee the Contractor's performance. Resident services do
not include responsibility for construction means, controls, techniques,
sequences, procedures, or safety.

3. Record Drawings
Record Documents. The PROFESSIONAL shall furnish reproducible record
documents for each project phase according to CLIENT requirements. Such as-



builts may contain a waiver of liability phrase in regard to unknown changes made
by the Contractor without CLIENT/PROFESSIONAL approval

E. EXTRA SERVICES — The following shall be considered extra services and are
not included within the Scope of Work. These items are listed to further assist
with clarity of project scope as well as provide a listing of services, which
PROFESSIONAL could perform upon request:

1. Wetland mitigation

Right of Way engagement services

CLIENT or Iowa DOT requested major revisions

Street lighting assessment and design

Quality Level A or B Subsurface Utility Engineering Surveys

RANE Sl

I1I. CLIENT’S RESPONSIBILITIES:

1.
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Provide to PROFESSIONAL all known and existing information, plans,
specifications, and data pertaining to or affecting the Project; all criteria and full
information as to Client’s requirements for the Project; all construction standards
which Client will require to be included in the plans and specifications; copies of all
other entities findings and reports generated for Client with respect to this Project;
and such other information as may be requested and reasonably required to enable
PROFESSIONAL to complete its services under this Agreement.

Provide for safe access to and make all provisions, including notice to property
owners, for PROFESSIONAL to enter upon public and private property as required
for PROFESSIONAL to perform its services under this Agreement.

Coordinate the timing and sequence of PROFESSIONAL’s services with the services
of others to the Project.

Review and examine drawings, specifications, alternate solutions, proposed legal
documents, and other documents submitted by PROFESSIONAL and render to
PROFESSIONAL written interim and/or final decisions thereto.

Give written notice to PROFESSIONAL whenever Client observes or otherwise
becomes aware of any Project Site concerns, any defect or nonconformance in the
performance of any Contractor or other Consultant working on the Project, or of any
other event or development that may affect the scope or time of performance of
PROFESSIONAL'’s services; and, also, give written notice of any defect or
nonconformance of PROFESSIONAL’s services.

Provide facilities and attend the public information meeting, pre-bid conference, bid
opening, pre-construction conferences, construction progress and other job related
meetings, and substantial completion and final payment Project Site visits.
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IV.

SCHEDULE
The PROFESSIONAL will complete the above scope of services to accommodate a
March bid letting. Milestone dates for the project are as follows:

Preliminary Design July 20, 2021
Public Information Meeting July 27,2021
Environmental Services Complete August 2, 2021
Check Design Plans, Specifications, & Estimate October 5, 2021
Final Design Plans, Specifications, & Estimate November 16, 2021
Contracts Turn-In (Iowa DOT) December 2022
Bid Letting (Iowa DOT) February 2023
Construction March 2023 — August 2024
FEES

The above scope of services will be billed at the standard hourly rates found in Exhibit B.

BASIC SERVICES

Project Administration $65,400
Topographic Survey $16,000
Boundary Survey $5,800
Preliminary Design & Plans $110,200
Final Design Plans & Specifications $140,500
SUBTOTAL $337,900
ADDITIONAL SERVICES
Geotechnical Investigation $10,750
Easement Plats: $650/cach — assume 20 $13,000
Phase I Environmental Site Assessment $3,000
Wetland and Stream Delineation $5,000
Threatened and Endangered Habitat Survey $2,500
Cultural Resources $6.000
SUBTOTAL $40,250
BID PHASE SERVICES
Bid Assistance $3,900

CONSTRUCTION PHASE SERVICES

Construction Administration $87,200
Construction Observation $119,800
Record Drawings $8.100
SUBTOTAL $215,100
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REIMBURSABLE EXPENSES

Mileage $1,000
NPDES Permit $350
SUBTOTAL $1,350
TOTAL et sttt e $598,500

VI.  FISCAL YEAR FEE ESTIMATE
The project schedule suggests that the fees will be distributed over several fiscal years as
estimated below:

Item

FY 2022 | FY 2023 | FY 2024 Total

Engineering | $305,000 | $92,800 [ $200,700 | $598,500

VII. EXTRA SERVICES
The following items shall be considered extra services and are not included within the
Scope of Work. These items are listed to further assist with clarity of project scope as
well as provide a listing of services, which PROFESSIONAL could perform upon

request.
1.
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e

Wetland mitigation

Right of Way engagement services

CLIENT or lowa DOT requested major revisions

Street lighting assessment and design

Quality Level A or B Subsurface Utility Engineering Surveys
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EXHIBIT ‘B’

SNYDER & ASSOCIATES, INC.
2021-22
STANDARD FEE SCHEDULE

Billing Classification/Level Billing Rate

Professional

Engineer, Landscape Architect, Land Surveyor, GIS, Environmental Scientist
Project Manager, Planner, Right-of-Way Agent, Graphic Designer

Principal II $220.00 |/hour
Principal I $209.00 [/hour
Senior $190.00 [/hour
VI $174.00 [/hour
VI $165.00 [/hour
VI $157.00 [/hour
\Y $146.00 [/hour
$136.00 [/hour
I $124.00 [/hour
il $112.00 [/hour
I $99.00 |/hour
CADD, Survey, Construction Observation
Lead $133.00 [/hour
Senior $127.00 [/hour
VI $118.00 [/hour
Vil $109.00 [/hour
VI $98.00 |/hour
\% $88.00 |/hour
v $80.00 |/hour
111 $72.00 |/hour
11 $66.00 |/hour
I $58.00 |/hour
Administrative
il $68.00 |/hour
I $56.00 |/hour
Reimbursables
Mileage current IRS standard rate
Outside Services As Invoiced

Rev 5-11-2021
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RESOLUTION NO.

RESOLUTION APPROVING A SUPPLEMENTAL AGREEMENT
WITH SNYDER AND ASSOCIATES, INC.
FOR THE EAST HILLCREST AVENUE RECONSTRUCTION PROJECT

WHEREAS, the City Council has determined it appropriate to work on the East Hillcrest Avenue
Reconstruction Project (will be referred as the “Project”), where pavement reconstruction is required to
replace the failed pavement on Hillcrest Avenue, from North 4th Street to North 14th Street; and

WHEREAS, the City of Indianola requires engineering professional services associated with
preparing the engineering design, construction plans and specifications, bidding assistance, and
construction inspection services for this project; and

WHEREAS, Snyder and Associates, Inc. has prepared and presented an agreement for those
professional services for an amount not to exceed $598,500 during FY2021-2022, FY2022-2023, and
FY2023-2024; and

WHEREAS, the Council finds that the proposed agreement with Snyder and Associates, Inc.
should be approved, and the Mayor authorized to execute the same.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola, lowa that the
agreement between the City of Indianola and Snyder and Associates, Inc., for an amount not to exceed
$598,500, is hereby approved for this project and the Mayor is authorized to execute the agreement on
behalf of the City.

APPROVED this 17t day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk/CFO
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CITYOF

INDIANOLA

CERK/FINANCE DEPARTMENT

To: Mayor and Council

From: Andrew ]. Lent, City Clerk/CFO

cc:  Ryan Waller, City Manager

Date: 17 May 2021

Re: Fourth FY2021 Budget Amendment

The City of Indianola is amending its budget for the following two reasons:

¢ G.0.Debt Service Fund: The original amendments for the debt service refinancing was
based on estimates which were slightly off. There will be about $25,000 in additional
debt service in the principal and interest for the refinanced bond notes in FY2021. There
is additional revenue in the amount received in the refinancing and special assessments,
which means no use of reserves to close this gap.

¢ WRRF Construction Fund: The Water Resource Recovery Facility (new wastewater
treatment facility) is ahead of construction for the amounts that were budgeted in FY21.
In order to allow the City to make payments to the contractor, staff is asking Council to
amend the FY21 budget to allow for an additional $5 Million in cost during the fiscal
year. The actual additional amount realized in FY21 will be a shift from FY22, so no
increase in construction cost; just a shift in timing to comply with state law. The
payments will be reimbursed by the bond proceeds received by the State Revolving
Fund resulting in no unplanned use of reserves as well.

[ recommend approval of the amendment and will be present to answer any questions.

110 N. First Street e PO Box 299 e Indianola, lowa 50125 e (515) 961-9410 e www.indianolaiowa.%\{



RESOLUTION 2021-

RESOLUTION APPROVING FOURTH AMENDMENT TO
CITY OF INDIANOLA FISCAL YEAR 2021 BUDGET

WHEREAS, the City of Indianola needs to amend the Fiscal Year 2021 budget, and
WHEREAS, said amendment is detailed on the attached page, and

WHEREAS, a hearing on the amendment was held with notice published on April 28, 2021 in the
Indianola Record-Herald.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola, lowa that the

attached amendment to the Fiscal Year 2021 budget is approved and the Mayor and City Clerk are
authorized to sign the amendment on behalf of the City.

Passed and approved this 17*" day of May 2021.

Pam Pepper, Mayor

ATTEST:

Andrew J. Lent, City Clerk/CFO
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RECORD OF HEARING AND ADOPTION OF BUDGET AMENDMENT
INDIANOLA

Fiscal Year July 1, 2020 - June 30, 2021
INDIANOLA conducted a public hearing for the propose of amending the current budget for the fiscal year ending June 30, 2021
Meeting Date: Meeting Time: Meeting Location:
5/17/2021 06:00 PM Indianola City Hall, 110 N 1st Street, Indianola, IA 50125

The governing body of the INDIANOLA met with a quorum present and found that the notice of time and place of the hearing had been published as required
by law and that the affidavit of publication is on file with the county auditor. After hearing public comment the governing body took up the amendment to the
budget for final consideration and determined that said budgeted expenditures be amended as follows:

Total Budget

REVENUES & OTHER FINANCING SOURCES & Certfied ppoarent ootal Budget After
Taxes Levied on Property 1 7,775,788 0 7,775,788
Less: Uncollected Delinquent Taxes - Levy Year 2 0 0 0
Net Current Property Tax 3 7,775,788 0 7,775,788
Delinquent Property Tax Revenue 4 0 0 0
TIF Revenues 5 2,500,000 0 2,500,000
Other City Taxes 6 1,509,354 0 1,509,354
Licenses & Permits 7 225,000 0 225,000
Use of Money & Property 8 789,653 0 789,653
Intergovernmental 9 4,272,566 0 4,272,566
Charges for Service 10 28,472,043 0 28,472,043
Special Assessments 11 0 19,000 19,000
Miscellaneous 12 3,087,254 0 3,087,254
Other Financing Sources 13 31,179,605 5,006,000 36,185,605
Transfers In 14 11,395,669 0 11,395,669
Total Revenues & Other Sources 15 91,206,932 5,025,000 96,231,932
EXPENDITURES & OTHER FINANCING USES
Public Safety 16 6,646,378 0 6,646,378
Public Works 17 1,659,318 0 1,659,318
Health and Social Services 18 0 0 0
Culture and Recreation 19 2,689,263 0 2,689,263
Community and Economic Development 20 274,394 0 274,394
General Government 21 1,396,365 0 1,396,365
Debt Service 22 6,650,554 25,000 6,675,554
Capital Projects 23 6,401,349 0 6,401,349
Total Government Activities Expenditures 24 25,717,621 25,000 25,742,621
Business Type/Enterprise 25 51,287,082 5,000,000 56,287,082
Total Gov Activities & Business Expenditures 26 77,004,703 5,025,000 82,029,703
Tranfers Out 27 11,395,669 0 11,395,669
Total Expenditures/Transfers Out 28 88,400,372 5,025,000 93,425,372
Dicess Rovenues & Other Sources 0ver 29 0
Beginning Fund Balance July 1, 2020 30 36,885,021 0 36,885,021
Ending Fund Balance June 30, 2021 31 39,691,581 0 39,691,581
Explanation of Changes: Refinancing expenses, Water Resource Recovery Facility construction ahead of schedule.

05/17/2021
City Clerk/Administrator Signature of Certification Adopted On Mayor Signature of Certification
05/12/2021 09:07 AM 223 page1of1



INDIANOLA, CITY OF LEGALS
PO BOX 299

INDIANOLA, IA 50125

ATTN

AFFIDAVIT OF PUBLICATION

State of Wisconsin

County of Brown, ss.:

The undersigned, being first duly sworn on oath, states that The Des Moines Register and Tribune
Company, a corporation duly organized and existing under the laws of the State of lowa, with its principal
place of business in Des Moines, lowa, the publisher of

THE RECORD HERALD & INDIANOLA TRIBUNE

newspaper of general circulation printed and published in the City of Indianola, Warren County, lowa, and that an
advertisement, a printed copy of which is attached as Exhibit "A" and made part of this affidavit, was printed and
published in The Record-Herald & Indianola Tribune on the following dates:

Ad No. Start Date: Run Dates: Cost:

9000646024 4/28/2021 4/28/2021 $124.99

Copy of Advertisement

Exhibit "A" S

Staff member, The Record Herald & Indianola Tribune

Subscribed and sworn to before me by said affiant this
28th DAY OF APRIL, 2021

Nancy Heyrman

Notary Public, State of Wisconsin
Commission Expires,

5.)0 7%
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NOTICE OF PUBLIC HEARING - AMENDMENT OF CURRENT BUDGET
INDIANOLA

Fiscal Year July 1, 2020 - June 30, 2021

The City of INDIANOLA will conduct a public hearing for the purpose of amending the current budget for fiscal year ending June 30, 2021

Meeting Date/Time: 5/17/2021 06:00 PM |

Contact: Andrew Lent

Phone: (515) 962-5246

Meeting Location: Indianola City Hall, 110 N 1st Street, Indianola, 1A 50125

There will be no increase in taxes. Any residents or taxpayers will be heard for or against the proposed amendment at the time
and place specified above. A detailed statement of; additional receipts, cash balances on hand at the close of the preceding

fiscal year, and proposed disbursements, both past and anticipated, will be available at the hearing.

Total Budget as

REVENUES & OTHER FINANCING SOURCES Certified or Last Curent otal Bhidgeiy el SAnent
Amendment Amendment
Amended
Taxes Levied on Property 1 7,775,788 0 7,775,788
Less: Uncollected Delinquent Taxes - Levy Year 2 0 0 0
Net Current Property Tax 3 7,775,788 0 7,775,788
Delinquent Property Tax Revenue 4 0 0 0
TIF Revenues 5 2,500,000 0 2,500,000
Other City Taxes 6 1,509,354 0 1,509,354
Licenses & Permits 7 225,000 0 225,000
Use of Money & Property 8 789,653 0 789,653
Intergovernmental 9 4,272,566 0 4,272,566
Charges for Service 10 28,472,043 0 28,472,043
Special Assessments 11 0 19,000 19,000
Miscellaneous 12 3,087,254 0] 3,087,254
Other Financing Sources 13 31,179,605 5,006,000 36,185,605
Transfers In 14 11,395,669 0 11,395,669
Total Revenues & Other Sources 15 91,206,932 5,025,000 96,231,932
EXPENDITURES & OTHER FINANCING USES
Public Safety 16 6,646,378 0 6,646,378
Public Works 17 1,659,318 0 1,659,318
Health and Social Services 18 0 0 0
Culture and Recreation 19 2,689,263 0 2,689,263
Community and Economic Development 20 274,394 0 274,394
General Government 21 1,396,365 0 1,396,365
Debt Service 22 6,650,554 25,000 6,675,554
Capital Projects 23 6,401,349 0 6,401,349
Total Government Activities Expenditures 24 25,717,621 25,000 25,742,621
Business Type/Enterprise 25 51,287,082 5,000,000 56,287,082
Total Gov. Activities & Business Expenditures 26 77,004,703 5,025,000 82,029,703
Transfers out 27 11,395,669 0 11,395,669
Total Expenditures/Transfers Out 28 88,400,372 5,025,000 93,425,372
Excess Revenues & Other Sources Over 29 2,806,560 0 2,806,560
(Under) Expenditures/Transfers Out
Beginning Fund Balance July 1, 2020 30 36,885,021 0 36,885,021
Ending Fund Balance June 30, 2021 31 39,691,581 |0 39,691,581

Explanation of Changes: Refinancing expenses, Water Resource Recovery Facility construction ahead of schedule. pm-9000646024
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City Council Regular 2nd Mtg
Meeting Date: 05/17/2021

Page 226

Information
Subject
Public Hearing on amendments to the Fiscal Year 21 budget.

Information
Roll call to open and close the Public Hearing is in order.

Attachments
No file(s) attached.
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City Council Regular 2nd Mtg Page 227
Meeting Date: 05/17/2021

Information
Subject
Resolution approving amendments to the Fiscal Year 21 budget.

Information
Roll call is in order.

Attachments
No file(s) attached.
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City Council Regular 2nd Mtg
Meeting Date: 05/17/2021

Page 228

Information
Subject
Resolution approving the City's annual insurance renewals.

Information
Roll call is in order.

Attachments
Renewal Memorandum
Renewal Spreadsheet
Resolution Approving Renewal
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INDIANOLA

Human Resources

Date: May 6, 2021

To: Mayor and Council & Board of Trustees

From: Courtney Silliman, Human Resources Director

CC:  Ryan Waller, City Manager & Chris DesPlanques, General Manager

RE: Health Insurance Renewal

Health Insurance

The City of Indianola and IMU run on a fiscal year benefit plan year (July 1 - June 30). We
currently have a qualified high deductible health plan with a health savings account (HSA).
Our deductibles are $2800 for single and $5400 for all other tiers (EE+Spouse,
EE+Child(ren), Family). Qualified high deductible health plans with an HSA option are
governed by the IRS but the plan requires no changes for the FY 21/22 plan year, see
Exhibit A.

City and IMU administrative staff worked with our broker, Holmes Murphy, on health
insurance renewals for FY21/22. Attached as Exhibit B is the renewal comparison. Overall,
a strong renewal because employees have been mindful consumers of the health plan.
However, due to large claims on stop loss, the fixed costs have increased by 12.4% with no
increase to expected claims for an overall 3.5% total expected cost increase. Due to
reserves and 2021 projections, the City and IMU administrative staff recommend the City
remain with Wellmark for the new benefit plan year with no changes to current rates. Total
premium rates will remain: Single: $702, EE+Spouse: $1304, EE+Child(ren): $1165, Family:
$1912. Employee contributions are set at 12% of the total premium as outlined in the
Council Policy.

Jointly, City and IMU administrative staff reviewed and recommend implementing the
following:
e Increasing the stop loss deductible from $50,000 to $75,000 for an estimated
savings of $61,000
e Changing to Value Plus Formulary that removes Tier 4 medications from Rx
Formulary
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e CVS Preferred Specialty Program requiring specialty meds to be filled through CVS
Specialty
e Nutritional Counseling Enhancements

Dental

Our current dental plan is currently through MetLife. MetLife offered a renewal with a 9%
increase with a one year rate guarantee. City and IMU administrative staff directed Holmes
Murphy to shop the dental plan. Competitive bids were received from Lincoln Financial
Group and Mutual of Omaha. The City and IMU administrative staff recommend we
transition to Mutual of Omaha with a 5% decrease over current rates and a two-year rate
guarantee for FY21/22 plan year, see Exhibit C.

Vision

Our current vision plan is through Avesis. Avesis provided a renewal with a 3% increase
and two-year rate guarantee. Staff is recommending we renew as is with Avesis for the
FY21/22 plan year, see Exhibit D.

Other

The City has Mutual of Omaha for life and disability coverage. Mutual of Omaha provided a
one-year rate guarantee with no increase in rates, see Exhibits E & F. In addition, an
analysis was conducted on the maximum weekly benefit for short-term and long-term
disability coverage. Increasing the short-term maximum weekly benefit from $450 per
week to $1000 per week to cover 77 out of 109 employees at a true 70% benefit, see
Exhibit G and increase on the long term disability benefit from $5000 to $6000 to cover
108 out of 109 employees at a true 60% benefit, see Exhibit H. Staff reccommends
increasing the short term and long term disability benefits to fulfill the true benefit for the
FY 21/22 plan year.
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City of Indianola

Medical Plan Design
Effective July 1, 2021

Exhibit A

Council Directed

BENEFIT OVERVIEW
Deductible

Single

Family
Coinsurance

Out of Pocket Maximum

Single
Family

Lifetime Maximum

Office Visits
Physician
Specialist

Preventive Services

Hospital Services
Inpatient/Outpatient

Urgent Care

Emergency Room

Mental Health / Substance Abuse

Inpatient/Outpatient

In-Network

$2,800
$5,400
100% / 0%

$2,800
$5,400
Unlimited

Deductible
Deductible
Paid In Full

Deductible
Deductible

Deductible

Deductible

Wellmark BCBS
$2,800 QHDHP
Current
Out-of-Network
Embedded
$2,850
$5,700
80% / 20%

$3,350
$6,700
Unlimited

Deductible, 20%
Deductible, 20%
Deductible, 20%

Deductible, 20%
Deductible, 20%

Deductible

Deductible, 20%

In-Network

$2,800
$5,400
100% / 0%

$2,800
$5,400
Unlimited

Deductible
Deductible
Paid In Full

Deductible
Deductible

Deductible

Deductible

Wellmark BCBS
$2,800 QHDHP

Renewal

Out-of-Network

Embedded
$2,850
$5,700
80% / 20%

$3,350
$6,700
Unlimited

BENEFIT HIGHLIGHTS

Deductible, 20%
Deductible, 20%
Deductible, 20%

Deductible, 20%
Deductible, 20%

Deductible

Deductible, 20%

Prescription Drugs

Blue Rx Complete

Blue Rx Value Plus

Retail Deductible Deductible
Mail Order Deductible Deductible
Note: This is a summary of benefits provided by the plans. Refer to the carrier's descriptive material for a full discussion of benefits and rates.
Signature Date
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Exhibit B
L. City of Indianola
MU s?ﬁ.tj HY. Medical & Rx Insurance Renewal / Comparison
Effective July 1, 2021
Council Directed
Admin Wellmark Wellmark Wellmark Wellmark Wellmark
Stop Loss Wellmark Wellmark Wellmark Wellmark Fully-Insured
Current Actual Renewal Alternate 1 Alternate 2
$2,800 QHDHP $2,800 QHDHP $2,800 QHDHP $2,800 QHDHP

ADMINISTRATION (fixed) COSTS OBS #274859-23/274859-24 OBS #274859-23/274859-24
- Medical, PBM & COBRA 106 $44.14 $45.64 $45.64 N/A
- Network Access Fee 106 $6.95 $6.95 $6.95 N/A
- Broker Fee 106 $20.00 $20.00 $20.00 N/A
Administrative Total Per Person $71.09 $72.59 $72.59
Monthly Administrative Costs $7,536 $7,695 $7,695
Annual Administrative Costs $90,426 $90,426 $92,334 $92,334

P OP LO
Specific Deductible $50,000 $50,000 $75,000 N/A
Contract Type 36/12 48/12 48/12 N/A
SPECIFIC PREMIUM
- Single 34 $290.07 $334.54 $224.20 N/A
- Employee + Spouse 16 $290.07 $334.54 $224.20 N/A
- Employee + Child(ren) 11 $290.07 $334.54 $224.20 N/A
- Family 45 $290.07 $334.54 $224.20 N/A
Monthly Specific Premium 106 $30,747 $35,461 $23,765
Annual Specific Premium 106 $368,969 $368,969 $425,535 $285,182
A REGA OP LO
AGGREGATE PREMIUM
Risk Corridor 125% 125% 125% N/A
Per employee per month 106 $8.39 $8.39 $8.39 N/A
Monthly Aggregate Premium $889 $889 $889 N/A
Annual Aggregate Premium $10,672 $10,672 $10,672 $10,672
Total Annual Stop Loss Costs $379,641 $379,641 $436,207 $295,854
Total Annual Fixed Costs $470,068 $470,068 $528,541 $388,189

ARIAB O
AGGREGATE FACTORS
Contract Type 36/12 48/12 48/12 N/A
EXPECTED CLAIMS
- Single 34 $449.76 $638.76 $449.76 $499.14 N/A
- Employee + Spouse 16 $921.12 $638.76 $921.12 $1,022.24 N/A
- Employee + Child(ren) 11 $851.39 $638.76 $851.39 $944.88 N/A
- Family 45 $1,380.31 $638.76 $1,380.31 $1,531.86 N/A
MAXIMUM CLAIMS
- Single 34 $562.20 $638.76 $562.20 $623.92 N/A
- Employee + Spouse 16 $1,151.39 $638.76 $1,151.39 $1,277.79 N/A
- Employee + Child(ren) 11 $1,064.24 $638.76 $1,064.24 $1,181.08 N/A
- Family 45 $1,725.39 $638.76 $1,725.39 $1,914.81 N/A
Annual Expected Claims $1,218,108 $812,503 $1,218,108 $1,351,848
Est. Aggregate Attachment Point $1,522,635 $1,522,635 $1,689,795

OTA O
ACCRUAL RATES
EXPECTED COSTS
- Single 34 $622.21 $1,003.44 $644.91 $642.47 $656.83
- Employee + Spouse 16 $1,274.29 $1,003.44 $1,320.78 $1,315.78 $1,324.23
- Employee + Child(ren) 11 $1,177.84 $1,003.44 $1,220.81 $1,216.20 $1,225.52
- Family 45 $1,909.56 $1,003.44 $1,979.23 $1,971.74 $1,974.43
MAXIMUM COSTS
- Single 34 $734.65 $1,003.44 $757.35 $767.25 $656.83
- Employee + Spouse 16 $1,504.56 $1,003.44 $1,551.05 $1,571.33 $1,324.23
- Employee + Child(ren) 11 $1,390.69 $1,003.44 $1,433.66 $1,452.40 $1,225.52
- Family 45 $2,254.64 $1,003.44 $2,324.31 $2,354.69 $1,974.43

TOTALS

Total Annulized Expected Costs $1,688,176
Total Annualized Maximum Costs $1,992,702

Percent Change to Current

$1,282,570 $1,746,649 $1,740,037 $1,750,200
$2,051,176 $2,077,984 $1,750,200

Reinsurance 14.9% -22.1%

Fixed Costs 12.4% -17.4%

Expected Claims 0.0% 11.0%

Expected Costs 3.5% 3.1% 3.7%
Maximum Costs 2.9% 4.3% -12.2%
The above analysis is for illustrative purposes only. Please refer to contract and/or proposal for details. Final rates are determined by many variables. See Disclosures Page for further details. Confidential & Proprietary

Signature

Date

232




Exhibit C

City of Indianola
MURPHY Voluntary Dental Insurance Renewal
Effective July 1, 2021
Council Directed
MetLife LFG Mutual of Omaha Mutual of Omaha
Current/Renewal Option 1 Option 2 Option 3
AM Best Rating A+ A+ A+ A+
PROVISIONS In-Network Out-of-Network In-Network Out-of-Network In-Network Out-of-Network In-Network Out-of-Network
Deductible 90th U&C 95th U&C 95th U&C 95th U&C
- Individual $50 $75 $50 $75 $50 $75 $50 $75
- Family $150 $225 $150 $225 $150 $225 $150 $225
Annual Maximum $1,500 $1,500 $1,500 $1,500
Orthodontia Lifetime Maxi $1,500 $1,500 $1,500 $1,500

BENEFITS
Pr ive (deductible waived) 100% 80% 100% 80% 100% 80% 100% 80%

Exams, cleanings, x-rays
Fluoride (19), space maintainers (15)
Basic Services 80% 50% 80% 50% 80% 50% 80% 50%
Cavity repair, extractions, general anesthesia
Restoration, general surgery
Major Services 50% 50% 50% 50% 50% 50% 50% 50%
Endodontic services, periodontal services

High cost restorations (crowns)

Orthodontic Services 50% 50% 50% 50% 50% 50% 50% 50%
- Annual Open Enrollment Included Included Included Included

- Timely Entrant Waiting Period 12 Months None 12 Months 12 Months
- Carryover None Up to $500 None None

- Dependent Age Limit 26 26 26 26

- Orthodontia Age Limit 19 19 19 19
RATES Current Renewal Proposed Proposed Proposed
Employee Only 33 $27.57 $30.05 $25.71 $24.81 $26.19
Employee + Spouse 1 $57.64 $62.83 $51.18 $51.88 $54.76
Employee + Child(ren) 8 $68.72 $74.90 $67.21 $61.85 $65.28
Family 43 $106.42 $116.00 $100.81 $95.77 $101.10
Monthly 95 $6,669.67 $7,269.98 $6,283.92 $6,002.32 $6,336.17
Annual $80,036.04 $87,239.76 $75,407.04 $72,027.84 $76,034.04
Rate Change 9.0% -5.8% -10.0% -5.0%
Rate Guarantee 7/1/2022 7/1/2022 7/1/2022 7/1/2023

Note: This is a summary of benefits provided by the plans. Refer to the carrier's descriptive material for a full discussion of benefits and rates.

*Proposals from Delta Dental and Wellmark were not competitive.
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Exhibit D
City of Indianola

HOLMES

Voluntary Vision Insurance Renewal
Effective July 1, 2021

Council Directed

MURPH

Avesis

Current/Renewal

AM Best Rating

A+

FREQUENCY GUIDELINES

BENEFITS In-Network Out-of-Network
- Exam Copay $10 Copay Up to $35
- Contact Lens Fitting and Evaluation $25 Copay See Below
- Materials Copay $25 Copay See Below
FRAME ALLOWANCE $35 wholesale allowance Up to $45
up to $100

LENSE ALLOWANCE

- Single Vision 100% after copay Up to $25
- Bifocal 100% after copay Up to $40
- Trifocal 100% after copay Up to $50
- Lenticular 100% after copay Up to $80
ELECTIVE CONTACT ALLOWANCE Up to $110 Up to $110

- Examinations 12 Months

- Frames 24 Months

- Lenses 12 Months

- Contacts 12 Months

PREMIUMS Current Renewal
Employee 33 $6.51 $6.71
Employee/Spouse 12 $10.98 $11.31
Employee/Child(ren) 7 $12.09 $12.45
Family 47 $14.98 $15.43
Monthly 99 $1,135.28 $1,169.51
Annual $13,623.36 $14,034.12
Percent Change 3.0%

Rate Guarantee

Until 7/1/2021

Until 7/1/2023

discussion of benefits and rates.

Note: This is a summary of benefits provided by the plans. Refer to the carrier's descriptive material for a full

Signature

Date
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City of Indianola
Life and AD&D Insurance Renewal
Effective July 1, 2021

Exhibit E

Council Directed

AM Best Rating
SCHEDULE OF BENEFITS

Benefit Amount
Class 1: Non Union
Class 2: Union

AD&D Benefits
DEPENDENT LIFE BENEFITS

Mutual of Omaha
Current/Renewal

A+

1x Salary up to $45,000 ($25,000 minimum)
$15,000

Same as Basic Life Benefit for EE only

PLAN PROVISIONS

Age Reduction #1
Age Reduction #2

Class 1

Spouse $22,500

Child(ren) Birth to 6 months $1,000; 6 months to 19 or 26 $11,250
Class 2

Spouse $7,500

Child(ren) Birth to 6 months $1,000; 6 months to 19 or 26 $3,750

Reduced to 65% at Age 65
Reduced to 45% at Age 70

Portability Not Included
Conversion Included
Accelerated Death Benefit Included
PREMIUMS Current Renweal
Covered Employees 110 110
Covered Dependents 12 12
Volume $3,367,000 $3,367,000
Rates (per $1,000)
Basic Life $0.170 $0.170
AD&D $0.020 $0.020
Dependent Life Rate (per family unit) $3.00 $3.00
Monthly $675.73 $675.73
Annual $8,108.76 $8,108.76
Percent Change 0.0%

Rate Guarantee

Until 7/1/2021 Until 7/1/2022

and rates.

Note: This is a summary of benefits provided by the plans. Refer to the carrier's descriptive material for a full discussion of benefits

Signature Date
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City of Indianola
Voluntary Life/AD&D Benefit / Cost Analysis
Effective July 1, 2021
Council Directed

Exhibit F

AM Best Rating

EMPLOYEE LIFE/AD&D BENEFITS
Employee Increment

Employee Maximum

Guarantee Issue

DEPENDENT LIFE/AD&D BENEFITS
Spouse Increment

Spouse Maximum

Spouse Guarantee Issue

PROVISIONS
Age Reduction Schedule

Mutual of Omaha
Current/Renewal

A+

$10,000
5x Salary up to $500,00

$5,000

Child(ren) Increment $2,000
Child(ren) Maximum $10,000
Child(ren) Guarantee Issue $10,000

65% at age 70
50% at age 75

0

5x Salary up to $150,000

100% of Employee Benefit up to $250,000
100% of Employee Benefit up to $50,000

Portability/Conversion Included

Waiver of Premium Included

Accelerated Death Benefit Included

VOLUNTARY LIFE RATES (per $1,000)  EE-Non Tobacco EE-Tobacco Spouse'”
0-24 $0.072 $0.108 $0.110
25-29 $0.083 $0.123 $0.092
30-34 $0.102 $0.153 $0.100
35-39 $0.141 $0.227 $0.138
40-44 $0.195 $0.343 $0.198
45-49 $0.312 $0.545 $0.310
50-54 $0.477 $0.919 $0.484
55-59 $0.779 $1.296 $0.742
60-64 $1.244 $1.937 $1.268
65-69 $2.184 $3.239 $2.167
70-74 $3.941 $5.693 $3.860
75 + $7.980 $10.297 $7.732
ADA&D Rate (per $1,000) $0.069 $0.069 $0.073
Child(ren) Life Rate (per $1,000) $0.337

Child(ren) AD&D Rate (per $1,000) $0.036

Rate Guarantee 7/1/2022

benefits and rates.

(1) Spouse rate based on employee age

Note: This is a summary of benefits provided by the plans. Refer to the carrier's descriptive material for a full discussion of

Signature

Date
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City of Indianola

Effective July 1, 2021

Exhibit G

MES Short Term Disability Insurance Renewal

Council Directed

AM Best Rating

SCHEDULE OF BENEFITS

Class Definition

Benefit Percentage

Weekly Benefit

Weekly Minimum

Elimination Period (Accident/llIness)
Benefit Duration

Pre-Existing Condition Exclusion
PLAN PROVISIONS

FICA Match

W-2 Preparation

Partial Disability Coverage

Definition of Earnings

Mutual of Omaha

Current/Renewal

A+

All full-time employees (30 hr/week)
70% of weekly earnings
$450
$25
7 days / 7 days
25 Weeks

None

Not Included
Included
Included

Annual Salary prior to disability

Mutual of Omaha
Option 1
A+

All full-time employees (30 hr/week)
70% of weekly earnings
$1,000
$25
7 days / 7 days
25 Weeks

None

Not included
Included
Included

Annual Salary prior to disability

PREMIUMS Current Renewal Option 1
Covered Lives 110 110 110
Volume $49,500 $49,500 $85,443
Rate (per $10/covered benefit) $0.45 $0.45 $0.46
Monthly $2,228 $2,228 $3,930
Annual $26,730 $26,730 $47,165
Percent Change 0.0% 76.4%

Rate Guarantee

Until 7/1/2021 Until 7/1/2022

Until 7/1/2022

Note: This is a summary of benefits provided by the plans. Refer to the carrier's descriptive material for a full discussion of benefits and rates.
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City of Indianola
Long Term Disability Renewal
Effective July 1, 2021

Exhibit H

Council Directed

AM Best Rating

Elimination Period
Maximum Benefit Period
Benefit Percentage
Minimum Benefit Amount
Maximum Benefit Amount
Social Security Integration

Own Occupation Period

Mutual of Omaha
Current/Renewal

A+

BENEFITS

180 days
RBD to SSNRA
60% of monthly earnings
Greater of 10% or $100
$5,000
Primary and Family
3 Year Own Occ

Mutual of Omaha
Option 1
A+

180 days
RBD to SSNRA
60% of monthly earnings
Greater of 10% or $100
$6,000
Primary and Family
3 Year Own Occ

Survivor Benefit 3 Months 3 Months
Pre-existing Condition Limitation 3/12 3/12
RATES Current Renewal Option 1
Volume $599,736 $599,736 $605,530
Rates (per $100/covered salary) $0.25 $0.25 $0.26
Monthly $1,499 $1,499 $1,574
Annual $17,992 $17,992 $18,893
Percent Change 0.0% 5.0%

Rate Guarantee

Until 7/1/2021 Until 7/1/2022

Until 7/1/2022

Note: This is a summary of benefits provided by the plans. Refer to the carrier's descriptive material for a full discussion of benefits and rates.
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City of Indianola
RESOLUTION NO. 2021-

RESOLUTION APPROVING HEALTH INSURANCE BENEFITS FOR THE EMPLOYEES OF THE
CITY OF INDIANOLA

WHEREAS, the City of Indianola, lowa, offers a comprehensive benefits package, which includes
medical, dental, vision, short-term disability, long-term disability and life insurance; and

WHEREAS, working through its insurance broker, the City and IMU, reviewed different insurance
plan options and discussed with the City Council and Board of Trustees; and

WHEREAS, upon direction from the City Council and Board of Trustees, the City of Indianola,
lowa will renew the qualified high deductible health plan with a health savings account plan and
appropriate renewals for dental, vision, short term disability, long term disability and life insurance
(“Plans”) are recommended; and

WHEREAS, the Plans and costs for each are attached as Exhibit A, Exhibit B, Exhibit C, Exhibit D,
Exhibit E, Exhibit F, Exhibit G, and Exhibit H;

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Indianola, lowa, that:

1. The City Council of the City of Indianola, lowa approve the health insurance plans and premiums
presented; and

2. The Mayor or City Manager are authorized to execute the necessary documents, as may be

required by the insurance companies.

PASSED this 17t day of May 2021.

Pam Pepper, Mayor
ATTEST:

Andrew J. Lent, City Clerk/CFO
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City Council Regular 2nd Mtg
Meeting Date: 05/17/2021

Page 240

Information
Subject

Resolution approving a Preliminary Plat for Prairie Glynn Plat 3.

Information
Roll call is in order.

Attachments
Prairie Glynn Memorandum
Staff Report
Application
Prairie Glynn Plat 3
Resolution Approving Preliminary Plat
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CITYOF

INDIANOLA

EST. 1643

COMMUNITY DEVELOPMENT

To: Mayor and City Council

From: Charlie E. Dissell, Community and Economic Development Director
CC: Ryan Waller, City Manager

Date: May 12, 2021

Re: Resolution approving a Preliminary Plat for Prairie Glynn Plat 3.

At its May 17t meeting, the City Council will be asked to approve a Preliminary Plat for Prairie
Glynn Plat 3. The preliminary plat submitted proposes 19 single-family residential lots. These
lots will all be accessed by new, internal streets.

At its meeting on May 11%™, the Planning and Zoning Commission reviewed this request and, on
a 7-0 vote, recommended the preliminary plat request be approved. The report submitted to
the Planning and Zoning Commission, as well as the proposed subdivision plat and application,
are attached to this memo.

| will attend the May 17t Council meeting if you have any questions.

110 NORTH IST STREET = PO Box 299 - INDIANOLA, lOWA SO125 « PHONE: [515) 961-9430 - INDIANOLAIOWA.GOV
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CITYOF

INDIANOLA

Community Development

110 N. First St., Indianola, IA 50125-0299 « www.indianolaiowa.gov
515-961-9430 ¢ comdev@indianolaiowa.gov

Planning
Staff Report and Zoning
Commission

Date of Meeting: May 11, 2021

Agenda Item: 7.D. Consider recommendation on request for approval of a Preliminary Plat for Prairie
Glynn Plat 3.

Application Type: Preliminary Plat

Applicant: Diligent Prairie Glynn LLC

Zoning: R-3, Mixed Residential

Comprehensive Plan Designation: Neighborhood Mixed Use and Community Mixed Use

Application Summary: Request for preliminary plat approval of a 19-lot residential subdivision.
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APPLICABLE CODE SECTIONS

The following sections of the Code of Ordinances of Indianola, lowa apply to this request:

170.05 PRELIMINARY PLATTING PROCEDURE.

1.

The owner or developer of any tract of land to be subdivided shall cause a preliminary plat to be prepared, a plat
of the subdivision containing the information specified herein and shall file twelve (12) copies and an electronic
copy with the Clerk.

Preliminary plats shall be filed with the Clerk at least fifteen (15) days prior to scheduled Commission meetings.
Adjoining property owners shall be notified of preliminary plats by first class mail at least ten (10) days prior to
Commission meetings.

The Clerk shall immediately transmit three (3) copies of the preliminary plat to the Commission for study and
recommendation.

The Commission shall examine the plat as to its compliance with this chapter, and the comprehensive plan of the
City and shall have thirty (30) days to submit a recommendation to the Council provided that the owner or
developer may agree to an extension of time not to exceed sixty (60) days. A copy of the recommendation shall
be forwarded to the owner or developer.

The Council, upon receipt of the Commission’s recommendation, or after thirty (30) days, or any extension
thereof shall have passed, shall by resolution grant approval or reject the preliminary plat. If the preliminary plat
is rejected, the Council will advise the owner or developer of any changes which are desired or should have
consideration before approval will be given. Upon making such changes, the developer may resubmit the
preliminary plat for approval by the Commission and the Council. Approval of the preliminary plat by the Council
shall constitute approval to proceed with the preparation of the final plat but shall not be deemed approval of
the subdivision.
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170.09 PRELIMINARY PLAT REQUIREMENTS. The preliminary plat shall contain the following information:

1. Alocation map showing:
A. The subdivision name.
B. An outline of the area to be subdivided.
C. The existing streets and public or community utilities, if any, on adjoining property.
D. North point and scale.

2. A preliminary plat of the subdivision drawn to the scale of fifty (50) feet to one (1) inch, provided that if the
resulting drawing would be over thirty-six (36) inches in its shortest dimension, a scale of one hundred (100) feet
to one (1) inch may be used, said preliminary plat to show:

A. The legal description, acreage and the name of the proposed subdivision.

B. The name and address of the owner.

C. The name of the person who prepared the plat, and the date thereof.

D. The location of existing lot lines, streets, public utilities, water mains, sewers, drainpipes, culverts,
watercourses, bridges, railroads and buildings in the proposed subdivision.

E. Contours at vertical intervals of not more than two (2) feet, based upon City datum, except that where
the slope of the land exceeds twenty-five percent (25%), five (5) foot intervals shall be sufficient.

F. The location and widths, other dimensions and names of the proposed streets, utility easements and
other open spaces or reserved areas.

G. A statement concerning the location and approximate size or capacity of utilities proposed to be
installed.

H. Tract boundary lines showing dimensions, bearings, angles, and references to known lines or bench

marks.
The names and addresses of adjacent property owners.

l.

J.  Proposed building lines.

K. Grades of proposed streets.

L. A cross-section of the proposed streets showing the roadway location, type and width of surfacing, the
type drainage and other improvements to be installed.

M. The location of proposed wells and/or water mains and sewage disposal system if a public or community

system is used.
N. The drainage of the land including proposed storm sewers, ditches, culverts, bridges and other
structures.
North point and graphic scale.
The location and dimension of sidewalks to be installed.
Indicate the current lowa Department of Natural Resources requirement in a note placed on the plat, if
applicable.
R. Indicate current flood zones as determined by FEMA with the platted area.

pr®o

170.11 DESIGN STANDARDS — STREETS.

1. General Considerations that must comply with the current lowa Statewide Urban Design Standards for Public
Improvements (“SUDAS”).

A. The street and alley layout shall provide access to all lots and parcels of land within the subdivision.

B. Street jogs of less than 150 feet shall be avoided.

C. Cul-de-sacs shall not exceed 700 feet in length.

D. New subdivisions shall make provisions for continuation and extension of thoroughfares and collector
streets and roads.

E. No dead-end streets will be permitted except at subdivision boundaries and in no event shall any dead-
end street be in excess of 500 feet.

F. Thoroughfare and collector streets in a subdivision shall extend through to the boundaries thereof, unless
a terminal point within the subdivision is shown in the master street plan.

G. Alleys shall be discouraged in residential areas but shall be provided in commercial and industrial areas
unless other suitable public or private access to loading and service areas is provided.

H. Intersection of road centerlines shall be between 80 degrees and 100 degrees.
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2.

3.

4.

1.

I. Intersection of more than two (2) streets at a point shall not be permitted.

J. Where parkways or special types of streets are proposed, the Commission may apply special standards
for the design of such parkways or streets.

K. Proposed streets that are extensions of or in alignment with existing streets shall bear the name of the
existing street. Names of new streets shall avoid duplication of or similarity to existing names of streets,
or public and semi-public buildings and areas.

L. Streets, avenues, places and courts shall be named in the following manner:

General direction Long streets Short streets
North and south Streets Courts

East and west Avenues Places
Diagonal Roads Ways
Curving Drives Lanes

Minimum rights-of-way shall be provided as follows:

A. Thoroughfares — 100 feet. In addition, access spacing on thoroughfares is as follows: (i) Intersection
spacing - 600" minimum; (ii) Entrance spacing - 300' minimum; (iii) Separation of Entrance from
Intersection - 150' minimum. (Ord. 1499 — Aug. 12 Supp.)

Residential collector streets — 70 feet.
Commercial collector streets — 80 feet.
Residential streets — 60 feet.
Cul-de-sacs — 110 feet in diameter.

F. Alleys — 20 feet.

The minimum width of surfacing to be provided shall be as follows:

A. Reserved.

B. Reserved.

C. Commercial collector streets:

(1) Parallel parking — 49 feet.
(2) Angle parking — 61 feet.

D. Residential street — 25 feet or 31 feet within the discretion of the Council.

E. Cul-de-sacs — 85 feet in diameter.

F. Alleys — 20 feet.

G. Sidewalks — 4 feet.

Grades. No street grade shall be less than one-half of one percent and shall not exceed the following limits:

A. Thoroughfare streets — 4 percent.

B. Collector streets — 6 percent.

C. Residential streets — 8 percent.

moow

170.12 DESIGN STANDARDS — BLOCKS.

The length of blocks shall be not less than 240 feet and not more than 1,250 feet in length.

Blocks shall be of sufficient width to permit two (2) tiers of lots of appropriate depth and in no case shall the
width be less than 240 feet, except where a single tier of double frontage lots parallels a limited access highway,
a thoroughfare, drainage course, railroad or other barrier, the width shall be not less than 50 feet.

Crosswalks may be required in blocks over 700 feet long or in areas where curbed streets require excessive out of
the way travel. If required, they shall be constructed by the developer. Right-of-way for crosswalks shall not be
less than 30 feet, nor more than 45 feet.

170.13 DESIGN STANDARDS — LOTS.

All lots shall abut on a street or place. Corner lots which abut on a thoroughfare or collector street shall have a
minimum radius of 25 feet at the intersection.

Sidelines of lots shall approximate right angles to straight street lines and radial angles to curbed street lines
except where a variation will provide better lot layout.

Lots with double frontage shall be avoided, except in specific locations where good planning indicates their use.
In that event a planting screen shall be provided along the rear of the lot.
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4. Corner lots shall not be less than 80 feet in width and interior lots shall not be less than 70 feet in width at the
building line.

5. Lot depth shall not exceed 2% times the width.

6. No lot shall have less area than required by the Zoning Ordinance for the district in which it is located.

170.14 EASEMENTS.

1. Easement not less than 15 feet in width shall be provided along each side of the front yard lot lines of all lots, and
in the case of corner lots, the side street yard, and along such other lot liens as may be required by public and
private utility companies.

2. Easements of greater width may be required for trunk lines, pressure lines, open drainage courses or high voltage
lines and shall be provided as determined by the utility or Council.

3. Utility easements shall convey to the City, its successors and assigns, the perpetual right within the areas shown
on the plat and described in the easement, to construct, reconstruct, operate and maintain electric lines
consisting of poles, wires, cables, conduits, fixtures, anchors and other similar equipment, including the right to
trim or remove trees within such areas where necessary to secure a clearance of 4 feet from the wires or poles,
together with the right to extend to any telephone, telegraph, electric or power company, the right to use
separately or jointly with the City, the areas included in the easement for the purposes above enumerated.

170.15 PARKS, SCHOOL SITES AND PUBLIC AREAS.

1. Insubdividing property, consideration shall be given to suitable sites for schools, parks, playgrounds and other
common areas for public use so as to conform to any recommendations of the most current Comprehensive Plan.
Any provision for schools, parks and playgrounds should be indicated on the preliminary plan in order that it may
be determined when and in what manner such areas will be provided or acquired by an appropriate taxing
agency.

170.16 NATURAL DRAINAGE COURSES. Whenever any stream or important surface drainage course is located in an
area which is being subdivided, the subdivider shall provide an adequate easement along each side of the stream for
the purpose of widening, deepening, sloping. improving or protecting the stream or drainage course.

170.17 EROSION CONTROL (DESIGN STANDARDS). Methods for controlling soil erosion shall be in accordance with
current lowa Department of Natural Resources Standards and requirements of NPDES permit.

170.18 PLANNED DEVELOPMENTS.

1. Purpose. The purpose of this provision is to permit and encourage subdivider’s to utilize imaginative and
innovative concepts in the design, layout and development of subdivisions.

2. Intent. It is not the intent of this provision to lessen the number, size, extent, or type of improvements required
by this chapter, but to permit the reasonable and necessary modification of the requirements in order to allow
development of subdivisions which do not utilize a conventional layout for blocks, lots, streets and other
features. It is the intent of this provision that any such modification or change in requirements be in harmony
with the spirit of this chapter.

3. Procedure. The procedure for the submission and approval of plats for planned developments shall be the same
as for other plats as set forth elsewhere in this chapter.

170.19 SANITARY SEWERS. The subdivider shall at the subdivider’s expense provide the subdivision with a complete
sanitary sewer system including all necessary pumping stations, force mains, pumping equipment and other
appurtenances. which shall connect with a sanitary sewer outlet or treatment facility approved by the Council. The
sewers shall extend to the subdivision boundaries as necessary to provide for the extension of the sewers by adjacent
property. Where sewers in excess of fifteen (15) inches in diameter are required, the additional cost shall be borne by
the City.

170.20 PROHIBITED DISCHARGE. No storm water, surface water, ground water, roof runoff, swimming pool,
subsurface drainage, cooling water or unpolluted water shall be discharged into the City sanitary sewer system. Any
such discharge into the City sanitary sewer system shall be deemed a public nuisance and a municipal infraction.

246

=S

5|Page




170.21 STORM DRAINS.

1. The subdivider shall, at the subdivider’s expense, provide the subdivision with adequate drains, ditches, culverts,
complete bridges, storm sewers, intakes and manholes to provide the collection and removal of all surface
waters. These improvements shall extend to the boundaries of the subdivision so as to provide for extension by
adjoining properties. Where oversize storm sewers or drainage structures are required to serve other areas of
the watershed, the additional cost shall be borne by the developer.

2. The subdivider shall, at the subdivider’s expense, provide the subdivision with a storm sewer system to
adequately handle a five (5) year rain storm. The system shall include culverts, ditches, intakes, manholes, or any
structure deemed necessary. All such structures shall meet the City of Indianola Standard Specifications. In
addition, the subdivider shall, at the subdivider’s expense, provide the subdivision with overland drainage
courses and easements to adequately handle storm water in excess of a five (5) year rain storm and up to a 100-
year rain storm. For any subdivision containing new streets, the system shall be designed by a licensed engineer
registered to practice in the State of lowa.

A. Each lot shall be provided with minimum six (6) inch diameter storm sewer service line that is a minimum
of four (4) feet below ground level, stubbed to the property line, unless the Director of Community
Development determines that sump lines can be taken to an existing overland drainage area. The sump
pump line shall be a minimum of one and a half (1%) inches in diameter.

B. The storm sewer system line shall be made of reinforced concrete pipe or polyvinyl chloride (PVC) pipe.
The sump pump lines shall be made of PVC, PVC Truss, or PVC corrugated pipe. All structures shall be
built in accordance with City of Indianola Standard Construction Specifications for Subdivisions.

C. The storm sewer system shall be large enough to provide for anticipated extension of use to serve
additional areas, as set out in Indianola Comprehensive Plan.

D. Storm sewer service lines shall be connected to the City storm sewer system at intakes, manholes, or
directly into the City storm sewer pipe. Tapping storm sewer service lines into the City storm sewers shall
be by using approved methods.

Should it not be possible to install a storm sewer service, as described above, alternate plans may be submitted for
review by the City’s consulting engineer and City staff.

170.22 WATER. The subdivider shall at the subdivider’s expense provide the subdivision with a complete water main
supply system including hydrants, valves and other appurtenances which shall be extended into and through the
subdivision to the boundary lines, and which shall provide a water connection for each lot and shall be connected to
the City water system. Fire hydrants shall be uniform throughout the subdivision and shall meet the standards and
design approved by the Utilities Board of Trustees. Where water mains in excess of eight (8) inches are required, the
additional cost shall be borne by the City if the area is zoned R-2 or R-3. If at the time the main is to be installed the
area in question is zoned R-4, any commercial or any industrial classification, the subdivider may be required to put in
a water main in excess of eight (8) inches at the subdivider’'s own expense. Whether the City shall pay a portion of the
additional cost shall be discretionary with the Board of Trustees. Water mains shall extend to the boundaries of the
subdivision so as to provide for extension by adjoining properties.

170.23 SIDEWALKS. The subdivider, developer or owner of the lot shall at their expense provide a four-foot wide
concrete sidewalk along each lot frontage prior to the occupancy of the structure on the lot except as otherwise
provided herein. In commercial or industrial areas where it can be demonstrated that there will be limited or no need
for sidewalks, the Council may waive or modify the requirement for the installation of sidewalks after review and
report from the Commission. The Council may waive the sidewalk requirement on cul-de-sacs. Any such waiver shall
not be acted upon until the Council has received the recommendation of the Commission.

170.24 MARKERS. The subdivider shall at the subdivider’s expense place an iron rod not less than one-half inch in
diameter and twenty-four (24) inches in length as follows:

1. Setin concrete three (3) feet deep at the intersection of all lines forming angles in the boundary of the
subdivision, and at all street intersections.
2. Atlot corners and changes in direction of block and lot boundaries.
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170.25 GRADING. The subdivider shall at the subdivider’s expense bring all streets and alleys with the platted area
which are being dedicated for public use to the grade approved by the Council.

170.26 CURB AND GUTTER. The subdivider shall at the subdivider’s expense install curb and gutter on all streets in
the plat being dedicated for public use. Curb and gutter shall be constructed of Portland cement concrete in
accordance with designs and specifications and at grades approved by the Council.

170.27 EROSION CONTROL (REQUIRED IMPROVEMENTS). The subdivider shall be responsible for controlling soil
erosion and surface water runoff within the subdivision during its construction and development and shall provide
erosion and runoff control measures as work progresses on site grading, the installation of sewers or other
improvements or phases of work. Insofar as practical, erosion control measures shall be undertaken prior to any
other development within the subdivision which will contribute to runoff or erosion.

170.28 SURFACING. The subdivider shall at the subdivider’s expense surface all streets being dedicated for public use
from curb to curb. Surfacing shall consist of not less than six (6) inches of Portland cement concrete over a prepared
subgrade and shall be constructed in accordance with designs and specifications and at grades approved by the
Council. Where a surface width in excess of thirty-one (31) feet is required, the cost of the additional surface width,
which shall be assumed to be the center portion of the roadway surface, shall be paid by the City. On collector and
thoroughfare streets where a higher standard than is herein required or a thickness of greater than eight (8) inches is
deemed necessary by the Council, the additional cost shall be borne by the City. Where unimproved street right-of-
way exists the owner or developer at the owner’s or developer’s own expense shall improve such right-of-way as
required by this section for the entire width of the lot or lots (or for the entire width and the length of the lot or lots
in the case of lot or lots bordered by more than one street) prior to or contemporaneous with the development of
the lot or lots. The owner or developer shall also improve all other portions of unimproved street right of way serving
such areas.

170.29 SPECIFICATIONS. The type of construction, the materials, the methods, the standards of subdivision
improvements and the maintenance bonds shall be in accordance with the specifications found in a bound volume
which is entitled lowa Statewide Urban Design and Specification for Public Improvements which is on file in the
Clerk’s office. The Council may from time to time amend by resolution the standard construction specifications for
subdivisions found in the volume. The Clerk shall keep a record of all amendments made to the specifications. Plans
and specifications for subdivisions shall be submitted to the Community Development for approval prior to
construction, and construction shall not be started until the plans and specifications have been approved.

170.30 APPROVAL OF PLANS AND SPECIFICATIONS. The approval of plans and specifications relative to
improvements required by this chapter shall be effective for a period of two (2) years after the approval. If the
required improvements are not in place and accepted by the City within the times specified, the approval shall lapse,
and construction shall not be started and construction under way shall cease until resubmitted plans and
specifications have been approved. The City shall have the right, at the time of the new request for approval, to
require the subdivider to use the type of construction, the materials, the methods and standard of subdivision
improvements equal to the specifications of the City for like work which are in effect at that time. The City may also
require that the subdivider comply with any amended ordinance or ordinances relative to improvements under this
chapter or any successor chapter relative to subdivision improvements which have been adopted between the time
of initial approval and the renewed approval as herein required. The reapproval as required by this section
specifically applies only to the plans and specifications relative to subdivision improvements and has no application as
to lot sizes, setbacks, lot boundaries, street location or other platting requirements which shall be final on Council
approval unless changed by some other method permitted by law.

170.31 INSPECTION. The subdivider or developer shall cause the installation of all improvements to be inspected to
ensure compliance with the requirements of this chapter. The cost of the inspection shall be borne by the subdivider
or developer. All inspection reports and certificates of compliance shall be filed with the Clerk before any
improvements are accepted by the Council. Before accepting any portion of paving, storm water improvement or
sanitary sewer system and maintenance thereof which has been constructed under the provisions of Sections 170.19
and Section 170.29 above, the Council reserves the right to have all mains within the sewer system to be dedicated,
televised in order to determine whether they have been properly constructed. The televising shall be at the expense
of the subdivider or party making the dedication.
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170.32 ACCEPTANCE. All of the improvements required in this chapter under Sections 170.19 through 170.28 shall,
upon their completion, inspection, approval and acceptance by the City of Indianola, become the property of the City.

170.33 ELECTRIC SERVICE. The City, by and through Indianola Municipal Utilities, shall extend electric service to the
subdivision and shall make electric service available to each lot in the subdivision that is within Indianola Municipal
Utilities’ assigned area of service pursuant to lowa Code Chapter 476. The City, by and through Indianola Municipal
Utilities, shall install street lighting that is within Indianola Municipal Utilities’ assigned area of service pursuant to
lowa Code Chapter 476 to current Indianola Municipal Utilities” standards and specifications. In residential
subdivisions, all electric lines, including individual house service lines installed by the owner or developer, shall be
placed underground.

170.34 CHARGE FOR INSTALLATION OF ELECTRICAL SERVICE. The City, by and through Indianola Municipal Utilities,
reserves the right to make a reasonable charge to be paid by the developer, builder or owner for any service
extended as provided by Section 170.33 above. Said charges may be changed from time to time, but shall be in
accordance with a schedule of charges set by the Indianola Municipal Utilities Board of Trustees

170.37 VARIANCES. Where the strict application of standards or requirements established by this chapter would
cause substantial hardship or impose unreasonable restrictions on the development of a tract of land because of
natural or physical conditions or limitations not created by the owner or developer, the Commission may recommend
and the Council may grant such variances from these standards or requirements as may be necessary to permit the
reasonable development of the land while preserving the intent of this chapter.

170.38 ENFORCEMENT. In addition to other remedies and penalties prescribed by law, the provisions of this chapter
shall not be violated subject to the following:

1. No plat of survey, plat or subdivision in the City or within two (2) miles thereof shall be recorded or filed with the
County Auditor or County Recorder, nor shall any plat or subdivision have any validity until it complies with the
provisions of this chapter and has been approved by the Council as prescribed herein.

2. No more than two (2) building permits for principal structures issued for each separate tract existing at the
effective date of this chapter unless the tract shall have been platted in accordance with the provisions contained
herein except planned multiple-family, commercial or industrial complexes under a common ownership and
constructed in accordance with an overall site development plan.

3. No public improvements over which the Council has control shall be made with City funds, nor shall any City
funds be expended for street maintenance, street improvements, or other services in any area that has been
subdivided after the adoption of the regulations in this chapter unless such subdivision and streets have been
approved in accordance with the provisions of this chapter and the street accepted by the Council as a public
street.

4. Any persons who shall dispose of or offer for sale or lease any lots in the City, addition thereto, or within one mile
thereof until the plat shall have been approved, acknowledged and recorded as provided by this chapter and
Chapter 354, Code of lowa, shall forfeit and pay fifty dollars ($50.00) for each lot or part thereof sold, disposed
of, leased, or offered for sale.

5. No occupancy compliance certificate required by the Zoning Ordinance shall be issued until and unless all
improvements required by this chapter have been made in accordance with the City’s plans and specifications
and accepted by the Council or as may otherwise be provided for elsewhere in this chapter.

ANALYSIS

The preliminary plat submitted creates 19 single-family lots which will all be accessed by new, internal streets. East
Girard Avenue will be extended to the east of North 15 Street, where it will be stubbed in at the east side of this
development. North 17t Street will be continued north where it will terminate in a “t” intersection with East Girard
Avenue. This plat also creates two (2) outlots; one that will be located at the northeast corner of the intersection of
East Girard Avenue and North 15 Street, and will be used for stormwater management and another that will be
approximately 9.5 acres in size, located south of East lowa Avenue and east of North 15™ Street, and be reserved for
a future development. This proposed single-family development provides an average density of about 3.41 units per
acre.
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Staff has reviewed the plat as to its conformance to the regulations listed herein. Snyder and Associates has also
provided professional assistance regarding the drainage review of this site. Additionally, construction documents
have also been submitted by the developer for this site and are currently under review. All review comments
pertaining to the preliminary plat have been satisfied.

Letters were mailed to property owners within 200 feet of this property on April 30, 2021.

ALTERNATIVES

The City of Indianola Planning and Zoning Commission may consider the following alternatives:

1) The City of Indianola Planning and Zoning Commission recommends the preliminary plat be approved, as
submitted.

2) The City of Indianola Planning and Zoning Commission recommends the preliminary plat be approved, with
conditions.

3) The City of Indianola Planning and Zoning Commission recommends the preliminary plat be denied.

4) The City of Indianola Planning and Zoning Commission remands preliminary plat, back to the applicant and/or
staff for further review and/or modifications and directs staff to place this item on a future Planning and Zoning
agenda.

RECOMMENDATION

Staff recommends that the City of Indianola Planning and Zoning Commission move alternative 1, recommending the
preliminary plat be approved, as submitted.
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Community Development
110 North 1% Street, Indianola, lowa 50125-0299

LAND DIVISION APPLICATION

(515) 961-9430 * comdev@indianolaiowa.gov

PROPERTY OWNER APPLICANT (if not Property Owner)
(Last Name) D\\ \o%g)\-}—- Pvfa.-r['[, G’LGM LG (Last Name)
(First Name) s (First Name) 7 ) é

207 Graet U
(Address) A Dr -Ste K (Address)
city) [ live (state) __Za (Zip)__SOS (City) (State) (Zip)
(Phone) SYS- 30 . 4755 (Email) Mr/;//ﬂ—%mdg{we/@oma%. Lan) (Phone) (Email)

O

Submittal Requirements:

PLAT OF SURVEY

All submittal requirements must be completed.
Incomplete applications will not be considered

Completed Application

Filing Fee: $75 per request

Proposed plat of survey (hard copy)
Proposed plat of survey (electronic copy)
Legal description (electronic in word format)

B [ )

Other Iinformation as required by Director

4
[0  PRELIMINARY PLAT

Submittal Requirements:

All submittal requirements must be completed.
Incomplete applications will not be considered

O Completed Application
O Filing Fee: $250, plus $10.00 for each lot in ex-
cess of 10 lots, land plus Qutside Engineering Costs

[0 FINAL PLAT

Submittal Requirements:

All submittal requirements must be completed.
Incomplete applications will not be considered

O Completed Application
O Filing Fee: $150, plus $10.00 for each Iot in ex-
cess of 10 lots, land plus Outside Engineering Costs

O, Proposed preliminary plat (hard copy)

i Proposed preliminary plat (electronic copy)
Legal description (electronic in word format)

g All items as required by Section 170.09 of the
Code of Ordinances of Indianola, lowa

O Other Information as required by Director

Proposed plat of survey (hard copy)

Proposed plat of survey (electronic copy)
Legal description (electronic in word format)
All items as required by Section 170.10 of the
Code of Ordinances of Indianola, lowa

gL EL E

O

Other Information as required by Director

I certify that the information and exhibits submitted are true and correct to the best of my knowledge and that in filing this appli-

cation | am acting with the knowledge, consent and authority of the owner(s) of the property. Pursuant to said authority, | here-

by permit City officials to7tr upon the property for thWn related to this application.

Signature

Name (printed)

qué - 7'_%&7

owe /) /1 [20

FOR OFFICE USE ONLY:  Code to 45685 (prelim & final)
Code to 45686 (plat of survey)
Date Received:

Receipt No:

Receipt Amount:
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R DEX LEGEND e res — PRELIMINARY PLAT

REQUESTOR: DILIGENT GLYNN LLC
PROPRIETOR: DILIGENT GLYNN LLC
SURVEYOR: KEVEN J. CRAWFORD ]
SURVEYOR
COMPANY: COOPER CRAWFORD & ASSOCIATES
475 S 50th ST., STE. 800, E. GIRARD AVE | THIS
WDM, IA 50023 ]
RETURN TO: KEVEN J. CRAWFORD SITE
E. FRANKLIN AVE
[~ - — - — _ _
FND. CUT "X" - - - — - _ FND. 5/8" LR W/
';’V":// IC/ZRSNVSRIM - - = - — —_ SMASHED RED CAP
NE CORNER - - - E. EUCLID ‘x 71\ ]
_ _ SEC. 20-76-23 SW 1/4 SW 1/4 AVE l—l— O ER / DEVELOPER
\ SEC. 20-76-23 ] DILIGENT GLYNN LLC
o 33.00 N88°37'07"W 1329.60' - — g g v CLIVE, IA 50325
) | ™ E.IOWA AVENUE . 448.24'\| 5 = § g 515-309-0705
— - o7t A7 | NO1°22'53"E_| z z )
| AN [ -- - _SB8°37°07'E 84558’ __ s I : ZONING
[~ 35.00' °37'07"W 84558 -—-—
f —| | ] l E. CLIﬂfTﬁN AVE ] R3 - MIXED RESIDENTIAL
NORTH SETBACKS
VICINITY SKETCH O SCALE FRONT YARD: 25'
REAR YARD: 30'
SIDE YARD: 16' TOTAL, 8' MIN.
| UTILITIES
| ) SANITARY SEWER - CITY OF INDIANOLA
0 NOTES WATER - INDIANOLA MUNICIPAL UTILITIES
10
: 1. LOT A AND LOT B, TO BE DEDICATED TO THE CITY FOR USE AS PUBLIC
© ps STREETS AFTER PLAT APPROVAL AND IN CONJUNCTION WITH PLAT LEGAL DESCRIPTION
J sy RECORDING. A PART OF THE SOUTHWEST QUARTER OF THE SOUTHWEST QUARTER OF SECTION 20,
) 2:3 > 2. INSTALLATION OF PUBLIC SIDEWALK TO OCCUR AT THE TIME OF TOWNSHIP 76 NORTH, RANGE 23 WEST OF THE 5TH P.M., THE CITY OF INDIANOLA, WARREN
g::ir INDIVIDUAL LOT DEVELOPMENT. SIDEWALKS ARE REQUIRED ON BOTH COUNTY, IOWA, THAT IS MORE PARTICULARLY DESCRIBED AS FOLLOWS:
= SIDES OF THE STREET. 8' PUBLIC TRAIL ALONG NORTH 15TH STREET
I '§ 5 ADJACENT TO LOT 19 AND OUTLOT 'Z" WILL BE IN INSTALLED WITH THE COMMENCING AT THE SOUTHWEST CORNER OF THE SOUTHWEST 1/4 OF THE SOUTHWEST 1/4
| S 8 PUBLIC IMPROVEMENTS FOR THE SUBDIVISION. TRAIL ADJACENT TO OF SECTION 20, TOWNSHIP 76 NORTH, RANGE 23 WEST OF THE 5TH P.M.; THENCE N0O0°01'53"E,
o, OUTLOT 'V* WILL BE INSTALLED AT THE TIME THAT PARCEL DEVELOPS. 485.68 FEET ALONG THE WEST LINE OF SAID SECTION 20; THENCE S89°58'07"E, 35.00 FEET
3 i THIS PL*}FT HATS AN ERRSR OF CLOSURE OF LESS THAN 1IN 10'$0°- 1 TO THE POINT OF BEGINNING, SAID POINT ALSO BEING THE NORTHWEST CORNER OF
N + SACHLOTINTHISPLATHAS AN ERROR OF CLOSURE OF LESS THAN 1IN PRATRIE GLYNN PLATI, AN OFFICIAL PLAT, CITY OF INDLANOLA, WARREN COUNTY, IOW:
L Le THENCE N00°01'35"E, 808.61 FEET ALONG THE EAST RIGHT OF WAY LINE OF NORTH 15
S A B s Bamag " EAR OF RECORDING. STREET, AS ITS PRESENTLY ESTABLISHED, TO THE SOUTH RIGHT OF WAY LINE OF EAST
] " ENGINEER. ’ SAID SOUTH RIGHT OF WAY LINE; THENCE S01°07'44"W, 236.58 FEET; THENCE S12°57'02"W,
| § 8. UTILITY EASEMENTS SHALL CONVEY TO THE CITY, ITS SUCCESSORS AND 268.67 FEET; THENCE 5020003'5]'."5"296.54 FEET TO THE NORTHEAST CORNER OF SAID PRAIRIE
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RESOLUTION NO. 2021-
RESOLUTION APPROVING THE PRELIMINARY PLAT FOR PRAIRIE GLYNN PLAT 3

WHEREAS, on May 11, 2021 the Planning and Zoning Commission met to consider a request for
approval of a Preliminary Plat for Prairie Glynn Plat 3 for the following described real property:

A PART OF THE SOUTHWEST QUARTER OF THE SOUTHWEST QUARTER OF SECTION 20, TOWNSHIP
76 NORTH, RANGE 23 WEST OF THE 5TH P.M., THE CITY OF INDIANOLA, WARREN COUNTY, IOWA,
THAT IS MORE PARTICULARLY DESCRIBED AS FOLLOWS:

COMMENCING AT THE SOUTHWEST CORNER OF THE SOUTHWEST % OF THE SOUTHWEST % OF
SECTION 20, TOWNSHIP 76 NORTH, RANGE 23 WEST OF THE 5TH P.M.; THENCE NOO°01'53"E,
485.68 FEET ALONG THE WEST LINE OF SAID SECTION 20; THENCE $89°58'07"E, 35.00 FEET TO
THE POINT OF BEGINNING, SAID POINT ALSO BEING THE NORTHWEST CORNER OF PRAIRIE GLYNN
PLAT1, AN OFFICIAL PLAT, CITY OF INDIANOLA, WARREN COUNTY, IOWA; THENCE NOO°01'35"E,
808.61 FEET ALONG THE EAST RIGHT OF WAY LINE OF NORTH 15™ STREET, AS ITS PRESENTLY
ESTABLISHED, TO THE SOUTH RIGHT OF WAY LINE OF EAST IOWA AVENUE, AS ITS PRESENTLY
ESTABLISHED; THENCE S88°37'07"E, 845.58 FEET ALONG SAID SOUTH RIGHT OF WAY LINE;
THENCE S01°07'44"W, 236.58 FEET; THENCE S12°57'02"W, 268.67 FEET; THENCE S02°03'51"E,
296.54 FEET TO THE NORTHEAST CORNER OF SAID PRAIRIE GLYNN PLAT 2; THENCE S87°56'09"W,
200.21 FEET ALONG THE NORTH LINE OF SAID PLAT; THENCE S02°03'51"E, 2.39 FEET ALONG THE
NORTH LINE OF SAID PLAT; THENCE N88°26'30"W, 591.81 FEET ALONG SAID NORTH LINE TO THE
POINT OF BEGINNING. SAID TRACT OF LAND CONTAINS 15.035 ACRES MORE OR LESS. SAID TRACT
OF LAND BEING SUBJECT TO ANY AND ALL EASEMENTS OF RECORD; and,

WHEREAS, the Planning and Zoning Commission does recommend approval of Preliminary Plat
for Prairie Glynn Plat 3; and,

WHEREAS, the City Council has reviewed the request and heard comments from the developer
and the public; and,

WHEREAS, the City Council has determined that the Preliminary Plat meets the requirements as
set out in the Municipal Code and should be approved.

NOW, THEREFORE, BE IT RESOLVED, the City Council of the City of Indianola, lowa having
considered the recommendations of the Planning and Zoning Commission, the requirements of the
Municipal Code and the comments from the developer and the public, deems it appropriate to approve
the Preliminary Plat for Prairie Glynn Plat 3.

APPROVED this 17" day of May 2021.

Pam Pepper, Mayor
ATTEST:

Andrew J. Lent, City Clerk
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City Council Regular 2nd Mtg Page 255
Meeting Date: 05/17/2021

Information
Subject

Receive and file correspondence from April 30 and May 7, 2021 weekly updates from City Manager, Ryan
Waller.

Information
Simple motion is in order.

Attachments
Weekly Update 0430
Weekly Update 0507
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Jackie Raffety

From: Ryan Waller

Sent: Friday, April 30, 2021 4:31 PM
To: Ryan Waller

Subject: Waller's Weekly 4.30.21

Good afternoon, all.

I hope this finds everyone well. Below is this week’s update email. If you have any questions,
please feel free to call (961-9410) or email me.

Have a great weekend!

Ryan

/\ Ryan J. Waller
CITYOF City Manager
INDIANOLA rwaller@indianolaiowa.gov

EST. 1898 p: 515.962.5274
110 N. 1% Street — Indianola, lowa 50125

May 3 City Council Meeting

The City Council will meet on Monday, May 3 for its regular meeting. The agenda
and comprehensive meeting materials are available on the City’s website (linked
below). The meetings are aired live via the City’s YouTube Channel and a Zoom
Webinar (links and login information may be found in the meeting packet).

Agenda Center (LINK)

City Buildings Tour

The public is invited to tour the Library (207 N B Street) and Fire and Police
Station/City Hall (110 N 15t Street) on Tuesday, May 11. These facilities will be open
for tours from 6:00 p.m. until 8:00 p.m. Those unable to attend may virtually tour
these facilities via the link below or call 961-9410 to schedule an in-person tour at a
later date.
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Virtual Tour (LINK)

Two-Way Traffic on May 17

On Monday, May 17 the current one-way traffic on Howard and Buxton Streets, as
well as on all sides of the Square, will change to two-way traffic. As a part of the
conversion, new all-way stop signs will be installed at three different intersections:

e Howard Street and Clinton Avenue;
e |owa Avenue and Howard Street; and
e |owa Avenue and Buxton Street.

Installation of signage has already begun, and they will be covered until the effective
date (May 17). Temporary informational signs will be displayed after May 4 to
notify the motorists about the upcoming conversion. For more information, please
visit the link below.

Two-way Traffic Conversion (LINK)

Development Code Updates Public Input Meeting

The City hosted a virtual public input meeting on Thursday, April 29 regarding
proposed updates to the City’s zoning (Chapter 165) and site plan (Chapter 166)
regulations. A recording from the meeting may be viewed via the link provided
below. The proposed updates seek to implement various measures in the City’s
Comprehensive Master Plan (Elevate Indianola), which was adopted in May 2020.

Watch the Public Input Meeting (LINK)

East lowa Avenue Project

Construction on this important economic development project began on March
22. The contractor is nearing completion of underground work (installation of
sanitary sewer, storm sewer, and water main). Grading operations will follow once
underground work is completed. During the grading, the contractor will begin
shaping the existing rural section with ditches into an urban corridor with both a
sidewalk and trail. The project scope includes the extension of utilities, improved

pedestrian connectivity, and the paving of the gravel portion of East lowa Avenue,

2
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from 15th Street to approximately 0.25 miles east of 15th Street. The total
construction cost is S 914,143.50, with half of this cost funded by a Federal
Economic Development Grant. This project has a completion date of September 30,
2021 and must be substantially completed before July 27, 2021 in advance of the
National Balloon Classic.

Infrastructure Repair Work
This week, Streets Division Staff completed the following infrastructure-related
work:

e Graded more than 20 miles of gravels roadways and alleys (required 40 hours of
labor);

e Patched potholes (required 96 hours of labor and 6,200 pounds of cold mix
asphalt);

e Continued street sweeping operations resulting in 318 miles of roadway being
clean (required 123 hours of labor);

e Repaired four different storm sewer intakes (required 40 hours of labor and 6
cubic yards of concrete); and

e Repaired the pavement surface at five different locations (required 132 hours of
labor and 56 cubic yards of concrete).

Thank you to the crews for their hard work!

Brush Facility & Other Disposal Services

This week was a busy one at the City’s Brush Facility. Thank you to all the residents
who participated in the drop-off events on April 24 and 29. In total, 300 residents
disposed of 224 large appliances, 260 small appliances, and 117 televisions. For the
hazardous waste disposal program, a total of 91 residents disposed of various types
of hazardous waste, mainly: oil-based paints, herbicides, pesticides, fertilizers,
garden products, and antifreeze.

Community Development Reports
Attached are the following reports provided by the Community Development

Department:

Current Projects Update (PDF)
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Of the 15 projects listed, one is awaiting a submittal from the developer, seven are
in review, six have been approved and are in construction and one is complete.

2021 Building Permits (PDF)

This week, six building permit applications were received and seven building permits
were issued, including four for new single-family dwellings. There are currently 11
building permit applications in review and 51 building permits have been issued year
to date.

Code Enforcement (PDF)
There are currently 30 open code enforcement cases (30 code enforcement cases
have been opened for the year).

City Council Anticipated Agendas

Below please find links to the documents containing anticipated agenda items for
upcoming City Council meetings. These are working drafts. Agendas are published
on the City’s website the Thursday prior to a scheduled City Council meeting.

Anticipated Draft Agsenda — May 17, 2021 (PDF)
Anticipated Draft Agenda — June 7, 2021 (PDF)
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Jackie Raffety

From: Jackie Raffety
Sent: Friday, May 7, 2021 3:49 PM
Subject: Waller's Weekly 05.07.21

Good afternoon!

Below is this week’s update email. If you have any questions, please call (515-961-9410) or email
(rwaller@indianolaiowa.gov).

Have a great weekend!

Jackie Raffety

Deputy City Clerk

City of Indianola

110 N 1t St

Indianola, IA 50125
515-961-9410, option 1
515-962-5240

INDIANOLA

Two-Way Traffic on May 17

On Monday, May 17 the current one-way traffic on Howard and Buxton Streets, as well as the one block sections of
Ashland and Salem on the Square, will change to two-way traffic. As a part of conversion, new all-way stop signs
will be installed at three different intersections:

Howard Street and Clinton Avenue;
lowa Avenue and Howard Street; and
lowa Avenue and Buxton Street.

Installation of signage has already begun, and they will be covered until the effective date (May 17). Temporary
informational signs will be displayed after May 4 to notify the motorists about the upcoming conversion. For more
information, please visit the links below.

Two-way Traffic Conversion (LINK)

Timelines & Signage (PDF)

City Buildings Tour

The public is invited to tour the Library (207 N B Street) and Fire and Police Station/City Hall (110 N 1= Street) on
Tuesday, May 11. These facilities will be open for tours from 6:00 p.m. until 8:00 p.m. Those unable to attend may
virtually tour these facilities via the link below or call 961-9410 to schedule an in-person tour at a later date.

1
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Virtual Tour (LINK)

COVID VACCINE

The COVID vaccine is readily available at area pharmacies, including: HyVee, Medicap, Walgreens, and

Walmart. Residents may also receive the vaccine from the Warren County Health Services (advance registration is
required and may be done via their website, which is linked below). For more information, please visit the
following links or contact Warren County Health Services at 961-1074.

COVID-19 Vaccine FAQ (LINK)

Warren County Health Services (LINK)

Infrastructure Repair Work

This week, Streets Division staff repaired approximately 1,640 square feet of failed pavement on East Clinton
Avenue, at its intersection with North 5th Street. This work required approximately 42 cubic yards of concrete and
60 hours of labor. Additionally, in advance of the May 17 two-way conversion, crews installed 40 traffic signs and
removed the four brick-columned planters around the Square. Lastly, street sweeping operations continued
resulting in more than 48 miles of roadway being cleaned. Thank you to the crews for their hard work!

Planning and Zoning Commission
The Planning and Zoning Commission will hold its monthly meeting on Tuesday, May 11. The agenda packet for
this meeting may be accessed on the City’s website via the link below.

Planning and Zoning Meeting Packet (LINK)

Community Development Reports
Attached are the following reports provided by the Community Development Department

Current Projects Update (PDF)
Of the 16 projects listed, one is awaiting a submittal from the developer, nine are in review, and six have been
approved and are in construction.

2021 Building Permits (PDF)
This week, four building permits were issued, including three for new single-family dwellings. There are currently
eight building permit applications in review and 55 building permits have been issued year to date.

Code Enforcement (PDF)
There are currently 27 open code enforcement cases (30 code enforcement cases have been opened for the year).

April Building Permit Report (PDF)

The April 2021 building permit report was issued this week. In April, Community Development issued 23 permits,
nine of which were for new dwellings. In comparisons, in April 2020, 17 building permits were issued, six of which
were for new dwellings.

City Council Anticipated Agendas
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Below please find links to the documents containing anticipated agenda items for upcoming City Council
meetings. These are working drafts. Agendas are published on the City’s website the Thursday prior to a

scheduled City Council meeting.

Anticipated Draft Agenda — May 17, 2021 (PDF)
Anticipated Draft Agenda — June 7, 2021 (PDF)
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City Council Regular 2nd Mtg Page 263
Meeting Date: 05/17/2021

Information
Subject

Enter into closed session in accordance with lowa Code Section 21.5 (1)(i) to evaluate the professional
competency of an individual whose appointment, hiring, performance, or discharge is being considered when
necessary to prevent needless and irreparable injury to that individual’s reputation and that individual requests a
closed session.

Information
Roll call to enter and exit the closed session is in order.

Attachments
No file(s) attached.
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